FASHION INSTITUTE OF TECHNOLOGY WEST COURTYARD ROOF RENOVATIONS INVITATION FOR BID NUMBER C1519R

Table of Contents

SECTION I.	Notice to Bidders
	Attachment A – Bid Checklist
	Attachment B – Contractor Reference Sheet
SECTION II.	Bid Terms and Conditions
SECTION III.	Contract Terms and Conditions
	Attachment C – Bid Analysis Form
SECTION IV.	General Requirements
SECTION V.	General Conditions
SECTION VI.	Labor & Material Payment Bond
SECTION VII.	Performance Bond
SECTION VIII.	Form of Bid
SECTION IX.	Non-Collusive Bidding Certification
SECTION X	Substitution Form Request
SECTION XI.	Contract
SECTION XII.	Affirmative Action Form
SECTION XIII.	Change Order Form
SECTION XIV.	Contractor's Trade Payment Breakdown
EXHIBIT A.	Safety EHS Plan
EXHIBIT B.	Prevailing Wage Schedule
EXHIBIT C.	Specifications
EXHIBIT D.	Drawings
EXHIBIT E.	Executive Order 202.16
EXHIBIT F.	Covid-19 Contractor Guidance for Construction Jobsites
EXHIBIT G.	Interim Guidance Letter to Contractors
EXHIBIT H.	FIT No Damages for Delay Clause

SECTION I: NOTICE TO BIDDERS

SECTION I: NOTICE TO BIDDERS

FASHION INSTITUTE OF TECHNOLOGY WEST COURTYARD ROOF RENOVATIONS INVITATION FOR BID NUMBER C1519R

For the purposes of this project (the "Project") the Fashion Institute of Technology and its auxiliary dormitory organization, the F.I.T. Student Housing Corporation, shall hereinafter be collectively referred to as "FIT" unless otherwise distinguished herein. Neither the Fashion Institute of Technology nor F.I.T. Student Housing Corporation will be responsible for receipt of any Bid which does not comply with the instructions as set forth further in this document.

FIT is <u>ONLY</u> accepting electronic scanned bids for the subject project. You must email your bid to <u>purchasingbids@fitnyc.edu</u> in PDF format and it should include all the requested documents (See Attachment A – Bid Checklist) including a scanned image of your bid security (Certified Check of 2 percent or Bid Bond of 10 percent of your total bid price), we'll also need you to mail us the original copy of the bid security to have on file. Bids must be received by **March 23, 2022, on or before 12:00 P.M**. All bidders will be notified of the bid results within the hour. Bid results are not official until each package has been fully reviewed.

ATTACHMENT A - BID CHECKLIST

FASHION INSTITUTE OF TECHNOLOGY & WEST COURTYARD ROOF RENOVATIONS INVITATION FOR BID NUMBER C1519R

Bidder shall meet the following requirements and submit necessary information <u>with the Bid</u>. Failure to comply with these requirements shall be grounds for rejection of your Bid.

Did you attend the mandatory site inspection?
Did you include all required documentation? (As per Bidder Requirements – i.e. proof of being in business, permits, licenses, certifications, etc.) Did you include the Form of Bid? (See Section VIII.)
Did you include the Non-Collusive Bidding Certification? (See Section IX.)
Did you complete in full the Bid Analysis Form, (See Attachment C)
Did you sign for each Addendum to this project, if any were published? (It is the contractor's esponsibility to check FIT's "Current Bid Opportunities" webpage for addendums prior to ubmitting their bid.) <u>http://www.fitnyc.edu/purchasing/current-bids.php</u>
Did you complete the Contractor Reference Sheet? Do not list FIT as your projects of similar size and scope. (See Attachment B)
Can you provide the required levels of insurance coverage? See: General Conditions – Article 15
Did you include the Bid Security?
Can the bidder provide references to at least three (3) different prior contracts that have been completed within the past five (5) years that are similar in size and scope to the project indicated for this Contract?
Did you provide proof of years in business/date of incorporation?
Sub-contracting percentage shall not exceed 30% of the project cost.
Did you include an audited or reviewed financial report for the last two (2) years with your bid?
You have read and agree to comply and sign Exhibits E, F, G, and H upon award of contract. In addition to the foregoing requirements you are responsible for compliance with any additional safety directives that may be forthcoming by Executive Order or other authorized Federal, State, or local authority, between the date of issuance of this addendum the date of award.

ATTACHMENT B - CONTRACTOR REFERENCE SHEET FASHION INSTITUTE OF TECHNOLOGY WEST COURTYARD ROOF RENVOATIONS INVITATION FOR BID NUMBER C1519R

FIT requests a minimum of three references for <u>completed</u> projects of similar size and scope. Please complete the following information for each reference: (**Do not list FIT as your projects of similar size and scope.**)

Company Name/Address: Phone Number: Project Name: Project Cost: Project Cost: Project Cost: Project Cost: Project Start/End Date: For FIT Use Only – Reference Responses Quality of Work: Cooperation: Safety Standards: Permits: Report Submittals: Permits: Report Submittals: Overall Performance Rating: Excellent Satisfactory Marginal Unsatisfactory Contact Name/Title:	Contact Name/Title:			
Phone Number:	Company Name/Address:			
Project Name:	Phone Number:			
Project Cost:	Project Name:			
Project Start/End Date:	Project Cost:			
For FIT Use Only – Reference Responses Quality of Work:	Project Start/End Date:			
Quality of Work: Site Maintenance: Scheduling: Cooperation: Safety Standards: Permits: Report Submittals: Payments: Overall Performance Rating: Excellent Satisfactory Marginal Unsatisfactory Contact Name/Title:	For FIT Use Only – Reference Response	ses		
Other Relevant Factors: Overall Performance Rating: ExcellentSatisfactoryMarginalUnsatisfactory Contact Name/Title: Company Name/Address: Phone Number: Project Name: Project Name: Project Start/End Date: For FIT Use Only – Reference Responses Quality of Work: Scheduling: Cooperation: Satisfactory Marginal Unsatisfactory Permits:	Quality of Work:	Site Maintenance:		
Other Relevant Factors: Overall Performance Rating: ExcellentSatisfactoryMarginalUnsatisfactory Contact Name/Title: Company Name/Address: Phone Number: Project Name: Project Name: Project Start/End Date: For FIT Use Only – Reference Responses Quality of Work: Scheduling: Cooperation: Satisfactory Marginal Unsatisfactory Permits:	Scheduling: Cooperation:	Safety Standards:		
Other Relevant Factors: Overall Performance Rating: ExcellentSatisfactoryMarginalUnsatisfactory Contact Name/Title: Company Name/Address: Phone Number: Project Name: Project Name: Project Start/End Date: For FIT Use Only – Reference Responses Quality of Work: Scheduling: Cooperation: Satisfactory Marginal Unsatisfactory Permits:	Permits:	Report Submittals:	Payn	nents:
Overall Performance Rating: ExcellentSatisfactoryMarginalUnsatisfactory Contact Name/Title:	Other Relevant Factors:			
Company Name/Address: Phone Number: Project Name: Project Cost: Project Start/End Date: For FIT Use Only – Reference Responses Quality of Work: Scheduling: Cooperation: Safety Standards: Permits: Report Submittals: Payments: Overall Performance Rating: Excellent Satisfactory Marginal Unsatisfactory Contact Name/Title: Company Name/Address: Phone Number: Project Start/End Date: Project Cost: Project Start/End Date: For FIT Use Only – Reference Responses Quality of Work: Site Maintenance: Scheduling: Cooperation: Site Maintenance: Project Start/End Date: For FIT Use Only – Reference Responses Quality of Work: Site Maintenance: Scheduling: Cooperation: Safety Standards: Permits: Report Submittals: Payments: Permits: Report Submittals: Payments: <t< td=""><td>Overall Performance Rating: Excellent</td><td> Satisfactory N</td><td>/larginal</td><td>Unsatisfactory</td></t<>	Overall Performance Rating: Excellent	Satisfactory N	/larginal	Unsatisfactory
Company Name/Address: Phone Number: Project Name: Project Cost: Project Start/End Date: For FIT Use Only – Reference Responses Quality of Work: Scheduling: Cooperation: Safety Standards: Permits: Report Submittals: Payments: Overall Performance Rating: Excellent Satisfactory Marginal Unsatisfactory Contact Name/Title: Company Name/Address: Phone Number: Project Start/End Date: Project Cost: Project Start/End Date: For FIT Use Only – Reference Responses Quality of Work: Site Maintenance: Scheduling: Cooperation: Site Maintenance: Project Start/End Date: For FIT Use Only – Reference Responses Quality of Work: Site Maintenance: Scheduling: Cooperation: Safety Standards: Permits: Report Submittals: Payments: Permits: Report Submittals: Payments: <t< td=""><td>Contact Name/Title:</td><td></td><td></td><td></td></t<>	Contact Name/Title:			
Project Name:	Company Name/Address:			
Project Name:	Phone Number:			
Project Cost:	Project Name:			
Project Start/End Date: For FIT Use Only – Reference Responses Quality of Work:	Project Cost:			
For FIT Use Only – Reference Responses Quality of Work: Site Maintenance: Scheduling: Cooperation: Safety Standards: Permits: Report Submittals: Payments: Other Relevant Factors:	Project Start/End Date:			
Quality of Work:	For FIT Use Only – Reference Response	265		
Permits:	Quality of Work:	Site Maintenance		
Permits:	Scheduling: Cooperation:	Safety Standards:		
Other Relevant Factors: Overall Performance Rating: Excellent Satisfactory Marginal Unsatisfactory Contact Name/Title: Company Name/Address: Company Name/Address: Phone Number: Project Name: Project Cost: Project Cost: Project Start/End Date: For FIT Use Only – Reference Responses Quality of Work: Site Maintenance: Scheduling: Cooperation: Safety Standards: Permits: Other Relevant Factors: Overall Performance Rating: Excellent Satisfactory Marginal Unsatisfactory	Permits:	_ Benort Submittals:	Pavn	nents:
Overall Performance Rating: ExcellentSatisfactoryMarginalUnsatisfactory Contact Name/Title: Company Name/Address: Phone Number: Project Name: Project Name: Project Cost: Project Start/End Date: For FIT Use Only – Reference Responses Quality of Work: Site Maintenance: Scheduling: Cooperation:Safety Standards: Permits: Report Submittals:Payments: Other Relevant Factors: Overall Performance Rating: Excellent Satisfactory FIT Satisfactory	Other Relevant Factors:	report Submittuis	î dyn	
Phone Number:	Overall Performance Rating: Excellent	Satisfactory N	/larginal	Unsatisfactory
Phone Number:	Contact Name/Title:			
Phone Number:	Company Name/Address:			
Project Name:	Phone Number:			· · · · · · · · · · · · · · · · · · ·
Project Cost:	Project Name:			
Project Start/End Date: For FIT Use Only – Reference Responses Quality of Work: Site Maintenance: Scheduling: Cooperation: Safety Standards: Permits: Report Submittals: Payments: Other Relevant Factors: Overall Performance Rating: Excellent Satisfactory FIT Satisfactory Marginal Unsatisfactory	Project Cost:			· · · · · · · · · · · · · · · · · · ·
For FIT Use Only – Reference Responses Quality of Work: Site Maintenance: Scheduling: Cooperation: Safety Standards: Permits: Report Submittals: Payments: Other Relevant Factors: Overall Performance Rating: Excellent Satisfactory FIT Satisfactory Marginal Unsatisfactory	Project Start/End Date:			
Quality of Work: Site Maintenance: Scheduling: Cooperation: Safety Standards: Permits: Report Submittals: Payments: Other Relevant Factors: Overall Performance Rating: Excellent Satisfactory FIT FIT	For FIT Use Only – Reference Response	ses		· · · · · · · · · · · · · · · · · · ·
Other Relevant Factors: Overall Performance Rating: Excellent Satisfactory Marginal Unsatisfactory FIT	Ouality of Work:	Site Maintenance:		
Other Relevant Factors: Overall Performance Rating: Excellent Satisfactory Marginal Unsatisfactory FIT	Scheduling: Cooperation:	Safety Standards:		
Other Relevant Factors: Overall Performance Rating: Excellent Satisfactory Marginal Unsatisfactory FIT	Permits:	Report Submittals:	Pavn	nents:
Overall Performance Rating: Excellent Satisfactory Marginal Unsatisfactory FIT	Other Relevant Factors:	1		
	Overall Performance Rating: Excellent	Satisfactory N	/larginal	Unsatisfactory
	FIT			
		Signature:		Date:

SECTION II: BID TERMS AND CONDITIONS

SECTION II. BID TERMS AND CONDITIONS

SPECIFICATIONS FOR FASHION INSTITUTE OF TECHNOLOGY WEST COURTYARD ROOF RENOVATIONS INVITATION FOR BID NUMBER C1519R

I. INTRODUCTION

The Fashion Institute of Technology, a community college of art and design, business and technology of the State University of New York, currently has an enrollment of approximately 10,000 full and part-time students. Located in the Chelsea area of Manhattan, FIT's facilities are composed of a twelve building complex containing administrative/academic offices, classrooms, computer labs, and studios. There are three (3) residence halls located on West 27th Street that currently house approximately 1,250 students and one (1) residence hall located at 406 West 31st Street that houses approximately 1,100 students. F.I.T. Student Housing Corporation is a separate, not-for-profit corporation that was established pursuant to the laws of the State of New York to own and operate these residence halls for the benefit of the College and its students. For purposes of this project all references to FIT shall be recognized to refer to the Fashion Institute of Technology (hereafter, "FIT" or the "College") and the F.I.T. Student Housing Corporation together, unless specifically designated otherwise. The successful responsive and responsible bidder (hereinafter "Contractor") shall be required to enter into a contract with FIT based on the Contract Documents, (including Notice to Bidders, Bid Terms and Conditions, Contract Terms and Conditions, General Requirements, General Conditions, Labor & Material Payment Bond, Performance Bond, Form of Bid, Non-Collusive Bidding Certification, Substitution Form Request, Contract, Affirmative Action Form, Change Order, Form, Contractor's Trade Payment Breakdown, Safety EHS Plan, Prevailing Wage Schedule, Specifications, and Drawings), attached hereto and incorporated herein.

II. <u>SUMMARY OF SCOPE OF WORK</u>

The Work of the Project is defined by the immediately following Project Description herein below and by the Contract Documents.

<u>Project Description</u>: Provide labor, materials, tests, tools and equipment to complete the West Courtyard Roof Renovations Project. Provide Leak Detection System for the entire roof from single source as outlined in specification Section 075900. Contractor may begin survey and procurement of materials following award. A detailed scope of work is outlined in specification Section 011100 "Summary of Work." The Contractor is to coordinate with FIT's On-Call Security Devises and Wiring Contractor.

The installation of all equipment in accordance with the Manufacturer's Installation/Operation & Maintenance Manuals & Instructions shall be followed.

III. BIDDER REOUIREMENTS

Bidder shall meet the following requirements and submit necessary information with the <u>Bid</u>. Failure to comply with these requirements shall be grounds for rejection of your Bid. FIT reserves the right to reject bids with incomplete information or bid security, or contain conditions not specified in the Bid Terms and Condition herein, or which are presented on a different form other than that provided to bidders. FIT reserves the right to determine whether a Bidder has substantially met all the Bid requirements and to ask for additional information prior to making such a determination.

A. Bidder shall have been primarily a General Contractor in the roof renovation business for a minimum of five (5) years as of the Bid Opening Date. Proof shall be submitted <u>with the Bid</u>.

B. Bidder shall have satisfactorily performed work of the size, scope and nature to be performed under this Contract, as evidenced by references from at least three (3) different successfully <u>completed</u> contracts in an installation similar to those indicated for this Contract in the past five (5) years. Bidder shall include for each reference: project location, dollar value of contract; initiation and completion date, name, title, address and telephone number of contact person. References cannot be members of FIT staff or FIT consultants.

C. <u>Bidder shall attend the mandatory pre-bid meeting and site inspection. Failure</u> to comply with this requirement shall be grounds for rejection of the Bid.

- D. Bidder is responsible for all necessary field measurements, all necessary data on the existing conditions and verification of all quantities and dimensions listed in the Project Specifications and Drawings, if applicable.
- E. By submitting a Bid, Bidder agrees that s/he has examined the Contract Documents, visited the site, noted all conditions and limitations affecting the Work, and fully understands the nature of the Work. Bidder is required to inform FIT in writing immediately of any instance where changed conditions are encountered.
- F. Bidder shall submit documentation of financial viability, including balance sheets and profit and loss statement for the prior two (2) years, with the Bid.
- G. Bidder, upon request, shall submit copies of current licenses and certifications applicable to the work, including, but not limited to, licenses issued by the Commissioner of Buildings of the City of New York. Proof of the following certificates will also be required: 10 Hour OSHA Outreach Training Program; Asbestos Awareness Training, FDNY Certificate of Fitness, with the Bid.

IV. <u>APPROVAL OF SUBCONTRACTORS</u>

Subcontracting shall be permitted <u>not to exceed 30%</u> of the work of the Project as determined by FIT. The ratio of the contractors and subcontractors work must be included with your bid submission. All subcontractors are required to gain prior written approval by FIT's Facilities Director. The General Contractor will be the Prime Contractor (hereinafter "Contractor) and shall be permitted to Subcontract the following types of Services:

- Services to develop, amend and/or upgrade EHS Plan
- Demolition
- Masonry
- Metal Fabrication
- Leak detection system installation
- Lightweight insulated concrete installation

The Contractor will require that the terms of this Contract apply to the sub-contractors and shall cause all sub-contractors to comply with the terms of this contract.

V. <u>BID SECURITY</u>

Failure to provide Bid Security in the prescribed manner shall result in the rejection of the Bid.

Bidder shall provide Bid Security in the form of either a bid deposit or a bid bond, at Bidders option. The bid deposit shall be in the form of a certified check made payable to "Fashion Institute of Technology" in an amount no less than two percent (2%) of the total bid price. The bid bond shall be in an amount no less than ten percent (10%) of the total bid price.

VI. <u>PRE-BID SITE INSPECTION AND OUESTIONS</u>

A mandatory Pre-Bid Site Inspection for prospective Bidders will be held on March 9, 2022 at 10:00 A.M. at the Fashion Institute of Technology, Feldman Building "C Building" Lobby, located at 27th Street (between 7th and 8th Avenues). Failure to attend shall be grounds for rejection of your Bid. All attendees must wear a mask while at the site inspection. Please also bring a business card.

Bidder shall examine the Bid documents carefully. Before bidding, Bidder shall make any requests for interpretation of Bid documents or clarification of any ambiguity therein that should have been detected by a reasonably prudent Bidder. Questions shall be submitted in writing to the attention of Purchasing Department via email: <u>purchasingbids@fitnyc.edu</u>, no later than **March 16, 2022 on or before 3:00 P.M**. Answers shall be provided in the form of and Addendum and be posted on the FIT purchasing department website. Reference Bid number **C1519R**.

VII. <u>BID DESIGNATION</u>

- FIT is <u>ONLY</u> accepting electronic scanned bids for the subject project. You must email your bid to <u>purchasingbids@fitnyc.edu</u> in PDF format and it should include all the requested documents (See Attachment A Bid Checklist) including a scanned image of your bid security (Certified Check of 2 percent or Bid Bond of 10 percent of your total bid price), we'll also need you to mail us the original copy of the bid security to have on file. Bids must be received by March 23, 2022, on or before 12:00 P.M. All bidders will be notified of the bid results within the hour. Bid results are not official until each package has been fully reviewed.
- B. Bids received late will not be considered.

VIII. PREPARATION OF THE BIDS

- A. Bids must be submitted on the forms supplied by FIT in the Bidder's full legal name or the Bidder's full legal name plus a registered assumed name. All blank spaces for bid prices must be filled in, using both words and figures, words to take precedence over figures. <u>Conditional bids shall not be accepted.</u> Bids shall not contain any recapitulation of the Work to be done. Bidder exclusions shall be grounds for bid rejection. Do not modify the bid forms supplied by FIT
- B. Bids that are illegible or that contain omission, alterations, additions or items not called for in the bidding documents may be rejected as not responsive. Any bid which modifies, limits, or restricts all or any part of such bid, other than as expressly provided for in the Notice to Bidders, Bid Terms and Conditions, and Contract Terms and Conditions, may be rejected as not responsive.
- C. FIT may reject any bid not prepared and submitted in accordance with the provisions of the Notice to Bidders, Bid Terms and Conditions, and Contract Terms and Conditions. Neither FIT nor the FIT Student Housing Corporation will be responsible for receipt of any Bid which does not comply with these instructions. Only those Purchasing Bids emailed to the FIT Dept. inbox (purchasingbids@fitnyc.edu) on or before March 23, 2022, on or before 12:00 PM will be considered.
- D. Any bid may be withdrawn prior to the scheduled time for the opening of bids or authorized postponement thereof and any bid received after such time and date shall not be considered.
- E. No Bidder may withdraw a bid within ninety (90) days after the actual date of the opening thereof.

IX. <u>AWARD OF CONTRACT</u>

A. The award of the Contract shall be made to the Bidder submitting the lowest responsible bid if, in the opinion of FIT, the bid is responsive to the bid solicitation,

and such Bidder is responsible and qualified to perform the work involved in the sole discretion of FIT. The lowest bidder will be considered the contractor with the lowest bid for the base bid. In case FIT will decide to include the 'alternate' in the scope of work, the lowest bidder will be considered the contractor with the lowest total of the base bid plus the alternate bid.

- B. FIT reserves the right to reject any bid or all bids, to waive any informalities or irregularities or omissions in any bid received.
- C. During the term of the Contract, the Contractor shall promptly notify FIT of any change in the ownership of the Contractor. Failure to notify FIT may result in termination of the Contract.
- D. FIT reserves the right, exercisable in its sole discretion, to cancel and withdraw from the Project at any time in advance of the award.
- E. Prior to the opening of the bids, Bidder shall promptly notify FIT of Change in ownership of the Bidder. Failure to notify with this bid shall be grounds for rejection of the Bid.

X. DAMAGES FOR FAILURE TO ENTER INTO CONTRACT

The successful Bidder, upon failure or refusal to execute and deliver the Contract and bond required within ten (10) days after such Bidder has received notice of the acceptance of such bid, shall forfeit to FIT as damages for such failure or refusal, the security deposited with the Bid or the sum of the difference between the total bid of the successful Bidder and the total bid of the Bidder submitting the next lowest bid, whichever sum shall be higher.

XI. <u>PREVAILING WAGE</u>

This contract is subject to New York State Labor Law 220, Article 8 Prevailing Wage Schedules. The Contractor shall submit with, each invoice, certified payrolls for all labor. Submission of a Certified Payroll with invoice in full compliance with labor laws is a condition of payment.

Contractor and its subcontractors shall pay at least the prevailing wage rate and pay or provided the prevailing supplements in accordance with the Labor Law.

A copy of the prevailing wage schedule, for New York County, can be found at the New York State Department of Labor website. (**PRC# 2022001494**)

www.labor.ny.gov

Bidder must also comply with all applicable federal, state, and local laws rules, regulations, requirements, and codes, including but not limited to, the statues regulations, laws, rules and requirements specifically referenced in the documents annexed hereto.

XII. <u>M/WBE AND SDVOB</u>

FIT encourages minority and women business enterprise participation in this project by contractors, subcontractors and suppliers, and all bidders are expected to cooperate with that commitment. Also, bidders are encouraged to use Service-Disabled Veteran-Owned Businesses (SDVOB). A directory of New York State Certified Minority and Women's Business Enterprises is available from: Empire State Development Corporation, Minority and Women's Business Development Division at: http://www.esd.ny.gov/mwbe.html to assist potential bidders in locating sources of M/WBE subcontractors and reaching these goals. SDVOBs can be readily identified on the directory of certified businesses at: https://online.ogs.ny.gov/SDVOB/search."

XIII. MISCELLANEOUS

- A. FIT reserves the right to request clarifications from bidders for purposes of assuring a full understanding of responsiveness and further reserves the right to permit revisions from all bidders who might be, in FIT's sole discretion determined to be viable bidders for contract award, prior to the award.
- B. FIT reserves the right to reject separable portions of any offer, to negotiate terms and conditions consistent with the bid, and to make an award for any or all remaining portions.
- C. FIT reserves the right to eliminate mandatory requirements unmet by all bidders.
- D. Any additional vendor terms which are attached or referenced with a submission shall not be considered part of the bid or proposal, but shall be deemed included for informational purposes only.
- E. Unless otherwise specifically stated in the Bid Terms and Conditions, all specifications and requirements constitute minimum requirements. All bids must meet or exceed stated specifications and requirements.
- F. FIT reserves the right to make an award to the responsive and responsible bidder whose product or service meets the terms, conditions, and specifications of the Bid and whose bid is considered to best serve FIT's interest. In determining the responsiveness and responsibility of the bidder, FIT may consider the following factors, including but not limited to: the ability, capacity, and skill of the bidder to perform as required; whether the bidder can perform promptly, or within the time specified without delay or interference; the character, integrity, reputation, judgment, experience and efficiency of the bidder; the quality of past performance by the bidder; the previous and existing compliance by the bidder with relevant laws and regulations; the sufficiency of the bidder's financial resources; the availability, quality, and adaptability of the bidder's equipment, supplies and/or services to the required use; and the ability of the bidder to provide future maintenance, service, and parts.

XIV. EXECUTIVE ORDERS/COVID-19

Contractors and Subcontractor shall comply with Governor Cuomo's Executive Order 202 & 202.16, the COVID-19 Contractor Guidance for Construction Jobsites, FIT's No Damages for

Delay Clause, and the Interim Guidance Letter for Contractors. In addition to the foregoing requirements, you are responsible for compliance with any additional safety directives that may be forthcoming by Executive Order between the date of issuance of this addendum the date of award.

In the event the Contractor's performance under this agreement is delayed or interfered with arising out of or connected to the COVID19 pandemic, including but not limited to worker availability, government-mandated suspension of work or any other emergency action associated with protecting the health and safety of the workforce, which leads to a site closure, delay or suspension of the work, Contractor or any subcontractors hereby acknowledge their only remedy under this agreement is to request an extension of time for the performance of the unfinished work as herein provided; under no circumstances will Contractor or any subcontractors or vendors be entitled to any increase in the subcontract price or additional compensation for any alleged costs, expenses or damages as a consequence of such delays or interference, including but not limited to: i) General Condition Costs (e.g.: site clean-up, home and field office expenses, telecommunications equipment or use, and/or supervisory costs including but not limited to Project Manager, Project Engineer, Superintendent and Foremen, etc.), ii) escalation (increases in material costs, transportation charges or any alleged wage or salary increases) or iii) any alleged inefficiencies or loss of productivity. NOTE: The above examples are not intended to be an exhaustive list of all the alleged costs, expenses or damages excluded by this clause. It is offered only as an example of some costs within each category.

Owner shall review the Contractors request for delay and, if acceptable, shall extend the time of performance by Change Order for such reasonable time as the Owner, in its sole discretion, may determine.

SECTION III: CONTRACT TERMS AND CONDITIONS

SECTION III. CONTRACT TERMS AND CONDITIONS

I. <u>COMPLIANCE REQUIREMENTS</u>

All work hereunder, including but not limited to material and installations, shall be in compliance with the Contract Documents including both specifications and drawings, as well as all applicable state and local building codes (such as the New York City Building Code) and the rules, regulations of governmental agencies and utility companies having jurisdiction over the work.

The following additional notes shall be considered as part of the officially filed drawings:

NONE

THE WORK:

Unless modified by the Contract Documents, the work of each section of the specifications shall include all labor, materials, testing, tools and equipment necessary and reasonably incidental to renovate the roof of the West Courtyard

WORKMANSHIP:

All work shall be performed by persons skilled in the work. Work shall be installed true to dimension, plumb and level with neat, accurate cutting and fitting of all materials in accordance with recognized standards of workmanship.

ON-SITE VERIFICATION:

The Contractor shall verify all dimensions and site conditions prior to commencing the work. Dimensions may not be scaled from drawings. Should there be a discrepancy, Contractor is to notify FIT Facilities Director and Architect immediately for clarification.

COORDINATION OF THE WORK:

The Contractor shall be responsible for the coordination of the work and the means and methods of construction and provide FIT with the resume of Contractor's project manager ("Project Manager"). FIT's Facilities Director shall approve the Project Manager and reserves the right to request a replacement Project Manager upon reasonable notice.

WORK HOURS:

Regular work hours are from **7:00 am to 6:00 pm** unless otherwise specified in the Contract Documents. Contractor will have reasonable access to the site in order to complete the work in the given time frame. Contractor shall comply with FIT's additional work rules related to such extended access. All labor costs required to meet this deadline are the sole responsibility of the Contractor and shall be included in the contract price. FIT reserves the right to put the work on hold on three (3) occasions during the course of construction for any length of time and for any reason.

PERFORMANCE AND PAYMENT BONDS

In addition to the insurance and bond requirements specified in the General Conditions, Performance and Payment Bonds shall be required for the Work of this Contract.

- A. Simultaneously with the delivery of the executed Contract, Contractor shall furnish to FIT and maintain, at its own cost and expense a Performance Bond in an amount at least equal to one hundred percent (100%) of the contract price as security for faithful performance of the Contract and also a Labor and Material Payment Bond in an amount at least equal to one hundred percent (100%) of the Contract price for the payment of all persons performing labor on the project under the contract or furnishing materials in connection with the Contract. The surety on such bonds shall be a surety company rated B+ or better by A.M. Best Company, shall be licensed to do business in the State of New York, and shall hold a certificate of authority as an acceptable surety on federal bonds or otherwise satisfactory to FIT.
- B. Attorneys-in-fact who sign said bonds on behalf of a surety must affix to each bond a certified and effectively dated copy of their power of appointment.

CONFLICTS, ERRORS AND OMISSIONS:

- 1. The Contract Documents and typical details apply throughout the work unless noted otherwise.
- 2. In the event that certain features of the work are not fully shown on the drawings, Contractor must obtain clarification from the FIT Facilities Director and Architect through the use of an AIA Standard RFI form (copies can be obtained from the Architect) before proceeding with the work.
- 3. In the event of conflicts with the drawings and/or specifications, the Contractor must promptly notify the FIT Facilities Director and Architect. The Architect will determine which shall govern.

MANUFACTURER'S PRODUCTS AND FABRICATIONS:

- 1. All manufacturers and fabricators printed warnings for handling of their products must be strictly observed.
- 2. All products and materials must be provided and installed in strict accordance with the requirements and recommendations of the manufacturer. In the event of conflict between the drawings or the specifications and the manufacturer's requirements and recommendations, Contractor must notify FIT Facilities Director and Architect to obtain clarification before proceeding with the work.
- 3. Contractor must verify all materials and manufactured items to be in conformance with applicable codes and regulations.

DELIVERY AND STORAGE OF MATERIALS:

- 1. All materials shall be new and delivered to the site in original, unbroken containers.
- 2. All materials shall be inspected by the Contractor at time of delivery and Contractor shall reject material evidencing damage or other defects.
- 3. Contractor shall provide secure and environmentally compatible storage facilities for all materials in accordance with the recommendations of the manufacturer.

PROJECT SCHEDULE:

- 1. Contractor shall attend a Project Initiation Conference, prior to the commencement of work at the site. Attending this Conference on behalf of the Contractor shall be an officer of the Contractor and the Project Manager assigned to the project. He/she shall also present all submittals required by the Contract Documents, such as Insurance Certificates, product tear sheets (not at the initial conference), copy of the General Liability insurance policy (amended to reflect required additional insureds), etc. Project access, storage locations, required crew size and other relevant issues shall also be addressed at this Conference.
- 2. Contractor shall be required to commence work of the West Courtyard Roof Renovations within five (5) working days of receipt of a Notice to Proceed from FIT. The shop drawings process and ordering need to proceed first. Work shall commence on or about April 18, 2022. The project shall be Substantially Completed no later than August 19, 2022. Contractor must be de-mobilized and leave the job site on the ending date of work period. Only close- out, administrative tasks may continue beyond the closing date. Unless otherwise specified, the work is to be performed solely between the hours of 7:00 A.M. to 6:00 P.M., Monday through Friday, legal and union holidays excluded. All labor costs encountered to meet this deadline are the sole responsibility of the Contractor and shall be included in the Bid Price. FIT reserves the right, at no financial liability associated with the same, to put the Project for any length of time and for any reason.
- 3. On Monday of each week during the construction period, the Contractor shall email to FIT's Facility Director (or such other individual as FIT may designate at its sole discretion) a written report outlining the work completed during the preceding week and the work planned for the upcoming week. Included will be any unforeseen or anticipated problems regarding implementation of the work, in addition to Change Order requests, submission data, etc. Daily reports **MUST** be submitted to the CM and or the Facilities Department Designee.
- 4. Job meetings will be held at the site on dates to be determined by Architect and FIT. These meetings shall be attended by an officer of the Contractor, the Project Manager, FIT's representative, and the Architect. The purpose of these meetings will be to review the status of the project, discuss any potential changes to the project scope, and resolve any problems relating to successful completion of the work.

5. Owner's meetings will be held weekly via zoom and in person when needed. The dates to be determined by the Architect and FIT. These meetings shall be attended by the Contractors Project Manager, FIT, and the Architect. The purpose of these meetings is to keep the Owners informed of the process and to discuss any issues relating to the successful completion of the work.

PAYMENT:

In accordance with, and in addition to, the payment requirements of the Contract Documents, the Contractor shall provide sufficient and appropriate documentation for all invoices to FIT including submittal of invoices for actual cost of materials, labor rates, and certified payrolls. Filing of such payrolls shall comply with the New York State Labor Law and is a condition precedent to payment. FIT reserves the right to request additional information and/or documentation at any time.

Contractor is required to submit Monthly Contractor's Compliance Form (as attached in Section XII. Affirmative Action Form) with each Payment Requisition.

Contractor is required to submit a Certificate of Monthly Payment/Lien Waiver signed by each Sub-contractor with each Payment Requisition.

Contractor is required to submit Waste Management Form with each Payment Requisition.

LABOR HARMONY:

- A. Contractor is advised that he/she must maintain labor harmony throughout the duration of the Contract. All labor disputes, slowdowns, strikes and/or sympathy actions will be the sole responsibility of the Contractor to resolve in order to maintain harmony.
- B. All costs, delays and scheduling impacts associated with any labor dispute that arises from such action or inaction will be borne by the Contractor.
- C. Contractor will also be responsible for all costs, damages and scheduling impacts which affect and disrupt any other workers on site as well as FIT employees.
- D. It will be the Contractor's responsibility to resolve all labor disputes immediately.

Contractor is further advised that FIT has a large union presence on the campus. All work performed by the Contractor must provide the required labor harmony to perform work without labor incident or dispute which can delay, obstruct or effect the work and project schedule, or interfere with FIT's ability to operate.

II. <u>GENERAL NOTES</u>

In accordance with, and in addition to, the requirements of the Contract Documents:

- 1. All work listed on the construction notes and shown or implied on all drawings shall be supplied and installed by the Contractor unless otherwise noted on drawings and/or in specifications.
- 2. Contractor to determine coordination of trades.
- 3. Contractor shall verify all dimensions and conditions shown on drawings and shall notify FIT Facilities Director and Architect of any discrepancies, omissions, and/or conflicts before proceeding with the work.
- 4. Contractor must comply with the rules and regulations of agencies having jurisdiction and shall conform to all construction and safety codes, statutes and ordinances. All fees, taxes, permits and applications to be obtained through governmental agencies shall be the responsibility of the Contractor.
- 5. Contractor shall comply with the rules and regulations of the building as to hours of availability of loading docks and elevators for the purposes of delivery, waste removal and other needs related to the work. Coordination with FIT Facilities Department is required for the handling materials, movement in and out of building, equipment and debris to avoid conflict and interference with normal building operations.
- 6. All drawings and construction notes are complementary and what is called for by any will be binding as if called for by all.
- 7. Contractor shall maintain a current and complete set of construction documents on the construction site during all phases of construction.
- 8. Do not scale drawings; dimensions shown govern. Larger scale drawings shall govern over smaller scale.
- 9. Contractor shall maintain a current and complete set of shop drawings on the construction site
- 10. Contractor shall maintain a current and complete RFI (Request for Information) log on the construction site.
- 11. Contractor shall submit for approval, prior to commencing work, a list of all subcontractors to FIT's Facilities Director, with the name, address and phone number of the principal contact of each sub-contractor. In addition, he will file with the owner the emergency numbers available for 24-hour contact.
- 12. All work shall be performed by skilled and qualified workmen in accordance with the best practices of the trades involved and in compliance with building regulations and/or governmental laws, statutes or ordinances.

- 13. All materials shall be new, unused and of professional quality, unless otherwise noted, installed as per manufacturer's recommendations and instructions.
- 14. For purposes of the Specifications and Drawings sections in the Contract, the use of the words "Supplied By" or "Provided" in connection with any item specified is intended to mean that such item shall be furnished, installed and connected where so required.
- 15. All approvals of submittals shall be for design intent only. Contractor shall be responsible for quantities, dimensions and compliance with Contract Documents and for information pertaining to fabrication processes or techniques of first class construction and for coordination with other trades.
- 16. All work shall be erected and installed plumb, level, square, true and in proper alignment.
- 17. Contractor shall be responsible for cutting, patching and restoration required for this work.
- 18. If, during the course of construction, Contractor believes materials that might contain asbestos may be disturbed during performance of the work, Contractor shall immediately notify FIT of the area(s) of concern, and stop work if that area would be disturbed by the continuing work.
- 19. All correspondence to FIT shall be directed to the attention of the FIT Facilities Director with a copy of the same forwarded to the Architect.
- 20. Contractor shall at all times keep the premises free of accumulation of waste materials and rubbish; premises to be broom swept clean daily. At the completion of the work, Contractor shall leave the job site free of construction debris and materials, and "broom clean" including thorough cleaning of toilets, bathrooms, electrical closets, stairwells, and all areas of work or staging, etc.
- 21. Contractor shall provide all necessary protection against dirt and damage within the premises, as well as public areas, and shall be responsible for keeping these areas clean and free of materials at all times.
- 22. Contractor shall verify location of existing utilities and coordinate with location shown on drawings.
- 23. During construction, security and fire exit doors must remain unobstructed at all times.
- 24. Contractor shall take every precaution to properly protect all existing construction to remain. Contractor shall be responsible for all damaged areas to be returned to original condition.
- 25. Contractor shall schedule construction, in such a manner so as not to disturb areas outside of the area under construction during normal operating hours. The Contractor shall coordinate with FIT Facilities Director minimum of 24 hours prior to any

disruption of services to those areas not under construction even if such a disruption occurs during or after normal operating hours.

- 26. Contractor shall staff the project with a Project Manager with at least 5 years' experience in this type of project scope, with similar complexity and schedule requirements.
- 27. The acceptance of shop drawings containing deviations not specifically brought to the attention of FIT, or containing errors or omissions of any sort, shall not relieve Contractor of the responsibility for executing the Work in accordance with the Contract Documents and Contract Terms and Condition.

III. <u>DEMOLITION NOTES</u>

In accordance with, and in addition to, the requirements of the Contract Documents. It shall be Contractor's responsibility to perform the following:

- 1. Prior to commencement of selective removals and demolition work, inspect the areas in which the work will be performed.
- 2. Any asbestos contaminated material will be removed by FIT's certified asbestos abatement contractor prior to the work of this contract.
- 3. Provide temporary barricades and other forms of protection required to protect all FIT personnel, inclusive of its faculty, staff and students as well as the general public from injury due to selective removals and demolition work.
- 4. Remove and dispose of exposed bolts, supports, brackets, cleats, grounds, and other items, that are no longer required for the purpose for which they were originally installed.
- 5. Where existing work is required to be removed and replaced but found to be defective in any way, it shall be reported to the FIT Facilities Director and Architect before it is disturbed.
- 6. All existing work damaged or lost as a result of performing the required new work, shall be patched, repaired or replaced with new, and finished to match the existing work, or as the individual case requires at the Contractor's expense.
- 7. Perform cutting, drilling and removals in a manner which will prevent damage to construction which is to remain.
- 8. Promptly repair any and all damages to all property and finishes caused by the removals and demolition work; to FIT's satisfaction and at no extra cost to FIT.
- 9. Cut, patch, paint and finish existing walls, ceiling and/or floor disturbed to match existing.

- 10. Perform patching around items penetrating existing construction in a manner that will maintain the water and fire resistive capability of existing construction. Should either of these be compromised, it is the responsibility of the Contractor to repair prior to completion.
- 11. Remove debris, rubbish and other materials resulting from the removals and demolitions from the building immediately; transport and legally dispose of materials off-site. Disposal method shall be in accordance with city, state and federal statues regulations, and ordinances.
- 12. Work of this section shall conform to all requirements of the New York City Building Code and all applicable regulations and guidelines of all governmental authorities having jurisdiction, including, but not limited to, Safety, Health and Anti-Pollution regulations.
- 13. Work is to conform to OSHA requirements.

IV. ADDITIONAL CONTRACTOR'S RESPONSIBILITIES

In accordance with, and in addition to, the requirements of the Contract Documents:

- 1. Contractor shall coordinate all work with FIT Facilities Department and Director.
- 2. Contractor to provide daily crew manpower log/count to FIT.
- 3. Contractor shall perform work in a neat workmanlike manner in accordance with accepted industry standards.
- 4. FIT Facilities Department shall notify Contractor before commencing work which floors are accessible by Contractor.
- 5. Contractor shall mask all signs, window frames, door frames, etc. when painting around them.
- 6. Contractor shall use Benjamin Moore, Regal Paint, or approved equal.
- 7. <u>Employee Identification and Building Access</u>: All Managers and their crew must wear at all times company identification. All Managers and their crew must sign in and out, upon entering and leaving the facility, at the FIT front security desk.
- 8. After Bid opening, FIT will evaluate and review submissions and notify the lowest Bidder, who is deemed most responsive and responsible. Within five (5) business days of such written notification, such Bidder shall submit the following information. Failure to comply with these requirements in whole or part shall constitute grounds for rejection of the Bid. FIT reserves the right to determine whether a Bidder has substantially met these requirements and to ask for additional information. Documentation of the following:

- a. Health and safety training program and procedures for employees and onsite EHS Coordinator.
- b. Copies of current licenses and certifications applicable to the Work, including but not limited to licenses issued by the Fire Department of New York, Department of Buildings of the City of New York, must be provided to FIT Facilities.
- 9. Contractor shall complete the attached Outline for Preparing Work-Specific Environment, Health and Safety Plan ("EHS Plan") which will be reviewed and approved by FIT's EHS Compliance Director prior to commencement of work. Contractor shall include the costs of completing the EHS Plan in the Bid price. Proof of the 10 Hour OSHA Outreach Training Program for Construction certificate will be required.
- 10. Contractor shall provide as described in the FIT Safety EHS Plan, legible copies of SDS sheets and estimates of anticipated amounts of chemicals Contractor intends to store on site to the FIT's Director of EHS Compliance for review and approval at least ten (10) days before Contractor allows on-site storage.
- 11. Contractor shall ensure that legible copies of all SDS are available at the location of chemical storage and available for review at all times. Contractor shall take all necessary precautions necessary to prevent vapors, fumes, or dust from leaving the work area. This includes but is not limited to the construction of negatively ventilated containments as controls.
- 12. Contractor shall provide as described in the FIT Safety EHS Plan a written statement of the types of project waste disposed, including the amounts and the name of the waste disposal facility for each type of waste disposed. Contractor shall provide the statement with each Payment Application. Contractor shall provide a separate copy of the statement to FIT's Director of EHS Compliance.
- 13. Contractor may not store Hazardous Waste on site at any time. Contractor may not generate or accumulate Hazardous Waste on site without the written approval of FIT's Director of EHS Compliance. Contractor shall obtain FIT's Director of EHS Compliance approval at least ten (10) days before the Contractor generates or accumulates Hazardous Waste on site beginning with demolition work.
- 14. Off-site shipments of Universal or Hazardous Waste. The Contractor may not allow the off-site removal of Universal or Hazardous Waste without the written approval of the FIT Director of EHS Compliance. Contractor will ensure that the FIT Director of EHS Compliance alone signs any shipping papers for the off-site removal of Universal or Hazardous Waste.
- 15. Contractor's personnel must report daily to the FIT Security area in the Lobby

of the Feldman Center before entering FIT's site. All Contractor's personnel must obtain temporary FIT identification that shall be displayed at all times while on the FIT site. While on FIT property, all Contractor's personnel shall be subject to all FIT campus policies and procedures, including, but not limited to, prohibitions related to tobacco, drug, and alcohol use, and policies and procedures regarding appropriate and civil conduct. Contractor's personnel shall not fraternize with FIT students and employees beyond what is necessary to complete their work or any assigned Projects. FIT policies may be found at https://www.fitnyc.edu/policies/. FIT reserves the right, in its sole determination, to eject from the campus, any Contractor personnel violating such policies, in addition to any other rights and remedies.

V. <u>PERMITS</u>

Contractor shall be responsible for obtaining all required Permits and paying all costs and fees associated therewith. New York City Department of Buildings (DOB) Work Permit will be required for this project. Contractor will also be required to perform the following functions as it relates to this project:

- A. Contractor shall submit to FIT and Architect appropriate Workman's Compensation and New York State Disability insurance certificates for use in securing the required Work Permits to be posted at the site. The Contractor shall provide FIT's Facility Director with the appropriate insurance tracking numbers assigned to their firm by the NYC Department of Buildings.
- B. The Contractor shall submit to FIT and Architect a copy of all Licenses as issued by the NYC Department of Buildings.
- C. Permits for the work shall be posted by the Contractor in a conspicuous location at the site at all times. No work shall begin until the necessary DOB work permits have been obtained by the Contractor.
- D. The Contractor shall be responsible for obtaining any other governmental permits and approvals required to undertake the work, and shall pay any and all fees associated therewith, including but not limited to fees to the MTA for setting up a crane.

VI. <u>PROJECT MANAGER</u>

- 1. The Contractor shall provide the services of an experienced Project Manager, who shall be in continual responsible charge of the work and shall have a valid Certificate of Fitness by the New York City Department of Buildings.
- 2. The Project Manager shall be on site at all times, shall speak fluent English, shall maintain on the site a complete set of these specifications (including any

addenda and/or change orders, as well as all project drawings and all applicable manufacturers' instruction sheets), and shall have full authorization to make all field changes as directed by FIT's Facility Director and Architect.

3. The Project Manager shall be required to maintain a daily log at the site indicating the following:

-the date

-the number of workers at the site on said date

-the specific portions and locations of the Work completed on said date

- 4. The Project Manager (or another authorized representative of the Contractor) shall telephone FIT's Facility Director at least once daily throughout the construction period, to report on the day's activities and the work planned for the following day.
- 5. The name of the Project Manager shall be submitted to FIT's Facility Director prior to initiation of the project. This Manager shall remain in charge of the project for its entire length, at FIT's discretion, unless said Manager no longer remains in the employ of the Contractor. In such case, a capable and experienced replacement shall be immediately assigned subject to approval by FIT's Facilities Director.
- 6. No telephone service is available at the site for use by the Contractor; therefore, the Contractor shall equip the Project Manager with a cellular telephone at the site for the duration of the Project. The Contractor shall provide FIT and Architect with the appropriate contact numbers at the initiation of the Project.

VII. SUBMISSIONS AND SUBSTITUTIONS

- 1. All submissions called for in the Contract Documents shall be submitted at least twenty (20) working days prior to proposed initiation of any related work.
- 2. FIT and FIT's Architect will review and accept or take other appropriate action regarding Contractor submittals such as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for conformance with information given and the design concept expressed in the Contract Documents. FIT's review of all shop drawings submitted by the Contractor shall be for concept only and does not remove the Contractor's responsibility for insuring that all specific details of the installation shall be performed in such a way so as to achieve satisfactory results. Acceptance by FIT and the Architect of Contractor submittals does not relieve the Contractor from responsibility for errors which may exist in the submitted data.

- 3. Where the phrase "or approved equal" or "equal as approved by FIT" occurs in the Contract Documents, the Contractor may not assume that the materials, equipment, or methods will be approved as equal unless the item has been specifically approved by FIT and the Architect.
- 4. Any proposed substitute products or procedures are to be submitted to FIT's assigned Architect/Engineer for prior approval with any proposed price adjustments to the contract within 14 days of the signing of the agreement between FIT and the Contractor, so that FIT and the Architect are permitted adequate time for review.

VIII. PROGRESS PAYMENTS

- 1. All submissions called for in the Contract Documents shall be submitted at least twenty (20) working days prior to proposed initiation of any related work.
- 2. Progress payments will be made to the Contractor based solely on actual work completed. Furthermore, payment will not be made for the purchase of materials, nor for their transfer onto the site, nor for any costs associated with mobilization.
- 3. Payment requests shall be submitted to FIT's Facilities Director on AIA Documents G702 and G703.
- 4. Payments will be authorized based upon FIT's field visits and review of work. All FIT's decisions regarding progress payments shall be final.
- 5. The values quoted on the bid form shall constitute the Schedule of Values for AIA Document G703. Additional breakdown of the bid form shall be provided on the Schedule of Values and will be used for progress payments.
- 6. No progress payments will be processed without submission by the Contractor of properly executed Affidavit of Payment and Release of Liens (AIA Documents G706 and G706A or equivalent forms as may be requested by FIT), up-to-date weekly written reports and timeline in bar chart form, and all submittals, certificates, permits, etc. required pursuant to the terms of the contract.
- 7. A 10% retainage shall be deducted from all progress payments made by FIT.
- 8. Payment requests shall be submitted to FIT not more than once per month.
- 9. Contractor shall provide sufficient and appropriate documentation for all invoices to FIT including submittal of invoices for actual cost of materials, labor rates and certified payrolls. Filing of such payrolls shall comply with the Labor Law and is a condition precedent to payment. FIT reserves the right to request additional information at any time. Contractor required to submit Monthly Contractor's Compliance Form with each Payment Requisition.

- 10. Contractor required to submit a Certificate of Monthly Payment signed by each Sub- contractor with each Payment Requisition.
- 11. Contractor shall be required to submit a detailed Trade Payment Breakdown.

IX. <u>SITE VISITS BY ARCHITECT/ENGINEER</u>

- 1. Failure by Architect/Engineer to detect and/or notify the Contractor of any aspect of the Contractor's actions or materials that are not in conformance with the Contract Documents shall not remove the Contractor's responsibility to adhere to the Contract Documents in all instances, including but not limited to the Contractor's responsibility to expeditiously correct and/or replace all defective work.
- 2. Architect/Engineer will be the final judge as to whether the work is satisfactorily performed, and shall have the authority to order that any work deemed unacceptable or not in conformance with the Contract Documents be redone by the Contractor at no cost to FIT.
- 3. Architect/Engineer shall have no responsibility for the presence, discovery, identification, handling, removal or disposal of, or exposure of persons to hazardous materials in any form at the Project site.

X. <u>CHANGE ORDERS</u>

- 1. FIT may order changes in the work of any quantity and without invalidating the Agreement so long as the Contract Sum and/or Contract Time of Completion are adjusted accordingly. All such changes in the work shall be authorized by written Change Order. All Change Orders shall be reviewed by Architect and authorized by a representative of FIT.
- 2. No work shall be performed by the Contractor unless it is specifically included in the Contract Scope of Work or authorized in advance by a bulletin issued by the Architect which will serve as the backup paperwork for a change order. The contractor needs to submit a Change Order. All work to proceed prior to approval of change orders. Change Orders will be negotiated fairly in separate meetings. All written Change Orders are to be signed by all parties.
- 3. Any sums to be paid to Contractor as a result of any Change Order or any sums to be credited to FIT as a result of any Change Order shall be computed by one of the following methods:
 - (1) As agreed upon between the parties to the contract in writing prior to

commencement of the work required by the Change Order, or;

(2) By Unit Prices detailed in the Contract Documents or subsequently agreed upon.

XI. <u>GUARANTEES</u>

- 1. All work on this project shall be guaranteed by the Contractor for a period of not less than five (5) years, or longer where covered by manufacturer warranty. Warranty to start on the day of the final signoff by FIT.
- 2. If within the guarantee period any of the work is found to be defective or not in conformance with the Contract Documents, the Contractor shall correct it promptly at his own expense after receipt of written notice from FIT.

XII. FINAL PAYMENT

- 1. Final payment (retainage) shall be released to the Contractor thirty (30) days after the project has been signed off by FIT and Architect/Engineer and the Contractor has satisfied all requirements of the Contract Documents.
- 2. In addition to any other requirements of the Contract Documents final payment shall not become due until the Contractor has delivered to FIT and Architect a fully executed 1-year guarantee for all work performed under this project, as well as a complete release of all liens arising out of this Contract, or receipts in full covering all labor, materials, equipment, applicable finance charges, and fines for which a lien could be filed. If such lien remains unsatisfied after payments are made, the Contractor shall refund to FIT all money that FIT may be compelled to pay in discharging such lien, including all costs and reasonable attorneys' fees.
- 3. A Performance Bond and a Labor & Material Payment Bond, a copy of the "Contractor's Affidavit of Payment of Debts and Claims (AIA Document G706)" and "Consent of Surety to Final Payment (AIA Document G707)" shall be submitted by the Contractor prior to the release of final payment.
- 4. One (1) set each of record drawings (measuring 24 inches by 36 inches) indicating the "As- Built" manner of installation of all work, shall be submitted to FIT prior to the release of final payment.
- 5. Once the project has reached substantial completion, FIT and Architect will prepare a "Certificate of Substantial Completion". This certificate must be signed by all parties (Engineer and Contractor), to acknowledge the date the project has reached substantial completion, and confirm agreement on a final punch-list of work to be performed. The Contractor shall be responsible for

completing all punch-list items prior to release of final payment.

XIII. SUPPLEMENTAL CONDITIONS

Project Schedule. Contractor shall complete all work as specified within the time period specified in the Contract Documents, inclusive of rain days, but excluding any shutdowns authorized by FIT.

XIV. PREVENTIVE MAINTENANCE SCHEDULE

Prior to final payment, the contractor shall provide a recommended maintenance schedule from the manufacturer for quarterly, semi-annual and yearly requirements, including part numbers where applicable, upon completion of the job.

BID ANALYSIS FORM FOLLOWS

ATTACHMENT C – BID ANALYSIS FORM

FASHION INSTITUTE OF TECHNOLOGY & WEST COURTYARD ROOF RENOVATIONS INVITATION FOR BID NUMBER C1519R NYS PREVAILING WAGE SCHEDULE PRC # 2022001494

BID BREAKDOWN

Line	Description	Total LaborCost	Total Materials, Tools & Equipment	Line Total
1	SELECTIVE DEMOLITION	\$	\$	\$
2	MASONRY	\$	\$	\$
3	LIGHTWEIGHT INSULATING CONCRETE	\$	\$	\$
4	METALS	\$	\$	\$
5	WOOD, PLASTICS &COMPOSITES	\$	\$	\$
6	THERMAL & MOISTURE PROTECTION	\$	\$	\$
7	LEAK DETECTION SYSTEM	\$	\$	\$
8	OPENINGS	\$	\$	\$
9	FINISHES	\$	\$	\$
10	SPECIALTIES	\$	\$	\$
11	EQUIPMENT	\$	\$	\$
12	FURNISHINGS	\$	\$	\$
13	PLUMBING	\$	\$	\$
14	HVAC	\$	\$	\$
15	ELECTRICAL	\$	\$	\$
16	ELECTRONIC SAFETY &SECURITY	\$	\$	\$
17	GENERAL REQUIREMENTS	\$	\$	\$
18	GENERAL CONDITIONS	\$	\$	\$
19	UNIT PRICES (SUM OF ALL EXTENDED VALUES BELOW)			\$

TOTAL BID PRICE (1-19)

\$_____

UNIT PRICES

Bidder shall submit the following unit price quotations in conformance with requirements and conditions of Section 012200 – Unit Prices. Quoted unit price will be held good and unchanged by the undersigned until date of Substantial Completion. Include the sum of all Extended Values on Item 19 in the Bid Breakdown, above.

Extended

Item	Estimated Bid Quantity	<u>Unit of</u> <u>Measure</u>	<u>Unit Price Bid</u>	<u>Extended</u> <u>Value (Unit price</u> times estimated bid quantity)
1. Remove and repair existing vapor retarder.	1000	Square Foot	\$	\$

As stated in Section IV of the front end documents: Subcontracting shall be permitted **not to exceed 30%** of the work of the project. Please provide the ratio of the contractors and subcontractors work that will be used on this project.

Contractor _____%, Subcontractor(s) _____%

For Bidding Purposes: the following sections pricing should cover the following items:

General Requirements: permits & licenses; project meetings; administrative overhead for submissions and shop drawings; progress photos; temporary facilities & controls; storage & protection of materials; project closeout; and project record documents.

General Conditions: supervision of work; all testing; coordination drawings; safety programs; insurance and performance & payment bonds.

The undersigned, having carefully examined all Contract Documents, including Notice to Bidders, Bid Terms and Conditions, Contract Terms and Conditions, General Requirements, General Conditions, Labor & Material Payment Bond, Performance Bond, Form of Bid, Non-Collusive Bidding Certification, Substitution Form Request, Contract, Affirmative Action Form, Change Order, Form, Contractor's Trade Payment Breakdown, Safety EHS Plan, Prevailing Wage Schedule, Specifications, and Drawings and having examined the existing conditions by on-site visit(s), hereby submits this Bid Analysis, covering all labor, materials, equipment, tools, machinery, licensing, insurance, taxes, and fees required to perform the specified work at the above-referenced site, in accordance with the Contract Documents. **No exclusions & no exceptions**.

Company Name and Address of Bidder:

	<u></u>
Signature of Bidder	Date
Printed Name and Title of Representative:	
Email Address:	
EIN#:	

IMPORTANT:

This bid analysis form is the <u>only</u> pricing format acceptable. Bidders <u>must</u> submit pricing using this form. <u>FIT will not accept bid responses on any other form.</u>

NOTE:

FIT will not sign any bidder generated contract, agreement or scope of work. FIT Bid and Terms and Conditions apply. Bidder requirement for FIT to sign any document will be grounds for rejection. Bidder inclusion of any conditions, clarifications, exceptions or changes which are not in compliance with FIT Bid and Terms and Conditions will be grounds for rejection.

SECTION IV. GENERAL REQUIREMENTS

TABLE OF CONTENTS INDEX

01010 SUMMARY OF THE WORK	1
.01 - Work Under The Contract	1 1 2 2
01080 PERMITS AND COMPLIANCE	2
.01 - Permits and Licenses	2
01200 PROJECT MEETINGS	3
.01 - Project meetings .02 - Initial Job Meeting (Orientation Meeting) .03 - Job Progress Meetings	3
01300 SUBMITTALS	4
.01 - Schedules & Records	4
01311 PROJECT ANALYSIS	4
.01 - Project Control and Progress Meetings .02 - Payment	5
01340 SHOP DRAWINGS AND SAMPLES	6
.01 - CONTRACTOR SUBMITTAL	6 7 7
01380 PROGRESS PHOTOGRAPHS	8
.01 - CONTRACTOR SUBMISSION	8
01500 TEMPORARY FACILITIES AND CONTROLS	8
.01 - REQUIREMENTS	8 9
.04 - TEMPORARY USE OF PERMANENT ELEVATOR AS EQUIPMENT MATERIAL HOIST .05 - TEMPORARY ENCLOSURES	10 10
.07 - MAINTENANCE OF PERMANENT ROADWAYS .08 - TRAFFIC CONTROL .09 - FIRE PREVENTION CONTROL .10 - POLLUTION CONTROL	10 11
.10 - FOLLUTION CONTROL .11 - TEMPORARY FIELD OFFICE .12 - RUBBISH REMOVAL .13 - DISCONTINUANCE, CHANGES AND REMOVAL	12
.14 - Project Identification	13

.15 - Moisture and Condensation Control	
01600 MATERIAL AND EQUIPMENT	14
.01 - Storage and Protection	14
01700 PROJECT CLOSE OUT	14
.01 - FINAL CLEANUP	14
.02 - Required CloseOut Documentation	14
.03 - ORIENTATION INSTRUCTION	
.04 - PROJECT CLOSE OUT INSPECTIONS	
01720 PROJECT RECORD DOCUMENTS	16
.01 - PROJECTRECORD DRAWINGS	16
01740 WARRANTIES, GUARANTEES, AND BONDS	17

01010 -- SUMMARY OF THE WORK

.01 - Work Under The Contract

The Work shall be as described in the Contract Documents.

.02 - Work by Others

Should any other contractor be engaged by the Owner to perform work on the Site or in areas adjoining or adjacent to the Site, the Contractor and such other contractor shall coordinate the work of the Contractor and such other contractor.

.03 - Items Not Included

The following items shown on the drawings are not included in the Work:

- A. Items indicated "By Others".
- B. Items indicated "N.I.C." (Not in Contract)
- C. Existing construction not indicated or specified to be removed, replaced or altered.

.04 - Openings and Chases

- A. The Contractor shall build openings, including but not limited to channels, chases and flues as required to complete the Work as set forth in the Contract and as directed by the Owner before any work is installed.
- B. After the installation and completion of any work for which openings, including but not limited to, channels, chases and flues, have been provided for the Contractor, the Contractor shall build in, over, around and finish all such openings as required to complete the Work.
- C. If a contractor fails to furnish drawings and information required in connection with such openings before the General Construction Contractor performs any Work affected thereby, said contractor who so fails to furnish such drawings and information shall bear the cost of all cutting and refinishing including that part of the General Construction Contractor's Work affected.
- D. The Contractor shall Furnish and Install all sleeves, inserts, hangers and supports required for the execution of the Work.
- E. Specific instructions shall be obtained from the Owner or the Owner's Representative before cutting beams or other structural members, arches or lintels.
- F. The Contractor shall not endanger the Work and shall not cut or alter the Work unless prior approval and instructions are received from the Owner or the Owner's Representative.

.05 - Surveys and Layout

- A. If, for any reason, stakes, batter boards or monuments are disturbed, it shall be the responsibility of the Contractor to reestablish them.
- B. The Owner or the Owner's Representative may order construction work suspended at any time when location of monuments, stakes, bench marks and other layout markings established by the Contractor are not adequate to permit checking the Work.
- C. The Contractor shall Provide and shall maintain axis lines on each floor and shall establish and shall maintain grade marks 4' 0" above the finished floor on each floor level.
- D. The Contractor shall Furnish such stakes and other required equipment, tools and materials, and all labor as may be required in laying out any part of the Work.

.06 - Scheduling

- A. The Contractor shall deliver to the Owner schedules and forms in accordance with the Contract.
- B. The Owner or the Owner's Representative may require the Contractor to modify schedules which the Contractor has submitted either before or after such schedules are approved so that:
 - 1. The Work shall not be delayed.
 - 2. Changes in the Work are reflected in the schedules of the Contractor.

.07 - Contractor Use of Premises

While performing the Work, the Contractor shall take every precaution against injuries to persons and damage to property.

01080 -- PERMITS AND COMPLIANCE

.01 - Permits and Licenses

The Contractor shall obtain, maintain and pay for all permits and licenses necessary for the execution of the Work and for the use of such Work when completed.

Prior to final payment the Contractor shall deliver to the Owner's Representative all permits and certificates of approval issued by any agency having jurisdiction.

.02 - Compliance

The Contractor shall give all notices, pay all fees and comply with all laws, rules and regulations applicable to the Work.

.03 - Additional Compliance

The Contractor, Subcontractors, and the employees of the Contractor and Subcontractors, shall comply with all regulations governing conduct, access to the premises, operation of equipment and systems and conduct while in or near the premises and shall perform the Work in such a manner as not to unreasonably interrupt or interfere with the conduct of business of the Institution.

.04 - Royalties and Patents

It is the sole responsibility of the Contractor to determine what, if any, patents are applicable to the Project. The Contractor shall pay all royalties and/or license fees. The Contractor shall defend all suits or claims for infringement of any patent rights and save the Owner, Architect, Engineer, Environmental Consultant and Construction Manager harmless from loss, including attorney's fees, on account thereof.

01200 -- PROJECT MEETINGS

.01 - Project meetings shall be held to accomplish the following:

- A. Coordinate the Work.
- B. Establish a sound working procedure and relationship between all contractors, the Owner and the Owner's Representative.
- C. Review requisitions, proposals and change orders.
- D. Review the progress of the Work, review quality of work in place and review approval required by the Work and review delivery of materials.
- E. Expedite the Work to completion within the scheduled time limit.
- F. Review progress payments.

.02 - Initial Job Meeting (Orientation Meeting)

The Owner or the Owner's Representative shall call an initial job meeting which the Contractor shall attend. This meeting shall be called prior to the start of construction.

.03 - Job Progress Meetings

A. Job progress meetings shall be scheduled by the Owner or the Owner's Representative during the course of construction. The Contractor or the Contractor's duly authorized representative and such Subcontractors as required by the Contractor or the Owner or the Owner's Representative shall be present at all job progress meetings. The Contractors and Subcontractors shall answer questions on progress, workmanship, approvals required, delivery of material and other subjects concerning the Work. The purpose of such meetings is to coordinate the efforts of all concerned so that the Work proceeds without delay to completion as required by the Contract.

B. The Owner or the Owner's Representative may require any schedule to be modified so that changes in the Work, delays or acceleration of any segment of the Work shall be reflected in such schedule. The Contractor shall cooperate with the Owner or the Owner's Representative in providing data for such changes in or modifications of schedules.

01300 -- SUBMITTALS

.01 - Schedules & Records

- A. Within the time set forth in the Contract, the Contractor is required to complete and submit to the Owner or the Owner's Representative the following forms:
 - 1. Submit construction progress schedule to the Owner or the Owner's Representative no later than thirty (30) calendar days after receipt by the Contractor of notice to proceed.
 - 2. Submit names and addresses of all Subcontractors to the Owner or the Owner's Representative within thirty (30) calendar days of approval of the construction progress schedule.
 - 3. Submit to the Owner or the Owner's Representative the date on which the Contractor proposes to award each subcontract a minimum of ten (10) days prior to such proposed award.
 - 4. Submit Shop Drawings and material sample schedule to the Owner or the Owner's Representative no later than thirty (30) days after approval of the construction progress schedule. Such schedule shall include the date of all Shop Drawings, samples and materials shall be submitted and the date approval is required.
 - 5. Submit to the Owner or the Owner's Representative on a form approved by the Owner, a schedule of anticipated monthly requisition amounts. Such schedule shall be submitted from time to time as directed by the Owner, the first such submission being required to be made by the Contractor within ten (10) days of receipt by the Contractor of a written order to proceed issued by the Owner. The amounts employed in preparing such schedules in no way shall be binding upon the Owner.
- B. Sample forms shall be provided by the Owner or the Owner's Representative for the above mentioned schedules and records.

01311 – PROJECT ANALYSIS

.01 - Project Control and Progress Meetings

- A. The Contractor shall attend all scheduling meetings as directed by the Owner or the Owner's Representative.
- B. In addition to the Owner or the Owner's Representative and the Contractor's Superintendent and Scheduling Coordinator, such meetings shall also be attended by representatives of such subcontractors as the Contractor, the Owner or the Owner's Representative may deem advisable. The agenda for such meetings shall include the progress and current status of the Work, proposed solutions for problem areas and a review of schedules for future Work in order to meet the Contractor's objectives and his obligations under the Contract. Consideration shall be given to establishing actual start dates, actual completion dates, planned starts and finishes, quantities installed, man hours worked, as well as other data relevant to the performance of the Contract.
- C. At least one week before each meeting described in subsection .01A of this Division 01311, the Contractor shall furnish progress data in the form required by the Owner or the Owner's Representative as follows:
 - 1. The status of all activities as of date determined by the Owner or the Owner's Representative.
 - 2. A list of actual start and completion dates for all activities.
 - 3. Projected durations of completion of those activities in progress.
 - 4. Relevant data of submittals in progress including equipment releases and equipment in fabrication.
 - 5. All other information which in the discretion of the Owner or its Representative, may be required to complete the Project Schedule Update.

.02 – Payment

The Contractor's Payment Breakdown and Monthly Requisition as called for by Section 17.01 of the General Conditions of the Contract shall be the basis by which the Contractor is to be paid.

.03 - Time of Completion

It is the sole responsibility of the Contractor to complete the Work within the time of completion required by the Contract.

01340 -- SHOP DRAWINGS AND SAMPLES

.01 - Contractor Submittal

- A. The Contractor shall submit the Shop Drawings and samples required by the Architect and the Contractor shall adhere to all submittal and scheduling requirements for Shop Drawings and samples. After examination of such Shop Drawings and samples by the Architect and the return of such items by the Architect to the Contractor, the Contractor shall make corrections indicated and shall furnish to the Architect the required number of corrected copies of Shop Drawings or samples.
- B. Shop Drawings shall be accompanied by a letter of transmittal to the Owner or the Owner's Representative requesting approval and date approval is desired.
- C. Each Shop Drawings and letter of transmittal shall be identified with the following information:
 - 1. Project title
 - 2. Contract name
 - 3. Date of the drawing, including dates of any revisions
 - 4. Name of Contractor, name of Subcontractor, material supplier and manufacturer, as applicable
 - 5. Name of person or firm preparing Shop Drawings
 - 6. Contract drawing numbers and specifications, section division and paragraph numbers used as references in preparing Shop Drawings, and titles of items to which the Shop Drawing refers.
- D. Shop Drawings shall show the design, dimensions, connections and other details necessary to insure that the Shop Drawings accurately interpret the Contract Documents and shall also show adjoining Work in such Detail as required to provide proper connections with said adjoining Work. Where adjoining connected Work requires Shop Drawings, such Shop Drawings shall be submitted to the Owner or the Owner's Representative for approval at the same time so that connections can be checked.
- E. The Contractor shall verify all field measurements. Measurements available prior to submittal of Shop Drawings shall be shown and so noted on the Shop Drawings. Measurements not available prior to submission of Shop Drawings shall be noted on the Shop Drawings as not available and such measurements shall be obtained prior to fabrication.

- F. The Contractor shall submit manufacturer's drawings and specifications when necessary to fully explain apparatus or equipment required by the Work. These manufacturer's drawings and specifications shall be treated as Shop Drawings. Manufacturer's catalog numbers alone are not acceptable as sufficient information for compliance with this requirement.
- G. Samples shall be accompanied by a letter of transmittal to the Owner or the Owner's Representative requesting approval, and date approval is desired.
- H. Each sample shall be labeled with the following information:
 - 1. Project title
 - 2. Contract name
 - 3. Date of submission
 - 4. Name and quality of the material
 - 5. Name of Contractor, name of Subcontractor, material supplier and manufacturer, as applicable
 - 6. Contract drawing numbers and specification section, division and paragraph numbers used as reference in preparing samples.
- I. Samples shall be of sufficient size and number to show the quality, type, color, finish and texture of the material required to be furnished by the Contractor pursuant to the Contract.

.02 - Contractor Review

The Contractor shall review, verify and determine all field measurements, field construction criteria, materials, catalog numbers and similar data, shall coordinate each Shop Drawing and sample with the requirements of the Contract and shall determine whether or not such Shop Drawings are in conformity with the provisions of the Contract before submitting the Shop Drawings to the Architect for approval.

.03 - Contractor Responsibility

The Architect's approval of Shop Drawings and samples shall not relieve the Contractor of responsibility for any deviation from the requirements of the Contract. The Contractor shall be responsible for the accuracy of the Shop Drawings and samples and for the conformity of Shop Drawings and samples with the Contract unless the Contractor has notified the Architect of the deviation in writing at the time of submission and has received from the Architect written approval of the specified deviations. The Architect's approval shall not relieve the Contractor of responsibility for errors or omissions in the Shop Drawings or samples.

.04 - Commencement of Work

No portion of the Work shall be commenced until required Shop Drawings or samples are approved by the Architect.

01380 -- PROGRESS PHOTOGRAPHS

.01 - Contractor Submission

- A. The Contractor shall furnish to the Owner, progress photographs of the Work as follows: three (3) 8" x 10" glossy prints of each of the following views:
 - 1. Two (2) different views of the area in which the building or buildings are to be located, taken before excavation starts.
 - 2. Two (2) different views for each building when footings are in place and forms completed.
 - 3. Four (4) different views for each building when foundations are completed.
 - 4. Four (4) different views for each building when exterior wall is fifty per cent (50%) completed.
 - 5. Four (4) different views for each building when the structure is ready for roofing.
 - 6. Four (4) different exterior views in color for each building at completion.
 - 7. Six (6) interior views in color for each building as directed upon completion.
- B. A title identifying the view shown by each photograph and date taken shall appear on the back of each print.

01500 -- TEMPORARY FACILITIES AND CONTROLS

.01 - Requirements

The Contractor shall Provide the temporary facilities and controls as hereinafter specified and as required by law.

.02 - Temporary Lighting and Electric Service

The Contractor shall Provide and maintain all temporary lighting and power required in connection with the Contractor's operations from the commencement of the Work until the completion of each structure or for such other time as

directed by the Owner or the Owner's Representative. When the use of such temporary lighting and power is no longer required, all temporary wiring and equipment shall be completely removed by the Contractor. The Contractor shall make the necessary application to the lighting company and pay for all charges, costs and expenses incidental to the installation and maintenance of temporary lighting and power as required in connection with the Contractor's operations, and the Contractor shall pay for all power used. The minimum temporary lighting to be provided is at the rate of one-quarter watt per square foot and is to be maintained in each room and changed as required when interior walls are being erected. The required temporary lighting must be maintained for twenty-four (24) hours a day and seven (7) days a week at all stair levels and in all corridors below ground; in all other spaces temporary lighting is to be maintained only during working hours. All temporary wiring and equipment shall be in conformity with the National Electric Code. Three-phase temporary power circuits shall be installed as required to operate construction equipment of the various trades and to Install and test equipment such as pumps and elevators. The Contractor shall Install and maintain temporary or permanent service for the permanently installed building equipment such as sump pumps, boilers, boiler controls, fans, pumps, so that such equipment may be operated when required and so ordered by the Owner or the Owner's Representative for drainage or for temporary heat.

.03 - Material Hoists

- A. General
 - 1. Material hoists shall be operated by diesel, gasoline or steam engines and shall be complete with all equipment necessary for operation. Such hoists shall run from grade to roof, shall be installed immediately following the structural framing, centering or form work, and centering or form work unless otherwise approved by the Owner or the Owner's Representative. Electrically operated hoists shall not be used except as otherwise allowed by the Contract.
 - 2. Material hoists shall meet any and all requirements of law, rule or regulation.
 - 3. Hoist cars shall be of required size and design for the hoisting of all normal size building materials.
- B. The Contractor shall:
 - 1. Furnish, install, maintain and operate at the Contractor's expense, all hoisting equipment required for the Work.
 - 2. Furnish all labor required for the Work.

.04 - Temporary Use of Permanent Elevator as Equipment Material Hoist

- A. The Contractor shall:
 - 1. Use the temporary hoists until a building is completed, or until the Contractor may, with the Owner's permission, use the equipment of one (1) elevator in a building for temporary service after the permanent elevator equipment and the permanent electric service have been installed.
 - 2. If the Contractor elects to use such permanent elevator equipment, the Contractor shall:
 - a. Provide adequate protection for such equipment and shall operate such equipment within a capacity not to exceed that allowed by law, rule or regulation.
 - b. Provide for the maintenance of the elevator equipment as approved by the Owner or the Owner's Representative.
 - c. Leave such equipment in perfect condition.
- B. The permanent elevator equipment shall be ready for use when required by the Work and shall permit any use approved by the Owner or the Owner's Representative.

.05- Temporary Enclosures

The Contractor shall:

- A. Provide, install and maintain any temporary weather resistant enclosures for all openings in exterior walls and roof that are not enclosed.
- B. After building is enclosed, maintain proper temperatures required by the Contract.

.06 - Temporary Fence Enclosures

The Contractor shall Provide, Install and maintain any temporary fence enclosures required by the Contract.

.07 - Maintenance of Permanent Roadways

The Contractor shall immediately remove dirt and debris which may collect on permanent roadways due to the Work.

.08 – Traffic Control

- A. Routes to and from the location of the Work shall be as indicated in the Contract or as directed by the Owner or the Owner's Representative.
- B. Parking areas for the use of those engaged in the Work shall be as indicated in the Contract or as directed by the Owner or the Owner's Representative.

.09 - Fire Prevention Control

The Contractor Shall:

- A. Provide private unlisted telephone service reserved for fire calls at a location or locations approved by the Owner or the Owner's Representative. Such service shall be in addition to any other telephone service. The Contractor shall pay all costs thereof until completion and acceptance of the Work or as otherwise directed by the Owner or the Owner's Representative.
- B. Comply with the safety provisions of the National Fire Protection Association's "National Fire Codes" pertaining to the Work and, particularly, in connection with any cutting or welding performed as part of the Work.

.10 - Pollution Control

The Contractor shall:

- A. Comply with all laws, rules and regulations governing pollution control, including but not limited to those of the Department of Environmental Conservation of the State of New York.
- B. Take all necessary precautions including, but not limited to digging and maintaining settling basins and dams; diverting streams, and taking all other actions that may be necessary to prevent silt, and waste of any kind from being deposited, silting and reduction of quality of streams below the construction area and downstream properties as a result of the Work.
- C. Refrain from the disposal of volatile fluid wastes into storm or sanitary sewer systems, approved sewage disposal systems or any waterway.
- D. Refrain from burning trash or waste materials.

.11 - Temporary Field Office

- A. The Contractor may Provide a temporary office structure, for the Contractor's use during the course of the Work.
 - 1. The Contractor must receive prior written approval from the Owner or the Owner's Representative for such temporary office structure in relation to location, type of structure, and included facilities.
 - 2. All toilet and sink facilities in any such office structure shall be connected to an approved sewage disposal system.
 - 3. The Contractor shall remove the temporary office structure from the Site and shall repair the Site and finish the area as directed by the Owner or the Owner's Representative.
- B. The Contractor shall:
 - 1. Provide a temporary office structure completely separate from any other office structures at a location approved by the Owner or the Owner's Representative until the Work is completed and is accepted.
 - 2. Provide such office structure for the exclusive use of the Owner.
 - 3. Bear all costs in relation to the furnishing, construction and removal of such office structure.
 - 4. Repair and refinish the area as directed by the Owner or the Owner's Representative.
 - 5. Construct such office structure and furnish such office structure as required by the Contract.
 - 6. Maintain such office structure in a sanitary condition and in proper repair, properly heat the structure, furnish the fuel and furnish all utilities and pay all utility charges.
 - 7. Install a telephone for the sole use of the Owner or the Owner's Representative and pay all service and local toll charges incurred as a result of the use of such telephone service.
- C. With the prior written approval of the Owner or the Owner's Representative any other Contractor may erect a substantial office structure at the Site for the use of such Contractor in relation to the Work.
 - 1. All toilet and sink facilities in any such office structure shall be connected to an approved sewage disposal system.

- 2. Such Contractor shall remove the temporary office structure from the Site and shall repair the Site and finish the area as directed by the Owner or the Owner's Representative.
- D. When adequate space is available in a building, the Contractor may transfer such office to available space with the prior written permission of the Owner or the Owner's Representative.
- E. Trailers providing comparable facilities may be accepted at the discretion of the Owner or the Owner's Representative.

.12 - Rubbish Removal

- A. The Contractor shall:
 - 1. Keep the Work free from rubbish at all times.
 - 2. Clean all enclosed structures daily.
 - 3. Remove rubbish from the Site at least once a week.
- B. The Contractor shall conform with the following:
 - 1. Burning of rubbish shall not be permitted.
 - 2. All rubbish shall be lowered by way of chutes, taken down by hoists, or lowered in receptacles. Under no circumstances shall any rubbish be dropped or thrown from one (1) level to another inside or outside any building.

.13 - Discontinuance, Changes and Removal

The Contractor shall:

- A. Discontinue all temporary services required by the Contract when so directed by the Owner or the Owner's Representative. The discontinuance of any such temporary service prior to the completion of the Work shall not render the Owner liable for any additional cost entailed thereby.
- B. Remove and relocate such temporary facilities as directed by the Owner or the Owner's Representative without additional cost to the Owner, and shall restore the Site and the work to a condition satisfactory to the Owner.

.14 - Project Identification

A. No signs or advertisements shall be displayed on the site except as required by the Contract.

B. The Contractor shall Furnish, erect and maintain the Site, the exact location thereof to be designated by the Owner or the Owner's Representative, a construction sign, in the form provided by the Contract.

.15 - Moisture and Condensation Control

The Contractor shall provide for ventilation of all structures until Physical Completion and acceptance of the Work and shall control such ventilation to avoid excessive rates of drying of construction materials, including but not limited to concrete and to plaster, and to prevent condensation on sensitive surfaces.

.16 - Protective Services

The Contractor shall provide security services required by the Contract.

01600 -- MATERIAL AND EQUIPMENT

.01 - Storage and Protection

- A. Materials stored on the Site shall be neatly piled and protected, and shall be stored in an orderly fashion in locations that shall not interfere with the progress of the Work or with the daily functioning of the Institution.
- B. Should it become necessary during the course of the Work to move materials or equipment stored on the Site, the Contractor, at the direction of the Owner or the Owner's Representative, shall move such material or equipment.

01700 -- PROJECT CLOSE OUT

.01 - Final Cleanup

- A. The Contractor shall leave the Work ready for use and occupancy without the need of further cleaning of any kind.
- B. The Contractor shall remove all tools, appliances, projects signs, material and equipment from the premises as soon as possible upon completion of the Work.
- C. The Work is to be turned over to the Owner in new condition, in proper repair and in perfect adjustment.

.02 - Required Close Out Documentation

A. Prior to final payment the Owner shall receive the following documents as required by the Contract:

- 1. The Contractor's general guarantee.
- 2. Specific guarantees, material, equipment and other items of work.
- 3. All certificates obtained in connection with the Work.
- 4. All final photographs of the Work.
- B. The Owner shall also receive from the Contractor prior to final payment:
 - 1. A complete listing of all Subcontractors, business addresses and items supplied by each such Subcontractor.
 - 2. A listing of manufacturer's of major materials, equipment and systems installed in the Work.
 - 3. A copy of all test data taken in connection with the Work.
 - 4. Three (3) copies of all operation and maintenance manuals.
 - 5. All keys, tools, screens, spare construction material, finishing material and equipment required to be furnish to the Owner as part of the Work.

.03 - Orientation Instruction

Prior to final payment appropriate maintenance personnel of the Owner shall be oriented and instructed by the Contractor in the operation of all systems and equipment as required by the Contract.

.04 - Project Close Out Inspections

- A. When the Work has reached such a point of completion that the building or buildings, equipment or apparatus or any part thereof required by the Owner for occupancy or use can be so occupied and used for the purpose intended, the Owner or the Owner's Representative shall make a detailed inspection of the Work to insure that all requirements of the Contract have been met and that the Work is complete and is acceptable.
- B. A copy of the report of the inspection shall be furnished to the Contractor as the inspection progresses so that the Contractor may proceed without delay with any part of the Work found to be incomplete or defective.
- C. When the items appearing on the report of inspection have been completed or corrected, the Contractor shall so advise the Owner and the Owner's Representative. After receipt of the notification, the Owner or the Owner's Representative shall inform the Contractor of the date and time of final inspection. A copy of the report of the final inspection containing all

remaining contract exceptions, omissions and incompletions shall be furnished to the Contractor.

D. After receipt of notification of completion and all remaining contract exceptions, omissions and incompletions from the Contractor, the Owner and the Owner's Representative shall make an inspection to verify completion of the exception items appearing on the report of final inspection.

01720 -- PROJECT RECORD DOCUMENTS

.01 - Project Record Drawings

- A. The purpose of the project drawings is to record the actual location of the Work in place including but not limited to underground lines, concealed piping within buildings, concealed valves and control equipment, and to record changes in the Work.
- B. In addition to the sets of contract drawings that are required by the Contractor on the Site to perform the Work, the Contractor shall maintain, at the Site, one (1) copy of all drawings, specifications and addenda that are part of the Contract as awarded. Each of these documents should be clearly marked "Project Record Copy", maintained in a clean and neat condition available at all times for inspection by the Owner or the Owner's Representative, and shall not be used for any other purpose during the progress of the Work.
- C. Project Record Requirements
 - 1. The Contractor shall mark-up the "Project Record Copy" to show:
 - (a) Approved changes in the Work.
 - (b) Location of underground Work and concealed Work.
 - (c) Details not shown in the original Contract Documents.
 - (d) Any relocation of Work.
 - (e) All changed in dimensions.
 - (f) All access doors.
 - (g) Location of all plumbing, heating, ventilating, air conditioning or electrical assemblies.
 - 2. Such information shall include, but shall not be limited to:

- (a) Footing depth in relation to finished grade elevations.
- (b) Any change in floor elevations.
- (c) Any structural changes.
- (d) Any substitutions.
- (e) Elevations and locations of all underground utilities, services, or structures referenced to permanent above-ground structures or monuments.
- (f) Designation of all utilities as to the size and use of such utilities.
- (g) All invert elevations of manholes.
- (h) The location of all utilities, services and appurtenances concealed in building structures that have been installed different from that required by the Contract.
- (i) Any approved change order.
- D. The Contractor shall keep the Project Record Documents up-to-date from day to day as the Work progresses. Appropriate documents are to be updated promptly and accurately; no Work is to be permanently concealed until all required information has been recorded.
- E. The project record drawings are to be submitted by the Contractor to the Owner or the Owner's Representative when all the Work is completed and is approved by the Owner and the Owner's Representative before the Contractor may request final payment.

01740 -- WARRANTIES, GUARANTEES, AND BONDS

See the Contract Documents for details.

SECTION V. GENERAL CONDITIONS

Table of Contents General Conditions

	PAGE
ARTICLE 1 DEFINITIONS ARTICLE 2 CONTRACT DOCUMENTS	
Section 2.01 - Captions Section 2.02 - Conflicting Conditions	
Section 2.02 - Conflicting Conditions	
Section 2.04 - Nomenclature	
Section 2.05 - Invalid Provisions	
ARTICLE 3 INTERPRETATION OF CONTRACT DOCUMENTS	
Section 3.01 - Owner	
SECTION 3.02 - MEANING AND INTENT OF CONTRACT DOCUMENTS	
Section 3.03 - Order of Preference	4
ARTICLE 4 MATERIALS AND LABOR	4
SECTION 4.01- CONTRACTOR'S OBLIGATIONS	
SECTION 4.02 - CONTRACTOR'S TITLE TO MATERIALS	
SECTION 4.03 - "OR EQUAL" CLAUSE	
SECTION 4.04 - QUALITY, QUANTITY AND LABELING	
SECTION 5.01 - SUPERVISION BY CONTRACTOR	
SECTION 5.02 - REPRESENTATIONS OF CONTRACTOR	
SECTION 5.03 - COPIES OF CONTRACT DOCUMENTS FOR CONTRACTORS Section 5.04 - Meetings	
SECTION 5.05 - RELATED WORK	
SECTION 5.06 - ERRORS OR DISCREPANCIES	
ARTICLE 6 SITE CONDITIONS	7
Section 6.01 - Subsurface or Site Conditions Found Different	7
Section 6.02 - Verifying Dimensions and Conditions	
Section 6.03 - Surveys	
ARTICLE 7 INSPECTION AND ACCEPTANCE	
SECTION 7.01 - ACCESS TO THE WORK	
Section 7.02 - Notice for Testing	
Section 7.03 - Reexamination of Work Section 7.04 - Inspection of Work	
SECTION 7.04 - INSPECTION OF WORK	
Section 7.06 - Testing	
Section 7.07 - Acceptance	
ARTICLE 8 CHANGES IN THE WORK	
SECTION 8.01 - CHANGES	
SECTION 8.02 - OVERHEAD AND PROFIT ALLOWANCE	
SECTION 8.02A - DEDUCT CHANGE ORDERS	
SECTION 8.03 - FORM OF CHANGE ORDERS	
ARTICLE 9 TIME OF COMPLETION	
SECTION 9.01 - TIME OF COMPLETION	

ARTICLE 10 TERMINATION OR SUSPENSION	17
Section 10.01 - Termination for Cause Section 10.02 - Termination for Convenience of Owner Section 10.03 - Owner's Right to do Work Section 10.04 - Suspension of Work	17 17
ARTICLE 11 DISPUTES	
SECTION 11.01 - CLAIMS FOR EXTRA WORK	
SECTION 11.02 -CLAIMS FOR DELAY	19
Section 11.03 - Finality of Decisions	
ARTICLE 12 SUBCONTRACTS	
SECTION 12.01 - SUBCONTRACTING	
ARTICLE 13 CONTRACT COORDINATION AND COOPERATION	21
SECTION 13.01 - COOPERATION WITH OTHER CONTRACTORS	
SECTION 13.02- SEPARATE CONTRACTS	
SECTION 13.03 - COORDINATED COMPOSITE DRAWINGS	
ARTICLE 14 PROTECTION OF RIGHTS, PERSONS AND PROPERTY	
Section 14.01 - Accident Prevention Section 14.02 - Safety Programs	
SECTION 14.02 - SAFETY FROGRAMS SECTION 14.03 - PROTECTION OF WORK AND PROPERTY	
Section 14.04 - Adjoining Property	
SECTION 14.05 - RISKS ASSUMED BY THE CONTRACTOR	
ARTICLE 15INSURANCE AND CONTRACT SECURITY	26
Section 15.01 - Insurance Provided by Contractor	
SECTION 15.01A – OTHER INSURANCE PROVIDED BY CONTRACTOR	
SECTION 15.02 - GENERAL CONFORMANCE	
Section 15.03 - Contract Security Section 15.04 - Additional or Substitute Bond	
Section 15.05 - Failure to Comply with Provisions of Article 15	
ARTICLE 16 USE OR OCCUPANCY PRIOR TO ACCEPTANCE BY OWNER	
SECTION 16.01 - OCCUPANCY PRIOR TO ACCEPTANCE	
ARTICLE 17 PAYMENT	
Section 17.01 - Provision for Payment	
SECTION 17.01 - I ROVISION FORTATIMENT. SECTION 17.02 - ACCEPTANCE OF THE FIRST PAYMENT PURSUANT TO SECTION 17.01 D. OF THE CONTRACT	
CONSTITUTES RELEASE	
SECTION 17.03 - RELEASE AND CONSENT OF SURETY	
Section 17.04 - Liens Section 17.05 - Withholding of Payments	
Section 17.05 - Withholding of Payments	
SECTION 17.07 - FALSE STATEMENTS/INFORMATION	
ARTICLE 18 TAX EXEMPTION	34
Section 18.01 - Tax Exemption	
ARTICLE 19 GUARANTEE	34
Section 19.01 - Guarantee	
ARTICLE 20 STANDARD PROVISIONS	

SECTION 20.01 - PROVISIONS REQUIRED BY LAW DEEMED INSERTED	
SECTION 20.02 - COMPLIANCE WITH LAWS, RULES AND REGULATIONS	
SECTION 20.03 - LAWS GOVERNING THE CONTRACT	
Section 20.04 - Assignments	
SECTION 20.05 - NO THIRD PARTY RIGHTS	
SECTION 20.06 - CONTRACT DEEMED EXECUTORY	
SECTION 20.07 - ANTI-RIOT PROVISIONS	
SECTION 20.08 - DOMESTIC STEEL	
SECTION 20.09 - PROTECTION OF LIVES AND HEALTH	
Section 20.10 - Prohibited Interests/ Ethical Conduct	
SECTION 20.11 – STATE AND FEDERAL LABOR LAW PROVISIONS	
Section 20.12 - Nondiscrimination	
SECTION 20.13 - LIMITATION ON ACTIONS	
SECTION 20.14 - WAIVER OF REMEDIES	
SECTION 20.15 - WAIVER OF CERTAIN CAUSES OF ACTION	
SECTION 20.16 - CONTRACTOR RELATIONSHIP	
SECTION 20.17 - FAILURE TO COMPLY WITH THIS ARTICLE	
SECTION 20.18 - YEAR 2000 WARRANTY	
SECTION 20.19 - FALSE RECORDS/KICKBACKS	
ARTICLE 21 - COOPERATION WITH INVESTIGATIONS	

ARTICLE 1 -- DEFINITIONS

<u>Section 1.01 - The following terms as used in the Contract Documents shall be defined</u> <u>as follows:</u>

Beneficial Occupancy - The use, occupancy or operation by the Owner of the Work, or any part thereof, as evidenced by a notification of Beneficial Occupancy executed by the Owner.

Construction Completion - Acceptance by the Owner of the Work as evidenced by a Notification of Construction Completion executed by the Architect.

Construction Manager - A person, persons, firm, partnership or corporation, regularly engaged in the management of construction projects, and so designated by the Owner.

Consultant - A person, persons, firm, partnership or corporation providing Architectural, Engineering or other professional services, and so designated by the Owner.

Contract - The agreement between the Owner and the Contractor consisting of the Contract Documents including all amendments and supplements thereto.

Contract Documents - The Contract, Notice to Bidders, Bid Checklist, Bid Terms and Conditions, Contractor Reference Sheet, Contract Terms and Conditions, Bid Analysis Form, Affirmative Action Form, Change Order Form, Contractors Trade Payment Breakdown, Safety EHS Plan, Prevailing Wage Schedule, Information for Bidders, Form of Bid, General Conditions, General Requirements, Bonds, Drawings, Specifications, Addenda, Change Orders and any supplementary data together with all provisions of law deemed to be inserted in the Contract or incorporated by reference.

Contractor - A person, persons, firm, partnership or corporation with whom the Contract is entered into by the Owner to perform the Work.

Extra Work - Any work in addition to the Work initially required to be performed by the Contractor pursuant to the Contract.

Furnish - To deliver to the site ready for installation.

Install - To unload at the delivery point at the Site and perform every operation necessary to establish secure mounting and correct operation at the proper location.

Owner – The Fashion Institute of Technology and/or its auxiliary corporations, as applicable.

Owner's Representative - A person, persons, firm, partnership or corporation so designated by the Owner.

Project - Work at the Site(s) carried out pursuant to one or more sets of Contract Documents.

Provide - To Furnish and Install complete in place and ready for operation and use.

Shop Drawings - Diagrams, fabrication drawings, illustration, schedules, test data, performance charts, cuts brochures and other data which are submitted by the Contractor to the Architect and illustrate any portion of the Work. These drawings and data are reviewed and acted upon by the architect.

Site - The area within the Contract limit, as indicated by the Contract.

Subcontract - An agreement between the Contractor and Subcontractor for work on the Site.

Subcontractor - A person, persons, firm, partnership or corporation under contract with the Contractor, or under contract with any subcontractor, to provide labor and material at the Site.

Substantial Completion - Stage of construction at which the Architect determines there is a minimal amount of the Work to be completed, or Work to be corrected.

Work - The performance of all obligations imposed upon the Contractor by the Contract.

ARTICLE 2 -- CONTRACT DOCUMENTS

Section 2.01 - Captions

The table of contents, titles, captions, headings, running headlines and marginal notes contained herein and in said documents are solely to facilitate reference to various provisions of the Contract Documents and in no way affect the interpretation of the provisions to which they refer.

Section 2.02 - Conflicting Conditions

Should any provision in any of the Contract Documents be in conflict or inconsistent with any of the General Conditions or Supplements thereto, the General Conditions or Supplements thereto shall govern.

Section 2.03 - Notice and Service Thereof

Any notice to the Contractor from the Owner relative to any part of the Contract shall be in writing and service considered complete when said notice is mailed to the Contractor at the last address given by the Contractor, or when delivered in person to said Contractor or the Contractor's authorized representative.

Section 2.04 - Nomenclature

Materials, equipment or other Work described in words which have a generally accepted technical or trade meaning shall be interpreted as having said meaning in connection with the Contract.

Section 2.05 - Invalid Provisions

If any term or provision of the Contract Documents or the application thereof to any person, firm or corporation or circumstance shall, to any extent, be determined to be invalid or unenforceable, the remainder of the Contract Documents, or the application of such terms or provisions to persons, firms or corporations or circumstances other than those to which it is held invalid or unenforceable, shall not be affected thereby and each term or provision of the Contract Documents shall be valid and be enforced to the fullest extent permitted by law.

ARTICLE 3 -- INTERPRETATION OF CONTRACT DOCUMENTS

Section 3.01 – Owner/Architect

- A. The Owner's representative/Architect shall give all orders and directions contemplated under the Contract relative to the execution of the Work. The Architect shall determine the amount, quality, acceptability of the Work and shall decide all questions which may arise in relation to said Work. The Owner's estimates and decisions shall be final except as otherwise expressly provided. In the event that any question arises between the Owner and Contractor concerning the Contract, the decision of the Owner shall be a condition precedent to the right of the Contract to receive any money or payment under the Contract.
- B. Any differences or conflicts concerning performance which may arise between the Contractor and other contractors performing Work for the Owner shall be adjusted and determined by the Owner's representative.
- C. The Owner may act through a representative designated by the Owner.

Section 3.02 - Meaning and Intent of Contract Documents

The meaning and intent of all Contract Documents shall be as interpreted by the Architect.

Section 3.03 - Order of Preference

- A. Figured dimensions shall take precedence over scaled dimensions. Larger scale drawings shall take precedence over smaller scale drawings. Latest addenda shall take precedence over previous addenda and earlier dated drawings and specifications.
- B. Should a conflict occur in or between or among any parts of the Contract Documents that are entitled to equal preference, the better quality or greater quantity of material, of the more specific compared to the general, shall govern, unless the Architect/Owner's representative directs otherwise.
- C. Drawings and specifications are complementary. Anything shown on the drawings and not mentioned in the specifications, or mentioned in the specifications and not shown on the drawings, shall have the same effect as if shown or mentioned in both.

ARTICLE 4 -- MATERIALS AND LABOR

Section 4.01 - Contractor's Obligations

- A. The Contractor shall, in a good workmanlike manner, perform all the Work required by the Contract Documents within the time specified in the Contract.
- B. The Contractor shall Furnish, erect, maintain, and remove such construction plant and such temporary Work as may be required for the performance of its work. The Contractor shall be responsible for the safety, efficiency and adequacy of the Contractor's plant, appliances and methods, and for damage which may result from failure or improper construction, maintenance or operation of said plant, appliances and methods. The Contractor shall comply with all terms of the Contract, and shall, carry on and complete the entire Work to the satisfaction of the Owner.
- C. Any labor, materials or means whose employment or utilization during the course of this Contract may tend to or in any way cause or result in strike, work stoppages, delays, suspension of Work or similar troubles by workmen employed by the Contractor, its subcontractors or material suppliers, or by any of the trades working in or about the buildings and premises where Work is being performed under this Contract, or by other contractors, their subcontractors or material suppliers pursuant to other contracts shall not be allowed. Any violation by the Contractor of this requirement may in the sole judgment of the Owner be considered as proper and sufficient cause for declaring the Contractor to be in default, and for the Owner to take action against the Contractor as set forth in the General Conditions Article entitled "Termination" or such other action as the Owner may deem proper.

Section 4.02 - Contractor's Title to Materials

- A. No materials or supplies for the Work shall be purchased by the Contractor or by any Subcontractor subject to any chattel mortgage or under a conditional sale or other agreement by which an interest is retained by any other party. The Contractor warrants that the Contractor has full, good and clear title to all materials and supplies used by the Contractor in the Work, or resold to the Owner pursuant to the Contract free from all liens, claims or encumbrances.
- B. All materials, equipment and articles which become the property of the Owner shall be new unless specifically stated otherwise.

Section 4.03 - "Or Equal" Clause

- A. Whenever a material, article or piece of equipment is identified on the plans or in the specifications by reference to manufacturers' or vendors' names, trade names, catalogue number or make, said identification is intended to establish a standard. Any material, article or equipment of other manufacturers and vendors which performs satisfactorily the duties imposed by the general design may be considered equally acceptable provided that, in the opinion of the Architect/Engineer, the material, article or equipment so proposed is of equal quality, substance and function and the Contractor shall not Provide, Furnish or Install any said proposed material, article or equipment without the prior written approval of the Architect/Engineer. The burden of proof and all costs related thereto concerning the "or equal" nature of the substitute item, whether approved or disapproved, shall be borne by the Contractor.
- B. Where the Architect/Engineer, pursuant to the provisions of this Section, approves a product proposed by the Contractor and said proposed product requires a revision of the Work covered by this Contract, or the Work covered by other contracts, all changes to the Work of all contracts, revision or redesign, and all new drawings and details required therefore shall be provided by the Contractor at the cost of the Contractor and shall be subject to the approval of the Consultant.
- C. No substitution will be permitted which may result in a delay to the Project.

Section 4.04 - Quality, Quantity and Labeling

- A. The Contractor shall Furnish materials and equipment of the quality and quantity specified in the Contract.
- B. When materials are specified to conform to any standard, the materials delivered to the Site shall bear manufacturer's labels stating that the materials meet said standards.

- C. The above requirements shall not restrict or affect the Owner's right to test materials as provided in the Contract.
- D. The Contractor shall develop and implement quality control plans to assure itself and the Owner that all Work performed by the Contractor and its Subcontractors complies fully with all Contract requirements, and shall submit the plans to the Owner as required by the Contract. See Submittals Section of the General Requirements. The Contractor's quality control plans shall be independent of any testing or inspection performed by or on behalf of the Owner.

ARTICLE 5 -- CONTRACTOR

Section 5.01 - Supervision by Contractor

- A. The Contractor shall provide full-time competent supervision for the duration of the Contract; during the course of on-site work the Contractor shall provide a full-time on-site superintendent who shall have full authority to act for the Contractor at all times. The Superintendent shall be able to read, write and speak English fluently, as well as communicate with the workers.
- B. If at any time the supervisory staff is not satisfactory to the Owner, the Contractor shall, if directed by the Owner, immediately replace such supervisory staff with other staff satisfactory to the Owner.
- C. The Contractor shall remove from the Work any employee of the Contractor or of any Subcontractor when so directed by the Owner.

Section 5.02 - Representations of Contractor

The Contractor represents and warrants:

- A. That it is financially solvent and is experienced in and competent to perform the Work, and has the staff, equipment, subcontractors and suppliers available to complete the Work within the time specified for the Contract price.
- B. That it is familiar with all Federal, State or other laws, ordinances, orders, rules and regulations that may in any way affect the Work.
- C. That any temporary and permanent Work required by the Contract can be satisfactorily constructed, and that said construction will not injure any person or damage any property.
- D. That it has carefully examined the Contract and the Site of the Work and that, from the Contractor's own investigations and through the bid process and requirements is satisfied as to the nature and materials likely to be encountered, the character of equipment and other facilities needed

for the performance of the Work, the general and local conditions and all other materials or items which may affect the Work.

E. That it is satisfied that the Work can be performed and completed as required in the Contract, and warrants that it has not been influenced by any oral statement or promise of the Owner or the Consultant.

SECTION 5.03 – COPIES OF CONTRACT DOCUMENTS FOR CONTRACTORS

- A. The Owner shall furnish to the Contractor, without charge, up to five (5) copies of Contract Documents.
- B. Any sets in excess of the number mentioned above may be furnished to the Contractor at the cost of reproduction and mailing or delivery.

SECTION 5.04 - MEETINGS

The Contractor shall attend all meetings as directed by the Owner or the Owner's Representative.

SECTION 5.05 – RELATED WORK

To ascertain the relationship of its work to all Work required by the Contract Documents, the Contractor shall examine the Contract Documents for Work of its Contract and any related work of other contracts.

SECTION 5.06 – ERRORS OR DISCREPANCIES

The Contractor shall examine the Contract thoroughly before commencing the Work and report in writing any errors or discrepancies to the Owner or the Owner's Representative within five (5) days of discovery.

ARTICLE 6 -- SITE CONDITIONS

SECTION 6.01 – SUBSURFACE OR SITE CONDITIONS FOUND DIFFERENT

A. The Contractor acknowledges that the Contract amount set forth in its bid includes such provisions which the Contractor deems proper for all Site conditions the Contractor could reasonably anticipate encountering as indicated in the Contract or from the Contractor's inspection and examination of the Site prior to submission of bids.

SECTION 6.02 – VERIFYING DIMENSIONS AND CONDITIONS

- A. The Contractor shall take all measurements and verify all dimensions and conditions at the Site before proceeding with the Work. If said dimensions or conditions are found to be in conflict with the Contract, the Contractor immediately shall refer said conflict to the Architect in writing. The Contractor shall comply with any revised Contract Documents.
- B. During the progress of Work, the Contractor shall verify all field measurements prior to fabrication of building components or equipment and proceed with the fabrication to meet field conditions.
- C. The Contractor shall consult all Contract Documents to determine exact location of all Work and verify spatial relationships of all Work. Any question concerning said location or spatial relationships may be submitted in a manner approved by the Architect.
- D. Special locations for equipment, pipelines, ductwork and other such items of Work, where not dimensioned on plans, shall be determined in consultation with other affected contractors.
- E. The Contractor shall be responsible for the proper fitting of the Work in place.

SECTION 6.03 - SURVEYS

Unless otherwise expressly provided in the Contract, the Owner shall furnish the Contractor all surveys of the property necessary for the Work, but the Contractor shall lay out the Work.

ARTICLE 7 -- INSPECTION AND ACCEPTANCE

SECTION 7.01 – ACCESS TO THE WORK

The Owner, the Owner's Representative, and the architect shall at all times have access to the Work and the Contractor shall provide proper facilities for said access.

SECTION 7.02 – NOTICE FOR TESTING

If the Contract Documents, the Owner's instructions, laws, rules, ordinances or regulations require that any Work be inspected or tested, the Contractor shall give the Architect and/or Owner's representative a minimum of three (3) work days written notice of readiness of the Work for inspection or testing and the date fixed for said inspections or testing.

SECTION 7.03 – REEXAMINATION OF WORK

Reexamination of any part of the Work may be ordered by the Owner, and if so ordered, the Work must be uncovered by the Contractor. If said Work is found to be in accordance with the Contract, the Owner shall pay the cost of reexamination. If said Work is not found to be in accordance with the Contract, the Contract, the Contract shall pay the cost of reexamination and replacement.

SECTION 7.04 – INSPECTION OF WORK

All Work, all materials whether or not incorporated in the Work, all processes of manufacture and all methods of construction shall be, at all times and places, subject to the inspection of the Owner or the Owner's Representative or the architect, and the Architect shall be the final judge of the quality and suitability of the Work, materials, processes of manufacture and methods of construction for the purposes for which said Work, materials, processes of manufacture and methods of construction are used. Any Work not approved by the Architect shall be reconstructed, made good, replaced or corrected immediately by the Contractor including all Work of other contractors destroyed or damaged by said removal or replacement. Rejected material shall be removed immediately from the Site. Acceptance of material and workmanship by the Owner shall not relieve the Contractor from the Contractor's obligation to replace all Work which is not in compliance with the Contract.

SECTION 7.05 – DEFECTIVE OR DAMAGED WORK

If, in the opinion of the Owner, it is undesirable to replace any defective or damaged materials or to reconstruct or correct any portion of the Work damaged or not performed in accordance with the Contract, the compensation to be paid to the Contractor shall be reduced by an amount which, in the judgment of the Owner, shall be deemed to be equitable.

SECTION 7.06 - TESTING

All materials and equipment used in the Work shall be subject to inspection and testing in accordance with accepted standards to establish conformance with specifications and suitability for uses intended, unless otherwise specified in the Contract. If any Work shall be covered or concealed without the approval or consent of the Architect, said Work shall, if required by the Architect, be uncovered for examination. Any inspection by the Architect or by a testing laboratory on behalf of the Owner does not relieve the Contractor of the responsibility to maintain quality control of materials, equipment and installation to conform to the requirements of the Contract. If any test results are below specified minimums, the Architect may order additional testing. The cost of said additional testing, any additional professional services required, and any other expenses incurred by the Owner as a result of said additional testing shall be at the Contractor's expense. The Owner may deduct such costs from moneys due the Contractor.

SECTION 7.07 - ACCEPTANCE

No previous inspection shall relieve the Contractor of the obligation to perform the Work in accordance with the Contract. No payment, either partial or full, by the Owner to the Contractor shall excuse any failure by the Contractor to comply fully with the Contract Documents. The Contractor shall remedy all defects and deficiencies, paying the cost of any damage to other Work resulting therefrom.

ARTICLE 8 -- CHANGES IN THE WORK

SECTION 8.01 - CHANGES

A. Without invalidating the Contract, the Owner/Architect may order Extra Work or make changes by altering, adding to, or deducting from the Work, the Contract consideration being adjusted accordingly. No claims for Extra Work shall be allowed unless such Extra Work is ordered in writing by the Owner/Architect. No changes in the Work shall be made unless such Work is ordered in writing by the Owner/Architect or Owner's Representative. If the time for completion is affected by this change, the revised time for completion shall be included in the change order. The Owner may order the Contractor to perform the Extra Work and proceed under the Dispute Article.

- B. The amount by which the Contract consideration is to be increased or decreased by any change order may be determined by the Owner by one or more of the following methods:
 - 1. By applying the applicable unit price or prices contained in the Contract.
 - 2. By estimating the fair and reasonable cost of the Extra Work:
 - a. Labor, including all wages, required wage supplements and insurance required by law, paid to employees below the rank of superintendent directly employed at the Site. Wages are the prevailing rate of wages defined in the Contract Documents and supplemental updates.
 - b. Premiums or taxes paid by the Contractor for worker's compensation insurance, unemployment insurance, FICA tax and other payroll taxes as required by law, net of actual and anticipated refunds and rebates.
 - c. Materials
 - d. Equipment, excluding hand tools, which in the judgment of the Owner, would have been or will be employed in the Work. It is the duty of the Contractor to utilize either rented or self-owned equipment that is of a nature and size appropriate for the Work to be performed. The Owner reserves the right to determine reasonable and appropriate equipment sizing, and at the Owner's discretion, to adjust the costs allowed to reflect a smaller or less elaborate piece of equipment more suitable for performance of the Extra Work.
 - 3. By determining the actual cost of the Extra Work in the same manner as in Article 8, Section 8.01, Subsection B. 2. except that the actual costs of the Contractor shall be used in lieu of estimated costs.
- C. The Owner shall have the option of determining by which method the Contractor shall proceed with said Extra Work. Wages are the prevailing rate of wages defined in the Contract Documents and supplemental updates. The Contractor shall submit a signed and notarized Labor Rate Worksheet(s) to the Owner to be used to determine hourly rates for various classifications of workers. The Contractor agrees to provide documentation verifying costs and calculations at the Owner's request.

- D. Regardless of the method used by the Owner in determining the value of a change order, the Contractor shall, within the time-frame given by the Owner, submit to the Owner or Owner's Representative a detailed breakdown of the Contractor's estimate of the value of the omitted or Extra Work.
- E. Unless otherwise specifically provided for in a change order, the compensation specified therein for Extra Work includes full payment for the Extra Work covered thereby, and the Contractor waives all rights to any other compensation for said Extra Work, damage or expense.
- F. The Contractor shall furnish satisfactory bills, payrolls and vouchers covering all items of cost and when requested by the Owner shall give the Owner access to all accounts and records relating thereto, including records of subcontractors and material suppliers.
- G. Increased bonding costs for the Work which may result from Owner issued Changes in the Work will be addressed by the Owner at the completion of the Project Work upon submission of satisfactory proof of Contractor's increased cost.
- H. Increased contractual liability insurance premium costs which may result from changes in the Work will be addressed by the Owner at the completion of the Work upon submission of satisfactory proof of Contractor's increased cost.

SECTION 8.02 – OVERHEAD AND PROFIT ALLOWANCE

-

.

A. See Example A for changes in the Work performed directly by the Contractor, whether a base cost is arrived at by estimated cost or actual cost method; add to base cost a sum equal to twenty percent. See Exceptions - Paragraphs "D" and "E".

Example A:	
Contractor base cost	\$1,000
20% overhead and profit	200
Total	\$1,200

B. See Example B for changes in the Work performed by a Subcontractor under contract with the Contractor, where estimated or actual cost is Ten Thousand Dollars (\$10,000.00) or less; add to the base cost a sum equal to twenty percent of cost, for the benefit of the Subcontractor. For the benefit of the Contractor; add an additional sum equal to ten percent of the Subcontractor's base cost.

Example B:	
Subcontractor base cost	\$1,000
20% Subcontractor overhead and profit	<u>200</u>
Subcontractor Total	\$1,200
10% Contractor overhead and profit on base cost	<u>100</u>
Total	\$1,300

C. See Example C for changes in the Work performed by a Subcontractor, under contract with the Contractor, which exceeds a base cost of Ten Thousand Dollars (\$10,000) in estimated or actual cost; add to the base cost a sum equal to twenty percent of cost for the benefit of the Subcontractor. For the benefit of the Contractor; add an additional sum equal to ten percent of the first Ten Thousand Dollars (\$10,000) of the Subcontractor's base cost, plus five percent of the next Ninety Thousand Dollars (\$90,000) of the Subcontractor's base cost, plus three percent of any sum in excess of One Hundred Thousand Dollars (\$100,000) of the Subcontractor's base cost.

Example C:

Linum pie et	
Subcontractor base cost	\$200,000
20% Subcontractor overhead and profit	40,000
Subcontractor Total	\$240,000
10% Contractor overhead and profit on first \$10,000 base cost	1,000
5% on next \$90,000 base cost	4,500
3% on base cost over \$100,000	<u>3,000</u>
Total	\$248,500

D. See Example D for overhead and profit on major equipment such as: switchgear, transformers, air handling units, boilers, etc. For extra equipment purchases by the Contractor or Subcontractors which exceeds a base cost of Ten Thousand dollars (\$10,000) in estimated or actual cost; add to the base cost for the benefit of the Contractor a sum equal to ten percent of the first Ten Thousand dollars (\$10,000) of the vendor's base cost plus five percent of the next Ninety Thousand dollars (\$90,000) of the vendor's base cost, plus three percent of any sum in excess of One Hundred Thousand dollars (\$100,000) of the vendor's base cost. If the equipment is supplied by the Subcontractor, the Contractor is entitled to a maximum of ten (10) percent of the first Ten Thousand dollars (\$10,000) of the base cost.

Example D:

Vendor base cost	\$200,000
10% Contractor or Subcontractor overhead and profit on first \$10,000 base cost	1,000
5% on next \$90,000 base cost	4,500
3% on base cost over \$100,000	3,000
Contractor or Subcontractor Total	\$208,500
10% Contractor overhead and profit on first \$10,000 base cost when equipment	
is supplied by the Subcontractor, no other mark-up allowed	<u>1,000</u>
Total	\$209,500

E. See Example E for overhead and profit on a material only Change Order. For increased material purchases by the Contractor or Subcontractors which exceed a base cost of Ten Thousand dollars (\$10,000) in estimated or actual costs; add to the base cost for the benefit of the Contractor a sum equal to ten percent of the first Ten Thousand dollars (\$10,000) of the supplier's cost plus five percent of the next Ninety Thousand dollars (\$90,000) of the supplier's cost, plus three percent of any sum in excess of One Hundred Thousand dollars (\$100,000) of the supplier's cost. If the material is supplied by the Subcontractor, the Contractor is entitled to a maximum of ten (10) percent of the first Ten Thousand dollars (\$10,000) of the base cost.

Example E:

Material cost (net difference between original contract and revised)	\$200,000
10% Contractor or Subcontractor overhead and profit on first \$10,000 base cost	1,000
5% on next \$90,000 base cost	4,500
3% on base cost over \$100,000	3,000
Contractor or Subcontractor Total	\$208,500
10% Contractor overhead and profit on first \$10,000 base cost when material	
is supplied by the Subcontractor, no other mark-up allowed	1,000
Total	\$209,500

F. Other than the overhead and profit described in General Conditions Section 7.02A, no further overhead and profit will be allowed for changes to the Work performed by a Subcontractor under Subcontract with the Contactor or for major equipment or material supplier determined to be an affiliate of or controlled by the Contractor. An affiliate is considered any firm or entity in which the Contractor or any individual listed on the Contractor's NYS Vendor Responsibility Questionnaire either owns 5% or more of the shares of, or is one of the five largest shareholders, a director, officer, member, partner or proprietor of said Subcontractor, major equipment or material supplier; a controlled firm is any firm or entity which, in the opinion of the Owner, is controlled by the Contractor or any individual listed on the Contractor's NYS Vendor Responsibility Questionnaire.

1. The Owner, in its sole and exclusive discretion, will determine if a firm or entity is an affiliate of or controlled by the Contractor.

G. No overhead and profit shall be paid for changes in the Work performed by a Subcontractor not under Subcontract with the Contractor. No overhead and profit shall be paid on the premium portion of overtime pay. Where the changes in the Work involve both an increase and a reduction in similar or related Work, the overhead and profit allowance shall be applied only to the cost of the increase that exceeds the cost of the reduction.

SECTION 8.02A – DEDUCT CHANGE ORDER

The amount of credit to be allowed by the Contractor to the Owner for a deletion or change which results in a decrease in the Contract amount shall be as determined by the Owner. The credit shall include the overhead and profit allocable to the deleted or changed Work unless the Owner, in its sole and exclusive discretion, determines otherwise.

SECTION 8.03 – FORM OF CHANGE ORDERS

All Change Orders shall be processed, executed and approved on AIA document G701, which is included herein and made part of the Contract Documents. No alteration to this form shall be acceptable to the Owner and no payment for Extra Work shall be due the Contractor unless it executes a Change Order on said form.

ARTICLE 9 -- TIME OF COMPLETION

SECTION 9.01 – TIME OF COMPLETION

- A. The Work shall be commenced at the time stated in the Owner's written notice to proceed, and shall be completed no later than the time of completion specified in the Contract Documents. Notwithstanding anything to the contrary, a schedule submitted by the Contractor showing a time of completion earlier than that specified in the Contract shall not entitle the Contractor to any additional compensation in the event the earlier time of completion is not realized.
- B. It is hereby understood and mutually agreed, by and between the Contractor and the Owner, that the time for completion of the Work, as specified in the Contract Documents, is an essential and material condition of the Contract.
- C. The Contractor agrees that the Work shall be prosecuted regularly, diligently and uninterruptedly at such rate of progress as shall insure full completion thereof within the time specified. It is expressly understood and agreed, by and between the Contractor and the Owner, that the time for completion of the Work described herein is a reasonable time for completion of the same.
- D. If the Contractor shall neglect, fail or refuse to complete the Work within the time specified, or any proper extension thereof granted by the Owner, the Contractor agrees to pay to the Owner for loss of beneficial use of the structure an amount specified in the Contract, not as a penalty, but as liquidated damages, for each and every calendar day that the Contractor is in default. Default shall include abandonment of the Work by the Contractor.
- E. Said amount of liquidated damages is agreed upon by and between the Contractor and the Owner because of the impracticability and extreme difficulty of fixing and ascertaining the actual damages which the Owner would sustain for loss of beneficial use of the structure in the event of delay in completion, and said amount is agreed to be the amount of damages sustained by the Owner and said amount may be retained from time to time by the Owner.

- F. It is further agreed that time is of the essence for each and every portion of the Work. In any instance in which additional time is allowed for the completion of any Work, the new time of completion established by said extension shall be of the essence. The Contractor shall not be charged with liquidated damages or any excess cost if the Owner determines that the Contractor is without fault and that the delay in completion of the Work is due:
 - 1. to an unforeseeable cause beyond the control and without the fault of, or negligence of the Contractor, and approved by the Owner, including, but not limited to, acts of God or of public enemy, acts of the Owner, fires, epidemics, quarantine, restrictions, strikes, freight embargoes and unusually severe weather; and
 - 2. to any delays of Subcontractors or suppliers occasioned by any of the causes specified in Subsections 1. of this paragraph.

The Contractor shall, within ten (10) days from the beginning of any such delay, notify the Owner, in writing, of the causes of the delay.

- G. The time for completion can be extended only by Change Order approved by the Owner and may be extended for:
 - 1. all of the Work, or
 - 2. only that portion of the Work altered by the Change Order.
- H. The foregoing liquidated damages are intended to compensate the Owner only for the loss of beneficial use of the structure. In addition, the Contractor shall be liable to the Owner for whatever actual damages (other than actual loss of beneficial use) the Owner may incur as a result of any actions or inactions of the Contractor or its Subcontractors including, without limitation, interest expense and carrying costs, liabilities to other Contractors working on the project or other third parties, job extension costs and other losses incurred by the Owner. The provisions of this paragraph are for the exclusive use of the Owner, and shall not accrue to other contractors or third parties.

ARTICLE 10 -- TERMINATION OR SUSPENSION

SECTION 10.01 – TERMINATION FOR CAUSE

In the event that any provision of the Contract is violated by the Contractor or by any Subcontractor, the Owner may serve written notice upon the Contractor and upon the Contractor's surety, if any, of the Owner's intention to terminate the Contract; such notice shall contain the reasons for the intention to terminate the Contract upon a date specified by the Owner. If the violation or delay shall not cease or arrangements satisfactory to the Owner shall not be made, the Contract shall terminate upon the date so specified by the Owner. In the event of any such termination, the Owner may take over the Work and prosecute same to completion by Contract or otherwise for the account and at the expense of the Contractor, and the Contractor and Contractor's surety shall be liable to the Owner for all costs occasioned the Owner thereby. In the event of such termination the Owner may take possession of and may utilize such materials, appliances and plant as may be on the Site and necessary or useful in completing the Work.

SECTION 10.02 – TERMINATION FOR CONVENIENCE OF OWNER

The Owner, at any time, may terminate the Contract in whole or in part. Any such termination shall be effected by delivering to the Contractor a notice of termination specifying the extent to which performance of Work under the Contract is terminated and the date upon which the termination becomes effective. Upon receipt of the notice of termination, the Contractor shall act promptly to minimize the expenses resulting from the termination. The Owner shall pay the Contractor for Work of the Contract performed by the Contractor and accepted by the Owner for the period extending from the date of the last approved Application for Payment up to the effective date of the termination, including retainage. In no event shall the Contract or be entitled to compensation in excess of the total consideration of the Contract. In the event of such termination the Owner may take over the Work and prosecute the Contract to completion and may take possession of and may utilize such materials, appliances, and equipment as may be on the Site and necessary or useful in completing the Work.

SECTION 10.03 – OWNER'S RIGHT TO DO WORK

The Owner may, after notice to the Contractor, without terminating the Contract and without prejudice to any other right or remedy the Owner may have, perform or have performed by others all of the Work or any part thereof and may deduct the cost thereof from any moneys due or to become due the Contractor.

SECTION 10.04 – SUSPENSION OF WORK

- A. The Owner may order the Contractor in writing to suspend, delay or interrupt performance of all or any part of the Work for a reasonable period of time as the Owner may determine. The order shall contain the reason or reasons for issuance which may include but shall not be limited to the following: latent field conditions, substantial program revisions, acquisition of rights of way or real property, financial crisis, labor disputes, civil unrest or acts of God.
- B. Upon receipt of a suspension order, the Contractor shall, as soon as practicable, cease performance of the Work as ordered and take immediate affirmative measures to protect such Work from loss or damage.
- C. The Contractor specifically agrees that such suspension, interruption or delay of the performance of the Work pursuant to this Article shall not increase the cost of performance of the Work of this Contract.
- D. Time for completion of the Work may be extended to such time as the Owner determines shall compensate for the time lost by the suspension, interruption or delay, such determination to be set forth in writing.

ARTICLE 11 -- DISPUTES

SECTION 11.01 – CLAIMS FOR EXTRA WORK

- A. If the Contractor claims that any Work which the Contractor has been ordered to perform will be Extra Work, or that any action or omission of the Owner is contrary to the terms and provisions of the Contract and will require the Contractor to perform Extra Work the Contractor shall:
 - 1. Promptly comply with said order.
 - 2. File with the Owner and the architect within fifteen (15) working days after being ordered to perform the Work claimed by the Contractor to be Extra Work or within fifteen (15) working days after commencing performance of the Work, whichever date shall be earlier, or within fifteen (15) working days after the said action or omission on the part of the Owner occurred, a written notice of the basis of the Contractor's claim, including estimated cost, and request for a determination thereof.

- 3. Proceed diligently, pending and subsequent to the determination of the Owner with respect to any said disputed matter, with the performance of the Work in accordance with all instructions of the Owner.
- B. No claim for Extra Work shall be allowed unless the same was done pursuant to a written order of the Owner. The Contractor's failure to comply with any or all parts of this Article shall be deemed to be:
 - 1. a conclusive and binding determination on the part of the Contractor that said order, Work, action or omission does not involve Extra Work and is not contrary to the terms and provisions of the Contract,
 - 2. a waiver by the Contractor of all claims for additional compensation or damages as a result of said order, Work, action or omission.
- C. The value of claims for Extra Work, if allowed, shall be determined by the methods described in the Contract.

SECTION 11.02 – CLAIMS FOR DELAY

No claims for increased costs, charges, expenses or damages of any kind shall be made by the Contractor against the Owner for any delays or hindrances from any cause whatsoever; provided that the Owner, in the Owner's discretion, may compensate the Contractor for any said delays by extending the time for completion of the Work as specified in the Contract.

SECTION 11.03 – FINALITY OF DECISIONS

- A Any decision or determination of the Architect, Owner or the Owner's Representative shall be final, binding and conclusive on the Contractor unless the Contractor shall, within ten (10) working days after said decision, make and deliver to the Owner a verified written statement of the Contractor's contention that said decision is contrary to a provision of the Contract. The Owner shall determine the validity of the Contractor's contention. Pending the decision of the Owner, the Contractor shall proceed in accordance with the original decision.
- B. Wherever it is required in the Contract that an application must be made to the Owner or a determination made by the Owner, the decision of the Owner on said application or the determination of the Owner under the Contract shall be final, conclusive and binding upon the Contractor unless the Contractor, within ten (10) working days after receiving notice of the Owner's decision or determination, files a written statement with the Owner that the Contractor reserves the Contractor's rights in connection with the matters covered by said decision or determination.

ARTICLE 12 -- SUBCONTRACTS

SECTION 12.01 – SUBCONTRACTING

- A. The Contractor may utilize the services of Subcontractors subject to the bid terms and conditions.
- B. The Contractor shall submit to the Owner, in writing, the name of each proposed Subcontractor as required by the Contract or earlier when requested. The Owner reserves the right to disapprove any proposed Subcontractor. Such disapproval shall not result in additional cost to the Owner.
- C. The Contractor shall be fully responsible for the Work, acts and omissions of Subcontractors, and of persons either directly or indirectly employed by Subcontractors.
- D. The Contractor shall cause appropriate provisions to be inserted in all subcontracts relative to the Work to bind Subcontractors to the Contractor by the terms of the Contract Documents insofar as applicable to the work of Subcontractors.
- E. The Contractor's use of Subcontractors shall not diminish the Contractor's obligation to complete the Work in accordance with the Contract Documents. The Contractor shall control and coordinate the work of Subcontractors.
- F. Nothing contained in the Contract or any subcontract shall create any contractual relationship between Subcontractors and the Owner.

ARTICLE 13 -- CONTRACT COORDINATION AND COOPERATION

SECTION 13.01 – COOPERATION WITH OTHER CONTRACTORS

- A During the progress of the Work, other contractors may be engaged in performing work. The Contractor shall coordinate the Contractor's Work with the work of said other contractors in such a manner as the Owner may direct.
- B. If the Owner shall determine that the Contractor is failing to coordinate the Work with the work of other contractors as the Owner has directed:
 - 1. the Owner shall have the right to withhold any payments due under the Contract until the Owner's directions are complied with by the Contractor; and
 - 2. the Contractor shall assume the defense and pay on behalf of the Owner any and all claims or judgments or damages and from any costs or damages to which the Owner may be subjected or which the Owner may suffer or incur by reason of the Contractor's failure to promptly comply with the Owner's directions.
- C. If the Contractor notifies the Owner, in writing, that another contractor on the Site is failing to coordinate the work of said contractor with the Work, the Owner shall investigate the charge. If the Owner finds it to be true, the Owner shall promptly issue such directions to the other contractor with respect thereto as the situation may require. The Owner shall not be liable for any damages suffered by the Contractor by reason of the other contractor's failure to promptly comply with the directions so issued by the Owner, or by reason of another contractor's default in performance.
- D. Should the Contractor sustain any damage through any act or omission of any other contractor having a contract with the Owner or through any act or omission of any Subcontractor of said other contractor, the Contractor shall have no claim against the Owner for said damage.
- E. Should any other contractor having or which shall have a contract with the Owner sustain damage through any act or omission of the Contractor or through any act or omission of a Subcontractor, the Contractor shall reimburse said other contractor for all said damages and shall indemnify and hold the Owner harmless from all said claims.

F. The Owner cannot guarantee the responsibility, efficiency, unimpeded operations or performance of any Contractor. The Contractor acknowledges these conditions and shall bear the risk of all delays including, but not limited to, delays caused by the presence or operations of other contractors and delays attendant upon any construction schedule approved by the Owner and the Owner shall not incur any liability by reason of any delay.

SECTION 13.02 – SEPARATE CONTRACTS

- A. The Owner may award other contracts, work under which may proceed simultaneously with the execution of the Work. The Contractor shall coordinate the Contractor's operations with those of other contractors as directed by the Owner. Cooperation shall be required in the arrangements for access, the storage of material and in the detailed execution of the Work.
- B. The Contractor shall keep informed of the progress and workmanship of other contractors and any Subcontractors and shall notify the Owner in writing immediately of lack of progress or defective workmanship on the part of other contractors or subcontractors, where said delay or defective workmanship may interfere with the Contractor's operations.
- C. Failure of a Contractor to keep so informed and failure to give notice of lack of progress or defective workmanship by others shall be construed as acceptance by the Contractor of said progress and workmanship as being satisfactory for proper coordination with the Work.
- D. Where the Contractor shall perform Work in close proximity to work of other contractors or subcontractors, or where there is evidence that Work of the Contractor may interfere with work of other contractors or subcontractors, the Contractor shall assist in arranging space conditions to make satisfactory adjustment for the performance of said work and the Work. If the Contractor performs work in a manner which causes interference with the work of other contractors or subcontractors, the Contractor shall make changes necessary to correct the condition.

SECTION 13.03 – COORDINATED COMPOSITE DRAWINGS

The Contractor shall prepare coordinated composite scale reproducible drawings and sections, on reproducible paper, clearly showing how the Work of the Contractor is to be performed in relation to work of other contractors or subcontractors.

ARTICLE 14 -- PROTECTION OF RIGHTS, PERSONS AND PROPERTY

SECTION 14.01 – ACCIDENT PREVENTION

The Contractor shall, at all times, take every precaution against injuries to persons or damage to property and for the safety of persons on or about the Site or engaged in the performance of the Work.

SECTION 14.02 – SAFETY PROGRAMS

The Contractor shall be responsible for the initiation, maintenance and supervision of safety precautions and programs in connection with the Work.

SECTION 14.03 – PROTECTION OF WORK AND PROPERTY

- A. The Contractor shall, at all times, guard the Owner's property from injury or loss in connection with the Work. The Contractor shall, at all times, guard and protect the Contractor's Work, and adjacent property. The Contractor shall replace or make good any said loss or injury unless said loss or injury is caused directly by the Owner.
- B. The Contractor shall have full responsibility to protect and maintain all materials and supplies on and off site in proper condition and forthwith repair, replace and make good any damage thereto until construction completion. The Contractor shall maintain an inventory of all materials and supplies for the Project that are delivered to the Site or approved for off-site storage facilities.
- C. The Contractor shall report any loss, theft, burglary, vandalism or damage of materials or installed work to the Owner by phone and fax as soon as it is discovered. If vandalism, theft, or burglary are suspected as the cause of the loss, the Contractor shall notify site security personnel and the municipal police. The Contractor shall also protect the place of the loss until released from protection by the Owner or the Owner's Representative. The Contractor shall insure that no potential evidence relating to the loss is removed from the place of the loss.

SECTION 14.04 – ADJOINING PROPERTY

The Contractor shall protect all adjoining property and shall repair or replace any said property damaged or destroyed during the progress of the Work.

SECTION 14.05 – RISKS ASSUMED BY THE CONTRACTOR

- A. The Contractor solely assumes the following distinct and several risks whether said risks arise from acts or omissions, whether supervisory or otherwise, of the Owner, of any Subcontractor, of third persons or from any other cause, including unforeseen obstacles and difficulties which may be encountered in the execution of the Work, whether said risks are within or beyond the control of the Contractor and whether said risks involve any legal duty, primary or otherwise, imposed upon the Owner, excepting only risks which arise from faulty designs as shown by the plans and specifications or from the negligence of the Owner or the Owner's members, officers, representatives or employees that caused the loss, damage or injuries hereinafter set forth:
 - 1. The risk of loss or damage, includes direct or indirect damage or loss, of whatever nature to the Work or to any plant, equipment, tools, materials or property furnished, used, installed or received by the Owner, the Construction Manager, the Contractor or any Subcontractor, material or workmen performing services or furnishing materials for the Work. The Contractor shall bear said risk of loss or damage until construction completion or until completion or removal of said plant, equipment, tools, materials or property from the Site and the vicinity thereof, whichever event occurs last. In the event of said loss or damage, the Contractor immediately shall repair, replace or make good any said loss or damage.
 - 2. The risk of claims, just or unjust, by third persons against the Contractor or the Owner and the Construction Manager on account of wrongful death, bodily injuries and property damage, direct or consequential, loss or damage of any kind whatsoever arising or alleged to arise out of or as a result of or in connection with the performance by the Contractor of the Work, whether actually caused by or resulting from the performance of the Work, or out of or in connection with the Contractor's operations or presence at or in the vicinity of the Site. The Contractor shall bear the risk for all deaths, injuries, damages or losses sustained or alleged to have been sustained prior to the construction completion of the Work. The Contractor shall bear the risk for all deaths, injuries, damages or losses sustained or alleged to alleged to have been sustained resulting from the Contractor's negligence or alleged negligence which is discovered, appears or is manifested after acceptance by the Owner.

- 3. The Contractor assumes entire responsibility and liability for any and all damage or injury of any kind or nature whatsoever, including death resulting therefrom, to all persons, whether employees of the Contractor or otherwise, and to all property, caused by, resulting from, arising out of or occurring in connection with the execution of the Work. If any person shall make said claim for any damage or injury, including death resulting therefrom, or any alleged breach of any statutory duty or obligation on the part of the Owner, the Owner's Representative, Construction Manager, servants and employees, the Contractor shall assume the defense and pay on behalf of the Owner, the Owner's Representative, the Construction Manager, servants and employees, any and all loss, expense, damage or injury that the Owner, the Owner's Representative, Construction Manager, servants and employees, may sustain as the result of any claim, provided however, the Contractor shall not be obligated to indemnify the Owner, the Owner's Representative, Construction Manager, servants and employees for their own negligence, if any. The Contractor agrees to assume, and pay on behalf of the Owner and the Owner's Representative, Construction Manager, servants and employees, the defense of any action at law or equity which may be brought against the Owner and the Owner's Representative, Construction Manager, servants and employees. The assumption of defense and liability by the Contractor includes, but is not limited to the amount of any legal fees associated with defending, all costs of investigation, expert evaluation and any other costs including any judgment or interest or penalty that may be entered against the Owner and the Owner's Representative, Construction Manager, servants and employees, in any said action.
- 4. The Contractor is advised that the Work required under this Contract may impose certain obligations and requirements mandated by the U.S. Department of Labor Occupational Safety and Health Administration regulations, Title 29 CFR Part 1926.62 Lead Exposure in Construction, relative to the potential exposure to lead by its employees. The Contractor assumes entire responsibility and liability for complying fully in all respects with these regulations.
- B. The Contractor's obligations under this Article shall not be deemed waived, limited or discharged by the enumeration or procurement of any insurance for liability for damages. The Contractor shall notify its insurance carrier within twenty four (24) hours after receiving a notice of loss or damage or claim from the Owner.

The Contractor shall make a claim on its insurer specifically under the provisions of the contractual liability coverages and any other coverages afforded the Owner including those of being an additional insured where applicable.

C. Neither Final Acceptance of the Work nor making any payment shall release the Contractor from the Contractor's obligations under this Article. The enumeration elsewhere in the Contract of particular risks assumed by the Contractor or of particular claims for which the Contractor is responsible shall not be deemed to limit the effect of the provisions of this Article or to imply that the Contractor assumes or is responsible for only risks or claims of the type enumerated; and neither the enumeration in this Article nor the enumeration elsewhere in the Contract of particular risks assumed by the Contractor of particular claims for which the Contractor of particular claims for which the contractor of particular risks assumed by the Contractor of particular claims for which the contractor is responsible shall be deemed to limit the risks which the Contractor would assume or the claims for which the Contractor would be responsible in the absence of said enumerations.

Upon the conclusion of any action, proceeding or lawsuit, should a final binding determination of responsibility be made which allocates responsibility to the Owner, or the Owner's members, officers, employees or representatives, the Owner agrees that the obligation to indemnify and hold harmless shall not be applicable to the portion of any uninsured money judgment for which the Owner is responsible, and the Owner agrees to pay the Contractor the percentage of uninsured defense costs which the Contractor incurred based upon an apportionment of the Owner's allocated responsibility.

The Contractor agrees that any claim or costs of the Owner and/or Construction Manager arising from obligations in this Article and/or Article 15 shall be set off or deducted from payments due the Contractor.

ARTICLE 15--INSURANCE AND CONTRACT SECURITY

SECTION 15.01 – INSURANCE PROVIDED BY CONTRACTOR

A. The Contractor shall procure and maintain all of the insurance required under this Article until all Work, including punch list items, is complete.

The Contractor shall provide insurance as follows:

- 1. Workers' Compensation and Employers Liability Insurance
 - a. Statutory Workers' Compensation (including occupational disease)

- b. Employers Liability (with a minimum limit of \$1,000,000) New York Statutory Endorsement
- 2. Commercial General Liability (CGL) with a combined single limit for Bodily Injury, Personal Injury and Property Damage of at least \$2,000,000 per occurrence & aggregate. The limit may be provided through a combination of primary and umbrella/excess liability policies.

Coverage shall provide and encompass the following:

- a. Written on an occurrence form;
- b. Endorsement naming the following as additional insureds: The Fashion Institute of Technology, its auxiliary corporations, the State University of New York, the New York City Department of Education and the City and State of New York, the Construction Manager (if applicable) and other entities specified.
- c. Policy or policies must be endorsed to be primary as respects the coverage afforded the Additional Insureds and such policy shall be primary to any other insurance maintained by the Owner. Any other insurance maintained by the Owner shall be excess of and shall not contribute with the Contractor's or Subcontractor's insurance, regardless of the "other insurance" clause contained in the Owner's own policy of insurance.
- 3. Commercial Automobile Liability and Property Damage Insurance covering all owned, leased, hired and non-owned vehicles used in connection with the Work with a combined single limit for Bodily Injury and Property Damage of at least \$1,000,000 per occurrence. The limit may be provided through a combination of primary and umbrella/excess liability policies.
- 4. Umbrella/excess liability insurance with limits of:

\$5,000,000 per occurrence \$5,000,000 general aggregate

B. Before commencement of Work, the Contractor shall submit to the Owner for approval two (2) Certificates of Insurance, indicating the Project. Certificates shall provide thirty (30) days' written notice prior to the cancellation, non- renewal, or material modification of any policy. Upon request, the Contractor shall furnish the Owner and the Construction Manager with certified copies of each policy. In addition, where applicable, the Contractor shall provide copies of Certificates of Insurance to the Construction Manager.

Certificates shall be forwarded to Owner in care of: Purchasing

Sammy Li Purchasing Deputy Director FIT Purchasing 333 Seventh Avenue, 15th Floor New York, NY 10001

Certificate(s) of Insurance, when submitted to the Owner, constitutes a warranty by the Contractor that the insurance coverage described is in effect for the policy term shown.

Should the Contractor engage a Subcontractor, the same conditions as are applicable to the Contractor under these insurance requirements shall apply to each Subcontractor of every tier. Proof thereof shall be supplied to the Owner at the address listed above.

- C. All insurance required to be procured and maintained must be procured from insurance companies licensed to do business in the State of New York and rated at least B+ by A.M. Best and Company, or meet such other requirements as are acceptable to the Owner.
- D. Should the Contractor fail to provide or maintain any insurance required by this Contract, the Owner may, after providing written notice to the Contractor, purchase insurance complying with the requirements of this Article and charge back such purchase to the Contractor.
- E. At any time that the coverage provisions and limits on the policies required herein do not meet the provisions and limits set forth above, the Contractor shall immediately cease Work on the Project. The Contractor shall not resume Work on the Project until authorized to do so by the Owner. Any delay or time lost as a result of the Contractor not having insurance required by this Article shall not give rise to a delay claim or any other claim against the Owner or the Client.
- F. Notwithstanding any other provision in this Article, the Owner may require the Contractor to provide, at the expense of the Owner, any other form or limit of insurance necessary to secure the interests of the Owner.
- G. The Contractor shall secure, pay for, and maintain Property Insurance necessary for protection against the loss of owned, borrowed or rented capital equipment and tools, including any tools owned by employees, and any tools or equipment, staging towers, and forms owned, borrowed or rented by the Contractor. The requirement to secure and maintain such insurance is solely for the benefit of the Contractor. Failure of the Contractor to secure such insurance or to maintain adequate levels of coverage shall not render the Additional Insureds or their

agents and employees responsible for any losses; and the Additional Insureds, their agents and employees shall have no such liability.

H. Neither the procurement nor the maintenance of any type of insurance by the Owner, the Contractor or the Construction Manager shall in any way be construed or deemed to limit, discharge, waive or release the Contractor from any of the obligations or risks accepted by the Contractor or to be a limitation on the nature or extent of said obligations and risks.

SECTION 15.01A – OTHER INSURANCE PROVIDED BY CONTRACTOR

Railroad Protective Liability insurance: If any Work of the Contract is to be performed on or within fifty (50) feet of a railroad property or railroad right of way or will require entrance upon railroad property or right of way or will require assignment of a railroad employee, the Contractor shall provide and maintain a Railroad Protective Liability policy with the policy limits required by the owner(s) of the railroad, including the MTA. For purposes of this paragraph, a subway is a railroad. The policy form shall be ISO-RIMA or an equivalent form approved by the owner(s) of the railroad. The railroad owner(s) shall be the named insured on the policy and the definition of "physical damage to property" shall mean direct and accidental loss of or damage to all property of any named insured and all property in any named insured's care, custody, or control. If the Contractor shall provide a Railroad Protective Liability insurance policy, the Contractor and any Subcontractor performing on or within fifty (50) feet of railroad property or railroad right of way or entering railroad property or right of way or requiring assignment of a railroad employee shall have their CGL insurance policy endorsed to delete the exclusion of coverage for Work within fifty (50) feet of railroad property.

SECTION 15.02 – GENERAL CONFORMANCE

The Contractor and Subcontractors shall not violate, or be permitted to violate, any term or condition of their insurance policies, and shall at all times satisfy the safety requirements of the Owner and of the insurance companies issuing such policies.

SECTION 15.03 – CONTRACT SECURITY

The Contractor shall furnish a surety bond in an amount at least equal to one hundred (100%) of the Contract price as security for the faithful performance of the Contract and also labor and material bond in the form set forth in the Contract in an amount at least equal to one hundred (100%) of the Contract price for the payment of all persons performing labor or providing materials in connection with the Work. The surety on said bond shall be a surety company authorized to do business in the State of New York and shall be rated at least B+ by A.M. Best and Company, or meet such other requirements as are acceptable to the Owner.

SECTION 15.04 – ADDITIONAL OR SUBSTITUTE BOND

If at any time the Owner shall become dissatisfied with any surety or sureties upon the performance bond, or the labor and material payment bond, or if for any other reason said bonds shall cease to be adequate security to the Owner, the Contractor shall, within five (5) days after notice from the Owner to do so, substitute an acceptable bond or bonds in such form and sum and signed by such other surety or sureties as may be satisfactory to the Owner. The premiums on said bond or bonds shall be paid by the Contractor. No further payments shall be deemed due nor shall be made until the new surety or sureties shall have furnished an acceptable bond or bonds to the Owner.

SECTION 15.05 – FAILURE TO COMPLY WITH PROVISIONS OF ARTICLE 15

The Contract may, at the sole option of the Owner, be declared void and of no effect if the Contractor fails to comply with the provisions of Article 15.

ARTICLE 16 -- USE OR OCCUPANCY PRIOR TO ACCEPTANCE BY OWNER

SECTION 16.01 – OCCUPANCY PRIOR TO ACCEPTANCE

NOT APPLICABLE

ARTICLE 17 -- PAYMENT

SECTION 17.01 – PROVISION FOR PAYMENT

A. The Owner may make a partial payment to the Contractor on the basis of an approved estimate of the Work performed during each preceding business month. The Owner shall retain ten percent (10%) of the amount of each said estimate.

The Contractor shall submit a detailed Contract Payment Breakdown prior to the Contractor's first application for payment. The model contract payment breakdown included in the Contract Documents shall establish the minimum level of detail required for the Contractor's payment breakdown. It is understood and the Contractor acknowledges that this model is included as an administrative tool for the purpose of illustrating a format and minimum level of detail required for the Contract Payment Breakdown and shall not be considered as delineating the Contractor's Scope of Work. The Owner may request further and more detailed Contract Payment Breakdown. Further, the Owner reserves the right to accept only those cost distributions which, in the Owner's opinion, are reasonable, equitably balanced and correspond to the estimated quantities in the Contract Documents.

No payment shall be made by the Owner until the Contract Payment Breakdown is approved by the Owner.

Each monthly partial payment requisition must include Affirmative Action Form AAP 7.0, Contractor's Compliance Report, properly executed, as a condition precedent to requisition payment by the Owner.

B. In preparing estimates for partial payment, material delivered to the Site and properly stored and secured at the Site, and Material approved to be stored off-site under such conditions as the Owner shall prescribe may be taken into consideration. All costs related to the storage of materials are the sole responsibility of the Contractor.

The Owner will provide an Agreement for Materials Stored Off-Site and specific forms which the Contractor must complete and submit with any request for approval of partial payment for such material. Required information includes but is not limited to: a general description of the material; a detailed list of the materials; a pre-approved storage area; segregation and identification of the material; insurance covering full value against all risks of loss or damage, with non-cancellation provision; immediate replacement agreement in event of loss or damage; agreement to pay the expense of all inspections of the material; ownership provisions; delivery guarantee; project completion statement; bill of sale, releases, and inventory.

- C. Any partial payment made shall not be construed as a waiver of the right of the Owner to require the fulfillment of all the terms of the Contract.
- D. After the Owner has determined Substantial Completion of the Work, the Contractor shall submit to the Owner, for the Owner's approval, a detailed estimate of the value of the known remaining items of Work as set forth by the Owner and a schedule of completion for said items of Work. The Owner shall review that estimate and make the final determination.

The Owner, when all the Work is substantially complete, shall pay to the Contractor the balance due the Contractor pursuant to the Contract, less:

- 1. two (2) times the value of any remaining items of Work to be completed or corrected; and
- 2. an amount necessary to satisfy any and all claims, liens or judgments against the Contractor.

As the remaining items of Work are completed and accepted by the Owner, the

Owner shall pay the appropriate amount pursuant to the duly completed and submitted monthly requisitions.

The list of remaining Work items may be expanded to include additional items of corrective or completion Work until final acceptance as certified by the Owner's execution of "Notification of Construction Completion". Appropriate payments may be withheld to cover the value of these items pursuant to this Section.

E. All Monthly Requisitions submitted by the Contractor shall be on AIA documents G702 and G703. The Contractor shall furnish such affidavits, vouchers and receipts as to delivery and payment for materials as required by the Owner to substantiate each and every payment requested. The Contractor and its Subcontractors will submit with all applications for payment copies of the certified payrolls and certification of payment of wage supplements in a form satisfactory to the Owner. The submission of Contractor and Subcontractor certified payrolls is required at least monthly. No progress payments will be processed without submission by the Contractor of properly executed Affidavit of Payment and Release of Liens (AIA Documents G706 and G706A)."

Section 17.02 - Acceptance of the First Payment Pursuant to Section 17.01 D. of the Contract Constitutes Release

The acceptance by the Contractor of the first payment pursuant to Section 17.01 D. shall be and shall operate as a release to the Owner of all claims by and all liability to the Contractor for all things in connection with the Work and for every act and neglect of the Owner and others relating to or arising out of the Work. No payment, final or otherwise, shall operate to release the Contractor or the Contractor's sureties from any obligations under this Contract or the performance or labor and material payment bonds.

SECTION 17.03 – RELEASE AND CONSENT OF SURETY

Notwithstanding any other provision of the Contract Documents to the contrary, the first payment pursuant to Section 17.01 D. shall not become due until the Contractor submits to the Owner a General Release and a Consent of Surety to said payment pursuant to Section 17.01 D., both in form and content acceptable to the Owner.

SECTION 17.04 - LIENS

Upon the Owner's receipt of a lien, a sum which shall be one and one-half $(1 \ 1/2)$ times the amount stated to be due in the notice of lien shall be deducted from the current payment due the Contractor. This sum shall be withheld until the lien is discharged.

SECTION 17.05 – WITHHOLDING OF PAYMENTS

- A. The Owner may withhold from the Contractor any part of any payment as may, in the judgment of the Owner, be necessary:
 - 1. to assure payment of just claims of any persons supplying labor or materials for the Work;
 - 2. to protect the Owner from loss due to defective Work not remedied; or
 - 3. to protect the Owner, Construction Manager or Consultant from loss due to failure to defend, loss due to injury to persons or damage to the Work or property of other contractors, Subcontractors or others caused by the act or neglect of the Contractor or Subcontractors.
 - 4. to assure payment of fines and penalties which may be imposed on the Contractor pursuant to the provisions of this Contract.
- B. The Owner shall have the right to apply any such amounts so withheld, in such manner as the Owner may deem proper to satisfy said claims, fines and penalties or to secure said protection. Said application of the money shall be deemed payments for the account of the Contractor.
- C. The provisions of this Article 17 are solely for the benefit of the Owner, and any action or non-action hereunder by the Owner shall not give rise to any liability on the part of the Owner.

SECTION 17.06 – OWNER'S RIGHT TO AUDIT AND INSPECTION OF RECORDS

The Contractor shall maintain and keep, for a period of at least six (6) years after the date of final payment, all records and other data relating to the Work, including records of Subcontractors and material suppliers. The Owner or the Owner's Representative shall have the right to inspect and audit all records and other data of the Contractor, Subcontractors and material suppliers relating to the Work.

SECTION 17.07 – FALSE STATEMENTS/INFORMATION

- A. False statements, information or data submitted on or with applications for payment may result in one or more of the following actions:
 - 1. Termination of the Contract for cause;
 - 2. Disapproval of future bids or contracts and sub-contracts;
 - 3. Withholding of final payment on the Contract; and
 - 4. Civil and/or criminal prosecution.

B. These provisions are solely for the benefit of the Owner, and any action or nonaction hereunder by the Owner shall not give rise to any liability on the part of the Owner.

ARTICLE 18 -- TAX EXEMPTION

SECTION 18.01 – TAX EXEMPTION

- A. The Owner is exempt from payment of Federal, State, local taxes and sales and compensating use taxes of the State of New York and of cities and counties on all materials and supplies incorporated into the completed Work. These taxes are not to be included in bids. This exception does not apply to tools, machinery, equipment or other property leased by or to the Contractor or a Subcontractor, or to supplies and materials which, even though they are consumed, are not incorporated into the completed Work, and the Contractor and Subcontractors shall be responsible for and pay any and all applicable taxes, including sales and compensating use taxes, on said leased tools, machinery, equipment or other property and upon all said unincorporated supplies and materials.
- B. The Contractor and Subcontractors shall obtain any and all necessary certificates or other documentation from the appropriate governmental agency or agencies, and use said certificates or other documentation as required by law, rule or regulation.

ARTICLE 19 -- GUARANTEE

SECTION 19.01 - GUARANTEE

The Contractor shall in all respects guarantee the Work to the Owner and be responsible for all material, equipment and workmanship of the Work. The Contractor shall forthwith repair, replace or remedy in a manner approved by the Owner, any said material, equipment, workmanship, or other part of the Work found by the Owner to be defective or otherwise faulty and not acceptable to the Owner, which defect or fault appears during the minimum period of one (1) year, or such longer period as may be prescribed by the Contract, from the date of Construction Completion or any part thereof, by the Owner. The Contractor shall also pay for any damage to the Work resulting from said defect or fault.

ARTICLE 20 -- STANDARD PROVISIONS

SECTION 20.01 – PROVISIONS REQUIRED BY LAW DEEMED INSERTED

Each and every provision of law and clause required by law to be inserted in the Contract shall be deemed to be inserted therein and the Contract shall read and shall be enforced as though so included therein.

SECTION 20.02 – COMPLIANCE WITH LAWS, RULES AND REGULATIONS

The Contractor shall comply fully with all applicable laws, rules and regulations.

SECTION 20.03 – LAW GOVERNING THE CONTRACT

The Contract shall be governed by the laws of the state of New York.

SECTION 20.04 - ASSIGNMENT

The Contractor shall not assign the Contract in whole or in part without prior written consent of the Owner. If the Contractor assigns all or part of any moneys due or to become due under the Contract, the instrument of assignment shall contain a clause substantially to the effect that the Contractor and assignee agree that the assignee's right in and to any moneys due or to become due to the Contractor shall be subject to all prior claims for services rendered or materials supplied in connection with the performance of the Work.

SECTION 20.05 – NO THIRD PARTY RIGHTS

Nothing in the Contract shall create or shall give to third parties any claim or right of action against the Owner, the Fashion Institute of Technology, the State University of New York, Board of Education of the City of New York, the City or State of New York and the Construction Manager beyond such as may legally exist irrespective of the Contract.

SECTION 20.06 – CONTRACT DEEMED EXECUTORY

The Contractor agrees that the Contract shall be deemed executory to the extent of moneys available and that no liability shall be incurred by the Owner beyond the moneys available therefore.

SECTION 20.07 – ANTI-RIOT PROVISIONS

- A The Contractor agrees that no part of the Contract funds shall be used to make payments, give assistance, or supply services, in any form, to any individual convicted in any Federal, State or local court of competent jurisdiction for inciting, promoting, or carrying on a riot or engaging in any group activity resulting in material damage to property or injury to persons found to be in violation of Federal, State or local laws designed to protect persons or property.
- B. The Contractor and each Subcontractor shall notify their employees of all rules and

regulations adopted pursuant to Article 129-A of the Education Law of the State of New York. Notices containing the text of the aforementioned rules and regulations shall be posted by the Contractor at the Site.

SECTION 20.08 – DOMESTIC STEEL

The Contractor agrees, that if the value of this contract exceeds \$100,000 all structural steel, reinforcing steel and other major steel items to be incorporated in the Work of this Contract shall be produced and made in whole or substantial part in the United States, its territories or possessions.

SECTION 20.09 – PROTECTION OF LIVES AND HEALTH

- A Each Contractor and Subcontractor shall comply with all applicable provisions of the laws of the State of New York, the United States of America and with all applicable rules and regulations adopted or promulgated by agencies or municipalities of the State of New York or the United States of America. The Contractor's and Subcontractor's attention is specifically called to the applicable rules and regulations, codes and bulletins of the New York State Department of Labor and to the standards imposed under the Federal Occupational Safety and Health Act of 1970, as amended.
- B. The Contractor shall maintain an accurate record of all cases of death, occupational disease, and injury requiring medical attention or causing loss of time from work, arising out of and in the course of employment of Work under the Contract, and shall immediately notify the Owner in writing of any injury which results in hospitalization or death. The Contractor shall provide to the Owner a copy of Form C-2, Employers Report of Injury/Illness within twenty- four (24) hours of any job related injury on the Owner's job site. Further, a copy of the OSHA Log of Injury and Illness shall also be provided to the Owner for any reporting period in which a job related injury or illness is recorded. The Contractor shall also provide a list of witnesses to the Owner. The list shall include at least the full name, home address, occupation and telephone number of each person who saw or has knowledge of the incident which caused the injury or illness.
- C. The Contractor alone shall be responsible for the safety, efficiency and adequacy of the Contractor's Work, plant, appliances and methods, and for any damage which may result from the failure or the improper construction, maintenance or operation of such Work, plant, appliances and methods.
- D. If, in the performance of the Work, a harmful hazard is created for which appliances or methods of elimination have been approved by regulatory authorities, the Contractor shall install, maintain and operate said appliances or methods.
- E. The Owner may impose a payment penalty on the Contractor for any act of noncompliance with this section. The payment penalty shall not exceed one twentieth

(1/20) of the Contract price or a maximum of One Thousand Dollars (\$1,000.00) for each time the Contractor fails to perform or to provide the information, reports or forms required in this section. This payment penalty is not exclusive, the Owner may avail itself of any other contractual remedy available.

- F. The Owner, Owner's Representative, or Architect may inspect the Site at any time without notice to the Contractor. If the Owner or its representatives find that the Contractor is not complying with Section 20.10 A or any other provision of Section 20.10, the Owner may send written notice to the Contractor to correct any deficiency. Upon re-inspection, if the Owner finds the deficiencies have not been corrected, or in instances where a safety violation (s) must be corrected before Work continues and the Contractor is given three (3) hours to make correction (s) and they are not made, the Owner may let a separate contract to correct any deficiencies and back charge the cost of the separate contract to the Contractor at a premium rate. The Contractor cannot pass these additional charges on to the Owner. No action taken under this section shall be deemed as a basis for any delay claim or any other claim against the Owner by the Contractor.
- G. The Contractor shall preserve and safeguard the scene of an accident involving a ladder, scaffold, mobile machinery, equipment, safety railing or uncovered floor opening or any other incident where the injured person required emergency medical treatment. The Contractor shall "tape off" the area, and not allow any material object or property to be altered, changed, moved or removed from the accident site. In addition to "taping off" the accident site, the Contractor shall telephone and send a facsimile or email to Owner immediately, and post a person at the accident site to protect it. Safeguarding and protecting the accident site shall only be abandoned by the Contractor to comply with the provisions of this paragraph shall be deemed a breach of this Contract. In addition to any other contractual remedies available, the Owner may satisfy the breach by imposing the penalties set out in paragraph 20.10 E or void the entire Contract and retain any or all amounts due the Contractor under this Contract.

SECTION 20.10 – PROHIBITED INTERESTS / ETHICAL CONDUCT

- A No officer, employee, architect, attorney, engineer, inspector or consultant of or for the Owner authorized on behalf of the Owner to exercise any legislative, executive, administrative, supervisory or other similar functions in connection with the Contract or the Work, shall become personally interested, directly or indirectly, in the Contract, material supply contract, subcontract, insurance contract, or any other contract pertaining to the Work.
- B. The Owner strongly discourages the Contractor from offering or giving anything of value to employees of the Owner under circumstances which may constitute, or even suggest, impropriety. Contractor, or its agents, shall not directly or indirectly offer or give any gift whether in the form of money, service, loan, travel, lodging, meals, refreshments, entertainment, discount, forbearance or promise, or in any other form, to an employee or any representatives of the Owner.
- C. To promote a working relationship with the Owner based on ethical business practices, the Contractor shall:
 - furnish all goods, materials and services to the Owner as contractually required and specified,
 - submit complete and accurate reports to the Owner and its representatives as required,
 - not seek, solicit, demand or accept any information, verbal or written, from the Owner or its representatives that provides an unfair advantage over a competitor,
 - not engage in any activity or course of conduct that restricts open and fair competition on Owner-related projects and transactions,
 - not engage in any course of conduct with Owner employees or its representatives that constitutes a conflict of interest, in fact or in appearance, and
 - not offer or give any unlawful gifts or gratuities, or engage in bribery or other criminal activity.
- D. The Owner encourages the Contractor to advance and support ethical business conduct and practices among its directors, officers and employees, through the adoption of corporate ethics awareness training programs and written codes of conduct.
- E. Although the Contractor may employ relatives of Owner's employees, the Owner must be made aware of such circumstances as soon as possible, in writing, to ensure a conflict of interest situation does not arise. The Owner reserves the right to request that the Contractor modify the work assignment of a relative of an Owner's

employee or representative where a conflict of interest, or the appearance thereof, is deemed to exist.

- F. The Contractor may hire former employees of the Owner. However, as a general rule, former employees of the Owner may neither appear nor practice before the Owner, nor receive compensation for services rendered on a matter before the Owner, for a period of *two (2) years* following their separation from service with the Owner. In addition, former employees of the Owner are subject to a *"lifetime bar"* from appearing before the Owner or receiving compensation for services regarding any transaction in which they personally participated or which was under their active consideration during their tenure with the Owner.
- G. The Contractor agrees to notify Stephen Tuttle, Esq., the Owner's attorney, at (212) 217-4030 of any activity by an employee of the Owner that is inconsistent with the contents of this Section.
- H. Any violation of these provisions shall justify termination of this Contract and may result in Owner's rejection of the Contractor's bids or proposals for future contracts.

SECTION 20.11 – STATE AND FEDERAL LABOR LAW PROVISIONS

- A. Although the Work of this Contract is not public work, the Owner intends that all applicable provisions of the Labor Law of the State of New York shall be carried out in the performance of the Work.
- B. The Contractor specifically agrees to comply with Labor Law, Sections 220 and 220-d as amended, that:
 - 1. no laborer, workman or mechanic, in the employ of the Contractor, Subcontractor or other person doing or contracting to do the whole or any part of the Work contemplated by the Contract shall be permitted or required to work more than eight (8) hours in any one (1) calendar day and more than five (5) days in any one week, except in the extraordinary emergencies set forth in the Labor Law;
 - 2. the wages paid for a legal day's work shall be not less than the prevailing rate of wages as defined by law;
 - 3. the minimum hourly rate of wage to be paid and supplement provided shall be not less than that stated in the Contract and as shall be designated by the Industrial Commissioner of the State of New York; and
 - 4. the Contractor and every Subcontractor shall post in a prominent and accessible place on the Site, a legible statement of all minimum wage rates and supplements to be paid or provided for the various classes of laborers and mechanics to be engaged in the Work and all deductions, if any,

required by law to be made from unpaid wages actually earned by the laborers and mechanics so engaged.

- C. The minimum wage rates, if any, herein specified for apprentices shall apply only to persons working with the tools of the trade which such persons are learning under the direct supervision of journeyman mechanics. Except as otherwise required by law, the number of apprentices in each trade or occupation employed by the Contractor or any Subcontractor shall not exceed the number permitted by the applicable standards of the New York State Department of Labor, or, in the absence of such standards, the number permitted under the usual practice prevailing between the unions and the employers' association of the respective trades or occupations.
- D. All employees of the Contractor and each Subcontractor shall be paid in accordance with the provisions of the Labor Law. Certified payroll copies shall be provided to the Owner as specified in these General Conditions and otherwise upon request.
- E. The Contractor agrees that, in case of underpayment of wages to any worker engaged in the Work by the Contractor or any Subcontractor, the Owner shall withhold from the Contractor out of payments due an amount sufficient to pay such worker the difference between the wages required to be paid under the Contract and the wages actually paid such worker for the total number of hours worked, and that the Owner may disburse such amount so withheld by the Owner for and on account of the Contractor to the employee to whom such amount is due. The Contractor further agrees that the amount to be withheld pursuant to this paragraph may be in addition to the percentages to be retained by the Owner pursuant to other provisions of the Contract.
- F. Pursuant to subdivision 3 of section 220 and section 220-d of the Labor Law the Contract shall be forfeited and no sum paid for any Work done thereunder upon a Contractor's or Subcontractor's second conviction for willfully paying or providing less than:
 - 1. the stipulated wage scale or supplement as established by the fiscal officer, or
 - 2. less than the stipulated minimum hourly wage scale as designated by the Industrial Commissioner.
- G. Pursuant Labor Law, Section 220-e, the Contractor specifically agrees:
 - 1. That in the hiring of employees for the performance of Work under the Contract or any subcontract hereunder, or for the manufacture, sale or distribution of materials, equipment or supplies hereunder, but limited to operation performed within the territorial limits of the State of New York, no Contractor, Subcontractor, nor any person acting on behalf of such Contractor or Subcontractor, shall by reason of race, creed, color, disability, sex or national origin discriminate against any citizen of the State of New York who is qualified and available to perform the Work to which the employment relates;

- 2. That no Contractor, Subcontractor, nor any person on behalf of such Contractor or Subcontractor shall, in any manner, discriminate against or intimidate any employee hired for the performance of work under the Contract on account of race, creed, color, disability, sex or national origin;
- 3. That there may be deducted from the amount payable to the Contractor, by the Owner under the Contract, a penalty of fifty dollars (\$50.00) for each person for each calendar day during which such person was discriminated against or intimidated in violation of the terms of the Contract; and
- 4. That the Contract may be canceled or terminated by the Owner and all moneys due or to become due hereunder may be forfeited for a second or any subsequent violation of the terms or conditions of this section of the Contract, or when one final determination involves the falsification of payroll records or the kickback of wages and/or supplements.
- H. The Contractor specifically agrees:
 - 1. That the Contractor shall certify its payrolls and keep these certified records on site and available, and provide copies to the Owner upon request.
 - 2. That the Contractor shall provide each worker with a written notice informing the worker of the prevailing wage requirements for the job. The notice shall contain a simple statement or declaration for the worker's

SECTION 20.12 - NONDISCRIMINATION

During the performance of the Work, the Contractor agrees as follows:

- A. The Contractor will not discriminate against any employee or applicant for employment because of race, religion/creed, color, sex, sexual orientation, gender, gender identity/expression, national origin, age, disability, marital status, or any other protected category.
- B. If directed to do so by the Commissioner of Human Rights, the Contractor will send to each labor union or representative of workers with which the Contractor has or is bound by a collective bargaining or other agreement or understanding, a notice, to be provided by the State Commissioner of Human Rights, advising such labor union or representative of the Contractor's agreement under clauses A through G (hereinafter called "non-discrimination clauses"). If the Contractor was directed to do so by the Owner as part of the bid or negotiation of this Contract, the Contractor shall request such labor union or representative to furnish a written statement that such labor union or representative will not discriminate because of race, creed, color, sex, national origin, age, disability or marital status, and that such labor union or representative will cooperate, within the limits of its legal and contractual authority, in the implementation of the policy and provisions of these nondiscrimination clauses and that it consents and agrees that recruitment, employment and the terms and conditions of employment under this Contract shall be in accordance with the purposes and provisions of these nondiscrimination clauses. If such labor union or representative fails or refuses to comply with such a request that it furnish such a statement, the Contractor shall promptly notify the State Commissioner of Human Rights of such failure or refusal.
- C. If directed to do so by the Commissioner of Human Rights, the Contractor shall post and keep posted in conspicuous places, available to employees and applicants for employment, notices to be provided by the State Commissioner of Human Rights setting forth the substance of the provisions of clauses A and B and such provisions of the State's laws against discrimination as the State Commissioner of Human Rights shall determine.
- D. The Contractor shall state, in all solicitations or advertisement for employees placed by or on behalf of the Contractor, that all qualified applicants will be afforded equal employment opportunities without discrimination because of race, creed, color, sex, national origin, age, disability or marital status.
- E. The Contractor shall comply with the provisions of Section 290-299 of the Executive Law and with the Civil Rights Law, will furnish all information and reports deemed necessary by the State Commissioner of Human Rights under these nondiscriminatory clauses and such sections of the Executive Law, and will permit access to the Contractor's books, records and accounts by the State Commissioner for the purposes of investigation to ascertain compliance with these nondiscrimination clauses and such sections of the Executive Law and Civil Rights Law.

- F. This Contract may be forthwith canceled, terminated or suspended, in whole or in part, by the Owner upon the basis of a finding made by the State Commissioner of Human Rights that the Contractor has not complied with these nondiscrimination clauses, and the Contractor may be declared ineligible for future contracts made by or on behalf of the State or a public authority or agency of the State, until the Contractor satisfies the State Commissioner of Human Rights that the Contractor has established and is carrying out a program in conformity with the provisions of these nondiscrimination clauses. Such finding shall be made by the State Commissioner of Human Rights after conciliation efforts by the Commissioner have failed to achieve compliance with these nondiscrimination clauses and after a verified complaint has been filed with the Commissioner, notice thereof has been given to the Contractor and an opportunity has been afforded the Contractor to be heard publicly in accordance with the Executive Law. Such sanctions may be imposed and remedies invoked independently of or in addition to sanctions and remedies otherwise provided by law.
- G. The Contractor shall include the provisions of clauses A through F above in every subcontractor purchase order in such a manner that such provisions will be binding upon each Subcontractor or vendor as to operation to be performed within the State of New York. The Contractor shall take such action in enforcing such provisions of such Subcontract or purchase order as the State Commissioner of Human Rights or the Owner may direct, including sanctions or remedies for noncompliance. If the Contractor becomes involved in or is threatened with litigation with a Subcontractor or vendor as a result of such direction by the State Commissioner of Human Rights or the Owner, the Contractor shall promptly so notify the Attorney General, requesting the Attorney General to intervene and to protect the interests of the State of New York.

SECTION 20.13 – LIMITATION ON ACTIONS

No action or proceeding shall lie in favor of or shall be maintained by the Contractor against the Owner unless such action shall be commenced within six (6) months after receipt by the Owner of the Contractor's final requisition or, if the Contract is terminated by the Owner, unless such action is commenced within six (6) months after the date of such termination.

SECTION 20.14 – WAIVER OF REMEDIES

Inasmuch as the Contractor can be compensated adequately by money damages for any breach of the Contract which may be committed by the Owner, the Contractor agrees that no default, act or omission of the Owner shall constitute a material breach of Contract entitling the Contractor to cancel or rescind the same or to suspend or abandon performance thereof; and the Contractor hereby waives any and all rights and remedies to which the Contractor might otherwise be or become entitled to because of any wrongful act or omission of the Owner saving only the Contractor's right to money damages.

SECTION 20.15 – WAIVER OF CERTAIN CAUSES OF ACTION

No action or proceeding shall lie or shall be maintained by the Contractor, nor anyone claiming under or through the Contractor, against the Owner upon any claim arising out of or based upon the Contract, relating to the giving of notices or information.

SECTION 20.16 – CONTRACTOR RELATIONSHIP

The relationship created by the Contract between the Owner and the Contractor is one of an independent contractor and it is no way to be construed as creating an agency relationship between the Owner and the Contractor nor is it to be construed as, in any way or under any circumstances, creating or appointing the Contractor as an agent of the Owner for any purpose whatsoever.

SECTION 20.17 – FAILURE TO COMPLY WITH THIS ARTICLE

The Contract shall be void and of no effect unless the Contractor complies with the provisions of this Article 20.

SECTION 20.18 – YEAR 2000 WARRANTY

SECTION DELETED

SECTION 20.19 – FALSE RECORDS/KICKBACKS

The Contractor agrees that this Contract may be canceled or terminated for cause by the Owner and all moneys due or to become due hereunder may be forfeited upon the Owner's determination that the Contractor has submitted false records to the Owner and/or that the Contractor has participated in the kickback of wages. Said determination by the Owner must first allow the Contractor an opportunity to show why its Contract should not be canceled or terminated for cause for said actions.

ARTICLE 21- COOPERATION WITH INVESTIGATIONS

The Contractor agrees to cooperate fully and faithfully with any investigation, audit or inquiry conducted by the Owner or any other duly authorized representative of the Owner ("Representative").

The Contractor shall grant the Owner or the Representative the right to examine all books, records, files, accounts, computer records, documents and correspondence, including electronically-stored information, in the possession or control of the Contractor, its subsidiaries and affiliated companies and any other company directly or indirectly controlled by the Contractor, relating to the Contract. These shall include, but not be limited to: Subcontracts; bid files; payroll and personnel records; cancelled checks; correspondence; memoranda; reports; audits; vendor qualification records; original estimate files; change order/amendment estimate files; detailed worksheets; Subcontractor, consultant and supplier proposals for both successful and unsuccessful bids; back-charge logs; any records detailing cash, trade, or volume discounts earned; insurance proceeds, rebates or dividends received; payroll and personnel records; tax returns, and the supporting documentation for the aforesaid books and records.

At the Owner's or the Representative's request, said materials shall be provided in a computer readable format, where available. At the request of the Owner or the Representative, the Contractor shall execute such documents, if any, as are necessary to give the Owner or the Representative access to Contract-related books, documents or records which are, in whole or part, under control of the Contractor but not currently in the Contractor's physical possession. The Contractor shall not enter into any agreement with a Subcontractor, consultant or supplier, in connection with the Contract, that does not contain a right to audit clause in favor of the Owner. The Contractor shall assist the Owner or the Representative in obtaining access to past and present Subcontractor, consultant and supplier amendment/change order files (including detailed documentation covering negotiated settlements), accounts, computer records, documents, correspondence, and any other books and records in the possession of Subcontractors, consultants and suppliers pertaining to the Contract, and, if appropriate, enforce the right-to-audit provisions of such agreements.

The Contractor shall assist the Owner or the Representative in obtaining access to, interviews with, and information from all former and current persons employed and/or retained by the Contractor, for purposes of the Contract.

The Contractor shall require each Subcontractor to include in all agreements that the

Subcontractor may hereinafter enter into with any and all Subcontractors, consultants and suppliers, in connection with the Contract, a right-to-audit clause in favor of the Owner conferring rights and powers of the type outlined in this section. The Contractor shall not enter into any Subcontract with a Subcontractor in connection with the Contract that does not contain such a provision.

The Contractor shall not make any payments to a Subcontractor, consultant or supplier from whom the Contractor has failed to obtain and supply to the Owner or the Representative complete, accurate and truthful information in compliance with a request from the Owner or the Representative to the Contractor.

Any violation of the provisions of this Article shall justify termination of this Contract and may result in the Owner's rejection of the Contractor's bids or proposals for future contracts.

SECTION VI. LABOR & MATERIAL PAYMENT BOND

LABOR & MATERIAL PAYMENT BOND

KNOW ALL BY THESE PRESENTS:

That
(Here insert the name and address or legal title of the Contractor)
as Principal, hereinafter called Principal, and
(Here insert the legal title of Surety)
(Address)
as Surety, hereinafter called Surety, are held and firmly bound unto The Fashion Institute of Technology, as applicable, as Obligee, hereinafter called Owner, for the use and benefit of the claimants as hereinbelow defined, in the amount of
and /100 Dollars (\$)
WHEREAS, Principal has by written agreement dated
entered into a Contract with Owner for

in accordance with the Contract Documents and any changes thereto, which are made a part hereof, and are hereinafter referred to as the Contract.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Principal shall promptly make payment to all claimants as hereinafter defined, for all labor and material used or reasonably required for use in the performance of the Contract, then this obligation shall be void; otherwise such obligation shall remain in full force and effect, subject, however, to the following conditions:

- 1. A claimant is defined as one having a direct Contract with the Principal or with a Subcontractor of the Principal for labor, material, or both, used or reasonably required for use in the performance of the Contract, labor and material being construed to include that part of water, gas, power, light, heat, oil, gasoline, telephone service or rental of equipment directly applicable to the Contract.
- 2. The above named Principal and Surety hereby jointly and severally agree with the Owner that every claimant as herein defined, who has not been paid in full

before the expiration of a period of ninety (90) days after the date on which the last of such claimant's work or labor was done or performed, or materials were furnished by such claimant, may sue on this bond for the use of such claimant, prosecute the suit to final judgment for such sum or sums as may be justly due claimant, and have execution thereon. The Owner shall not be liable for the payment of any costs or expenses of any such suit.

- 3. No suit or action shall be commenced hereunder by any claimant:
 - Unless claimant, other than one having a direct contract with the a Principal, shall have given written notice to any two (2) of the following: 1) the Principal, 2) the Owner, or 3) the Surety above named, within ninety (90) days after such claimant did or performed the last of the work or labor, or furnished the last of the materials for which said claim is made, stating with substantial accuracy the amount claimed and the name of the party to whom the materials were furnished, or for whom the work or labor was done or performed. Such notice shall be served by mailing the same by registered mail or certified mail, postage prepaid, in an envelope addressed to the Principal, Owner, or Surety, at any place where an office is regularly maintained by said Principal, Owner, or Surety for the transaction of business, or served in any manner in which legal process may be served in the State in which the aforesaid project is located, save that such service need not be made by a public officer.
 - b. After the expiration of one (1) year following the date on which Principal ceased work of said Contract, however, if any limitation embodied in this bond is prohibited by any law controlling the construction hereof such limitation shall be deemed to be amended so as to be equal to the minimum period of limitation permitted by such law.
 - c. Other than in a State court of competent jurisdiction in and for the county or other political subdivision of the State in which the project, or any part thereof, is situated, or in the United States District Court for the district in which the project, or any part thereof, is situated, and not elsewhere.
- 4. The penal sum of this Bond is in addition to any other Bond furnished by the Contractor and in no way shall be impaired or affected by any other Bond.
- 5. The amount of this Bond shall be reduced by and to the extent of any payment or payments made in good faith hereunder, inclusive of the payment by Surety of Mechanics' Liens which may be filed of record against said improvement, whether or not claim for the amount of such lien be presented under and against this Bond.

Signed this	day of	20
IN THE PRESE	NCE OF:	
(Principal)		(Surety)
(Signature)		(Signature)
(Print Name and	Title)	(Print Name and Title)
(Address)		(Address)
(City, State, Zip)		(City, State, Zip)
Telephone ()	
Fax No		
ACKN	OWLEDGEMENT	OF PRINCIPAL, IF A CORPORATION
STATE OF) ss	:
COUNTY OF)	
On the	day of	in the year 20, before me personally
came		_to me known, who, being by me duly sworn, did
depose and say th	at (s)he resides at	, that (s)he is the
		, the corporation
		above instrument; and that (s)he signed her/his name
thereto by order of	of the Board of Direct	tors of said corporation.

Notary Public

ACKNOWLEDGEMENT OF PRINCIPAL, IF A PARTNERSHIP

STATE OF_____)ss:

COUNTY OF_____)

On the_____ day of_____ in the year 20__, before me personally came

_____, to me known and known to me to be a member of the firm_____, described in and who executed the foregoing instrument, and (s)he duly acknowledged to me that (s)he executed the same for and in behalf of said firm for the uses and purpose mentioned therein.

Notary Public

ACKNOWLEDGEMENT OF PRINCIPAL, IF AN INDIVIDUAL

STATE OF_____) ss:

COUNTY OF_____)

On the ______ day of ______ in the year 20__, before me personally came ______, to me known and known to me to be the person described in and who executed the foregoing instrument and (s)he duly acknowledged that (s)he executed the same.

Notary Public

ACKNOWLEDGEMENT OF SURETY

STATE OF NEW YORK) COUNTY OF_____) ss: On the ____day of _____in the year 20__, before me personally came ______to me known, who, being by me duly sworn, did depose and say that (s)he resides at ______, that (s)he is the _______, that (s)he is the corporation described in and which executed the above instrument; and that (s)he signed her/his name thereto by order of the Board of Directors of said corporation.

Notary Public

SECTION VII. PERFORMANCE BOND

PERFORMANCE BOND

KNOW ALL BY THESE PRESENTS:

That
(Here insert the name and address or legal title of the Contractor)
as Principal, hereinafter called Principal, and
(Here insert the legal title of Surety)
(Address)
as Surety, hereinafter called Surety, are held and firmly bound unto The Fashion Institute of
Technology, as applicable, as Obligee, hereinafter called Owner, in the amount of
and/100 Dollars (\$) for
the payment whereof Contractor and Surety bind themselves, their heirs, executors, administrators
successors and assigns, jointly and severally, firmly by these presents.
WHEREAS, CONTRACTOR has by written agreement dated
entered into a Contract with Owner for

in accordance with the Contract Documents and any changes thereto, which are made a part hereof, and are hereinafter referred to as the Contract.

- 1. If the Contractor performs the Contract, the Surety and the Contractor shall have no obligation under this Bond, except to participate in conferences as provided in Subparagraph 2.1.
- 2. If there is no Owner default, the Surety's obligation under this Bond shall arise after:
- 2.1 The Owner has notified the Contractor, the Surety at its address described in Paragraph 8. below that the Owner is considering declaring a Contractor in default.
- 2.2 The Owner has declared a Contractor in default and formally terminated the Contractor's right to complete the Contract.

- 2.3 The Owner has agreed to pay the Balance of the Contract Price to the Surety in accordance with the terms of the Contract or to a Contractor selected to perform the Contract in accordance with the terms of the Contract with the Owner.
- 3. When the Owner has satisfied the conditions of Paragraph 2 herein., the Surety shall, at the Owner's option, promptly and at the Surety's expense take on the following actions:
- 3.1 Arrange for the Contractor, with consent of the Owner, to perform and complete the Contract; or
- 3.2 Undertake to perform and complete the Contract itself, through its agents or through independent contractors; or
- 3.3 Obtain bids or negotiated proposals from qualified contractors acceptable to the Owner for a contract for performance and completion of the Contract, arrange for a contract to be prepared for execution by the Owner and the Contractor selected with the Owner's concurrence, to be secured with performance and payment bonds executed by a qualified Surety equivalent to the bonds issued on the Contract, and pay to the Owner the amount of damages as described in Paragraph 5. in excess of the Balance of the Contract Price incurred by the Owner resulting from the Contractor default.
- 4. If the Surety does not proceed with reasonable promptness, the Surety shall be deemed to be in default on this Bond, and the Owner shall be entitled to enforce any remedy available to the Owner.
- 5. After the Owner has terminated the Contractor's right to complete the Contract, and if the Surety elects to act under Subparagraph 3.1, 3.2, or 3.3 above, then the responsibilities of the Surety to the Owner shall not be greater than those of the Contractor under the Contract, and the responsibilities of the Owner to the Surety shall not be greater than those of the Owner under the Contract. To the limit of the amount of this Bond, but subject to commitment by the Owner of the Balance of the Contract Price to mitigation of costs and damages on the Contract, the Surety is obligated without duplication for:
- 5.1 The responsibilities of the Contractor for correction of defective work and completion of the Contract;
- 5.2 Additional legal, design, professional, and delay costs resulting from the Contractor's Default, and resulting from the actions or failure to act of the Surety under Paragraph 3.; and
- 5.3 Liquidated Damages, or if no liquidated damages are specified in the Contract, actual damages caused by delayed performance or non-performance of the Contractor. 3
- 6. The Surety shall not be liable to the Owner or others for obligations of the Contractor that are unrelated to the Contract, and the Balance of the Contract Price shall not be reduced or set off on account of any such unrelated obligations. No right of action shall accrue on this Bond to any person or entity other than the Owner or its heirs, executors, administrators or successors.
- 7. The Surety hereby waives notice of any change, including changes of time, to the Contract

or to related subcontracts, purchase orders, and other obligations.

- 8. Notice of the Surety and the Contractor shall be mailed or delivered to the address shown on the signature page. Notice to the Owner shall be mailed or delivered to the address shown in the preamble.
- 9. Definitions:
- 9.1 Balance of the Contract Price: The total amount payable by the Owner to the Contractor under the Contract after all proper adjustments have been made, including allowance to the Contractor of any amounts received or to be received by the Owner in settlement of insurance or other claims for damages to which the Contractor is entitled, reduced by all valid and proper payments made to or on behalf of the Contractor under the Contract.
- 9.2 Contract: The agreement between the Owner and the Contractor identified on the signature page, including all Contract Documents and changes thereto.
- 9.3 Contractor Default: Failure of the Contractor, which has neither been remedied nor waived, to perform or otherwise to comply with the terms of the Contract.
- 9.4 Owner Default: Failure of the Owner, which has neither been remedied nor waived, to pay the Contractor as required by the Contract or to perform and complete or comply with the other terms thereof.

The penal sum of this Bond is in addition to any other Bond furnished by the Contractor and in no way shall be impaired or affected by any other Bond.

Any suit under this Bond must be instituted before the expiration of two (2) years from the date on which Final Payment is made under this Contract.

Signed this_	day of	20 .

IN THE PRESENCE OF:

(Principal)

(Surety)

(Signature)

(Signature)

(Print Name and Title)

(Print Name and Title)

(Address)	(Address)
(City, State, Zip)	(City, State, Zip)
Felephone ()	
Fax No	
ACKNOWLEDGEMEN	T OF PRINCIPAL, IF A CORPORATION
STATE OF) ss:
COUNTY OF	
On the day of	in the year 20, before me personally came
to me	e known, who, being by me duly sworn, did depose and say
hat (s)he resides at	, that (s)he is theof, the corporation described in and which executed
he above instrument; and that (s)he sign of said corporation.	gned her/his name thereto by order of the Board of Directors
	Notary Public
ACKNOWLEDGEMEN	NT OF PRINCIPAL, IF A PARTNERSHIP
STATE OF)ss:	
COUNTY OF)	
On the day of	in the year 20, before me personally came
	, to me known and known to me to be a member of the , described in and who executed the knowledged to me that (s)he executed the same for and in
irm	, described in and who executed the

behalf of said firm for the uses and purpose mentioned therein.

Notary Public

ACKNOWLEDGEMENT OF PRINCIPAL, IF AN INDIVIDUAL

STATE OF____) ss: COUNTY OF____)

On the _____ day of _____ in the year 20__, before me personally

came______, to me known and known to me to be the person described in and who executed the foregoing instrument and (s)he duly acknowledged that (s)he executed the same.

Notary Public

ACKNOWLEDGEMENT OF SURETY

STATE OF NEW YORK)	
COUNTY OF) ss:	
On the day of	in the year 20, before me personally came
and say that (s)he resides at	to me known, who, being by me duly sworn, did depose
	, that (s)he is the
of	, the corporation described in and which
executed the above instrument; and the	hat (s)he signed her/his name thereto by order of the Board of
Directors of said corporation.	

Notary Public

SECTION VIII. FORM OF BID

FORM OF BID

(Contract for Total of All Materials and Labor)

The Fashion Institute of Technology (Owner)

For:

The Fashion Institute of Technology is requesting Bids for the Work described in Section II. Bid Terms and Conditions, II. Summary of Scope of Work and as shown and described on the drawings and specifications provided with this document at the Fashion Institute of Technology's "

_____" located on 27th street campus. To be known from this point forward as the "

Pursuant to and in compliance with the Owner's advertisement for bids dated 201 and the Contract Documents relating hereto, the undersigned hereby offers to provide all plant, labor, materials, supplies, equipment, and other facilities and things necessary or proper for or incidental to, the General Contracting and Electrical Work as required by, and in strict accordance with, the applicable provisions of the Contract Documents, as defined in the General Conditions, including changes thereto, and all of the addenda issued by the Owner and sent to the undersigned by facsimile transmission or delivered to the bidder prior to the date of opening of bids, whether received by the undersigned or not, for the total sum of

Dollars

(\$).

The Bid may be withdrawn at any time prior to the scheduled time for the opening of bids or any authorized postponement thereof.

If written notice of the acceptance of the Bid is sent to the undersigned by certified or registered mail or by facsimile transmission or delivered to the undersigned within ninety (90) days after the date of opening of the bids, or any time thereafter before the Bid is withdrawn, the undersigned shall, within eight (8) days after the date of such mailing, facsimile transmission, or delivery of such notice, execute and deliver a Contract in the Form of Contract included in the Contract Documents.

The undersigned hereby designates as the undersigned's office to which such notice of acceptance may be mailed, transmitted, or delivered as _____

SECTION IX. NON-COLLUSIVE BIDDING CERTIFICATION

Non-collusive Bidding Certification

By submission of this bid, each bidder and each person signing on behalf of any bidder certifies, and, in the case of a joint bid, each party thereto certifies as to its own organization, under penalty of perjury, that to the best of its knowledge and belief:

- 1. The prices in the bid have been arrived at independently without collusion, consultation, communication or agreement, for the purpose of restricting competition, as to any matter relating to such prices with any other bidder or with any competitor;
- 2. Unless otherwise required by law, the prices which have been quoted in the bid have not been knowingly disclosed by the bidder and will not knowingly be disclosed by the bidder prior to opening, directly or indirectly, to any other bidder or to any competitor; and
- 3. No attempt has been made or will be made by the bidder to induce any other person, partnership, or corporation to submit or not to submit a bid for the purpose of restricting competition.

Firm Name
Address
By(Signature and Title)
Dated:
Telephone () Fax No. ()
(Taxpayer ID or Social Security Number)
ACKNOWLEDGEMENT OF BIDDER, IF A CORPORATION
STATE OF NEW YORK)COUNTY OF) ss:
On theday of, 20, before me personally came
to me known, who, being by me duly sworn, did depose and say that (s)he resides at
, that (s)he is theof
, the corporation described in and which executed the above instrument;
and that (s)he signed her/his name thereto by order of the Board of Directors of said corporation.

ACKNOWLEDGEMENT OF BIDDER, IF A PARTNERSHIP

STATE OF NEW YORK)COUNTY OF) ss:

On the _____day of _____, 20__, before me personally came _____

to me known and known to me to be a member of the firm

_____, described in and who executed the foregoing instrument, and (s)he duly acknowledged to me that (s)he executed the same for and in behalf of said firm for the uses and purposes mentioned therein.

Notary Public

ACKNOWLEDGEMENT OF BIDDER, IF AN INDIVIDUAL

STATE OF NEW YORK)COUNTY OF) ss:

On the _____day of _____, 20__, before me personally came ______ to me known and known to me to be the person described in and who executed the foregoing instrument, and (s)he duly acknowledged that (s)he executed the same.

Notary Public

SECTION X:

SUBSTITUTION FORM REQUEST

FASHION INSTITUTE OF TECHNOLOGY

SUBSTITUTION REQUEST FORM

1.1 CONDITIONS OF SUBSTITUTIONS

- A. Substitution indicated on this Form is a proposed substitute to requirements indicated in the Contract Documents. Substitution listed has not been included in an Addendum. Submit one Form for each proposed substitution.
- B. For each proposed Substitution, state difference in price or "No Change" where Substitution is offered.
- C. Attach complete technical data, specifications, and description of substitutions.
- D. Architect reserves the right to accept or reject any or all proposed substitutions.

1.2 SUBSTITUTION REQUEST

The following information is hereby submitted for a substitution to the specified item.

Specification Section	andTitle:	
Paragraph	Page Specified Iter	n
Proposed Substitution	1:	
Manufacturer:	Address:	Phone:
Trade Name:		Model No:
Price Difference:	or No Cł	ange
product.B.Same warr.C.Same mainD.Proposed sE.Proposed sF.Payment w	ubstitution has been fully investig anty will be furnished for propose tenance service and source of rep ubstitution will have no adverse e ubstitution does not affect dimens	ated and determined to be equal or superior in all respects to specified d substitution as for specified product. acement parts, as applicable is available. ffect on other trades and will not affect or delay progress schedule. ions and functional clearances. lding design, including A/E design, detailing, and construction costs
Submitted by:		
Signed by:		
Firm:		
Address:		
Telephone:		FAX:
ARCHITECT'S RE	VIEW AND ACTION	
□ Substitutio □ Substitutio		
Signed by:		
Supporting Data At	ttached: Drawings Prod Reports Othe	

SECTION XI. CONTRACT

TO BE SIGNED ONLY UPON AWARD

CONTRACT

This Agreement made as of the	day of	20	, by and between the
	;	, hereinafter referred	to as the "OWNER" and
			hereinafter referred to
as the "Contractor", for Work at			

WITNESSETH: That the **OWNER** and the Contractor for the consideration named agree as follows:

1. The Contractor shall Provide and shall perform all Work of every kind or nature whatsoever required and all other things necessary to complete in a proper and workmanlike manner the ______

in strict accordance with the Contract Documents as defined in the General Conditions (and of which a listing of specifications and drawings are attached hereto) and in strict accordance with such changes as are ordered and approved pursuant to the Contract, and shall perform all other obligations imposed on such Contractor by the Contract.

2. The Contractor agrees to perform all Work and labor required, necessary, proper for, or incidental to the Work, and to Furnish all supplies and materials required, necessary, proper for, or incidental to the Work for the total sum of ______

and 00/100 Dollars (\$

.00), which sum shall be deemed to be in full consideration for the performance by the Contractor of all the duties and obligations of such Contractor under the Contract.

3. The Contractor shall commence Work on the Contract at a time to be specified in a written notice to proceed issued by the OWNER and complete the project no later than_____.

IN WITNESS WHEREOF, the parties hereto have executed this Contract the day and year first above written.

Fashion Institute of Technology

(Name of Contractor)

Sherry Brabham, VP of Finance

By_____(Signature)

(Print Name and Title)

ACKNOWLEDGEMENT OF CONTRACTOR, IF A CORPORATION

STATE OF_____) COUNTY OF_____) ss:

On the ______day of ______in the year 20_____, before me personally came _______to me known, who, being by me duly sworn, did depose and say that (s)he resides at _______, that (s)he is the _______of _____, the corporation described in and which executed the above instrument; and that (s)he signed her/his name thereto by order of the Board of Directors of said corporation.

Notary Public

ACKNOWLEDGEMENT OF CONTRACTOR, IF A PARTNERSHIP

STATE OF_____) COUNTY OF_____) ss:

On the ______ day of ______ in the year 20__, before me personally came _______ to me known and known to me to be a member of the firm _______, described in and who executed the foregoing instrument, and (s)he duly acknowledged to me that (s)he executed the same for and in behalf of said firm for the uses and purpose mentioned therein.

Notary Public

ACKNOWLEDGEMENT OF CONTRACTOR, IF AN INDIVIDUAL

STATE OF_____) COUNTY OF_____) ss:

On the _____day of _____in the year 20__, before me personally came ______, to me known and known to me to be the person described in and who executed the foregoing instrument and (s)he duly acknowledged that (s)he executed the same.

Notary Public

SECTION XII. AFFIRMATIVE ACTION FORM

MONTHLY CONTRACTOR'S COMPLIANCE REPORT FORM AAP 7.0

INSTRUCTION SHEET

ALL PAYMENT REQUISITION, CONTRACTOR AND PROJECT INFORMATION ON THE TOP PORTION OF THE FORM MUST BE COMOPLETELY FILLED OUT. PLEASE NOTE:

False statements, information or data submitted on or with application for payment may result in one or more of the following actions: Termination of Contract for cause; Disapproval of future bids, or contracts or subcontracts; Withholding of final payments on the contract; and Civil and/or criminal prosecution.

PART B- PAYMENTS TO SUBCONTRACTORS AND SUPPLIERS

- 1) ALL FIRMS THAT YOU ARE UTILIZING ON THE JOB MUST BE LISTED EACH TIME **REGARDLESS** IF THEY ARE SCHEDULED TO RECEIVE PAYMENTS OUT OF THE PROCEEDS OF THE REQUISITION FOR PAYMENT.
- All relevant information for each subcontractor and/or supplier must be filled in. This includes firm's complete name, address, phone number and Federal ID #. In addition, if the firm is a NYS CERTIFIED MBEIWBE, please indicate as such in the appropriate box.

AS A REMINDER, ONLY THOSE FIRMS THAT HAVE NYS CERTIFICATION BY THE EMPIRE STATE DEVELOPMENT CORPORATION CAN BE COUNTED TOWARDS THE MBE/WBE GOAL ACHIEVEMENT FOR THE PROJECT.

- 3) The percentage of the job or purchases completed must be filled in and in addition, please indicate the number of change orders issued on any subcontract agreement or the number of purchase orders issued to date if purchasing supplies.
- 4) A description of the work being performed by a subcontractor or the type of supplies being purchased must befilled in.

DEFINITIONS

INTENDED PAYMENT: This is the amount of money that you intend to pay to each firm with the money that you will receive from the accompanying requisition. <u>This is not</u> the amount that you intend to pay over the life of the contract.

<u>AMOUNT PAID TO DATE</u>: This is the amount of money that has <u>ACTUALLY</u> been paid to date from previous requisitions submitted. It does not include the amount that you intend to pay from this requisition. THIS AMOUNT WILL BE VERIFIED BY OUR OFFICE PRIOR TO CLOSE OUT OF THE JOB BY THE RECEIPT OF COPIES OF CANCELED CHECKS OR PAID INVOICES.

CURRENT VALUE OF SUBCONTRACT: This is the total value to date of any subcontract agreement that has been issued to the firm by your company. It should be inclusive of any change orders issued to the original contract. **NOTE:** THIS LINE IS FOR SUBCONTRACTOR INFORMATION ONLY. IF THE FIRM LISTED IS A SUPPLIER THAT YOU ARE PURCHASING SUPPLIES OR MATERIAL FROM, LEAVE BLANK AND GO TO THE NEXT LINE.

TOTAL VALUE OF ALL PURCHASE ORDERS: This is the total amount of **all** purchase orders that will be issued to the firm for the entire job. The number of purchase orders issued to date should be reflected in the area indicated to the left. **NOTE:** THIS LINE IS FOR SUPPLIER INFORMATION ONLY. IF THE FIRM IS A SUBCONTRACTOR, LEAVE THIS AREA BLANK. A SUBCONTRACTOR AGREEMENT SHOULD BE ISSUED WHICH WOIULD BE REFLECTED ON THE PREVIOUS LINE.

The current form that you should be utilizing is form: AAP 7.0 Revised 1/9/08. This form must be included with each payment requisition submitted or the payment will not be processed.

If the form is not filled out according to the above instructions, your next payment requisition may be held until corrections are made. In addition, each report submitted must have an original signature and date.

MONTHLY CONTRACTOR'S COMPLIANCE REPORT

Page	1	of

	Payment Requisition Date Payment Requisition Amount \$
	FIT ContractNumber
CONTRACTOR INFORMATION	
Name	Federal ID No
Address	
Contact Person	Telephone Number
PROJECT INFORMATION	
Institution	City and Zip Code
Work Description	

Part B – Payments to Subcontractors and Suppliers: Provide name, address and telephone number of **ALL** subcontractors to which you have awarded a subcontract or suppliers to which you have issued a purchase order. Place **X** in check box to indicate whether they are a New York State certified MBE or WBE or Other. In addition, for each firm listed below you must also include: the firms federal identification number; amount of intended payment to be made from proceeds of the accompanying requisition; percent complete, amount paid to date; the number of change orders or purchase orders; current value of subcontract (including change orders) or cumulative value of purchase orders; and a brief description of the work or service. All subcontractors or suppliers with whom you have an agreement should be listed below, even if they are not scheduled to receive a payment out of the proceeds of the attached requisition for payment. For further details, see Instruction Sheet

Firm	MBE WBE Other Fed. ID#			
Address	Phone#	Intended Payment\$		
Address	Percent Complete	Amount Paid to Date\$		
No. of Change Orders	Current Value of Subcontrac	ct \$		
No. of Purchase Orders Issued	Total Value of Purchase Ore	ders \$		
Work Description				
Firm	MBE WBE Other	Fed. ID#		
Address	Phone #	Intended Payment\$		
Address	Percent Complete	Amount Paid to Date\$		
No. of Change Orders	Current Value of Subcontrac	ct \$		
No. of Purchase Orders Issued	Total Value of Purchase Ord	ders \$		
Work Description				
False statements, information or data submitted on or	with application for payment n	nay result in one or more of the		
following actions: Termination of Contract for cause; D)isapproval of future bids, or co	ontracts or subcontracts; Withholding		
of final payments on the contract; and Civil and/or crim	ninal prosecution.			
Name of Principalor Officer (Type or Print)	Title of Principal or Office	er {Type or Print)		
Signature of Principal or Officer	Date			

Form AAP 7.0 Revised 1/9108

<u>SECTION XIII.</u> <u>CHANGE ORDER FORM</u>

CHANGE ORDER

TO:	
Contractor:	Contract No.
Street:	Contract Date:
City, State, Zip:	Original ContractAmount: \$
Phone No	Total Approved Change Orders:
	Current Contract Amount: \$

You are hereby directed to perform all labor and to provide all materials necessary to carry out the Work described below:

Full consideration for this change order shall be on INCREASE/DECREASE of the original contract amount by:

			Dollars.	
	Labor = Materials =			
Contractor, its heirs, e Owner, its successors law or in equity which	SE of the original schedule executors, administrators, suc s, and assigns from any and a	by days. In accepting cessors, and assigns h Il actions, causes of ac	and executing this change order, the ereby release and forever discharge to tion, claims and demands whatsoever inst the Owner in any way arising out	the r in
this change. Recommended by: CONSTRUCTION MA	NAGER OR ARCHITECT	Accepted by: CONTRACTOR		
Name:	_	Name:		
		Ву:	Date:	
By: Approved by:	Date:	OWNER		
Name:		Name:		
Ву:	Date:	Ву:	Date:	

SECTION XIV. CONTRACTOR'S TRADE PAYMENT BREAKDOWN

TRADE PAYMENT BREAKDOWN

PROJECT:_____

CONTRACT # C

CONTRACTOR: _____

		CONTRACT AMOUNT							
ITEM no.	DESCRIPTION	UNIT MEAS.	QUANTITY	LABOR	MATERIAL	TOTAL			
1	Mobilization	LS							
2	Bonds	LS							
3	Insurance	LS							
4	Safety Program	MTLY							
5	Supervision	MTLY							
6	Permits/Licenses	LS							
7	CPM Schedules	LS							
8	Samples - Submittals	LS							
9	Data Submittals	LS							
10	Field Coordination	MTLY							
11	Coordinate with HVAC, Electrical	MTLY							
12	Coordinate with Plumbing/Fire Prevention	MTLY							
13	Coordinate with Kitchen Equipment Contractor	MTLY							
14	Temporary Electric	LS							
15	Temporary Light	LS							
16	Temporary Facilities	MTLY							
17	Fire Prevention	LS							
18	Temporary Field Office	MTLY							
19	Material Hoisting	LS							
20	Hoisting Operations	LS							
21	Storage	LS							
22	Warranties, Etc.	LS							



Fashion Institute of Technology

New York, New York

West Courtyard Reroofing Project

*Mechanical Project Schedule for reference only. To be bid/procured as a separate project.

Preliminary Schedule

2/17/2022

			2022												
Phase	Date	Duration	JAN		FEB	M	AR	APF	}		MAY		JUN		JUL
Reroofing: Bidding & Award		7 weeks													
Design team issues bid documents to FIT	2/23/2022														
FIT review	2-23 - 3/15	3wks													
Bidding		3wks													
FIT posts bid documents	3/16/2022														
Pre-bid site walkthrough	3/23/2022														
Final bidder questions due	3/30/2022														
Bid due date	4/7/2022														
Award contract	4/15/2022	1 wk													
Reroofing: Construction		18 weeks										_	+ $+$ $+$ $+$		_
Mobilize	4/18 - 5/27	6wks										-	+		
Protection Permits	+/10 0/21	01110		_						1		-	+ + +		
EHS plan				_						e*		-	+ + + +		_
Submittals / Review									e e N		\rightarrow	_	+		_
	E/20 8/10	12wks		_					2		\rightarrow	─┢	┿┿┿	_}	_
Construction	5/30 - 8/19	IZWKS		_					-		\rightarrow		++++	╺╼╋╾┿	_
Demolition (after protection in place)				_					_		\rightarrow				_
Reinforce existing roof as required				_					_		\rightarrow	-	+ + + + + + + + + + + + + + + + + + + +		
New roofing and misc metals installation	0 /10 /0000			_					_		\rightarrow		+ + + +		
Substantial completion	8/19/2022			_					_		\rightarrow		+ + + + +		\rightarrow
Closeout and punchlist	9/2/2022			_					_			+	+ $+$ $+$ $+$ $+$ $+$ $+$ $+$ $+$ $+$		_
Mechanical: Procurement, Permitting & Construction		26.5 weeks										-	+		+
Bidding		3.5wks										_			-
FIT posts bid documents	2/16/2022										++				-
Pre-Bid Site walkthrough	2/24/2022														-
Final bidder questions due	3/3/2022														-
Bid due date	3/11/2022														-
Award contract									-						+
Permitting															+
Mobilize	4/4 - 5/27	8wks													
Submittals / Review, Procurement										1.2					-
Construction	5/30 - 8/19	12wks								de r					
Remove existing AHU & curbs	Early-June								Gee		++			100	
Remove temp. curb & extend ductwork, ect for tie-ins											++	+	++	Joter	\frown
Open existing shaft and 1st floor ceiling demo/access												+	-	<u>e</u>	-
Install new plumbing for hose bib											++	+	$+ \mathbb{N}$		+
Install new HVAC piping/conduit											++	+	+		-
Install new AHUs											++	+	+		+
Substantial completion	8/19/2022								-		++	+	+		
Closeout and punchlist	9/2/2022										++	+	+		
······	-, -,				+		+		-		++		+ $+$ $+$		

Notes:

1) Schedules for reference only. Contractors to develop coordinated schedule once engaged. Mechanical Project Schedule for reference only. To be bid/procured as a separte project.

2) Note FIT has a scheduled Fashion Show on 5/11, with load in planned for 5/10, rain date or load out 5/12 and 5/13 if necessary that will require coordination. No work that creates noise or smell during these dates. 3) Anticipated arrival of the new AHUs in mid-July dependant on separate mechanical project procurement of the new AHUs.




EXHIBIT A: SAFETY EHS PLAN

EXHIBIT A. SAFTEY EHS PLAN

FASHION INSTITUTE OF TECHNOLOGY

OUTLINE FOR PREPARING WORK-SPECIFIC ENVIROMENT, HEALTH AND SAFETY (EHS) PLAN

Before commencing work on site at FIT, Contractor shall prepare a work-specific EHS Plan and submit the EHS Plan to both the Facilities Management and EHS Departments for review and approval. Such approval shall be given in a timely manner.

I) A work-specific EHS Plan is required in the following instances:

- A) When proposed work will:
 - 1) use regulated hazardous chemicals;
 - 2) have the potential to generate fumes, vapors or dusts;
 - involve cutting torches or other spark-generating equipment ("hot" work);
 - 4) generate any waste;
 - 5) involve high-energy systems or
 - 6) require any type of air monitoring.
- B) When work involves the removal of less than 25 liner feet, or 10 square feet, of asbestos-containing material (that is greater than 1% asbestos). For work involving more than these amounts of asbestos, Contractor must consult with the EHS Department for additional guidelines.
- C) When work involves the use of tools and equipment in areas where FIT employees or students are present.
- D) When work involves construction, other than minor repairs or alterations to on-campus facilities.
- E) When work involves dangerous environments, such as confined spaces, hazardous energy, use scaffolds greater than 10 feet high, or vehicle-mounted articulated booms.
- **II**) Use the outline below to develop the work-specific EHS Plan. Contractor shall amend the work-specific EHS Plan as needed to accommodate work on-campus as it proceeds.

DESCRIPTION OF CONTENTS OF WORK-SPECIFIC EHS PLAN

III) GENERAL INFORMATION – PROJECT PLANNING

A) List primary information about Contractor's firm and that of sub-

contractors, if any, Project Name, FIT Bid Number and Contractor's safetyrelated performance measurements on Table 1.

- B) Describe the scope of work and list a breakdown of its specific tasks.
- C) Provide a project schedule that, at a minimum, shows the anticipated start date of the work, the duration of each phase of the work, the anticipated date of completion of each phase, and the project completion date.
- D) List name of Contractor's on-site EHS Coordinator and the names of all OSHA- competent persons needed to carry out the scope of work on Table 2. The EHS Coordinator shall serve as the primary contact with FIT's Director of EHS Compliance during all work.

IV) WORK-SPECIFIC HAZARD ANALYSIS/RISK ASSESSMENT

- A) Describe each task associated with the work of the project.
- B) List the potential hazards, if any, associated with each task.
- C) Provide copies of Contractor's EH&S program applicable to scope of work.
- D) List the types of protective work practices or personal protective equipment (PPE) Contractor will employ to carry-out each task.
- E) Describe the types of exposure assessments that are needed to address potential hazardous exposures related to the work of the project. These include:
 - 1) Work practices and engineering controls Contractor will use to prevent exposure of Contractor's employees to hazardous chemicals or hazardous energy;
 - 2) Work practices and engineering controls Contractor will use to prevent exposure of FIT students and staff to any detectable chemical exposure;
 - 3) Contractor's use of respiratory protection and other protective equipment (PPE) and
 - 4) Qualitative or quantitative monitoring protocols, personal and area monitoring equipment, and contaminant action levels.
- F) Attach copies of certified documentation of "Hazard Assessment and Equipment Selection" required by 29 CFR 1910.132 (d)(2) that complies with 1910 Subpart I Appendix B for all tasks in the work-specific EHS Plan.
- G) Attach a copy of Contractor's written Hazard Communication Program that OSHA requires for the work-specific EHS Plan.

V) WORK-SPECIFIC ENVIRONMENTAL, HEALTH AND SAFETY ELEMENTS

- A) To address health and safety issues, the work-specific EHS Plan shall:
 - 1) Describe criteria for upgrading or downgrading personal protective equipment (PPE) or modifying work practices to control hazardous exposures during the work;
 - 2) Describe criteria Contractor will use to set up exclusion zones, including physical barriers and decontamination zones, as needed to prevent spread of debris and restrict access of unauthorized persons to work areas;
 - 3) List equipment Contractor will use for routine and emergency on-site communication;
 - 4) Describe utility clearance and marking procedures to prevent damage to buried utilities, or to lines, piping, or cables located inside of walls and ceilings, if applicable;
 - 5) Describe decontamination and cleaning procedures for Contractor's employees and equipment to prevent the spread of debris. This includes procedures during work, at the end of each work day, and at the completion of the project before FIT's final inspection of the work area;
 - 6) Identify measures to manage dangerous environments, such as confined spaces, scaffold work greater than 10 feet, or articulated booms;
 - 7) List "Hot Work" procedures involved in the work of the project. This may include, but not be limited to, work such as welding, burning, open flames, tar melting or other type of melting pots, grinding that throws sparks. (See Appendix 1 - "Daily Safety Management Work Permit");
 - 8) Identify the need for air monitoring or special testing to carry out the work. Include a listing of monitoring equipment or special tests and the Action Levels that Contractor will apply to project work;
 - 9) Describe safety procedures for excavations more than four 4 feet deep and sloping or shoring procedures where excavations will exceed 5 feet deep;
 - 10) Describe fire protection and explosive hazard review;
 - 11) List the name and address of Contractor's on-contract Confined Space rescue team;
 - 12) Describe spill control procedures for chemical products Contractor will have on-campus during work. Include a listing of spill control or containment supplies that Contractor will have on-hand in case of a spill;
 - 13) Describe the need for site coordination with FIT employees, other contractors on-site and other adjacent work groups. This includes identification of hazardous energy Lock Out and Tag Out

requirements to make to work area safe and

- 14) Provide a listing of other safety equipment that Contractor will have on site during the work of the project.
- B) To address oil, chemical and waste management issues, the work-specific EHS Plan shall:
 - 1) Provide estimates of the types and amounts of waste (both hazardous and non-hazardous) that Contractor anticipates the work will generate. As applicable, provide a copy of a waste analysis plan that lists the types of analysis required, the USEPA SW-846 method number and the method detection limits;
 - 2) Provide facility name, USEPA ID number, and a contact name for each facility that will transport and dispose of each of the waste streams identified above. Provide this information for any facility that will dispose of residuals from the treatment of project waste, as applicable;
 - 3) On a copy of a drawing that will be provided by FIT, identify location where Contractor proposes to accumulate waste during work, to set-up exclusion zones and to provide employee decontamination areas;
 - 4) Provide a statement that describes the methods that Contractor will use to minimize the amount of waste generated from the work of the project;
 - 5) Provide a tabular listing, along with copies of Safety Data Sheets (SDS), for any chemical products that Contractor intends to store or use on-site during the work. The listing shall include the product name, manufacturer's name, type, amounts, intended storage location on FIT site, the specific use of the chemical and identification of any NYCDEP/USEPA regulated hazardous substances that Contractor intends to store or use on-site during the work. In all cases, Contractor must submit the listing before chemical products are delivered to the FIT campus;
 - 6) On a copy of a drawing that will be provided by FIT, identify location where Contractor proposes to store chemical products onsite during work;
 - 7) Identify the need, if any, to amend existing FIT emergency contingency planning documents. Such documents include, but are not limited to: Spill Prevention Control and Countermeasure Plan, Spill Prevention Report, Right-to-Know Survey and
 - 8) List permits and Certificates of Fitness (NYCDEP, NYSDEC, USEPA, FDNY) needed to carry-out the scope of work and have copies on-site of permits and Certificates to carry-out project work.

VI) ON-SITE DOCUMENTATION

 A) Contractor shall record initial and daily safety-related procedures on Table 3. These shall include:

- 1) Before start of the work, FIT's Project Manager will conduct a FIT Hazard Communication briefing for Contractor's employees;
- 2) Before start of the work, FIT's Project Manager and Contractor's on-site EHS Coordinator shall conduct a briefing for FIT employees in areas adjacent to work areas about proposed work;
- 3) Review of FIT Emergency Evacuation Procedures;
- 4) Listing of initial and ongoing project status meetings on-site with FIT Project Manager to address EHS concerns safety and health and
- 5) Scheduled and unscheduled employee safety briefings, toolbox talks.
- B) Contractor shall provide a summary of the on-site EHS Coordinator's EHS-related training and experience relevant to the work of the project.
- C) Contractor's employees shall sign-in daily with FIT Security in the A-Building Lobby.
- D) For each work shift necessary to complete the project, Contractor's on-site EHS Coordinator shall open and fill out the "Daily Safety Management Work Permit" (See Appendix 1) at the start of each work shift and close the Permit at the end of each work shift.

VII) EMERGENCY RESPONSE PLANNING

Contractor shall review the summary of the Emergency Response Contact Names listed on Table 4 and provide the information as follows:

- A) On a site map that will be provided by FIT, identify the primary and secondary routes for the evacuation of Contractor's employees, including the "rally point" where Contractor's employees will assemble and carry-out an accountability check in case of an evacuation;
- B) List emergency response contacts with titles and telephone numbers. Contractor shall immediately call FIT Security and the FIT Project Manager in the event of a spill of oil, chemicals, waste water, or hazardous materials;
- C) Identify the name, address and route to nearest hospital or Contractor's wellness center and
- D) Provide a listing of emergency equipment for first aid, personal protection, spill response, fire protection and rescue.

Page	1	of	1
------	---	----	---

TABLE 1

Project Name:

Number:

Bid

CONTACTOR ORGANIZATION CHART AND SAFETY DATA

COMPANY	:	Name: Address: Phone:
President	:	Name: Phone:
Vice President – Operations		Name: Phone:
Director of Environmental, Health, and Safety	:	Name: Phone:
Contractor EHS Program Development	•	Name: Phone:
OSHA Total Case Recordable Rate (TCRR)	:	
Days Away from work, or Restricted work or job Transfer (DART)	:	
Experience Modification Rate (EMR)	:	

Listing of On-site Subcontractors for project work, as applicable -

COMPANY NAME	ADDRESS	PHONE NUMBER	TASKS

ON-SITE SUPERVISORY PERSONNEL of 2	Page 1
TITLE	: NAME(S) AND ON-SITE PHONE NUMBER
On-site EHS Coordinator	:
Contractor Project Managers	:
FIT's Project Manager(s)	:
Contractor's Competent Persons	List all that Apply – Indicate not applicable areas for department /project work as "NA" For subcontractor employees, place subcontractor firm name in parenthesis after the employee's name
Confined Spaces	:
• Excavations	:
Industrial Hygiene	:
ElectricalLock Out/Tag Out	:
• PPE, Respiratory Protection	:
• Hazard Communication (Required for each department and project. Identify responsible employee for each subcontractor)	:
• Fall Protection	:
• Scaffolds	:
Cranes & Derricks	:
• Blasting & Use of Explosives	:

TABLE 2 (Cont'd)				
N-SI	TE SUPERVISORY PERSONNEL	Page 2 of 2		
•	Asbestos (Attach copies of Company license, supervisor and handler certificates for all employee that will perform work)			
•	Lead			
•	Silica			
•	Hot Work (Complete and submit permits daily - see Appendix 1)			
•	FDNY Certificate of Fitness-Torch Operations			
•	FDNY Certificate of Fitness-Fire Guard			
•	FDNY Certificate of Fitness-Fire proofing			
•	FDNY Certificate of Fitness-Powder Activated Tools			
•	FDNY Certificate of Fitness-Air Compressors			
٠	FDNY Certificate of Fitness-Use of LPG and Use in Tar Kettles			
•	FDNY REFRIGERATING SYSTEM OPERATING ENGINEER			
•	FDNY Certificate of Fitness-Other			
•	FDNY Certificate of Fitness-Other			
•				
•				

TABLE 3

LISTING OF REQUIRED EMPLOYEE/SUPERVISORY BRIEFINGS Page 1 of 1

DATE	ΤΟΡΙϹ	Comments	TYPE (Monthly Supervisor/Bi- weekly Employee/Supervisor	Comments
	FIT Haz Com Briefing	At start of Work		
	Briefing for FIT Employees in work area(s)	FIT briefing for all FIT Department Supervisors in areas where work may potentially affect FIT employees or students at start of work. Record name of FIT employee(s) briefed	Complete Daily Safety Management Work Permit (See Appendix 1)	
	Review of FIT Emergency Evacuation Procedures	At start of Work		

TABLE 4

EMERGENCY CONTACT NAMES & TELEPHONE NUMBERS 1


Page 1 of

EMERGENCY PHONE TITLE CONTACT NAME **NUMBERS** Contractor: MAIN OFFICE **Contractor President: On-site EHS Coordinator Executive Director:** George Phone: 212-217-4423 FIT Facilities Management Jefremow Phone: 212-217-4424 Assoc. Executive Director: Allen King **Director:** Paul DeBiase paul_debiase@fitnyc.edu Phone: 212-217-3752 FIT Environmental, Health and Safety Department Acting Coordinator: Kathy Espinoza-Caraba Phone: 212-217-3754 kathy_espinozacaraba@fitnyc.edu Contractor Project Manager(s) 212-217-7777, or Central Control FIT Public Safety Use Red Phone Occupational Safety And Health Provide Zip Code for the location of 800-321-6742 Administration. – Area Director Accident Location of nearest hospital and/or contractor's wellness center Rally Point and Accountability Check In case of Building Evacuation Alarm Location

Note: Call FIT Central Control at 212-217-7777 in case or any emergency such as fire, chemical spills, injury requiring medical treatment, or exposure of contractor or FIT personnel to fumes, vapors, or dusts.

EXHIBIT B: PREVAILING WAGE SCHEDULE

Roberta Reardon, Commissioner





Fashion Institute of Technolog

Sam Li, Deputy Director of Purchasing 227 W 27th St New York NY 10001

Schedule Year Date Requested 02/11/2022 PRC#

2021 through 2022 2022001494

Location Fashion Institute of Technolog Project ID# C1519R Project Type Provide labor, materials, tests, tools and equipment to complete the West Courtyard Roof Renovations Project.

PREVAILING WAGE SCHEDULE FOR ARTICLE 8 PUBLIC WORK PROJECT

Attached is the current schedule(s) of the prevailing wage rates and prevailing hourly supplements for the project referenced above. A unique Prevailing Wage Case Number (PRC#) has been assigned to the schedule(s) for your project.

The schedule is effective from July 2021 through June 2022. All updates, corrections, posted on the 1st business day of each month, and future copies of the annual determination are available on the Department's website www.labor.ny.gov. Updated PDF copies of your schedule can be accessed by entering your assigned PRC# at the proper location on the website.

It is the responsibility of the contracting agency or its agent to annex and make part, the attached schedule, to the specifications for this project, when it is advertised for bids and /or to forward said schedules to the successful bidder(s), immediately upon receipt, in order to insure the proper payment of wages.

Please refer to the "General Provisions of Laws Covering Workers on Public Work Contracts" provided with this schedule, for the specific details relating to other responsibilities of the Department of Jurisdiction.

Upon completion or cancellation of this project, enter the required information and mail **OR** fax this form to the office shown at the bottom of this notice. **OR** fill out the electronic version via the NYSDOL website.

NOTICE OF COMPLETION / CANCELLATION OF PROJECT

Date Completed:

Date Cancelled:

Name & Title of Representative:

Phone: (518) 457-5589 Fax: (518) 485-1870 W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12240

General Provisions of Laws Covering Workers on Article 8 Public Work Contracts

Introduction

The Labor Law requires public work contractors and subcontractors to pay laborers, workers, or mechanics employed in the performance of a public work contract not less than the prevailing rate of wage and supplements (fringe benefits) in the locality where the work is performed.

Responsibilities of the Department of Jurisdiction

A Department of Jurisdiction (Contracting Agency) includes a state department, agency, board or commission: a county, city, town or village; a school district, board of education or board of cooperative educational services; a sewer, water, fire, improvement and other district corporation; a public benefit corporation; and a public authority awarding a public work contract.

The Department of Jurisdiction (Contracting Agency) awarding a public work contract MUST obtain a Prevailing Rate Schedule listing the hourly rates of wages and supplements due the workers to be employed on a public work project. This schedule may be obtained by completing and forwarding a "Request for wage and Supplement Information" form (PW 39) to the Bureau of Public Work. The Prevailing Rate Schedule MUST be included in the specifications for the contract to be awarded and is deemed part of the public work contract.

Upon the awarding of the contract, the law requires that the Department of Jurisdiction (Contracting Agency) furnish the following information to the Bureau: the name and address of the contractor, the date the contract was let and the approximate dollar value of the contract. To facilitate compliance with this provision of the Labor Law, a copy of the Department's "Notice of Contract Award" form (PW 16) is provided with the original Prevailing Rate Schedule.

The Department of Jurisdiction (Contracting Agency) is required to notify the Bureau of the completion or cancellation of any public work project. The Department's PW 200 form is provided for that purpose.

Both the PW 16 and PW 200 forms are available for completion online.

Hours

No laborer, worker, or mechanic in the employ of a contractor or subcontractor engaged in the performance of any public work project shall be permitted to work more than eight hours in any day or more than five days in any week, except in cases of extraordinary emergency. The contractor and the Department of Jurisdiction (Contracting Agency) may apply to the Bureau of Public Work for a dispensation permitting workers to work additional hours or days per week on a particular public work project.

There are very few exceptions to this rule. Complete information regarding these exceptions is available on the "Request for a dispensation to work overtime" form (PW30) and "4 Day / 10 Hour Work Schedule" form (PW 30.1).

Wages and Supplements

The wages and supplements to be paid and/or provided to laborers, workers, and mechanics employed on a public work project shall be not less than those listed in the current Prevailing Rate Schedule for the locality where the work is performed. If a prime contractor on a public work project has not been provided with a Prevailing Rate Schedule, the contractor must notify the Department of Jurisdiction (Contracting Agency) who in turn must request an original Prevailing Rate Schedule form the Bureau of Public Work. Requests may be submitted by: mail to NYSDOL, Bureau of Public Work, State Office Bldg. Campus, Bldg. 12, Rm. 130, Albany, NY 12240; Fax to Bureau of Public Work (518) 485-1870; or electronically at the NYSDOL website www.labor.ny.gov.

Upon receiving the original schedule, the Department of Jurisdiction (Contracting Agency) is REQUIRED to provide complete copies to all prime contractors who in turn MUST, by law, provide copies of all applicable county schedules to each subcontractor and obtain from each subcontractor, an affidavit certifying such schedules were received. If the original schedule expired, the contractor may obtain a copy of the new annual determination from the NYSDOL website www.labor.ny.gov.

The Commissioner of Labor makes an annual determination of the prevailing rates. This determination is in effect from July 1st through June 30th of the following year. The annual determination is available on the NYSDOL website www.labor.ny.gov.

Payrolls and Payroll Records

Every contractor and subcontractor MUST keep original payrolls or transcripts subscribed and affirmed as true under penalty of perjury. As per Article 6 of the Labor law, contractors and subcontractors are required to establish, maintain, and preserve for not less than six (6) years, contemperaneous, true, and accurate payroll records. At a minimum, payrolls must show the following information for each person employed on a public work project: Name, Address, Last 4 Digits of Social Security Number, Classification(s) in which the worker was employed, Hourly wage rate(s) paid, Supplements paid

or provided, and Daily and weekly number of hours worked in each classification.

The filing of payrolls to the Department of Jurisdiction is a condition of payment. Every contractor and subcontractor shall submit to the Department of Jurisdiction (Contracting Agency), within thirty (30) days after issuance of its first payroll and every thirty (30) days thereafter, a transcript of the original payrolls, subscribed and affirmed as true under penalty of perjury. The Department of Jurisdiction (Contracting Agency) shall collect, review for facial validity, and maintain such payrolls.

In addition, the Commissioner of Labor may require contractors to furnish, with ten (10) days of a request, payroll records sworn to as their validity and accuracy for public work and private work. Payroll records include, but are not limited to time cards, work description sheets, proof that supplements were provided, cancelled payroll checks and payrolls. Failure to provide the requested information within the allotted ten (10) days will result in the withholding of up to 25% of the contract, not to exceed \$100,000.00. If the contractor or subcontractor does not maintain a place of business in New York State and the amount of the contract exceeds \$25,000.00, payroll records and certifications must be kept on the project worksite.

The prime contractor is responsible for any underpayments of prevailing wages or supplements by any subcontractor.

All contractors or their subcontractors shall provide to their subcontractors a copy of the Prevailing Rate Schedule specified in the public work contract as well as any subsequently issued schedules. A failure to provide these schedules by a contractor or subcontractor is a violation of Article 8, Section 220-a of the Labor Law.

All subcontractors engaged by a public work project contractor or its subcontractor, upon receipt of the original schedule and any subsequently issued schedules, shall provide to such contractor a verified statement attesting that the subcontractor has received the Prevailing Rate Schedule and will pay or provide the applicable rates of wages and supplements specified therein. (See NYS Labor Laws, Article 8. Section 220-a).

Determination of Prevailing Wage and Supplement Rate Updates Applicable to All Counties

The wages and supplements contained in the annual determination become effective July 1st whether or not the new determination has been received by a given contractor. Care should be taken to review the rates for obvious errors. Any corrections should be brought to the Department's attention immediately. It is the responsibility of the public work contractor to use the proper rates. If there is a question on the proper classification to be used, please call the district office located nearest the project. Any errors in the annual determination will be corrected and posted to the NYSDOL website on the first business day of each month. Contractors are responsible for paying these updated rates as well, retroactive to July 1st.

When you review the schedule for a particular occupation, your attention should be directed to the dates above the column of rates. These are the dates for which a given set of rates is effective. To the extent possible, the Department posts rates in its possession that cover periods of time beyond the July 1st to June 30th time frame covered by a particular annual determination. Rates that extend beyond that instant time period are informational ONLY and may be updated in future annual determinations that actually cover the then appropriate July 1st to June 30th time period.

Withholding of Payments

When a complaint is filed with the Commissioner of Labor alleging the failure of a contractor or subcontractor to pay or provide the prevailing wages or supplements, or when the Commissioner of Labor believes that unpaid wages or supplements may be due, payments on the public work contract shall be withheld from the prime contractor in a sufficient amount to satisfy the alleged unpaid wages and supplements, including interest and civil penalty, pending a final determination.

When the Bureau of Public Work finds that a contractor or subcontractor on a public work project failed to pay or provide the requisite prevailing wages or supplements, the Bureau is authorized by Sections 220-b and 235.2 of the Labor Law to so notify the financial officer of the Department of Jurisdiction (Contracting Agency) that awarded the public work contract. Such officer MUST then withhold or cause to be withheld from any payment due the prime contractor on account of such contract the amount indicated by the Bureau as sufficient to satisfy the unpaid wages and supplements, including interest and any civil penalty that may be assessed by the Commissioner of Labor. The withholding continues until there is a final determination of the underpayment by the Commissioner of Labor or by the court in the event a legal proceeding is instituted for review of the determination of the Commissioner of Labor.

The Department of Jurisdiction (Contracting Agency) shall comply with this order of the Commissioner of Labor or of the court with respect to the release of the funds so withheld.

Summary of Notice Posting Requirements

The current Prevailing Rate Schedule must be posted in a prominent and accessible place on the site of the public work project. The prevailing wage schedule must be encased in, or constructed of, materials capable of withstanding adverse weather conditions and be titled "PREVAILING RATE OF WAGES" in letters no smaller than two (2) inches by two (2) inches.

The "Public Work Project" notice must be posted at the beginning of the performance of every public work contract, on each job site.

Every employer providing workers. compensation insurance and disability benefits must post notices of such coverage in the format prescribed by the Workers. Compensation Board in a conspicuous place on the jobsite.

Every employer subject to the NYS Human Rights Law must conspicuously post at its offices, places of employment, or employment training centers, notices furnished by the State Division of Human Rights.

Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices furnished by the NYS Department of Labor.

Apprentices

Employees cannot be paid apprentice rates unless they are individually registered in a program registered with the NYS Commissioner of Labor. The allowable ratio of apprentices to journeyworkers in any craft classification can be no greater than the statewide building trade ratios promulgated by the Department of Labor and included with the Prevailing Rate Schedule. An employee listed on a payroll as an apprentice who is not registered as above or is performing work outside the classification of work for which the apprentice is indentured, must be paid the prevailing journeyworker's wage rate for the classification of work the employee is actually performing.

NYSDOL Labor Law, Article 8, Section 220-3, require that only apprentices individually registered with the NYS Department of Labor may be paid apprenticeship rates on a public work project. No other Federal or State Agency of office registers apprentices in New York State.

Persons wishing to verify the apprentice registration of any person must do so in writing by mail, to the NYSDOL Office of Employability Development / Apprenticeship Training, State Office Bldg. Campus, Bldg. 12, Albany, NY 12240 or by Fax to NYSDOL Apprenticeship Training (518) 457-7154. All requests for verification must include the name and social security number of the person for whom the information is requested.

The only conclusive proof of individual apprentice registration is written verification from the NYSDOL Apprenticeship Training Albany Central office. Neither Federal nor State Apprenticeship Training offices outside of Albany can provide conclusive registration information.

It should be noted that the existence of a registered apprenticeship program is not conclusive proof that any person is registered in that program. Furthermore, the existence or possession of wallet cards, identification cards, or copies of state forms is not conclusive proof of the registration of any person as an apprentice.

Interest and Penalties

In the event that an underpayment of wages and/or supplements is found:

- Interest shall be assessed at the rate then in effect as prescribed by the Superintendent of Banks pursuant to section 14-a of the Banking Law, per annum from the date of underpayment to the date restitution is made.
- A Civil Penalty may also be assessed, not to exceed 25% of the total of wages, supplements, and interest due.

Debarment

Any contractor or subcontractor and/or its successor shall be ineligible to submit a bid on or be awarded any public work contract or subcontract with any state, municipal corporation or public body for a period of five (5) years when:

- Two (2) willful determinations have been rendered against that contractor or subcontractor and/or its successor within any consecutive six (6) year period.
- There is any willful determination that involves the falsification of payroll records or the kickback of wages or supplements.

Criminal Sanctions

Willful violations of the Prevailing Wage Law (Article 8 of the Labor Law) may be a felony punishable by fine or imprisonment of up to 15 years, or both.

Discrimination

No employee or applicant for employment may be discriminated against on account of age, race, creed, color, national origin, sex, disability or marital status.

No contractor, subcontractor nor any person acting on its behalf, shall by reason of race, creed, color, disability, sex or national origin discriminate against any citizen of the State of New York who is qualified and available to perform the work to which the employment relates (NYS Labor Law, Article 8, Section 220-e(a)).

No contractor, subcontractor, nor any person acting on its behalf, shall in any manner, discriminate against or intimidate any employee on account of race, creed, color, disability, sex, or national origin (NYS Labor Law, Article 8, Section 220e(b)).

The Human Rights Law also prohibits discrimination in employment because of age, marital status, or religion.

There may be deducted from the amount payable to the contractor under the contract a penalty of \$50.00 for each calendar day during which such person was discriminated against or intimidated in violation of the provision of the contract (NYS Labor Law, Article 8, Section 220-e(c)).

The contract may be cancelled or terminated by the State or municipality. All monies due or to become due thereunder may be forfeited for a second or any subsequent violation of the terms or conditions of the anti-discrimination sections of the contract (NYS Labor Law, Article 8, Section 220-e(d)).

Every employer subject to the New York State Human Rights Law must conspicuously post at its offices, places of employment, or employment training centers notices furnished by the State Division of Human Rights.

Workers' Compensation

In accordance with Section 142 of the State Finance Law, the contractor shall maintain coverage during the life of the contract for the benefit of such employees as required by the provisions of the New York State Workers' Compensation Law.

A contractor who is awarded a public work contract must provide proof of workers' compensation coverage prior to being allowed to begin work.

The insurance policy must be issued by a company authorized to provide workers' compensation coverage in New York State. Proof of coverage must be on form C-105.2 (Certificate of Workers' Compensation Insurance) and must name this agency as a certificate holder.

If New York State coverage is added to an existing out-of-state policy, it can only be added to a policy from a company authorized to write workers' compensation coverage in this state. The coverage must be listed under item 3A of the information page.


The contractor must maintain proof that subcontractors doing work covered under this contract secured and maintained a workers' compensation policy for all employees working in New York State.

Every employer providing worker's compensation insurance and disability benefits must post notices of such coverage in the format prescribed by the Workers' Compensation Board in a conspicuous place on the jobsite.

Unemployment Insurance

Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices furnished by the New York State Department of Labor.

Roberta Reardon, Commissioner





Fashion Institute of Technolog

Sam Li, Deputy Director of Purchasing 227 W 27th St New York NY 10001 Schedule Year Date Requested PRC#

2021 through 2022 02/11/2022 2022001494

LocationFashion Institute of TechnologProject ID#C1519RProject TypeProvide labor, materials, tests, tools and equipment to complete the West Courtyard Roof Renovations
Project.

Notice of Contract Award

New York State Labor Law, Article 8, Section 220.3a requires that certain information regarding the awarding of public work contracts, be furnished to the Commissioner of Labor. One "Notice of Contract Award" (PW 16, which may be photocopied), **MUST** be completed for **EACH** prime contractor on the above referenced project.

Upon notifying the successful bidder(s) of this contract, enter the required information and mail **OR** fax this form to the office shown at the bottom of this notice, **OR** fill out the electronic version via the NYSDOL website.

Federal Employer Identification N	umber:	
City: Amount of Contract:	St	ate: Zip:
Approximate Starting Date: Approximate Completion Date:	/ /	 [] (01) General Construction [] (02) Heating/Ventilation [] (03) Electrical [] (04) Plumbing [] (05) Other :

Contractor Information All information must be supplied

Phone: (518) 457-5589 Fax: (518) 485-1870 W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12240

Social Security Numbers on Certified Payrolls:

The Department of Labor is cognizant of the concerns of the potential for misuse or inadvertent disclosure of social security numbers. Identity theft is a growing problem and we are sympathetic to contractors' concern regarding inclusion of this information on payrolls if another identifier will suffice.

For these reasons, the substitution of the use of the last four digits of the social security number on certified payrolls submitted to contracting agencies on public work projects is now acceptable to the Department of Labor. This change does not affect the Department's ability to request and receive the entire social security number from employers during its public work/ prevailing wage investigations.

Construction Industry Fair Play Act: Required Posting for Labor Law Article 25-B § 861-d

Construction industry employers must post the "Construction Industry Fair Play Act" notice in a prominent and accessible place on the job site. Failure to post the notice can result in penalties of up to \$1,500 for a first offense and up to \$5,000 for a second offense. The posting is included as part of this wage schedule. Additional copies may be obtained from the NYS DOL website, www.labor.ny.gov. https://labor.ny.gov/formsdocs/ui/IA999.pdf

If you have any questions concerning the Fair Play Act, please call the State Labor Department toll-free at 1-866-435-1499 or email us at: <u>dol.misclassified@labor.ny.gov</u>.

Worker Notification: (Labor Law §220, paragraph a of subdivision 3-a)

Effective June 23, 2020

This provision is an addition to the existing wage rate law, Labor Law §220, paragraph a of subdivision 3-a. It requires contractors and subcontractors to provide written notice to all laborers, workers or mechanics of the *prevailing wage and supplement rate* for their particular job classification *on each pay stub**. It also requires contractors and subcontractors to *post a notice* at the beginning of the performance of every public work contract *on each job site* that includes the telephone number and address for the Department of Labor and a statement informing laborers, workers or mechanics of their right to contact the Department of Labor if he/she is not receiving the proper prevailing rate of wages and/or supplements for his/her job classification. The required notification will be provided with each wage schedule, may be downloaded from our website *www.labor.ny.gov* or be made available upon request by contacting the Bureau of Public Work at 518-457-5589. *In the event the required information will suffice.

(12.20)

To all State Departments, Agency Heads and Public Benefit Corporations IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND

Budget Policy & Reporting Manual

B-610

Public Work Enforcement Fund

effective date December 7, 2005

1. Purpose and Scope:

This Item describes the Public Work Enforcement Fund (the Fund, PWEF) and its relevance to State agencies and public benefit corporations engaged in construction or reconstruction contracts, maintenance and repair, and announces the recently-enacted increase to the percentage of the dollar value of such contracts that must be deposited into the Fund. This item also describes the roles of the following entities with respect to the Fund:

- New York State Department of Labor (DOL),
- The Office of the State of Comptroller (OSC), and
- State agencies and public benefit corporations.

2. Background and Statutory References:

DOL uses the Fund to enforce the State's Labor Law as it relates to contracts for construction or reconstruction, maintenance and repair, as defined in subdivision two of Section 220 of the Labor Law. State agencies and public benefit corporations participating in such contracts are required to make payments to the Fund.

Chapter 511 of the Laws of 1995 (as amended by Chapter 513 of the Laws of 1997, Chapter 655 of the Laws of 1999, Chapter 376 of the Laws of 2003 and Chapter 407 of the Laws of 2005) established the Fund.

3. Procedures and Agency Responsibilities:

The Fund is supported by transfers and deposits based on the value of contracts for construction and reconstruction, maintenance and repair, as defined in subdivision two of Section 220 of the Labor Law, into which all State agencies and public benefit corporations enter.

Chapter 407 of the Laws of 2005 increased the amount required to be provided to this fund to .10 of one-percent of the total cost of each such contract, to be calculated at the time agencies or public benefit corporations enter into a new contract or if a contract is amended. The provisions of this bill became effective August 2, 2005.

To all State Departments, Agency Heads and Public Benefit Corporations IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND

OSC will report to DOL on all construction-related ("D") contracts approved during the month, including contract amendments, and then DOL will bill agencies the appropriate assessment monthly. An agency may then make a determination if any of the billed contracts are exempt and so note on the bill submitted back to DOL. For any instance where an agency is unsure if a contract is or is not exempt, they can call the Bureau of Public Work at the number noted below for a determination. Payment by check or journal voucher is due to DOL within thirty days from the date of the billing. DOL will verify the amounts and forward them to OSC for processing.

For those contracts which are not approved or administered by the Comptroller, monthly reports and payments for deposit into the Public Work Enforcement Fund must be provided to the Administrative Finance Bureau at the DOL within 30 days of the end of each month or on a payment schedule mutually agreed upon with DOL.

Reports should contain the following information:

- Name and billing address of State agency or public benefit corporation;
- State agency or public benefit corporation contact and phone number;
- Name and address of contractor receiving the award;
- Contract number and effective dates;
- Contract amount and PWEF assessment charge (if contract amount has been amended, reflect increase or decrease to original contract and the adjustment in the PWEF charge); and
- Brief description of the work to be performed under each contract.

Checks and Journal Vouchers, payable to the "New York State Department of Labor" should be sent to:

Department of Labor Administrative Finance Bureau-PWEF Unit Building 12, Room 464 State Office Campus Albany, NY 12240

Any questions regarding billing should be directed to NYSDOL's Administrative Finance Bureau-PWEF Unit at (518) 457-3624 and any questions regarding Public Work Contracts should be directed to the Bureau of Public Work at (518) 457-5589.



Required Notice under Article 25-B of the Labor Law

Attention All Employees, Contractors and Subcontractors: You are Covered by the Construction Industry Fair Play Act

The law says that you are an employee unless:

- You are free from direction and control in performing your job, and
- You perform work that is not part of the usual work done by the business that hired you, and
- You have an independently established business.

Your employer cannot consider you to be an independent contractor unless all three of these facts apply to your work.

It is against the law for an employer to misclassify employees as independent contractors or pay employees off the books.

Employee Rights: If you are an employee, you are entitled to state and federal worker protections. These include:

- Unemployment Insurance benefits, if you are unemployed through no fault of your own, able to work, and otherwise qualified,
- Workers' compensation benefits for on-the-job injuries,
- Payment for wages earned, minimum wage, and overtime (under certain conditions),
- Prevailing wages on public work projects,
- The provisions of the National Labor Relations Act, and
- A safe work environment.

It is a violation of this law for employers to retaliate against anyone who asserts their rights under the law. Retaliation subjects an employer to civil penalties, a private lawsuit or both.

Independent Contractors: If you are an independent contractor, you must pay all taxes and Unemployment Insurance contributions required by New York State and Federal Law.

Penalties for paying workers off the books or improperly treating employees as independent contractors:

Civil Penalty	First offense: Up to \$2,500 per employee
	Subsequent offense(s): Up to \$5,000 per employee
Criminal Penalty	First offense: Misdemeanor - up to 30 days in jail, up to a \$25,000 fine and debarment from performing public work for up to one year.
	Subsequent offense(s): Misdemeanor - up to 60 days in jail or up to a \$50,000 fine and debarment from performing public work for up to 5 years.

If you have questions about your employment status or believe that your employer may have violated your rights and you want to file a complaint, call the Department of Labor at (866) 435-1499 or send an email to <u>dol.misclassified@labor.ny.gov</u>. All complaints of fraud and violations are taken seriously. You can remain anonymous.

Employer Name: IA 999 (09/16)

New York State Department of Labor Bureau of Public Work

Attention Employees

THIS IS A:

PUBLIC WORK PROJECT

If you are employed on this project as a **worker, laborer, or mechanic** you are entitled to receive the **prevailing wage and supplements rate** for the classification at which you are working.

Chapter 629 of the Labor Laws of 2007: These wages are set by law and must be posted at the work site. They can also be found at: <u>www.labor.ny.gov</u>

If you feel that you have not received proper wages or benefits, please call our nearest office.*

Albany Binghamton Buffalo Garden City New York City Newburgh

(518) 457-2744 (607) 721-8005 (716) 847-7159 (516) 228-3915 (212) 932-2419 (845) 568-5156 Patchogue Rochester Syracuse Utica White Plains

(631) 687-4882 (585) 258-4505 (315) 428-4056 (315) 793-2314 (914) 997-9507

 For New York City government agency construction projects, please contact the Office of the NYC Comptroller at (212) 669-4443, or <u>www.comptroller.nyc.gov</u> – click on Bureau of Labor Law.

Contractor Name:

Project Location:

Requirements for OSHA 10 Compliance

Article 8 §220-h requires that when the advertised specifications, for every contract for public work, is \$250,000.00 or more the contract must contain a provision requiring that every worker employed in the performance of a public work contract shall be certified as having completed an OSHA 10 safety training course. The clear intent of this provision is to require that all employees of public work contractors, required to be paid prevailing rates, receive such training "prior to the performing any work on the project."

The Bureau will enforce the statute as follows:

All contractors and sub contractors must attach a copy of proof of completion of the OSHA 10 course to the first certified payroll submitted to the contracting agency and on each succeeding payroll where any new or additional employee is first listed.

Proof of completion may include but is not limited to:

- Copies of bona fide course completion card (Note: Completion cards do not have an expiration date.)
- Training roster, attendance record of other documentation from the certified trainer pending the issuance of the card.
- Other valid proof

**A certification by the employer attesting that all employees have completed such a course is not sufficient proof that the course has been completed.

Any questions regarding this statute may be directed to the New York State Department of Labor, Bureau of Public Work at 518-457-5589.

WICKS

Public work projects are subject to the Wicks Law requiring separate specifications and bidding for the plumbing, heating and electrical work, when the total project's threshold is \$3 million in Bronx, Kings, New York, Queens and, Richmond counties; \$1.5 million in Nassau, Suffolk and Westchester counties; and \$500,000 in all other counties.

For projects below the monetary threshold, bidders must submit a sealed list naming each subcontractor for the plumbing, HVAC and electrical and the amount to be paid to each. The list may not be changed unless the public owner finds a legitimate construction need, including a change in specifications or costs or the use of a Project Labor Agreement (PLA), and must be open to public inspection.

Allows the state and local agencies and authorities to waive the Wicks Law and use a PLA if it will provide the best work at the lowest possible price. If a PLA is used, all contractors shall participate in apprentice training programs in the trades of work it employs that have been approved by the Department of Labor (DOL) for not less than three years. They shall also have at least one graduate in the last three years and use affirmative efforts to retain minority apprentices. PLA's would be exempt from Wicks, but deemed to be public work subject to prevailing wage enforcement.

The Commissioner of Labor shall have the power to enforce separate specification requirement s on projects, and may issue stopbid orders against public owners for non-compliance.

Other new monetary thresholds, and similar sealed bidding for non-Wicks projects, would apply to certain public authorities including municipal housing authorities, NYC Construction Fund, Yonkers Educational Construction Fund, NYC Municipal Water Finance Authority, Buffalo Municipal Water Finance Authority, Westchester County Health Care Association, Nassau County Health Care Corp., Clifton-Fine Health Care Corp., Erie County Medical Center Corp., NYC Solid Waste Management Facilities, and the Dormitory Authority.

Contractors must pay subcontractors within a 7 days period.

(07.19)

Introduction to the Prevailing Rate Schedule

Information About Prevailing Rate Schedule

This information is provided to assist you in the interpretation of particular requirements for each classification of worker contained in the attached Schedule of Prevailing Rates.

Classification

It is the duty of the Commissioner of Labor to make the proper classification of workers taking into account whether the work is heavy and highway, building, sewer and water, tunnel work, or residential, and to make a determination of wages and supplements to be paid or provided. It is the responsibility of the public work contractor to use the proper rate. If there is a question on the proper classification to be used, please call the district office located nearest the project. District office locations and phone numbers are listed below.

Prevailing Wage Schedules are issued separately for "General Construction Projects" and "Residential Construction Projects" on a countyby-county basis.

General Construction Rates apply to projects such as: Buildings, Heavy & Highway, and Tunnel and Water & Sewer rates.

Residential Construction Rates generally apply to construction, reconstruction, repair, alteration, or demolition of one family, two family, row housing, or rental type units intended for residential use.

Some rates listed in the Residential Construction Rate Schedule have a very limited applicability listed along with the rate. Rates for occupations or locations not shown on the residential schedule must be obtained from the General Construction Rate Schedule. Please contact the local Bureau of Public Work office before using Residential Rate Schedules, to ensure that the project meets the required criteria.

Payrolls and Payroll Records

Contractors and subcontractors are required to establish, maintain, and preserve for not less that six (6) years, contemporaneous, true, and accurate payroll records.

Every contractor and subcontractor shall submit to the Department of Jurisdiction (Contracting Agency), within thirty (30) days after issuance of its first payroll and every thirty (30) days thereafter, a transcript of the original payrolls, subscribed and affirmed as true under penalty of perjury.

Paid Holidays

Paid Holidays are days for which an eligible employee receives a regular day's pay, but is not required to perform work. If an employee works on a day listed as a paid holiday, this remuneration is in addition to payment of the required prevailing rate for the work actually performed.

Overtime

At a minimum, all work performed on a public work project in excess of eight hours in any one day or more than five days in any workweek is overtime. However, the specific overtime requirements for each trade or occupation on a public work project may differ. Specific overtime requirements for each trade or occupation are contained in the prevailing rate schedules.

Overtime holiday pay is the premium pay that is required for work performed on specified holidays. It is only required where the employee actually performs work on such holidays.

The applicable holidays are listed under HOLIDAYS: OVERTIME. The required rate of pay for these covered holidays can be found in the OVERTIME PAY section listings for each classification.

Supplemental Benefits

Particular attention should be given to the supplemental benefit requirements. Although in most cases the payment or provision of supplements is straight time for all hours worked, some classifications require the payment or provision of supplements, or a portion of the supplements, to be paid or provided at a premium rate for premium hours worked. Supplements may also be required to be paid or provided on paid holidays, regardless of whether the day is worked. The Overtime Codes and Notes listed on the particular wage classification will indicate these conditions as required.

Effective Dates

When you review the schedule for a particular occupation, your attention should be directed to the dates above the column of rates. These are the dates for which a given set of rates is effective. The rate listed is valid until the next effective rate change or until the new annual determination which takes effect on July 1 of each year. All contractors and subcontractors are required to pay the current prevailing rates of wages and supplements. If you have any questions please contact the Bureau of Public Work or visit the New York State Department of Labor website (www.labor.ny.gov) for current wage rate information.

Apprentice Training Ratios

The following are the allowable ratios of registered Apprentices to Journey-workers.

For example, the ratio 1:1,1:3 indicates the allowable initial ratio is one Apprentice to one Journeyworker. The Journeyworker must be in place on the project before an Apprentice is allowed. Then three additional Journeyworkers are needed before a second Apprentice is allowed. The last ratio repeats indefinitely. Therefore, three more Journeyworkers must be present before a third Apprentice can be hired, and so on.

Please call Apprentice Training Central Office at (518) 457-6820 if you have any questions.

Title (Trade)	Ratio
Boilermaker (Construction)	1:1,1:4
Boilermaker (Shop)	1:1,1:3
Carpenter (Bldg.,H&H, Pile Driver/Dockbuilder)	1:1,1:4
Carpenter (Residential)	1:1,1:3
Electrical (Outside) Lineman	1:1,1:2
Electrician (Inside)	1:1,1:3
Elevator/Escalator Construction & Modernizer	1:1,1:2
Glazier	1:1,1:3
Insulation & Asbestos Worker	1:1,1:3
Iron Worker	1:1,1:4
Laborer	1:1,1:3
Mason	1:1,1:4
Millwright	1:1,1:4
Op Engineer	1:1,1:5
Painter	1:1,1:3
Plumber & Steamfitter	1:1,1:3
Roofer	1:1,1:2
Sheet Metal Worker	1:1,1:3
Sprinkler Fitter	1:1,1:2

If you have any questions concerning the attached schedule or would like additional information, please contact the nearest BUREAU of PUBLIC WORK District Office or write to:

New York State Department of Labor Bureau of Public Work State Office Campus, Bldg. 12 Albany, NY 12240

District Office Locations:	Telephone #	FAX #
Bureau of Public Work - Albany	518-457-2744	518-485-0240
Bureau of Public Work - Binghamton	607-721-8005	607-721-8004
Bureau of Public Work - Buffalo	716-847-7159	716-847-7650
Bureau of Public Work - Garden City	516-228-3915	516-794-3518
Bureau of Public Work - Newburgh	845-568-5287	845-568-5332
Bureau of Public Work - New York City	212-932-2419	212-775-3579
Bureau of Public Work - Patchogue	631-687-4882	631-687-4902
Bureau of Public Work - Rochester	585-258-4505	585-258-4708
Bureau of Public Work - Syracuse	315-428-4056	315-428-4671
Bureau of Public Work - Utica	315-793-2314	315-793-2514
Bureau of Public Work - White Plains	914-997-9507	914-997-9523
Bureau of Public Work - Central Office	518-457-5589	518-485-1870

New York County General Construction

Asbestos Worker

Asbestos Worker		02/01/2022
JOB DESCRIPTION A	sbestos Worker	DISTRICT 4
ENTIRE COUNTIES Bronx, Kings, Nassau, Ne	w York, Queens, Richmond, Suffolk	
WAGES Per Hour:	07/01/2021	
Asbestos Worker Removal & Abatement Or	\$ 44.00 nly*	
NOTE: *On Mechanical S	ystems that are NOT to be SCRAPPED.	
SUPPLEMENTAL BEN Per Hour:	IEFITS	
Asbestos Worker Removal & Abatement Or	\$ 8.70 Ny	
OVERTIME PAY See (B, B2, *E, J) on OVE Hours worked on Saturda	RTIME PAGE ys are paid at time and one half only if forty hours have bee	en worked during the week.
HOLIDAY Paid: Overtime:	See (1) on HOLIDAY PAGE See (5, 6, 8) on HOLIDAY PAGE	
REGISTERED APPREI Apprentice Removal & Ab 1000 hour terms at the fol 1st 78%	-	
SUPPLEMENTAL BENEF Per Hour:	IT	
Apprentice		
Removal & Abatement	\$ 8.70	4-12a - Removal Only
Boilermaker		02/01/2022
JOB DESCRIPTION B	oilermaker	DISTRICT 4
ENTIRE COUNTIES Bronx, Dutchess, Kings, N	lassau, New York, Orange, Putnam, Queens, Richmond, F	Rockland, Suffolk, Sullivan, Ulster, Westchester
WAGES Per Hour:	07/01/2021	
Boilermaker Repairs & Renovations	\$ 63.38 63.38	
SUPPLEMENTAL BEN		
Per Hour:	07/01/2021	
Boilermaker Repair \$ Renovations	32% of hourly Wage Paid + \$ 25.38	
NOTE: "Hourly Wage Paid	d" shall include any and all premium(s) pay.	
Repairs & Renovation Inc	ludes replacement of parts and repairs & renovation of exis	sting unit.
OVERTIME PAY See (D, O) on OVERTIME		

See (D, O) on OVERTIME PAGE Repairs & Renovation see (B,E,Q)

HOLIDAY

See (8, 16, 23, 24) on HOLIDAY PAGE See (5, 6, 8, 11, 12, 15, 16, 22, 23, 24, 25) on HOLIDAY PAGE Paid: Overtime:

NOTE: *Employee must work in pay week to receive Holiday Pay. **Employee gets 4 times the hourly wage rate for working Labor Day.

REGISTERED APPRENTICES

Wage per hour:

(1/2) Year Terms at the following pecentage of Boilermaker's Wage

1st	2nd	3rd	4th	5th	6th	7th
65%	70%	75%	80%	85%	90%	95%

Supplemental Benefits Per Hour:

Apprentice(s)	32% of Hourly Wage Paid Plus Amount Below	
1st Term 2nd Term 3rd Term 4th Term 5th Term 6th Term 7th Term	\$ 19.41 20.26 21.11 21.96 22.82 23.68 24.52	

NOTE: "Hourly Wage Paid" shall include any and all premium(s)

Carpenter

JOB DESCRIPTION Carpenter

ENTIRE COUNTIES

Bronx, Kings, Nassau, New York, Putnam, Queens, Richmond, Rockland, Suffolk, Westchester

07/01/2021

WAGES

Fei nour.	Per	hour:	
-----------	-----	-------	--

07/01/2021

Piledriver	\$ 56.93
Dockbuilder	\$ 56.93

SUPPLEMENTAL BENEFITS

Per hour:

Journeyworker \$ 53.33

OVERTIME PAY

See (B, E2, O) o	n OVERT	IME PAGE		
HOLIDAY Paid:		See (1) on HOLIDAY PAGE.		
Paid: for 1st & 2 Apprentices	nd yr.	See (5,6,11,1	3,25)	
Overtime:		See (5,6,11,1	3,25) on HOLI	DAY PAGE.
REGISTERED Wages per hour (1)year terms:	APPREN	ITICES		
	1st \$23.37	2nd \$28.97	3rd \$37.35	4th \$45.74

Supplemental benefits per hour:

All Terms: \$35.33

8-1556 Db

02/01/2022

DISTRICT 8

JOB DESCRIPTION Carpenter

ENTIRE COUNTIES

Bronx, Kings, Nassau, New York, Queens, Richmond, Rockland, Suffolk, Westchester

WAGES

Per hour: 07/01/2021

Carpet/Resilient Floor Coverer

overer \$ 54.75

INCLUDES HANDLING & INSTALLATION OF ARTIFICIAL TURF AND SIMILAR TURF INDOORS/OUTDOORS.

SUPPLEMENTAL BENEFITS

Per hour:

\$ 46.97

OVERTIME PAY

See (B, E, Q) on OVERTIME PAGE

HOLIDAY

Paid:

See (18, 19) on HOLIDAY PAGE.

Paid for 1st & 2nd yr.	
Apprentices	See (5,6,11,13,16,18,19,25)
Overtime:	See (5,6,11,13,16,18,19,25) on HOLIDAY PAGE.

REGISTERED APPRENTICES

Wage per hour - (1) year terms:

1st	2nd	3rd	4th
\$ 24.55	\$ 27.55	\$ 31.80	\$ 39.68

Supplemental benefits per hour:

1st	2nd	3rd	4th
\$ 16.19	\$ 17.69	\$ 21.29	\$ 23.29

Carpenter

JOB DESCRIPTION Carpenter

ENTIRE COUNTIES

Bronx, Dutchess, Kings, Nassau, New York, Orange, Putnam, Queens, Richmond, Rockland, Suffolk, Westchester **WAGES**

Per Hour:

07/01/2021

Marine Construction:

Marine Diver	\$ 71.80
Marine Tender	51.34

SUPPLEMENTAL BENEFITS

Per Hour:

Journeyworker \$ 53.33

OVERTIME PAY

See (B, E, E2, Q) on OVERTIME PAGE

HOLIDAY

 Paid:
 See (18, 19) on HOLIDAY PAGE

 Overtime:
 See (5, 6, 10, 11, 13, 16, 18, 19) on HOLIDAY PAGE

REGISTERED APPRENTICES

Wages per hour: One (1) year terms.

1st year	\$ 23.37
2nd year	28.97
3rd year	37.35
4th year	45.74

DISTRICT 8

8-2287

02/01/2022

DISTRICT 8

STRICT 8

Supplemental Benefits Per Hour:

All terms		\$ 35.33					8-1456MC
Carpenter							02/01/2022
JOB DESCRIPTI	ION Car	rpenter				DISTRICT 8	
ENTIRE COUNT Bronx, Kings, Nass	IES sau. New	York. Putnam	. Queens. Ricl	nmond, Rockland, Suff	olk. Westchester		
WAGES	,	,	,,,	,	,		
Per hour:		07/01/2021					
Building Millwright		\$ 57.00					
SUPPLEMENTA Per hour:	L BENE	FITS					
Millwright		\$ 54.60					
OVERTIME PAY See (B, E, Q) on O		E PAGE					
HOLIDAY Paid:		See (18,19) o	n Holiday P	AGE.			
Overtime		See (5,6,8,11	,13,18,19,25)	on HOLIDAY PAGE.			
REGISTERED A Wages per hour: One (1) year terms		TICES					
\$	1st. 30.74	2nd. \$36.19	3rd. \$41.64	4th. \$52.54			
Supplemental bene One (1) year terms		nour:					
	1st. 35.03	2nd. \$38.73	3rd. \$43.08	4th. \$49.84			
φ	35.05	φ 30.7 3	φ 4 3.06	φ 4 9.04			8-740.1
Carpenter							02/01/2022
JOB DESCRIPTI	ION Car	menter				DISTRICT 8	
ENTIRE COUNT	IES	-					
-	sau, New	York, Queens	, Richmond, S	uffolk, Westchester			
WAGES Per Hour:							
		07/01/2021					
Timberman		\$ 52.05					
SUPPLEMENTA Per Hour:	L BENE	FITS					
		07/01/2021					
		\$ 52.78					
OVERTIME PAY See (B, E, E2, Q) o	on OVER	TIME PAGE					

Paid: for 1st & 2nd yr. Apprentices

Overtime: See (5,6,11,13,25) on HOLIDAY PAGE.

See (5,6,11,13,25)

REGISTERED APPRENTICES

Wages per hour: One (1) year terms:

 1st	2nd	3rd	4th
\$21.42	\$26.53	\$34.18	\$41.84

Supplemental benefits per hour: All terms \$ 35.06

Carpenter

JOB DESCRIPTION Carpenter

ENTIRE COUNTIES

Bronx, Kings, Nassau, New York, Queens, Richmond, Rockland, Westchester

PARTIAL COUNTIES

Orange: South of but including the following, Waterloo Mills, Slate Hill, New Hampton, Goshen, Blooming Grove, Mountainville, east to the Hudson River.

Putnam: South of but including the following, Cold Spring, TompkinsCorner, Mahopac, Croton Falls, east to Connecticut border. Suffolk: West of Port Jefferson and Patchogue Road to Route 112 to the Atlantic Ocean.

WAGES

Per hour:	07/01/2021	10/18/2021
Core Drilling: Driller	\$ 41.74	\$ 42.27
Driller Helper	32.92	33.47

Note: Hazardous Waste Pay Differential:

For Level C, an additional 10% above wage rate per hour

For Level B, an additional 10% above wage rate per hour

For Level A, an additional 10% above wage rate per hour

Note: When required to work on water: an additional \$ 0.50 per hour.

SUPPLEMENTAL BENEFITS

Per hour:

Driller and Helper	\$ 29.40	\$ 30.60
OVERTIME PAY OVERTIME:	See (B,E,K*,P,R**) on OVERTIME PAGE.	
HOLIDAY Paid: Overtime:	See (5,6) on HOLIDAY PAGE. * See (5,6) on HOLIDAY PAGE. ** See (8,10,11,13) on HOLIDAY PAGE.	

Carpenter

02/01/2022

8-1536-CoreDriller

8-1556 Tm

02/01/2022

DISTRICT 8

ENTIRE COUNTIES

JOB DESCRIPTION Carpenter

Bronx, Kings, New York, Putnam, Queens, Richmond

PARTIAL COUNTIES

Nassau: That portion of the county that lies west of Seaford Creekand south of the Southern State Parkway.

WAGES Per hour:	07/01/2021
Show Exhibit	\$ 54.50
Bldg. Carpenter	54.75*

* Not applicable in Putnam County

SUPPLEMENTAL BENEFITS

Per hour worked:

Show Exhibit	\$ 53.22
Bldg. Carpenter	46.97

DISTRICT 8

OVERTIME PAY See (B, E, Q) on OVERTIME PAGE

HOLIDAY Paid:

See (18,19) on HOLIDAY PAGE.

Paid:for 1st & 2nd yr. Apprentices

See (5,6,11,13,16,18,19,25)

Overtime: See (5,6,11,13,16,18,19,25) on HOLIDAY PAGE.

REGISTERED APPRENTICES

Wages per hour: Show Exhibit

(1) year terms:				
	1st.	2nd.	3rd.	4th.
	\$21.80	\$27.25	\$35.43	\$43.60
Supplemental be	enefits per h	iour:		
All terms		\$ 34.75		
Wages per hour:	Bldg. Carp	enter		
(1) year terms:	•			
	1st	2nd	3rd	4th
	\$19.55	\$22.55	\$26.80	\$34.68
	,	,	,	,
Supplemental be	enefits per h	iour:		
	1st	2nd	3rd	4th
	\$16.19	\$17.69	\$21.29	\$23.29

8-EXHIB

Carpenter - Building H	igh Rise Concrete Form Work	02/01/2022
JOB DESCRIPTION Ca	rpenter - Building High Rise Concrete Form Work	DISTRICT 8
ENTIRE COUNTIES Bronx, Kings, New York, Q	ueens, Richmond	
PARTIAL COUNTIES Nassau: Work performed b State Pkwy, then East to S	beginning at the Intersection of the City Line & North Shore eaford Creek in Nassau County, then South to Atlantic Oce	of Long Island, then running Southerly to the Southern an, then West to Southern tip of Richmond County
WAGES Per hour: Building High Rise:	07/01/2021	
Concrete Carpenter A Concrete Carpenter B*	\$ 50.78 \$ 40.19	
*NOTE: Tier B work exclud installation of cocoon syste SUPPLEMENTAL BENE Per hour:		ge work, self & climbing form systems and the
Concrete Carpenter A Concrete Carpenter B OVERTIME PAY See (B, E, E2, Q) on OVEF	\$ 44.29 \$ 17.60 RTIME PAGE	
HOLIDAY Paid: Overtime:	See (1) on HOLIDAY PAGE See (5, 6, 8, 11, 13, 25) on HOLIDAY PAGE	

REGISTERED APPRENTICES

Wage per hour:

One (1) year terms:

Concrete Carpenter	1st	2nd	3rd	4th
Apprentices	\$ 18.27	\$ 24.70	\$ 31.28	\$ 38.90

Supplemental benefits per hour:

Prevailing Wage Rates for 0 Last Published on Feb 01 20		/2022			Published by the New York St PRC Number 202200	ate Department of Labor 01494 New York County
Concrete Carpenter: Apprentices		1st \$ 16.40		2nd \$ 16.58	3rd \$ 16.80	4th \$ 17.05
						8-NYC Bldg/212
Carpenter - Heavy&Hi	ighway					02/01/2022
JOB DESCRIPTION C	arpenter - Heavy	/&Highway			DISTRICT 8	
ENTIRE COUNTIES Bronx, Kings, New York, (Queens, Richmo	nd				
PARTIAL COUNTIES Nassau: That portion of the	he county that lie	es West of Se	aford Creek an	d South of the S	Southern State Parkway.	
WAGES Per hour:						
		07/01/2021				
Heavy&Highway Carpente SUPPLEMENTAL BEN Per hour worked:		\$ 56.93				
Heavy & Highway Carpenter		\$ 53.33				
OVERTIME PAY See (B, E2, Q) on OVERT	TIME PAGE					
HOLIDAY Paid: Overtime:	See (1) on HC See (5, 6, 11,	DLIDAY PAG 13, 25) on H	E OLIDAY PAGE			
Paid : for 1st & 2nd yr Apprentices	See (5, 6, 11,	13, 25)				
REGISTERED APPRE	NTICES					
One (1) year terms:						
Heavy & Highway Supplemental Benefits: Per Hour:	1st \$ 23.37	2nd \$ 28.97	3rd \$ 37.35	4th \$ 45.74		
All terms		\$ 35.33				
						8-NYC H/H
Electrician						02/01/2022
JOB DESCRIPTION E	lectrician				DISTRICT 9	
ENTIRE COUNTIES Bronx, Kings, New York, (Queens, Richmo	nd				
WAGES Per hour:	07/01/2021		01/01/2022			
Tree Trimmer Ground Person	\$ 32.25 \$ 20.69		\$ 33.22 \$ 20.69			
Applies to line clearance, SUPPLEMENTAL BEN Per hour:		ght-of-way pr	eparation on all	new or existing	g overhead, electrical, telephone,	and CATV lines.
Tree Trimmer Ground Person	\$ 12.08 \$ 7.75		\$ 12.44 \$ 7.75			

OVERTIME PAY

See (B, *H, Q) on OVERTIME PAGE

*Worked performed on Sundays & Holidays outside of 7.00am - 4.00pm shall be paid at double time, in addition to the holiday pay if applicable.

HOLIDAY

HOLIDAY: Paid:

See (5,6,10,11,15,16,26) on HOLIDAY PAGE.

(An additional floating holiday after four years service)

Overtime: See (5,6,10,11,15,16,26) on HOLIDAY PAGE.

Electrician

JOB DESCRIPTION Electrician

ENTIRE COUNTIES

Bronx, Kings, New York, Queens, Richmond

WAGES

Per hour:	07/01/2021
Electrician	\$ 30.50
Telephone	\$ 30.50

Maintenance and Jobbing-Electrical and teledata work of limited duration and scope, consisting of repairs and/or replacement of electrical and teledata equipment.

- Includes all work necessary to retrofit, service, maintain and repair all kinds of lighting fixtures and local lighting controls and washing and cleaning of foregoing fixtures.

SUPPLEMENTAL BENEFITS

Journeyworker:

07/01/2021 \$ 24.52 \$ 26.45*

* Applies to overtime hours

OVERTIME PAY

See (B, H) on OVERTIME PAGE

HOLIDAY

Paid: Overtime: See (1) on HOLIDAY PAGE See (5, 6, 11, 15, 16, 25, 26) on HOLIDAY PAGE

Electrician

JOB DESCRIPTION Electrician

ENTIRE COUNTIES

Bronx, Kings, New York, Queens, Richmond, Westchester

WAGES

Per hour:

07/01/2021

4.40
;

Service and Maintenance on Alarm and Security Systems.

Maintenance, repair and /or replacement of defective (or damaged) equipment on, but not limited to, Burglar - Fire - Security - CCTV - Card Access - Life Safety Systems and associated devices. (Whether by service contract of T&M by customer request.)

SUPPLEMENTAL BENEFITS

Per hour: Journeyworker:

\$ 19.32

OVERTIME PAY See (B, E, Q) on OVERTIME PAGE

 HOLIDAY

 Paid:
 See (5, 6, 11, 15, 16, 17, 25, 26) on HOLIDAY PAGE

 Overtime:
 See (5, 6, 11, 15, 16, 17, 25, 26) on HOLIDAY PAGE

9-3T

02/01/2022

DISTRICT 9

DISTRICT 9

02/01/2022

9-3m

00/04

9-3H

02/01/2022

ENTIRE COUNTIES Bronx, Kings, New York, Queens, Richmond WAGES Per Hour: 07/01/2021 Electrician Audio/Sound and Temporary Light/ Power \$ 58.00 Evening(Swing Shift): \$ Electrician Audio/Sound and Temporary Light/ Power \$ 68.06 Night (Graveyard Shift): \$ 68.06 Night (Graveyard Shift): \$ 76.23 Solar-Photovoltaic Systems \$ 76.23 Group 1 All tasks not listed in Group 2 \$ 58.00	JOB DESCRIPTION Electrician		DISTRICT 9
Per Hour:07/01/2021Electrician Audio/Sound and Temporary Light/ Power\$ 58.00Evening(Swing Shift):EElectrician Audio/Sound and Temporary Light/ Power\$ 68.06Night (Graveyard Shift): Electrician Audio/Sound and Temporary Light\$ 68.06Solar-Photovoltaic Systems\$ 76.23Group 1 All tasks not listed in Group 2\$ 58.00		ond	
Audio/Sound and Temporary Light/ Power\$ 58.00Evening(Swing Shift):Electrician Audio/Sound and Temporary Light/ Power\$ 68.06Night (Graveyard Shift): Electrician Audio/Sound and Temporary Light\$ 76.23Solar-Photovoltaic Systems\$ 76.23Group 1 All tasks not listed in Group 2\$ 58.00		07/01/2021	
Electrician Audio/Sound and Temporary Light/ Power\$ 68.06Night (Graveyard Shift): Electrician Audio/Sound and Temporary Light\$ 76.23Solar-Photovoltaic Systems\$ 76.23Group 1 All tasks not listed in Group 2\$ 58.00	Audio/Sound and Temporary Light/	\$ 58.00	
Audio/Sound and Temporary Light/ Power\$ 68.06Night (Graveyard Shift): Electrician 	Evening(Swing Shift):		
Electrician Audio/Sound and Temporary Light \$ 76.23 Solar-Photovoltaic Systems Group 1 \$ 58.00 All tasks not listed in Group 2	Audio/Sound and Temporary Light/	\$ 68.06	
Group 1 \$ 58.00 All tasks not listed in Group 2	Electrician Audio/Sound and	\$ 76.23	
All tasks not listed in Group 2	Solar-Photovoltaic Systems		
Group 2 \$ 30.50		\$ 58.00	
	Group 2	\$ 30.50	

D.C portion and associated mechanical equipment related to solar systems (excluding battery storage and its associated equipment) including work related to Weather Stations and Data Acquisitions/Monitoring Systems on solar photovoltaic systems.

Mounting of PC modules.

Mounting of DC optimizers to back of modules if the installation calls for this equipment.

Mounting of microinverters to back of modules and install trunk cabling on racking if called for.

Module to module connection of PV modules to adjacent modules. If racking manufacturer provides integrated inter-row cable management, install string jumper to complete the string in full in same sub-array.

If racking manufacturer does not provide integrated inter-row cable management, run conduit between rows, bond it and run string jumper to complete string in full in same sub-array.

Installation of weather stations and other weather station relevant sensors as specified.

Installation of data acquisition system (DAS) for PV system monitoring.

SUPPLEMENTAL BENEFITS

Per Hour:

Electrician	\$ 58.46 62.12*
Swing Shift:	66.62 70.92*
Graveyard Shift:	73.47 78.28*
Temporary Light/Power:	25.46 28.55*
Group 1:	58.46 62.12*
Group 2:	24.45

26.38*

* Applies when premium wages are paid.

Temporary Light and Power benefit rate applies for three or less workers.

Reduce benefit rate by 6.2% for any employee who has accumulated wages of \$137,700 for the same employer.

OVERTIME PAY

See (A, H) on OVERTIME PAGE See (B) for Temporary Light and Power

HOLIDAY

Paid: See (1) on HOLIDAY PAGE Overtime: See (5, 6, 11, 15, 16, 25, 26) on HOLIDAY PAGE

REGISTERED APPRENTICES

Wages Per Hour:

One (1) year terms First term:	07/01/2021
0-6 mos. 7-12 mos.	\$ 17.25 17.75
Second term: 0-6 mos.	18.75
7-12 mos.	19.75
Third term: 0-6 mos. 7-12 mos.	20.75 21.75
Fourth term: 0-6 mos.	22.75
7-12 mos.	24.75
Fifth term/MIJ: 0-12 mos.	26.00
13-18 mos.	30.50

Supplemental Benefits per hour:

One (1) year terms:		
		07/01/2021
First Term:	Regular	Overtime
0-6 mos.	\$ 14.93	\$ 16.07
	• • •	1
7-12 mos.	15.19	16.36
Second Term:		
0-6 mos.	15.70	16.95
7-12 mos.	16.22	17.53
Third Term:		
0-6 mos.	16.74	\$18.11
7-12 mos.	17.26	\$18.70
Fourth Term:		
0-6 mos.	17.77	\$19.28
7-12 mos.	18.81	\$20.45
Fifth Term/MIJ:		
1-12 mos.	22.06	23.70
13-18 mos.	24.45	26.38

JOB DESCRIPTION Electrician - Highway and Street Lighting, Traffic Signals and Controls DISTRICT 9

ENTIRE COUNTIES

Bronx, Kings, New York, Queens, Richmond

WAGES

Per hour:

	07/01/2021
Electro Pole Electrician	\$ 58.00
Electro Pole Foundation Installer	43.16
Electro Pole Maintainer SUPPLEMENTAL BENEFITS Per Hour:	37.11
	07/01/2021
Electro Pole Electrician	\$ 60.43 64.09*
Electro Pole Foundation Installer	46.13 48.58*
Electro Pole Maintainer	41.52 43.89*

* Applies when premium wages are paid

Note:Reduce benefit rate by 6.2% for any employee who has accumulated wages in \$137,700 for the same employer.

OVERTIME PAY

See (A, B, E4, F, K) on OVERTIME PAGE B - Applies to Electro Pole Foundation Installer E4 - Applies to Electro Pole Maintainer

HOLIDAY

Paid: Overtime: See (1) on HOLIDAY PAGE See (5, 6, 11, 15, 16, 25, 26) on HOLIDAY PAGE

Elevator Constructor

JOB DESCRIPTION Elevator Constructor

ENTIRE COUNTIES

Bronx, Kings, Nassau, New York, Queens, Richmond, Suffolk

PARTIAL COUNTIES

Rockland: Entire County except for the Township of Stony Point Westchester: Entire County except for the Townships of Bedford, Lewisboro, Cortland, Mt. Kisco, North Salem, Pound Ridge, Somers and Yorktown.

WAGES

Per hour:	07/01/2021	03/17/2022
Elevator Constructor	\$ 72.29	\$ 75.14
Modernization & Service/Repair	56.77	59.09

Four(4), ten(10) hour days may be worked at straight time during a week, Monday thru Friday.

NOTE- In order to use the '4 Day/10 Hour Work Schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4 Day/10 Hour Work Schedule' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 IS NOT SUBMITTED you will be liable for overtime payments for work over the allotted hours per day listed.

SUPPLEMENTAL BENEFITS Per Hour:		
Elevator Constructor	\$ 41.92	\$ 43.914
Modernization &	41.082	42.787

9-3J

02/01/2022

DISTRICT 4

OVERTIME PAY

Constructor See (D, M, T) on OVERTIME PAGE.

Modern/Service See (B, F, S) on OVERTIME PAGE.

HOLIDAY

See (5, 6, 8, 11, 15, 16, 25) on HOLIDAY PAGE See (5, 6, 8, 11, 15, 16, 25) on HOLIDAY PAGE Paid: Overtime:

REGISTERED APPRENTICES

WAGES PER HOUR:

*Note:1st, 2nd, 3rd Terms are based on Average wage of Constructor & Modernization. Terms 4 thru 9 Based on Journeymans wage of classification Working in.

6 MONTH TERMS:

1st Term* 50%	2nd & 3rd Term* 50%	4th & 5th Term 55%	6th & 7th Term 65%	8th & 9th Term 75%
SUPPLEMENTAL BENEF	ITS			
Elevator Constructor				
1st Term	\$ 0.00	\$	6 0.00	
2nd & 3rd Term	34.05	3	34.772	
4th & 5th Term	34.91	3	35.606	
6th & 7th Term	36.30	3	37.052	
8th & 9th Term	37.70	3	38.497	
Modernization &				
Service/Repair				
1st Term	\$ 0.00	\$	0.00	
2nd & 3rd Term	34.00	3	34.672	
4th & 5th Term	34.50	3	35.195	
6th & 7th Term	35.83	3	36.571	
8th & 9th Term	37.15	3	37.938	

Glazier

JOB DESCRIPTION Glazier

ENTIRE COUNTIES

Bronx, Dutchess, Kings, Nassau, New York, Orange, Putnam, Queens, Richmond, Rockland, Suffolk, Sullivan, Ulster, Westchester

WAGES Per hour:	7/01/2021	11/01/2021
Glazier	\$ 58.60	\$ 59.10
*Scaffolding	59.55	60.55
Glass Tinting & Window Film	29.60	29.60
**Repair & Maintenance	29.60	29.60

*Scaffolding includes swing scaffold, mechanical equipment, scissor jacks, man lifts, booms & buckets 24' or more, but not pipe scaffolding.

**Repair & Maintenance- All repair & maintenance work on a particular building, whenever performed, where the total cumulative contract value is under \$148,837. All Glass tinting, window film, regardless of material or intended use, and all affixing of decals to windows or glass.

SUPPLEMENTAL BENEFITS

Per hour:	7/01/2021	11/01/2021
Journeyworker	\$ 36.04	\$ 36.79
Glass tinting &	21.19	21.19
Window Film		
Repair & Maintenance	21.19	21.19

OVERTIME PAY

See (B,H,V) on OVERTIME PAGE. For 'Repair & Maintenance' and 'Glass Tinting & Window Film' see (B, B2, I, S) on overtime page.

DISTRICT 8

4-1

02/01/2022

HOLIDAY

See (1) on HOLIDAY PAGE Paid: Overtime: See (4, 6, 16, 25) on HOLIDAY PAGE For 'Repair & Maintenance' and 'Glass Tinting & Window Film' Only Paid: See(5, 6, 16, 25) Overtime: See(5, 6, 16, 25)

REGISTERED APPRENTICES

Wage per hour:

(1) year terms at the following wage rates:

	7/01/2021	11/01/2021
1st term	\$ 20.72	\$ 21.00
2nd term	28.66	28.87
3rd term	34.67	34.94
4th term	46.62	47.01
Supplemental Benefits: (Per hour)		
1st term	\$ 16.58	\$ 16.80
2nd term	23.57	23.99
3rd term	26.09	26.57
4th term	30.91	31.52

7/01/2021

11/01/2021

Insulator - Heat & Frost

JOB DESCRIPTION Insulator - Heat & Frost

ENTIRE COUNTIES

	w York, Queens, Richmond, Suffolk	
WAGES		
Per Hour:	07/01/2021	06/01/2022
Insulators		Additional
Heat & Frost	\$ 69.01	\$ 1.00/Hr
SUPPLEMENTAL BEN	EFITS	
Per Hour:		
Insulators		\$ 35.16
Heat & Frost		
OVERTIME PAY See (B, E, *Q, V) on OVER * Triple time for Labor Day		
HOLIDAY		
Paid: Overtime:	See (1) on HOLIDAY PAGE See (5, 6, 11, 15, 16, 25, 26) on HOLID	AY PAGE
REGISTERED APPREN	TICES	
Wages:		
1 year terms.		
Wages Per Hour:		

1st 2nd 3rd 4th \$ 27.60 \$ 34.50 \$41.40 \$48.30

Supplemental Benefits:

\$ 17.58 \$21.09 \$24.61 \$ 14.06

Ironworker

JOB DESCRIPTION Ironworker

ENTIRE COUNTIES

Bronx, Kings, Nassau, New York, Queens, Richmond, Suffolk, Westchester

WAGES Per Hour:

DISTRICT 9

4-12

02/01/2022

02/01/2022

8-1087 (DC9 NYC)

DISTRICT 4

Ironworker Rigger		\$ 67.99				
Ironworker Stone Derrickman		\$ 67.99				
SUPPLEMENTAL BEN Per hour:	EFITS	\$ 41.44				
OVERTIME PAY See (B, D1, *E, Q, **V) on *Time and one-half shall b ** Benefits same premium	e paid for all wo	ork on Saturday	y up to eight ((8) hours and double	time shall be paid for all	work thereafter.
HOLIDAY Paid: Overtime: *Work stops at schedule lu	See (5, 6, 8, 1	HOLIDAY PAG 25) on HOLIDA full day's pay.				
REGISTERED APPREN Wage per hour:	NTICES					
1/2 year terms at the follow	wing hourly wag 1st	ge rate: 2nd	3rd	4th		
07/01/2021	\$33.55	\$47.94	\$53.34	\$58.74		
Supplemental benefits: Per hour:						
07/01/2021	\$21.18	\$31.45	\$31.45	\$31.45		9-197D/
Ironworker						02/01/202
JOB DESCRIPTION Iro	onworker				DISTRICT 4	
ENTIRE COUNTIES Bronx, Kings, Nassau, Ne	w York, Queens	s, Richmond, S	uffolk, Westc	hester		
WAGES						
Per Hour:		07/01/2021		01/01/2022 Additional \$ 1.25		
Ornamental		\$ 46.15				
Chain Link Fence Guide Rail		46.15 46.15				
SUPPLEMENTAL BEN Per hour:	EFITS					
Journeyworker:		\$ 60.05				
OVERTIME PAY See (B, B1, Q, V) on OVE	RTIME PAGE					
HOLIDAY Paid: Overtime:		OLIDAY PAGE) on HOLIDAY				
REGISTERED APPREN Apprentices hired before 8	NTICES 3/31/2018:	,				
(1/2) year terms at the follo 5th Term	owing percenta	ge of Journeym 80%	ian's wage.			
Supplemental Benefits per 5th Term	r hour:	54.03				
Apprentices Hired after 9/ 1 year terms	1/18:					
1st Term		\$ 20.63				
2nd Term 3rd Term		24.22 27.80				

Supplemental Benefits per hour:

4th Term

31.38

\$ 17.89

19.14

20.40

21.66

1st Term

2nd Term

3rd Term

4th Term

4-580-Or

Ironworker				02/01/2022
JOB DESCRIPTION	Ironworker		DISTRICT 4	
ENTIRE COUNTIES	Jew York Queens Richn	nond, Suffolk, Westchester		
NAGES	New TOR, Queens, Michin	iond, Sunok, Westchester		
PER HOUR:				
	07/01/2021	01/01/2022		
ronworker:				
Structural	\$ 54.20	\$ 54.95		
Bridges Machinery				
SUPPLEMENTAL BE	NEFITS			
PER HOUR PAID:				
Journeyman	\$ 83.35	\$ 84.35		
OVERTIME PAY See (B, B1, Q, *V) on O				
	culated for every hour pa	IC		
HOLIDAY Paid:	See (1) on HOLIDAY	PAGE		
Overtime:	See (5, 6, 18, 19) on	HOLIDAY PAGE		
REGISTERED APPR WAGES PER HOUR:	ENTICES			
6 month terms at the foll	lowing rate:			
1st	\$28.21	\$28.59		
2nd	\$28.81	\$29.19		
3rd - 6th	\$29.42	\$29.80		
Supplemental Benefits				
PER HOUR PAID: All Terms	\$56.90	\$58.42		
	\$50.90	\$30.4Z		4-40/361-Str
Ironworker				02/01/2022
JOB DESCRIPTION	Ironworker		DISTRICT 4	
ENTIRE COUNTIES				
Bronx, Kings, Nassau, N		nond, Suffolk, Westchester		
		Road and east of Blue Hills Road.		
WAGES	07/04	/2024		
Per hour:	07/01	/2021		
Reinforcing &				
Metal Lathing	\$ 56	0.25		
'Base" Wage	\$ 54	70		
	plus \$			
Base" Wage is used to	calculate overtime hours	only.		
SUPPLEMENTAL BE				
Per hour:				
Reinforcing &	\$ 38	3.30		
Metal Lathing				

OVERTIME PAY See (B, E, Q, *X) on OVERTIME PAGE *Only \$22.00 per Hour for non worked hours

Supplemental Benefit Premiums for Overtime Hours worked:

Time & One Half Double Time		45.08 51.33		
HOLIDAY	•			
Paid:	See (1) on HOLIDA	AY PAGE		
Overtime:	See (5, 6, 11, 13, 1	8, 19, 25) on HOLIDAY PAG	θE	
REGISTERED APPI (1) year terms at the fo				
1st term	2nd term	3rd term	4th Term	
Wage Per Hour:				
\$ 22.55	\$ 28.38	\$ 34.68	\$ 37.18	
"Base" Wage				
\$ 21.00	\$ 26.80	\$ 33.10	\$ 35.60	
plus \$1.55	plus \$1.58	plus \$1.58	plus \$1.58	
"Base" Wage is used t	o calculate overtime hou	rs ONLY.		
SUPPLEMENTAL BEI	NIFITS			
Per Hour:				
1st term	2nd term	3rd term	4th Term	
\$ 18.17	\$ 21.34	\$ 22.00	\$ 20.50	
				4-46Reinf
Laborer				02/01/2022
JOB DESCRIPTION	Laborer		DISTRICT 9	
ENTIRE COUNTIES Bronx, Kings, New Yor				
WAGES				
Per hour:		07/01/2021	07/01/2022	
Laborer/Excavation			Additional	
**Asbestos and Lead A	Abatement &		\$ 2.30	
Removal, Hazardous V	Vaste Removal		·	
(including soil)		\$ 43.50		
Basic		43.50		
Flagman		43.50		
Pipelayer		43.50		
*Tree Work, *Landsca	ре	43.50		
*Includes trimming, cu ** Applies to Heavy & I	tting, planting and/or rem Highway projects	oval of trees.		
SUPPLEMENTAL B				
Per hour:				
Journeyworker		\$ 48.63		
Note: No payment of S	Supplemental Benefits is i	required on paid holidays, wl	nen employees do not work.	
OVERTIME PAY See (B, E, Q) on OVER				
When an observed hol	liday falls on a Saturday	work done shall be naid at d	ouble time	
	iday fails off a Gaturday,	work done ondir be paid at a		
HOLIDAY Paid:	See (2, 20) on HOL			

Paid: Overtime: See (2, 20) on HOLIDAY PAGE See (2, 5, 6, 11, 20) on HOLIDAY PAGE

REGISTERED APPRENTICES

Wage per hour:

1000 hour terms at the following hourly wage rate.	
	07/01/2021

1st	0 - 1000	\$ 21.75
2nd	1001-2000	26.10
3rd	2001-3000	32.63
4th	3001-4000	39.15

Supplemental Benefits per hour:

All Apprentices

48.63

9-731Ex

02/01/2022

Laborer

JOB DESCRIPTION Laborer

DISTRICT 9

ENTIRE COUNTIES

Bronx, Kings, New York, Queens, Richmond

WAGES

Per hour:

GROUP 14: Blasters.

GROUP 16: Tunnel workers *

* (including Miners, Drill Runners, Iron Men, Maintenance Men, Conveyor Men, Safety Miners, Riggers, Block Layers, Cement Finishers, Rod Men, Caulkers, Powder Carriers, Miners' Helpers, Chuck Tenders, Track Men, Nippers, Brake Men, Derail Men, Form Men, Bottom Bell, Top Bell or Signal men, Form Workers, Movers, Concrete Workers, Shaft Men, Tunnel Laborers and Caulkers' Helpers).

GROUP 17**: All others including: Powder Watchmen, Top Laborers and Changehouse Attendants.

Wages: (per hour)	07/01/2021
Laborer (Tunnel)-FREE AIR: Group 14 Group 16 Group 17**	\$ 71.94 \$ 68.80 \$ 63.59
Small Bore Micro Tunnel Machines	80% of rates above
For Repairs on Existing Water Tunnels	90% of rates above
For Repairs of Sewer & Drainage Tunnels	85% of rates above
For Repair & Maintenance of all Subway & Vehicular Tunnels	80% of rates above

**An additional \$3.00 per day when using an air spade, jack hammer or pavement breaker.

Note: For jobs bid before July 1, 2010 employer shall pay \$6.00 per day for each one half (1/2) mile or fraction starting from a point 500 feet from the shaft. For all jobs bid after July 1, 2010, said premium shall be \$10.00 per day.

SUPPLEMENTAL BENEFITS

Dor	hour:
1 01	noui.

GROUP 14	\$ 51.27
GROUP 16	\$ 49.16
GROUP 17	\$ 45.51

\$15.45+ \$3.50*

Last Publish	ned on Feb 01 20	22			PRC Number 202200149	4 New York County
0	N.4:					
Small Bore Tunnel Ma			80%	of rates above		
For Repairs Water Tunr	s on Existing nels		90%	of rates above		
For Repairs Drainage T	s of Sewer & Tunnels		85%	of rates above		
For Repair of all Subw Vehicular T			80%	of rates above		
OVERTIM OVERTIME		For Repair & Micro Tu	Categories See (B, F	, R*) on OVERTIME PAGE. , R*) on OVERTIME PAGE. e time after 8 hours.		
HOLIDAY	,					
Paid: Overtime:		See (5, 6,	9, 11, 12, 15, 16, 25) o 9, 11, 12, 15, 16, 25) o	n HOLIDAY PAGE		
Good Frida	ay may be excha	anged for on	e of the holidays listed.			9-147Tnl/Free
Laborer						02/01/2022
JOB DES	CRIPTION La	borer			DISTRICT 9	
	COUNTIES gs, New York, C	ueens, Rich	mond			
WAGES						
Per hour:			07/01/2021			
Laborer:						
Laborer-Co (including f	oncrete flag person)		\$ 41.53 + \$6.75*			
* This porti	on is not subjec	t to overtime				
	MENTAL BEN	EFITS				
Per Hour			\$ 19.70 + \$7.00**			
		vertime pren	niums only on codes (E	E,Q)		
OVERTIM OVERTIME			a) on OVERTIME PAGb) for work below street	E attached. et level to top of foundation.		
HOLIDAY Paid: Overtime:	,	See (1) on	HOLIDAY PAGE 8, 11, 13, 25) on HOLII			
REGISTE Wages per		ITICES				
Terms at th	ne following per	centage of Jo	ourneyworkers wage.			
Term: Hours:	1st 0-	2nd 1334-	3rd 2669-			
	1334 50%	2668 65%	4000 80%			
Supplemer (Per Hour)	ntal Benefits:					
1st term			2nd term	3rd term		

Page 37

\$19.45+ \$ 5.60*

\$19.45+ \$4.55*

*This amount subject to same premium as wages **Journeyworker rate applies after 4000 hours

9-6A/18A/20-C Laborer - Building 02/01/2022 JOB DESCRIPTION Laborer - Building **DISTRICT** 9 **ENTIRE COUNTIES** Bronx, Kings, New York, Queens, Richmond WAGES Per hour: 07/01/2021 Basic Laborer and Mason Tender \$40.65* *Before calculating premium wage deduct \$2.25 SUPPLEMENTAL BENEFITS Per hour: Basic Laborer and Mason Tender \$28.79 **OVERTIME PAY** See (B, B2, E, E2, Q, R) on OVERTIME PAGE HOLIDAY See (1) on HOLIDAY PAGE Paid: Overtime: See (5, 6, 25) on HOLIDAY PAGE (Easter is paid at Time and One-half if worked) **REGISTERED APPRENTICES** Wage per hour: 1000 hour terms at the following wage rate: Term: 1st 2nd 3rd 4th Basic Laborer and Mason Tender 07/01/2021 \$20.20 \$ 22.15 \$23.65 \$26.15 Supplemental Benefits per hour: 07/01/2021 All Terms \$ 9.67 9-MTDC(79) Laborer - Building 02/01/2022 **DISTRICT** 9 JOB DESCRIPTION Laborer - Building **ENTIRE COUNTIES** Bronx, Kings, New York, Queens, Richmond WAGES Per hour: 07/01/2021 Skilled Interior Demolition Laborer: \$ 37.84 General Interior Demolition Laborer: \$ 27.03*

*General Demolition Laborer performs manual work and work incidental to demolition, such as loading and carting of debris from work site to an area where it can be loaded into trucks for removal. Also performs clean-up of the site when demolition is complete.

SUPPLEMENTAL BENEFITS

Per Hour:

Skilled Interior Demolition Laborer:

Prevailing Wage Rates for 07/01/2021 - 06/30/2022 Last Published on Feb 01 2022				Published by the New York State Department of Labo PRC Number 2022001494 New York Count		
General Interior Demoli	tion Laborer:			\$ 18.22		
OVERTIME PAY See (B, B2, I, R) on OV	ERTIME PAGE					
HOLIDAY Paid: Overtime:	See (1) on H See (5, 6, 25	IOLIDAY PAGE 5) on Holiday	E PAGE			
REGISTERED APPR Wage Per Hour:	•	,				
1000 hour terms at the 1st	2nd	3rd	4th			
\$ 20.2		\$ 23.65	\$ 26.15			
Supplemental Benefits	per hour:					
All Terms:				\$ 9.67		
						9-MTDC (79-ID)
Laborer - Building						02/01/2022
JOB DESCRIPTION	Laborer - Buildin	g			DISTRICT 9	
ENTIRE COUNTIES Bronx, Kings, New York	, Queens, Richm	ond				
WAGES Per hour:			07/01/2021			
Building: Plasterer Tender and Spray Fireproofing Ten	der		\$ 40.65**			
** To calculate premiun hourly wage	n wage, subtract \$	\$2.00 from				
SUPPLEMENTAL BI	ENEFITS					
			\$ 28.79			
OVERTIME PAY See (B, B2, E, E2, Q, R) on OVERTIME	PAGE				
HOLIDAY Paid: Overtime:	See (1) on H See (5, 6, 25	IOLIDAY PAGE 5) on HOLIDAY	E Ý PAGE			
REGISTERED APPR Wage per hour:	ENTICES					
1000 hours terms at the 07/01/2021	e following wage.					
1st \$ 20.2	2nd) \$ 22.15	3rd \$ 23.65	4th \$ 26.15			
Supplemental Benefits	per hour:					
07/01/2021 All Terms:			\$ 9.67			
			φ 0.07			9-30 (79)
Laborer - Building						02/01/2022
JOB DESCRIPTION	Laborer - Building	g			DISTRICT 4	
ENTIRE COUNTIES Bronx, Kings, Nassau,	New York, Queen	s, Richmond, S	Suffolk			
WAGES Per Hour:		07/01/2021		09/01/2021		
Asbestos, Lead and Hazardous		\$ 38.05		\$ 38.05		

Material Abatement Laborer (Re-Roofing Removal See	Roofer)			
SUPPLEMENTAL BEN Per Hour:	EFITS			
Laborer	\$ 17.75	\$ 19.10		
OVERTIME PAY See (B, B2, I) on OVERTIN	IE PAGE			
HOLIDAY Paid: Overtime:	See (1) on HOLIDAY PAGE See (5, 6, 8, 28) on HOLIDAY PAGE			
REGISTERED APPREN 1000 hour terms at the foll				
Per Hour:	07/01/2021			
1st term 2nd Term 3rd Term 4th Term	\$ 20.00 21.00 24.00 26.00			
SUPPLEMENTAL BENEF	IT			
Per Hour:				
ALL TERMS	\$ 14.25			4-NYDC(78)
Laborer - Building				02/01/2022
JOB DESCRIPTION La	borer - Building		DISTRICT 9	
ENTIRE COUNTIES Bronx, Kings, New York, C	ueens, Richmond			
WAGES		2004		
Per hour:	07/01/2	.021		
Skilled Demolition Laborer General Demolition Labore	· ·			

*General Demolition Laborer performs manual work and work incidental to demolition, such as loading and carting of debris from work site to an area where it can be loaded into trucks for removal. Also performs clean-up of the site when demolition is complete.

NOTE: Total Demolition Only: Demolition shall be the complete demolition (wrecking) or dismantling of entire buildings or structures. Also may include the removal of all or any portion of a roof in which structural change is to occur. Structural change is defined as the removal of structural slabs, steel members, concrete members and penetration through the structural slab.

SUPPLEMENTAL BENEFITS

Per hour: Journeyworker:

Skilled Demolition Laborer:	\$ 27.72
General Demolition Laborer:	\$ 20.78

OVERTIME PAY

See (B, E, E2, Q) on OVERTIME PAGE

HOLIDAY	
Paid:	See (1) on HOLIDAY PAGE
Overtime:	See (5, 6, 25) on HOLIDAY PAGE

REGISTERED APPRENTICES

Wage per hour:

(1) year terms at the following wage.

07/01/2021			
1st	2nd	3rd	4th
\$ 20.20	\$ 22.15	\$ 23.65	\$ 26.15

Supplemental Benefits per hour:

All Terms:

07/01/2021 \$ 9.67

9-79/95

02/01/2022

Laborer - Concrete & Asphalt Paving

JOB DESCRIPTION Laborer - Concrete & Asphalt Paving

ENTIRE COUNTIES

Bronx, Kings, New York, Queens, Richmond

WAGES

Group 1: Slurry Seal Coater, Maintenance Safety Surface, Small Power Tool Operator, Play Equipment Installer, Temporary Fence Installer & Repairs, Laborer.

Group 2: Production Paving Work: Shoveler, small equipment operator.

Per hour:	07/01/2021
Concrete Formsetter Asphalt Screedman / Micro Paver Asphalt Raker Group 1 Group 2	\$ 53.85 54.45 53.85 49.98 49.98
SUPPLEMENTAL BENEFITS	

Per hour:

Journeyworker	\$ 42.51
Journeyworker	\$ 42.5

Note: No payment of supplemental benefits is required on paid holidays, when employees do not work.

OVERTIME PAY

See (B, E, *Q) on OVERTIME PAGE Note: Saturday premium rate applies from 7:00 am on Saturday to 6:59 am Sunday Note: Sunday premium rate applies from Sunday 7:00 am to Monday 6:59 am.

HOLIDAY Paid:	See (5, 20) on HOLIDAY PAGE
HOLIDAY:	
Overtime:	See (21,22)** on HOLIDAY PAGE.

Note: See (5,20) Holiday pay -at the single time pay rate-shall be prorated based on 25% of a day's wages and benefits for each day worked during that calendar week.

**New Year's Day and Christmas Day: If an employee is performing work on these (2) days the employee will receive the single rate plus 25%.

* Columbus Day shall be an unpaid holiday. In the event work is performed on Columbus Day, wages shall be paid on a double time basis.

Note-When Independence day falls on Saturday, it will be observed on that Saturday, however, when it occurs on a Sunday, it will be observed on the Monday.

REGISTERED APPRENTICES

Wage per hour:

2000 hours term:

1st term 1-1999	2nd term 2000-4000
\$ 35.86	\$ 37.50
Supplemental Benefits per hour:	
2000 hours term:	
1st term	2nd term
1-1999	2000-4000
\$ 17.55	\$ 17.55

9-1010H/H

02/01/2022

Laborer - Trac Drill

ENTIRE COUNTIES

Bronx, Kings, New York, Queens, Richmond

WAGES

Group 1:Chipper/Jackhammer, Powder Carrier, Hydraulic Chuck tender, Chuck Tender and Nipper, Magazine Keeper

Group 2: Hydraulic Trac Drill

Group 3: Air Trac, Wagon and Quarry bar

Group 4: Blaster

Per Hour:	07/01/2021	07/01/2022 Additional
Group 1	\$ 43.50	\$ 2.30
Group 2	\$ 50.85	
Group 3	\$ 50.02	
Group 4	\$ 56.71	

SUPPLEMENTAL BENEFITS

Per Hour:

All Classifications	
---------------------	--

\$48.63

OVERTIME PAY

See (B, E, Q) on OVERTIME PAGE

When an observed holiday falls on a Saturday, work done shall be paid at double time.

HOLIDAY	
Paid:	See (2, 20) on HOLIDAY PAGE
Overtime:	See (2, 5, 6, 11, 20) on HOLIDAY PAGE

REGISTERED APPRENTICES

Wage per hour:

1000 hour terms at the following hourly wage rate.

		07/01/2021	
1st 2nd 3rd	0 - 1000 1001-2000 2001-3000	\$ 21.75 \$ 26.10 \$ 32.63	
4th	3001-4000 nental Benefits per hour:	\$ 39.15	
All Appr		\$ 48.63	9-731/29
Labore	er - Tunnel		02/01/2022

Laborer - Tunnel

JOB DESCRIPTION Laborer - Tunnel

DISTRICT 9

ENTIRE COUNTIES Bronx, Kings, New York, Queens, Richmond

WAGES

GROUP 5: Blasters and Mucking Machine Operators

GROUP 6: Tunnel Workers* * (including Miners, Drill Runners, Iron Men, Maintenance Men, Inside Muck Lock Tender, Pumpmen, Electricians, Cement Finishers, Rod Men, Caulkers, Carpenters, Hydraulic Men, Shield Drivers, Monorail Operators, Motor Men, Conveyor Men, Safety Miners, Powder Carriers, Pan Men, Riggers, Miner's Helpers, Chuck Tenders, Track Men, Nippers, Brake Men, Form Workers, Concrete Workers, Tunnel Laborers, Caulker's Helpers), Hose Men, Grout Men, Gravel Men, Derail Men and Cable Men.

GROUP 7: Top Nipper

GROUP 8,9: Outside Man Lock Tender, Outside Muck Lock Tender, Shaft Men, Gauge Tender and Signal Men.

GROUP 10: Powder Watchmen, Top Laborers and Changehouse Attendants.

Laborer(Compressed Air):	07/01/2021
GROUP 5	\$ 75.42
GROUP 6	72.73
GROUP 7	71.52
GROUP 8,9	70.09
GROUP 10	61.62

Note: For jobs bid before July I, 2010 employer shall pay \$6.00 per day for each one half (1/2) mile or fraction starting from a point 500 feet from the shaft. For all jobs bid after July 1, 2010, said premium shall be \$10.00 per day.

SUPPLEMENTAL BENEFITS

SUPPLEMENTAL BENEFITS: per hour:

GROUP 5	\$ 53.35
GROUP 6	51.70
GROUP 7	50.66
GROUP 8,9	49.85
GROUP 10	47.25

OVERTIME PAY

See (D, M, *R) on OVERTIME PAGE

NOTE: Time and one-half to be paid for all overtime repair-maintenance work on existing equipment and facilities.

* Straight time first 8 hours, double time after 8 hours.

HOLIDAY	
Paid:	See (5, 6, 9, 11, 12, 15, 16, 25) on HOLIDAY PAGE
Overtime:	See (5, 6, 9, 11, 12, 15, 16, 25) on HOLIDAY PAGE
Good Friday may be excha	nged for one of the holidays listed.

9-147Tnl/Comp Air

						-
Mason						02/01/2022
JOB DE	ESCRIPTION	Mason			DISTRICT 4	
	E COUNTIES (ings, Nassau,	New York, Que	eens, Richmo	nd, Suffolk		
WAGES	S					
Per Hou	r:			07/01/2021		
Brick/Blc	ock Layer			\$ 63.94		
Base Wa	age for OT Cal	culation		53.65		
SUPPL Per Hou	EMENTAL B	ENEFITS				
Brick/Blc	ock Layer			\$ 29.55		
See (A, I		VERTIME PAO 1 Base Wage p		r.		
HOLIDA Paid: Overtime			n HOLIDAY F , 25) on HOLI			
	TERED APPF ur) Terms at the		centage of Jo	urney workers "Base Wage" p	plus \$ 6.39/hr.:	
1st	2nd	3rd	4th	5th		

 1st
 2nd
 3rd
 4th
 5th

 50%
 60%
 70%
 80%
 90%

Supplemental Benefits per hour:

All Apprentices

\$ 20.70

4-1Brk

Mason - Building 02/01/2022 JOB DESCRIPTION Mason - Building **DISTRICT** 9 **ENTIRE COUNTIES** Bronx, Kings, Nassau, New York, Queens, Richmond, Suffolk, Westchester WAGES Building 07/01/2021 01/01/2022 Wages per hour: Mosaic & Terrazzo Mechanic \$ 59.21 \$ 58.46 Mosaic & Terrazzo Finisher \$ 56.86 \$ 57.60 SUPPLEMENTAL BENEFITS Per hour: Mosaic & Terrazzo Mechanic \$26.11* \$ 26.21* + \$11.73 + \$11.73 Mosaic & Terrazzo Finisher \$ 26.21* \$ 26.11*

+ \$11.72

+ \$11.71

*This portion of benefits subject to same premium rate as shown for overtime wages.

OVERTIME PAY

See (A, E, Q) on OVERTIME PAGE 07/01/2021-Deduct \$6.80 from hourly wages before calculating overtime.

01/01/2022- Deduct \$7.00 from hourly wages before calculating overtime.

HOLIDAY

Paid:See (1) on HOLIDAY PAGEOvertime:See (5, 6, 8, 11, 15, 16, 25) on HOLIDAY PAGE

Easter Sunday is an observed holiday. Holidays falling on a Saturday will be observed on that Saturday. Holidays falling on a Sunday will be celebrated on the Monday.

REGISTERED APPRENTICES

Wages per hour:

(750 Hour) terms at the following wage rate.

07/01/2021 01/01/2022	1st \$ 25.82 \$ 26.09	2nd \$ 28.40 \$ 28.71	3rd \$ 31.00 \$ 31.32	4th \$ 33.58 \$ 33.94	5th \$ 36.16 \$ 36.55	6th \$ 38.74 \$ 39.15	7th \$ 43.91 \$ 44.38	8th \$ 49.08 \$ 49.60
Supplemental benefits per ho	our:							
07/01/2021	\$13.06*	\$14.37*	\$15.67*	\$16.98*	\$18.28*	\$19.59*	\$22.20*	\$24.81*
	+\$9.27	+\$10.19	+\$11.12	+\$12.04	+\$12.97	+\$13.90	+\$15.75	+\$17.60
01/01/2022	\$13.11*	\$14.42*	\$15.73*	\$17.04*	\$18.35*	\$19.66*	\$22.28*	\$24.90*
	+\$9.37	+\$10.30	+\$11.24	+\$12.17	+\$13.11	+\$14.05	+\$15.92	+\$17.79

Apprentices hired after 07/01/2017:

1st	2nd	3rd	4th	5th	6th
0-	1501-	3001-	3751-	4501-	5251-
1500	3000	3750	4500	5250	6000

Prevailing Wage Rates for 07/01/2021 - 06/30/2022 Last Published on Feb 01 2022						Published by the New York State Department of Lab PRC Number 2022001494 New York Cour			
07/01/2021 01/01/2022	\$ 22.63 \$ 22.82	\$ 29.10 \$ 29.34	\$ 31.00 \$ 31.32	\$ 36.16 \$ 36.55	\$ 41.32 \$ 41.77	\$ 46.48 \$ 46.99			
Supplemental Benefits p	per hour:								
07/01/2021	1st \$4.59* +\$6.49	2nd \$5.90* +\$8.34	3rd \$15.67* +\$11.12	4th \$18.28* +\$12.97	5th \$20.89* +\$14.83	6th \$23.50* +\$16.67			
01/01/2022	\$4.62* +\$6.56	\$5.94* +\$8.43	\$15.73* +\$11.24	\$18.35* +\$13.11	\$20.97* +\$14.99	\$23.59* +\$16.85			

*This portion of benefits subject to same premium rate as shown for overtime wages.

Mason - Building 02/01/2022 JOB DESCRIPTION Mason - Building **DISTRICT** 9 **ENTIRE COUNTIES** Bronx, Kings, New York, Queens, Richmond WAGES Per hour: 07/01/2021 12/06/2021 06/06/2022 Additional **Tile Setters** \$61.37 \$61.84 \$ 0.73 SUPPLEMENTAL BENEFITS Per Hour: \$ 25.91* \$ 25.92* + 10.02 + 10.02 *This portion of benefits subject to same premium rate as shown for overtime wages. **OVERTIME PAY** See (B, *E, Q, V) on OVERTIME PAGE Work beyond 10 hours on Saturday shall be paid at double the hourly wage rate. HOLIDAY See (1) on HOLIDAY PAGE See (5, 6, 11, 15, 16, 25) on HOLIDAY PAGE Paid: Overtime: **REGISTERED APPRENTICES** Wage per hour:

750 hour terms at the following wage rate:

1st 1-	2nd 751-	3rd 1501-	4th 2251-	5th 3001-	6th 3751-	7th 4501-	8th 5251-	9th 6001-	10th 6501-
750	1500	2250	3000	3750	4500	5250	6000	6750	7000
07/01/2021 \$20.84	\$25.66	\$32.68	\$37.50	\$40.99	\$44.30	\$47.82	\$52.63	\$55.35	\$59.34
Supplemental	Benefits per h	our:							
1st \$12.55*	2nd \$12.55*	3rd \$15.16*	4th \$15.16*	5th \$16.16*	6th \$17.66*	7th \$18.66*	8th \$18.66*	9th \$16.66*	10th \$21.91*
+ \$.66	+ \$.71	+ \$.81	+ \$.85	+\$1.23	+\$1.28	+\$1.63	+\$1.68	+\$5.83	+\$6.32

*This portion of benefits subject to same premium rate as shown for overtime wages.

Mason - Building	02/01/2022

9-7/3

9-7/52

ENTIRE COUNTIES Bronx, Kings, Nassau,		ns, Richmond,	Suffolk, Wes	stchester				
WAGES		07/04/000		04/04/000	<u>_</u>			
Per hour:		07/01/202	1	01/01/202	2			
Building-Marble Restor Aarble, Stone & Ferrazzo Polisher, etc		\$ 46.16		\$ 46.60				
UPPLEMENTAL B er Hour: ourneyworker:								
uilding-Marble Restor larble, Stone &	ration:							
Polisher		\$ 29.11		\$ 29.77				
DVERTIME PAY See (B, *E, Q, V) on O ON SATURDAYS, 8T			OURS PAID	AT DOUBLE H	IOURLY RATE			
HOLIDAYPaid:See (1) on HOLIDAY PAGEOvertime:See (5, 6, 8, 11, 15, 25) on HOLIDAY PAGE1ST TERM APPRENTICE GETS PAID FOR ALL OBSERVED HOLIDAYS.								
REGISTERED APPR WAGES per hour:		FOR ALL OBS	ERVEDHOL	IDATS.				
000 hour term at the fo	llowing wage:							
	1st		2nd		3rd		4th	
	1-		901-		1801-		2701	
	900		1800		2700			
7/01/2021	\$32.28		\$36.91		\$41.51		\$46.16	
1/01/2022	\$32.61		\$37.28		\$41.94		\$46.60	
Supplemental Benefits	Per Hour:							
7/01/2021	\$26.47		\$27.34		\$28.29		\$29.11	
1/01/2022	\$27.07		\$27.97		\$28.87		\$29.77	9-7/24-N
Mason - Building								02/01/202
IOB DESCRIPTION	Mason - Buildin	a				DISTRIC	T 9	
ENTIRE COUNTIES Bronx, Dutchess, Kings		-	Putnam, Que	ens, Richmond	, Rockland, Suf	folk, Sulliva	n, Ulster, Westc	hester
VAGES								
Vages:			07/01/20	21	01/03/2022			
Marble Cutters & Sette SUPPLEMENTAL B Per Hour:			\$ 61.73		\$ 62.17			
Journeyworker			\$ 37.76		\$ 38.27			
DVERTIME PAY See (B, E, Q, V) on OV	/ERTIME PAGE							
HOLIDAY Paid:	See (1) on	HOLIDAY PAG	Έ					
Overtime:	See (5, 6, 8	6, 11, 15, 16, 25	5) on HOLID	AY PAGE				
REGISTERED APPF Vage Per Hour:	RENTICES							
750 hour terms at the f	following wage. 3rd	4th	5th	6th	7th	8th	9th	10th
2110	Ju	701	001	001	7.01	001	501	1001

Prevailing Wa		7/01/2021 - 06/3)22	30/2022			Publish			partment of Labor New York County
1- 750	751- 1500	1501- 2250	2251- 3000	3001- 3750	3751- 4500	4501- 5250	5251- 6000	6001- 6751	6751- 7500
07/01/2021 \$ 24.70	\$ 27.77	\$ 30.87	\$ 33.94	\$ 37.03	\$ 40.11	\$ 43.20	\$ 46.29	\$ 52.46	\$ 58.64
01/03/2022 \$ 24.88	\$ 27.97	\$ 31.08	\$ 34.17	\$ 37.29	\$ 40.39	\$ 43.51	\$ 46.61	\$ 52.82	\$ 59.05
Supplementa	I Benefits pe	r hour:							
1st	2nd	3rd	4th	5th	6th	7th	8th	9th	10th
07/01/2021 \$ 20.01	\$ 21.43	\$ 22.83	\$ 24.25	\$ 25.65	\$ 27.07	\$ 28.47	\$ 29.88	\$ 32.70	\$ 35.51
01/03/2022 \$ 20.55	\$ 22.04	\$ 23.52	\$ 25.01	\$ 26.47	\$ 27.96	\$ 29.42	\$ 30.91	\$ 33.86	\$ 36.81 9-7/4
Mason - Bu	uilding								02/01/2022
JOB DESC	RIPTION M	ason - Building					DISTRICT	9	
ENTIRE CO	UNTIES	Queens, Richm							
WAGES Per hour:		07/01/202	1	12/06/2021	1	06/06/2022			
Tile Finisher		\$ 47.26		\$ 47.56		Additional \$ 0.60			
SUPPLEME Per Hour:	SUPPLEMENTAL BENEFITS Per Hour								
		\$ 22.66* + \$9.85		\$ 22.76* + \$9.85					
* This portion of benefits is subject to same premium rate as shown for overtime wages. OVERTIME PAY See (A, *E, Q) on OVERTIME PAGE Double time rate after 10 hours on Saturdays HOLIDAY Paid: See (1) on HOLIDAY PAGE Overtime: See (5, 6, 11, 15, 16, 25) on HOLIDAY PAGE						9-7/88-tf			
Mason - Bu	ulding								02/01/2022
JOB DESC	RIPTION M	ason - Building w York, Queer	-	Suffolk, Westo	chester		DISTRICT	9	
WAGES Per hour:				07/01/2021	1	01/01/2022			
Marble, Ston Maintenance				\$ 26.73		\$ 27.01			
Note 1: An additional \$2.00 per hour for time spent grinding floor using "60 grit" and below. Note 2: Flaming equipment operator shall be paid an additional \$25.00 per day. SUPPLEMENTAL BENEFITS									
Per Hour: Marble, Ston Maintenance				\$ 14.00		\$ 14.40			
OVERTIME PAY See (B, *E, Q, V) on OVERTIME PAGE									

*Double hourly rate after 8 hours on Saturday

HOLIDAY	
Paid:	See (5, 6, 8, 11, 15, 25) on HOLIDAY PAGE
Overtime:	See (5, 6, 8, 11, 15, 25) on HOLIDAY PAGE
1st term apprentice gets pa	id for all observed holidays.

REGISTERED APPRENTICES

WAGES per hour:

	07/01/2021	01/01/2022
0.750	* 24.27	004.07
0-750	\$21.37	\$21.67
751-1500	\$22.09	\$22.38
1501-2250	\$22.81	\$23.10
2251-3000	\$23.52	\$23.80
3001-3750	\$24.61	\$24.87
3751-4500	\$26.04	\$26.29
4501+	\$26.73	\$27.01
Supplemental Benefits: Per hour:		
0-750	\$ 11.24	\$11.52
751-1500	\$ 11.60	\$11.90
1501-2250	\$ 11.97	\$12.29
2251-3000	\$ 12.35	\$12.67
3001-3750	\$ 12.84	\$13.25
3751-4500	\$ 13.63	\$14.01
4501+	\$ 14.00	\$14.40

9-7/24M-MF

/			02/01/2022					
JOB DESCRIPTION Mason - Building / Heavy&Highway DISTRICT 9								
ENTIRE COUNTIES Bronx, Kings, Nassau, New York, Queens, Richmond, Suffolk, Westchester								
07/01/2021	01/03/2022							
\$ 48.87	\$ 48.97							
\$ 35.25	\$ 35.76							
all be paid at double th	ne rate.		9-7/20-MF					
/			02/01/2022					
/ Heavy&Highway		DISTRICT 4						
s, Richmond, Suffolk								
	s, Richmond, Suffolk, 07/01/2021 \$ 48.87 \$ 35.25 11, 15, 16, 25) on HO all be paid at double th	<pre>/ Heavy&Highway s, Richmond, Suffolk, Westchester 07/01/2021 01/03/2022 \$ 48.87 \$ 48.97 \$ 35.25 \$ 35.76 11, 15, 16, 25) on HOLIDAY PAGE all be paid at double the rate. unday, it will be observed the next day. // / Heavy&Highway s, Richmond, Suffolk</pre>	/ Heavy&Highway DISTRICT 9 s, Richmond, Suffolk, Westchester 07/01/2021 07/01/2021 01/03/2022 \$ 48.87 \$ 48.97 \$ 35.25 \$ 35.76 11, 15, 16, 25) on HOLIDAY PAGE all be paid at double the rate. Junday, it will be observed the next day. USTRICT 4 y DISTRICT 4					

 Per Hour:
 07/01/2021

 Cement Mason
 \$ 51.97

SUPPLEMENTAL BENEFITS

Cement Mason	\$ 33.71
Overtime Rate*	\$ 54.42

OVERTIME PAY

See (*B1, Q, V) on OVERTIME PAGE * Applies to 9th and 10th hours and up to the 10th hour on Saturday

HOLIDAY

Paid:See (1) on HOLIDAY PAGEOvertime:See (5, 6, 8, 11, 13, 25) on HOLIDAY PAGE

REGISTERED APPRENTICES

(1) year terms at the following Percentage of Journeyworkers Wage.

1st Term	50%
2nd Term	60%
3rd Term	70%

Supplement Benefits per hour paid:

1st Term	\$ 16.86 OT Rate \$ 27.22
2nd Term	\$ 20.23 OT Rate \$ 32.66
3rd Term	\$ 23.60 OT Rate \$ 38.10

Mason - Building / Heavy&Highway

JOB DESCRIPTION Mason - Building / Heavy&Highway

ENTIRE COUNTIES

Bronx, Kings, Nassau, New York, Queens, Richmond, Suffolk

WAGES

NOTE: Shall include but not limited to Precast concrete slabs (London Walks)Marble and Granite pavers 2'x 2' or larger. Per Hour:

07/01/2021

Stone Setter \$ 68.23 Base Rate \$52.06

Stone Tender \$ 50.64 Base Rate \$43.49

SUPPLEMENTAL BENEFITS

Per Hour:

Stone Tender \$20.70

OVERTIME PAY

See (*C, **E, Q) on OVERTIME PAGE Base Rates are use to Calculate Overtime Premiums then adding in: \$16.22/Hr. for Stone Setter and \$7.15/Hr. for Stone Tender

* On weekdays the eighth (8th) and ninth (9th) hours are time and one-half all work thereafter is paid at double the hourly rate.

** The first nine (9) hours on Saturday is paid at time and one-half all work thereafter is paid at double the hourly rate.

HOLIDAY

Paid:	See (*18) on HOLIDAY PAGE
Overtime:	See (5, 6, 10) on HOLIDAY PAGE
Paid: *Must work first 1/2	

REGISTERED APPRENTICES

Per Hour:

Stone Setter(800 hour) terms at the following Percentage of Stone Setters Base wage rate per hour plus \$7.69:

1st	2nd	3rd	4th	5th	6th
50%	60%	70%	80%	90%	100%

4-780

Supplemental Benefits:

All Apprentices	\$ 23.25					4-1Stn
Mason - Heavy&Hig	hway					02/01/2022
						02/01/2022
JOB DESCRIPTION ENTIRE COUNTIES	Mason - Heavy&l	Highway			DISTRICT 4	
Bronx, Kings, Nassau, I	New York, Queen	s, Richmond, S	Suffolk			
WAGES		07/04/0004		07/04/0000		
Per Hour:		07/01/2021		07/01/2022 Additional \$ 2.25		
Pointer, Caulkers & Cleaners		\$ 57.03				
SUPPLEMENTAL BE Per Hour:	ENEFITS					
Pointer, Cleaners & Caulkers		\$ 30.31				
OVERTIME PAY See (B, E2, H) on OVE	RTIME PAGE					
HOLIDAY Paid: Overtime:		OLIDAY PAGI , 26) on HOLII				
REGISTERED APPR Wages per hour:		. ,				
One (1) year terms at th	ne following wage	rates.				
	1st	2nd	3rd	4th		
	\$ 28.92	\$ 32.58	\$ 37.63	\$ 45.44		
Apprentices Supplemer	ntal Benefits:					
(per hour paid)	\$ 15.11	\$ 19.66	\$ 23.41	\$ 24.41		
	• • • • • •		+	• =		4-1PCC
Operating Engineer	- Building					02/01/2022
JOB DESCRIPTION	Operating Engine	er - Building			DISTRICT 9	
ENTIRE COUNTIES Bronx, Kings, New York		Ū	Westchester			
PARTIAL COUNTIES Dutchess: that part of D		ying south of t	he North City	Line of the City of Po	ughkeepsie.	
WAGES NOTE:Construction sur Party ChiefOne who d Instrument ManOne w RodmanOne who holo	lirects a survey pa ho runs the instru	ment and assi		əf.		
Wages:(Per Hour)		07/01/2021				
Building Construction:						

Party Chief	\$ 76.09
Instrument Man	\$ 60.41
Rodman	\$ 41.11
Steel Erection:	
Party Chief	\$ 79.02
Instrument Man	\$ 62.89

Last Published on Feb 01 2022		PRC Number 2022001494 New York County
Rodman	\$ 44.03	
Heavy Construction-NYC counties only: (Foundation, Excavation.)		
Party Chief Instrument man Rodman	\$ 84.60 \$ 63.79 \$ 54.52	
SUPPLEMENTAL BENEFITS Per Hour:	07/01/2021	
Building Construction	\$ 24.40* +\$ 7.15	
Steel Erection	\$ 25.00* +\$ 7.15	
Heavy Construction	\$ 25.25* +\$ 7.15	
* This portion subject to same premium	as wages	
Non-Worked Holiday Supplemental Ber	nefit: \$ 16.45	
Code "B" applies to Heavy Construction HOLIDAY Paid: See (5, 6, 9	on and has double the rate after 7 hours on Saturdays. a and Steel Erection and had double the rate after 8 hours o 9, 11, 15, 16, 25) on HOLIDAY PAGE 9, 11, 15, 16, 25) on HOLIDAY PAGE	on Saturdays. 9-15Db
Operating Engineer - Building, Ma & Heavy Construction	aintenance, Steel Erection	02/01/2022
JOB DESCRIPTION Operating Engin	neer - Building, Maintenance, Steel Erection & Heavy	DISTRICT 9
ENTIRE COUNTIES Bronx, Kings, New York, Queens, Richr	nond	
WAGES STEEL ERECTION:		
Group 1: Derrick, travelers, tower, crav	wler tower & climbing cranes	
Group 2: Oiler (Truck Crane)		
Group 3: Oiler (Crawler Crane)		
BUILDING CONSTRUCTION:		
mine hoists, climbing cranes, tower cran Deep Well pumps, Concrete mixers with lights(Driving maintenance trucks and n	ing, dismantling of all equipment including Steel cutting& nes, Linden Peine, Lorain, Liebherr, Mannes and machines n loading devices, Concrete plants, motor generators (Whe nounted-welded machines)-All Pumps(excluding River Con- tion of the state of t	s of a similar nature;Well Point system, en used for temporary power and ferdam Pumps and Well Point Pumps),

Group 2:Maintenance of: Pumps, Generators, Mixers, Heaters

Group 3: Oilers of all gasoline, electric, diesel or air operated Gradalls; Concrete Pumps, Overhead Cranes in Power Houses, Assist in oiling, greasing and repairing of all machines, including: Driving Truck Cranes, Driving and operating Fuel and Grease Trucks, Cherry Pickers(Hydraulic Cranes) over 70,000 GVW and machines of a similar nature

Group 4: Oiler on Crawler Cranes, Backhoes, Trenching Machines, Gunite Machines, Compressors(3 or more in battery)

Motorized Concrete Buggies(When three or more are on job site), Skid-Steer and similar machines

Group 5: Maintenance on Radiant Mechanical Heaters

HEAVY CONSTRUCTION (Excavation, Foundations, etc)

Group 1:Maintenance of: Generators, Light Towers

Group 2: Maintenance of: Pumps, Mixers including mudsucking

Group 3: Base Mounted Tower Cranes

Group 4: Installing, repairing, maintaining, dismantling(of all equipment including Steel cutting & Bending machines, Fusion Coupling Machines, Vermeer Trenching machines, on-site crushing plant, mechanical heaters(1 through 7),Mine hoists, Tower Cranes, Linden Peine, Lorrain, Lebherr, Mannes or machines of a similar nature, Wellpoints)-Driving maintenance trucks and truck mounted welding machines, burning, welding-operating of accumilator for shield-driven tunnels, in addition to the performance of other duties:Handling,installation, jointing, coupling of all permanent steel and plastic pipe. RIDE UPON MOLES-tunnel boring machines-MICRO TUNNELING SYSTEMS, All temporary pipefitting;When three or more motorized concrete buggies(Ride type)are utilized on the jobsite they shall be serviced, maintained and repaired by the maintenance engineer.The Operating Engineer on autogrades(C.M.I.)is to be assisted by the maintenance engineer who shall in addition perform other duties.

WAGES: Per hour:	07/01/2021
Steel Erection:	
Group 1 Group 2 Group 3	\$ 77.62 78.09 57.38
Building Construction: Group 1 Group 2 Group 3 Group 4 Group 5	\$ 72.36 57.74 69.14 53.13 46.77
Heavy Construction: Group 1 Group 2 Group 3 Group 4 SUPPLEMENTAL BENEFITS	\$ 55.76 57.01 103.68 80.71
Per Hour: Building Construction Steel Erection & Heavy	07/01/2021 \$ 25.55* plus \$7.40 \$ 26.05* plus \$7.40
* This portion of benefits subject to sa	me premium as wages.

Non-Worked Holiday Supplemental Benefits: \$ 16.95

OVERTIME PAY

See (D, O) on OVERTIME PAGE

HOLIDAY	
Paid:	See (5, 6, 9, 11, 15, 16, 25) on HOLIDAY PAGE
Overtime:	See (5, 6, 9, 11, 15, 16, 25) on HOLIDAY PAGE

REGISTERED APPRENTICES

Wages Per Hour:

(1) year terms at the following wage rates:

Apprentices:	1st	2nd	3rd	4th.
07/01/2021	\$36.11	\$42.97	\$46.40	\$49.83
Supplemental Benefits: Per Hour: All Apprentices:	\$ 12.55* Plus	7.40		

* This portion of benefits subject to same premium as wages.

Operating Engineer - Building / Heavy&Highway

JOB DESCRIPTION Operating Engineer - Building / Heavy&Highway

ENTIRE COUNTIES

Bronx, Kings, New York, Queens, Richmond

WAGES

EQUIPMENT COVERED: Jet-Rodder/Vacuum Truck, Flusher, Sewer Rodder, Stetco Hoist and similar, Sewer Winch/Tugger Hoist and similar, Vacall/Vactor, Closed Circuit Television Inspection Equipment, Chemical Grouting Equipment and similar, John Beame, Meyers and similar.

Per Hour:	07/01/2021	
Maintenance Engineer (Sewer Systems)	\$ 80.71	
SUPPLEMENTAL BENEFITS		
Per Hour:	07/01/2021	
Journeyman	\$ 26.05*	
	plus \$ 7.40	
*This portion of benefits subject to	same premium as wages.	

Non-Worked Holiday Supplemental Benefits:

\$ 16.95

OVERTIME PAY See (D, O) on OVERTIME	PAGE
HOLIDAY Paid: Overtime:	See (5, 6, 7, 11, 16) on HOLIDAY PAGE See (5, 6, 7, 11, 16) on HOLIDAY PAGE

REGISTERED APPRENTICES

Per Hour:

(1) year terms at the following wage rates.

1st	2nd	3rd	4th
\$36.11	\$42.97	\$46.40	\$49.83

Supplemental Benefits: Per Hour:

All Apprentices: \$ 12.55* plus \$ 7.40

* This portion of benefits subject to the same premium as overtime wages

9-15Sewer

Operating Engine	eer - Building / Heavy&Highway	1		02/01/2022
JOB DESCRIPTIO	DN Operating Engineer - Building / I	Heavy&Highway	DISTRICT 4	
ENTIRE COUNTIE Bronx, Kings, Nassa	E S au, New York, Queens, Richmond, S	uffolk		
WAGES Per Hour:	07/01/2021	08/01/2021		
Well Driller	\$ 39.30	\$ 39.45		
Well Driller Helper	34.17	34.17		
Hazardous Waste D Added to Hourly Wa				
Level A	\$ 3.00	\$ 3.00		
Level B	2.00	2.00		
Level C	1.00	1.00		

Monitoring Well Work Add to Hourly Wage: 02/01/2022

Last Published on Feb 01	2022		Published by the New York Sta PRC Number 202200	1494 New York County
Level A Level B	\$ 3.00 2.00	\$ 3.00 2.00		
SUPPLEMENTAL BE				
Per Hour:	07/01/2021	08/01/2021		
Well Driller & Helper	10% of straight time rate plus \$ 12.50	10% of straight time rate plus \$		
Additional \$ 4.25/Hr. for	r Premium Time Hours Worked			
OVERTIME PAY See (B2, P, S) on OVE	RTIME PAGE			
HOLIDAY Paid: Overtime:	See (5, 6, 16, 23) on HOLIE See (5, 6, 16, 23) on HOLIE			
REGISTERED APPR Apprentices at 12 Mont	ENTICES			
Wages Per Hour:	07/01/2021	08/01/2021		
1st Term 2nd Term 3rd Term	\$ 28.00 29.00 30.00	\$ 28.00 29.00 30.00		
SUPPLEMENTAL BEN Per Hour:	EFITS			
1st Term 2nd Term 3rd Term	10% of Wage + \$ 13.50 10% of Wage + \$ 13.50 10% of Wage + \$ 13.50			
Additional \$4.25/Hr. for	premium time hours worked.			4-138well
Operating Engineer	- Building & Steel Erection			02/01/2022
JOB DESCRIPTION ENTIRE COUNTIES Bronx, Kings, New York	Operating Engineer - Building &	Steel Erection	DISTRICT 9	
WAGES Per Hour: STEEL ERECTION:		07/01/2021		
Three Drum Derricks Cranes,Two Drum Derr Boom Trucks	icks, Hydraulic Cranes & Fork Li	\$ 99.16 fts, \$ 95.57		
Compressors, Welding	Machines	\$ 59.87		
Compressors (not combined with wel	ding machines)	\$57.36		

\$ 95.90 Double Drum \$ 90.96 4 Pole Hoists and Single \$84.78 Drum Hoists Fork Lifts, Plaster (Platform Machine) Plaster Bucket, Concrete Pumps and all other equipment used for hoisting \$77.74

Cranes, Stone Derrick, Boom Trucks, Hydraulic Cranes,

BUILDING CONSTRUCTION:

*House Cars and Rack & Pinion \$ 68.81 *House Cars (New Projects) \$ 56.30 Erecting and dismantling Cranes \$85.61

Compressors, Welding Machines(Cutting Concrete-Tank Work), Paint Spraying, Sand Blasting, Pumps(With the exclusion of

APPLICABLE TO ALL CATEGORIES:

concrete pumps), House Car (Settlement basis only), All Engines irrespective of power(Power-Vac)used to drive auxiliary equipment Air, Hydraulic,etc.,Boilers, Jacking System \$ 59.92

CRANES: Crawler Or Truck	
	In Addition To Above Crane Rates
100" to 149" Boom	\$ 1.75/hr
150" to 249" "	\$ 2.00/hr
250" to 349" "	\$ 2.25/hr
350" to 450" "	\$ 2.75/hr
Tower Crane	\$ 2.00/hr
SUPPLEMENTAL BENEFITS	
Per Hour:	07/01/2021
All Operator Classes	\$ 24.15*
	plus \$ 5.95

* This portion of the benefits is subject to the same premium as shown for overtime wages.

OVERTIME PAY

 See (*B, **C, ***D, O) on OVERTIME PAGE

 *Applies to House Cars and Rack & Pinion after 8 hours worked in a day, Saturday, Sunday and Holidays

 **Applies to Building Construction category

 ***Applies to Steel Erection

 HOLIDAY

 Paid:
 See (5, 6, 7, 8, 11, 12, 16, 26) on HOLIDAY PAGE

 Overtime:
 See (5, 6, 7, 8, 11, 12, 16, 26) on HOLIDAY PAGE

Codes 8 and 12 apply ONLY to Steel Erection

Code 16 applies ONLY to Building Construction

REGISTERED APPRENTICES

Wage Per Hour:

Apprentices (1) year terms at the following rates:

	1st	2nd	3rd
07/01/2021	\$ 41.98	\$ 50.77	\$ 59.56

Supplemental Benefits Per Hour:

	07/01/2021
Straight Time	\$ 13.65*
	plus \$ 5.95

* This portion of benefits subject to the same premium as shown for overtime wages.

Operating Engineer - Heavy Construction	1
--	---

JOB DESCRIPTION Operating Engineer - Heavy Construction 1

ENTIRE COUNTIES

Bronx, Kings, New York, Queens, Richmond

WAGES

(For Groups 23 - 28, see Operating Engineer - Heavy Construction 2)

Group 1: Tower Crane/Climbing Crane

Group 2: Backhoes (Including all track and rubber tire backhoes over 37,000 lbs), Power Shovels, Steel Erection:Hydraulic Clam Shells,Moles and machines of a similar nature

Group 3: Mine Hoists, Cranes, etc, used as Mine Hoists

Group 4: Gradalls, Keystones, Cranes (With digging buckets), Bridge Cranes, Trenching Machines, Vermeer Cutter and machines of a similar nature

Group 5: Pile Drivers and Rigs (Employing Dock-Builders Foreman), Derrick Boats, Tunnel Shovels,

Group 6: All Drills and machines of a similar nature

Group 7: Back-Filling Machines and Cranes, Mucking Machines, Dual Drum Pavers

Group 8: Mixers (Concrete with loading attachment), Concrete Pavers, Cableways, Land Derricks, Power House (Low pressure units)

9-14 B&S

02/01/2022

Group 9: Concrete Pumps, Concrete Plant, Stone Crushers, Double Drum Hoists, Power Houses (Other than above)

Group 10: Concrete Mixer

Group 11: Elevators

Group 12: Concrete Breaking Machines, Single Drum Hoists, Load Masters, Locomotives and Dinkies (Over 10 tons), Hydraulic Crane-Second Engineer

Group 13: On-Site Concrete Plant Engineers, On-Site Asphalt Plant Engineer and Vibratory Console

Group 14: Barrier Mover, Barrier Transport and machines of a similar nature

Group 15: Compressors (Portable, 3 or more), Truck Compressor (Engineer Driver), Tugger Machines, Well Point Pumps, Chum Drill Group 16: Boilers(High pressure), Compressors, Pumps(River Cofferdam) and Welding Machines(except where arc is operated by another Operating Engineer) Push Button Machines, All Engines, irrespective of power(Power Pac) used to drive auxiliary equipment, Air, Hydraulic, etc.

Group 17: Utility-Horizontal Boring Rig

Group 18: Utility Compressors

Group 19: Paving-Asphalt Spreader, Autogrades (C.M.I.), Roto-Mill

Group 20: Paving-Asphalt Roller

Group 21 Paving-Asphalt Plant

Group 22: Roller (non paving, all sizes)

WAGES:(per hour)	07/01/2021
Group 1	\$ 114.55
Group 2	95.85
Group 3	98.69
Group 4	96.50
Group 5	94.74
Group 6	91.28
Group 7	92.85
Group 8	90.39
Group 9	88.65
Group 10	85.08
Group 11	80.01
Group 12	81.61
Group 13	82.16
Group 14	74.51
Group 15	63.86
Group 16	59.91
Group 17	86.36
Group 18	59.57
Group 19	90.39
Group 20	88.27
Group 21	75.84
Group 22	88.27

Cranes: Crawler or Truck100" to 149"\$0.50 per hour additional to above Crane Rates150" to 249"\$0.75 per hour additional to above Crane Rates250" to 349"\$1.00 per hour additional to above crane Rates350" to 450"\$1.50 per hour additional to above crane RatesSUPPLEMENTAL BENEFITS

Per Hour:	07/01/2021
Groups 1-22	
Regular Time	\$ 24.15* plus \$ 5.95

* This portion of benefits subject to the same premium as shown for wages.

Non-Worked Holiday Supplemental Benefits:

\$ 18.50

OVERTIME PAY See (D, O) on OVERTIME PAGE HOLIDAY Paid: See (5, 6, 7, 11, 16) on HOLIDAY PAGE Overtime: See (5, 6, 7, 11, 16) on HOLIDAY PAGE

REGISTERED APPRENTICES

Per Hour: (1) year terms at the following wage rates:

Groups 1-22	1st	2nd	3rd
07/01/2021	\$41.98	\$50.77	\$59.56
Supplemental Benefits:			
Per Hour:			
Groups 1-22			
0100003 1-22			

-	07/01/2021
Regular Time	\$ 13.65*
	plus \$ 5.95

* This portion of benefits is subject to the SAME PREMIUM as shown for overtime wages

Operating Engineer - Heav	y Construction 2	02/01/2022

JOB DESCRIPTION Operating Engineer - Heavy Construction 2

ENTIRE COUNTIES

Bronx, Kings, New York, Queens, Richmond

WAGES

(For Groups 1 - 22, see Operating Engineer - Heavy Construction 1)

Group 23: Cherry Picker (Over 20 tons), Loader (Over 6 yards)

Group 24: Backhoes and Loaders (Up to 37,000lbs), Bulldozers, Scrapers, Turn-A-Pulls, Tugger Hoists, Tractors, Hysters, Roustabout Cranes, Conveyors, Ballast Regulators (Ride On), Track Removal Machine or similar, Motor Graders, Locomotives (10 tons and under), Curb & Gutter Pavers and machines of a similar nature

Group 25: Post Hole Digger, Ditch Winch, Road Finishing Machines, Rollers (5 tons and under, Dual Purpose Trucks, Forklifts, Dempsey Dumpsters, Fireman

Group 26: Service Engineer (Gradalls, Concrete Pumps, Cold Planers Grader)

Group 27: Service Mechanic (Shovels, Draglines, Crawler Cranes, Backhoes, Trenching Machines, Compressors (3 or more in battery)

Group 28: Steam Equipment Operator (Water rigs, steam shovels, power boilers, derrick boats)

WAGES:(per hour)	07/01/2021	
Group 23	\$83.31	
Group 24	81.06	
Group 25	77.28	
Group 26	73.48	
Group 27	53.11	
Group 28	77.28	
Cranes: Crawler or Truck		
100"" to 149""	\$0.50 per hour additional to above Crane Rates	
150"" to 249""	\$0.75 per hour additional to above Crane Rates	
250"" to 349""	\$1.00 per hour additional to above crane Rates	
350"" to 450""	\$1.50 per hour additional to above crane Rates	
SUPPLEMENTAL BENEFITS		
Per Hour:	07/01/2021	
Groups 23-28		
Regular Time	\$ 26.05* plus \$7.40	
* This portion of benefits subject to the same premium as shown for wages.		
Non-Worked Holiday Supplemental Benefits:		
\$ 16.95		
OVERTIME PAY		
See (D, O) on OVERTIME PAGE		

 See (D, O) on OVERTIME PAGE

 HOLIDAY

 Paid:
 See (5, 6, 7, 11, 16) on HOLIDAY PAGE

 Overtime:
 See (5, 6, 7, 11, 16) on HOLIDAY PAGE

9-14 HC

Published by the New York State Department of Labor PRC Number 2022001494 New York County

REGISTERED APPRENTICES Per Hour: (1) year terms at the following wage r	ates:		
1st Groups 23-28 \$36.11	2nd 3rd	4th \$49.83	
Supplemental Benefits: Per Hour: Groups 23-28			
Regular Time \$ 12.55* p	olus \$ 7.40		
* This portion of benefits is subject to t	he SAME PREMIUM as show	n for overtime wages	9-15 HC
Operating Engineer - Marine Dre	dging		02/01/2022
Oswego, Putnam, Queens, Rensselae	nbia, Dutchess, Essex, Frankl	DISTRICT 4 in, Greene, Jefferson, Kings, Monroe, Nassau awrence, Suffolk, Ulster, Washington, Wayne,	, New York, Orange, Westchester
	wage rates below for all equip	onstruction projects. For those projects, please ment and operators are only for marine dredgi	
Per Hour:	07/01/2021	10/01/2021	
CLASS A1 Deck Captain, Leverman Mechanical Dredge Operator Licensed Tug Operator 1000HP or mo	\$ 41.42 re.	\$ 41.42	
CLASS A2 Crane Operator (360 swing)	36.91	36.91	
CLASS B Dozer,Front Loader Operator on Land	To conform to Operating I Prevailing Wage in locality is being performed includi	y where work	
CLASS B1 Derrick Operator (180 swing) Spider/Spill Barge Operator Operator II, Fill Placer, Engineer, Chief Mate, Electrician, Chief Welder, Maintenance Engineer Licensed Boat, Crew Boat Operator	35.82	35.82	
CLASS B2 Certified Welder	33.72	33.72	
CLASS C1 Drag Barge Operator, Steward, Mate, Assistant Fill Placer	32.80	32.80	
CLASS C2 Boat Operator	30.89	31.74	
CLASS D Shoreman, Deckhand, Oiler, Rodman, Scowman, Cook, Messman, Porter/Janitor	25.66	26.37	
SUPPLEMENTAL BENEFITS			

Per Hour:

DISTRICT 9

DISTRICT 8

THE FOLLOWING SUPPLEMENTAL BENEFITS APPLY TO ALL CATEGORIES

All Classes A & B	07/01/2021 \$11.98 plus 8% of straight time wage, Overtime hours add \$ 0.63	10/01/2021 \$11.98 plus 8% of straight time wage, Overtime hours add \$ 0.63
All Class C	\$11.68 plus 8% of straight time wage, Overtime hours add \$ 0.48	11.68 plus 8% of straight time wage, Overtime hours add \$ 0.48
All Class D	\$11.38 plus 8% of straight time wage, Overtime hours add \$ 0.33	11.38 plus 8% of straight time wage, Overtime hours add \$ 0.33
OVERTIME PAY See (B2, F, R) on OVERT	IME PAGE	
HOLIDAY Paid: Overtime:	See (1) on HOLIDAY PAGE See (5, 6, 8, 15, 26) on HOLIDAY PAGE	

Operating Engineer - Survey Crew - Consulting Engineer

JOB DESCRIPTION Operating Engineer - Survey Crew - Consulting Engineer

ENTIRE COUNTIES

Bronx, Kings, Nassau, New York, Putnam, Queens, Richmond, Suffolk, Westchester

PARTIAL COUNTIES

Dutchess: That part in Duchess County lying South of the North City line of Poughkeepsie.

WAGES

Feasibility and preliminary design surveying, any line and grade surveying for inspection or supervision of construction.

Per hour:	07/01/2021
Survey Classifications	
Party Chief	\$ 45.83
Instrument Man	38.17
Rodman	33.34

SUPPLEMENTAL BENEFITS

Per Hour:

All Crew Members:	\$ 20.60
-------------------	----------

OVERTIME PAY

OVERTIME:.... See (B, E*, Q, V) ON OVERTIME PAGE. *Doubletime paid on the 9th hour on Saturday.

HULIDAT	
Paid:	See (5, 6, 7, 11, 16) on HOLIDAY PAGE
Overtime:	See (5, 6, 7, 11, 16) on HOLIDAY PAGE

9-15dconsult

Painter

02/01/2022

JOB DESCRIPTION Painter

ENTIRE COUNTIES

Bronx, Kings, Nassau, New York, Putnam, Queens, Richmond, Suffolk, Westchester

WAGES Per hour:	07/01/2021	
Brush	\$ 50.30*	
Abatement/Removal of lead based	50.30*	

Page 59

4-25a-MarDredge

02/01/2022

52.93*

s to be repainted.	
Scaffold	\$ 53.30*
ape	53.30*
or	53.30*

Fire Escape	
Decorator	
Paperhanger/Wall Coverer	

*Subtract \$ 0.10 to calculate premium rate.

SUPPLEMENTAL BENEFITS

Per hour:	07/01/2021
Paperhanger	\$ 31.83
All others	29.81
Premium	33.40**

**Applies only to "All others" category, not paperhanger journeyworker.

OVERTIME PAY

See (A, H) on OVERTIME PAGE

HOLIDAY

Spray &

REGISTERED APPRENTICES

One (1) year terms at the following wage rate.

Per hour:	07/01/2021
Appr 1st term	\$ 19.56*
Appr 2nd term	25.12*
Appr 3rd term	30.42*
Appr 4th term	40.65*

*Subtract \$ 0.10 to calculate premium rate.

Supplemental benefits:	
Per Hour:	07/01/2021
Appr 1st term	\$ 14.72
Appr 2nd term	18.23
Appr 3rd term	21.06
Appr 4th term	26.67

Painter

JOB DESCRIPTION Painter

ENTIRE COUNTIES

Bronx, Kings, New York, Queens, Richmond

PARTIAL COUNTIES

Nassau: Atlantic Beach, Ceaderhurst, East Rockaway, Hewlett, Hewlett Bay, Hewlett Neck, Hewlett Park, Inwood, Lawrence, Lido Beach, Long Beach, parts of Lynbrook, parts of Oceanside, parts of Valley Stream, and Woodmere. Starting on South side of Sunrise Hwy in Valley Stream running east to Windsor and Rockaway Ave, Rockville is the boundary line up to Lawson Blvd, turning right going west all the above territory. Starting at Union Turnpike & Lakeville Rd going north to northern Blvd. the west side of Lakeville Rd to Northern Blvd. At Northern Blvd deise seet the district parts of Nethern blvd to Det Washington blvd. Washington blvd to St Erspin Hospital then parth of Blvd doing east the district north of Northern blvd to Port Washington blvd. West of Port Washington blvd to St. Francis Hospital then north of first traffic light to Port Washington & Sands Point, Manor Haven, & Harbour Acres.

WAGES

Per hour:	07/01/2021	
Drywall Taper	\$ 54.78	

SUPPLEMENTAL BENEFITS

Per Hour: Journeyworker:

OVERTIME PAY

See (A, H) on OVERTIME PAGE

HOLIDAY

See (1) on HOLIDAY PAGE Paid: Overtime: See (4, 6, 8, 11, 18, 19, 25, 26) on HOLIDAY PAGE

\$23.20

REGISTERED APPRENTICES

DISTRICT 8

8-NYDC9-B/S 02/01/2022

This applies to all apprentices who were enrolled in the program prior to December 27, 2017

Wage per hour:

12 month terms	(year consists of 1500) hours).
	07/04/04	201

	07/01/2021
1st year	\$ 21.22
2nd year	32.97
3rd year	43.88

Supplemental Benefits per hour:

One (1) year term at the following dollar amount:

1st term	\$ 13.75
2nd term	18.62
3rd term	20.91

This applies to all apprentices who were enrolled in the program after December 27, 2017

1st term	\$ 21.22
2nd term	27.52
3rd term	32.97
4th term	43.88

Supplemental Benefits per hour:

1st term	\$ 13.75
2nd term	17.48
3rd term	18.62
4th term	20.91

8-NYC9-1974-DWT

02/01/2022

Painter - Bridge & Structural Steel

JOB DESCRIPTION Painter - Bridge & Structural Steel

ENTIRE COUNTIES

Albany, Bronx, Clinton, Columbia, Dutchess, Essex, Franklin, Fulton, Greene, Hamilton, Kings, Montgomery, Nassau, New York, Orange, Putnam, Queens, Rensselaer, Richmond, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, Westchester

WAGES

Per Hour: STEEL: Bridge Painting

/2021
3.00
.63*

ADDITIONAL \$6.00 per hour for POWER TOOL/SPRAY, whether straight time or overtime.

NOTE: All premium wages are to be calculated on base rate per hour only.

* For the period of May 1st to November 15th, this amount is payable up to 40 hours. For the period of Nov 16th to April 30th, this amount is payable up to 50 hours. EXCEPTION: First and last week of employment, and for the weeks of Memorial Day, Independence Day and Labor Day, where the amount is paid for the actual number of hours worked (no cap).

NOTE: Generally, for Bridge Painting Contracts, ALL WORKERS on and off the bridge (including Flagmen) are to be paid Painter's Rate; the contract must be ONLY for Bridge Painting.

SHIFT WORK:

When directly specified in public agency or authority contract documents for an employer to work a second shift and works the second shift with employees other than from the first shift, all employees who work the second shift will be paid 10% of the base wage shift differential in lieu of overtime for the first eight (8) hours worked after which the employees shall be paid at time and one half of the regular wage rate. When a single irregular work shift is mandated in the job specifications or by the contracting agency, wages shall be paid at time and one half for single shifts between the hours of 3pm-11pm or 11pm-7am.

SUPPLEMENTAL BENEFITS

Per Hour:	07/04/0004	40/04/0004
Journeyworker:	07/01/2021	10/01/2021
	\$ 10.90	\$ 10.90
	+ 30.00*	+ 30.60*

* For the period of May 1st to November 15th, this amount is payable up to 40 hours. For the period of Nov 16th to April 30th, this amount is payable up to 50 hours. EXCEPTION: First and last week of employment, and for the weeks of Memorial Day, Independence Day and Labor Day, where the amount is paid for the actual number of hours worked (no cap).

OVERTIME PAY

See (B, F, R) on OVERTIME PAGE

HOLIDAY

	See (1) on HOLIDAY PAGE
Overtime:	See (4, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES

Wage - Per hour:

Linerman Thermoplastic

Apprentices: (1) year terms		
1st year	07/01/2021 \$ 20.60 + 3.45*	10/01/2021 \$ 21.20 + 3.86*
2nd year	\$ 30.90 + 5.18*	\$ 31.80 + 5.78*
3rd year	\$ 41.20 + 6.90*	\$ 42.40 + 7.70*
Supplemental Benefits - Per hour:	+ 0.90	+ 7.70
1st year	\$.25 + 12.00*	\$.25 + 12.24*
2nd year	\$ 10.90 + 18.00*	\$ 10.90 + 18.36*
3rd year	\$ 10.20 + 24.00*	\$ 10.90 + 24.48*

NOTE: All premium wages are to be calculated on base rate per hour only.

8-DC-9/806/155-BrSS

Painter - Line Striping02/01/2022JOB DESCRIPTION Painter - Line StripingDISTRICT 8ENTIRE COUNTIES
Albany, Bronx, Clinton, Columbia, Dutchess, Essex, Franklin, Fulton, Greene, Hamilton, Kings, Montgomery, Nassau, New York, Orange,
Putnam, Queens, Rensselaer, Richmond, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington,
WestchesterWAGES
Per hour:07/01/2021Painter (Striping-Highway):07/01/2021\$ 30.32\$ 31.53

Note: * Includes but is not limited to: Positioning of cones and directing of traffic using hand held devices. Excludes the Driver/Operator of equipment used in the maintenance and protection of traffic safety.

38.34

36.93

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work Schedule,' as your normal schedule, you must submit an 'Employer Registration for Use of 4 Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENE Per hour paid:	EFITS	07/01/2021	07/01/2022	
i ei noui paiu.		01/01/2021	0110112022	
Journeyworker:				
Striping Machine Operator:	:	\$ 10.03	\$ 10.03	
Linerman Thermoplastic:		10.03	10.03	
OVERTIME PAY See (B, B2, E2, F, S) on O	VERTIME PAGE			
HOLIDAY				
Paid: Overtime:	See (5, 20) on HOL See (5, 20) on HOL			
REGISTERED APPREN	ITICES			
One (1) year terms at the f	ollowing wage rates:			
	07/01/2021	12/31/2021	07/01/2022	
1st Term*:	\$ 15.00	\$ 15.00	\$ 15.00	
1st Term**:	14.00	15.00	15.00	
1st Term***:	12.50	13.20	13.20	
2nd Term:	18.19	18.19	18.92	
3rd Term:	24.26	24.26	25.22	
*Bronx, Kings, New York, Queens, Richmond, and Suffolk counties				
**Nassau and Westchester	r counties			
***All other counties				
Supplemental Benefits per	hour:			
1st term:	\$ 9.16	\$ 9.16	\$ 9.16	
2nd Term:	9.16	9.16	10.03	
3rd Term:	9.16	9.16	10.03	
				8-1456-LS
Painter - Metal Polishe	r			02/01/2022

JOB DESCRIPTION Painter - Metal Polisher

DISTRICT 8

ENTIRE COUNTIES

Albany, Allegany, Bronx, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Dutchess, Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Kings, Lewis, Livingston, Madison, Monroe, Montgomery, Nassau, New York, Niagara, Oneida, Onondaga, Ontario, Oralans, Oswego, Otsego, Putnam, Queens, Rensselaer, Richmond, Rockland, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Suffolk, Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Westchester, Wyoming, Yates

WAGES	

	07/01/2021
Metal Polisher	\$ 37.13
Metal Polisher*	38.23
Metal Polisher**	41.13

*Note: Applies on New Construction & complete renovation ** Note: Applies when working on scaffolds over 34 feet.

SUPPLEMENTAL BENEFITS	
Per Hour:	07/01/2021

Journeyworker: All classification \$10.64

OVERTIME PAY

See (B, E, P, T) on OVERTIME PAGE

HOLIDAY See (5, 6, 11, 15, 16, 25, 26) on HOLIDAY PAGE Paid: Overtime: See (5, 6, 9, 11, 15, 16, 25, 26) on HOLIDAY PAGE

REGISTERED APPRENTICES

Wages per hour:

One (1) year term at the following wage rates:

07/01/2021

1st year	\$ 16.00
2nd year	17.00
3rd year	18.00
1st year*	\$ 16.39
2nd year*	17.44
3rd year*	18.54
1st year**	\$ 18.50
2nd year**	19.50
3rd year**	20.50

*Note: Applies on New Construction & complete renovation ** Note: Applies when working on scaffolds over 34 feet.

Supplemental benefits: Per hour:

Plasterer

1st year	\$ 7.39
2nd year	7.39
3rd year	7.39

8-8A/28A-MP 02/01/2022

JOB DESCRIPTION Plasterer		DISTRICT 9
ENTIRE COUNTIES Bronx, Kings, Nassau, New York, Queens, Richmo	ond, Suffolk	
WAGES Per hour:		
	07/01/2021	08/01/2021
Building: Plasterer/Traditional & Spraying Fireproofing	\$ 50.73*	\$ 51.00*
SUPPLEMENTAL BENEFITS Per hour:		
Journeyworker	\$ 22.37	\$ 23.15
OVERTIME PAY See (B, E, Q) on OVERTIME PAGE *When calculating overtime pay, subtract \$5.00 fro	m wages.	
HOLIDAY Paid: See (1) on HOLIDAY I Overtime: See (5, 6, 25) on HOL	PAGE IDAY PAGE	
REGISTERED APPRENTICES		
Wages: (per hour)		
800 hours term:	07/01/2021	08/01/2021
1st term	\$ 28.04	\$ 28.19
2nd term 3rd term	30.59 35.69	30.59 35.88
4th term	38.23	38.43
Supplemental Benefits: (per hour):		
(800) hours term:	07/01/2021	08/01/2021
1st term	\$ 14.27	\$ 14.70
2nd term	15.14	15.60
3rd term 4th term	16.89 17.76	17.43 18.35

JOB DESCRIPTION Plumber

ENTIRE COUNTIES

Bronx, Kings, New York, Queens, Richmond

WAGES

Per hour:	07/01/2021
Plumber	\$ 71.25
Temporary Service**	\$ 57.08

** Temporary Service- Includes Maintenance of cooling & heating apparatus, maintenance work on pneumatic systems during the construction period, and work on temporary heat. All hours paid at straight time, including holidays.

**THERE ARE NO HELPERS UNDER THIS CLASSIFICATION.

On tower work, bridges, elevated highway, or buildings, where pipe is being installed, fifty (50) or more feet vertically in a free drop from its base, an additional \$1.00 per hour.

SHIFT WORK:

Shift work, when directly specified in public agency or authority contract documents, and continues for a period of not less than ten (10) consecutive work days. A shift shall consist of seven(7) hours with one-half (1/2) hour for lunch after the first four (4) hours of each shift. A premium of thirty percent (30%) for wages and supplemental benefits on shift work performed Monday through Friday on the 4 P.M.and midnight shifts.

For shift work performed on weekends the shift premium shall be fifty percent (50%) of wages and supplemental benefits. For shift work performed on holidays designated below, double time wages and supplemental benefits shall be paid. Also noted that the normal workday Monday through Friday 8:00 A.M. to 3:00 P.M. is not considered shift work, and therefore not subject to shift premium.

SUPPLEMENTAL BENEFITS

Per hour:	
	07/01/2021
Plumber	\$ 39.95

Temporary Service \$31.08

OVERTIME PAY

Plumber See (C, O, V) on OVERTIME PAGE.

When calculating premium pay, subtract \$ 0.33 from regular hourly wage rate for Plumber Classification and Repairs & Maintenance, subtract \$ 0.31 from regular hourly wage for Temporary Service.

HOLIDAY	
Plumber	
Overtime:	See (5, 6, 11, 15, 16, 25) on HOLIDAY PAGE.
Repairs & Maintenance	
Paid:	See (1) on HOLIDAY PAGE.
Overtime:	See (5, 6, 25) on HOLIDAY PAGE.
REGISTERED APPREN	TICES

Wages per hour:

(1/2) year terms at the following wage:

	1st	2nd	3rd&4th	5th&6th	7th&8th	9th	10th
07/01/2021	\$16.78	\$19.78	\$28.36	\$30.46	\$33.31	\$34.71	\$46.78

Supplemental Benefits:

(1/2) year term at the following dollar amount:

	1st	2nd	3rd-10th
07/01/2021	\$5.43	\$6.43	\$21.19

Plumber - Pump & Tank: Oil Trades Installation & Maintenance

9-1 Const

02/01/2022

Bronx, Kings, New York, Queens, Richmond

WAGES

Per hour:

07/01/2021 Pump & Tank \$ 68.31* *Plus \$ 0.85 which may be allocated later

SUPPLEMENTAL BENEFITS

Per hour:

Plumber

\$ 26.33

OVERTIME PAY Pump & Tank

See (B, F, H) on OVERTIME PAGE.

 HOLIDAY

 Paid:
 See (1) on HOLIDAY PAGE.

 Overtime:
 See (5, 6, 10, 11, 12, 16, 25) on HOLIDAY PAGE.

Plumber - Repairs & Maintenance

JOB DESCRIPTION Plumber - Repairs & Maintenance

ENTIRE COUNTIES

Bronx, Kings, New York, Queens, Richmond

WAGES

Per hour:

Repairs &	07/01/2021	01/01/2022
Maintenance	\$ 45.25	Additional
		\$ 2.25

*Repair & Maintenance work is any repair and/or replacement of present plumbing system that does not change existing roughing or water supply lines. Projects regardless of work type which have approved plans and specifications wherein the plumbing exceeds \$725,000 are excluded.

SUPPLEMENTAL BENEFITS

Per hour:

Repair \$ 19.06 Maintenance

OVERTIME PAY

Repairs & Maintenance

See (B, H) on OVERTIME PAGE.

HOLIDAY

Roofer

Repairs & MaintenancePaid:See (1) on HOLIDAY PAGE.Overtime:See (5, 6, 25) on HOLIDAY PAGE.

REGISTERED APPRENTICES

Note: The Repairs & Maintenance Category has NO Apprentices.

DISTRICT 9

Published by the New York State Department of Labor

9-1 R&M

9-1-P&T

02/01/2022

02/01/2022

JOB DESCRIPTION Roofer

ENTIRE COUNTIES

Bronx, Dutchess, Kings, New York, Orange, Putnam, Queens, Richmond, Rockland, Sullivan, Ulster, Westchester

WAGES Per Hour:	07/01/2021
Roofer/Waterproofer	\$ 45.25 + \$7.00*

* This portion is not subjected to overtime premiums.

Note: Abatement/Removal of Asbestos containing roofs and roofing material is classified as Roofer.

SUPPLEMENTAL BENEFITS

Per Hour:			\$ 28.62						
	n OVERTIME	PAGE y that falls on a	a Sunday will b	be observed th	e following Mo	onday.			
HOLIDAY			-		0	5			
Paid: Overtime:		See (1) on H See (5, 6) o	Holiday Pao n Holiday P	BE AGE					
REGISTER (1) year ter	ED APPREI								
	1st	2nd	3rd	4th					
	\$ 15.84	\$ 22.63 + 3.50*	\$ 27.15 + 4.20*	\$ 33.94 + 5.26*					
Supplements		Quad	Qued	446					
	1st \$ 3.72	2nd \$ 14.47	3rd \$ 17.30	4th \$ 21.55					
									9-8F
Sheetmeta	al Worker								02/01/2022
JOB DESC	RIPTION S	heetmetal Wor	ker				DISTRICT	4	
		w York, Queer	ns, Richmond,	Rockland, Su	ffolk, Westche	ster			
WAGES Per Hour:			07/01/202	1	8/01/2021				
Sign Erector			\$ 52.29		\$ 53.97				
NOTE: Struc	cturally Suppo	rted Overhead	l Highway Sigi	ns(See STRU	CTURAL IRON	WORKER C	LASS)		
SUPPLEMI Per Hour:	ENTAL BEN	EFITS	07/01/202	1	8/01/2021				
Sign Erector			\$ 51.26		\$ 53.15				
OVERTIME		ME PAGE	φ 51.20		φ 55.15				
HOLIDAY	,								
Paid: Overtime:		See (5, 6, 1 See (5, 6, 1	0, 11, 12, 16, 2 0, 11, 12, 16, 2	25) on HOLID/ 25) on HOLID/	AY PAGE AY PAGE				
		•	-, , , , ,	- /	-				
Per Hour: 6 month Terr	ms at the follo	wing percenta	ge of Sign Ere	ectors wage ra	te:				
1st	2nd	3rd	4th	5th	6th	7th	8th	9th	10th
35%	40%	45%	50%	55%	60%	65%	70%	75%	80%
SUPPLEME Per Hour:	NTAL BENEF	TITS							
07/01/2021									
1st	2nd	3rd	4th	5th	6th	7th	8th	9th	10th
\$ 14.34	\$ 16.26	\$ 18.17	\$ 20.10	\$ 28.02	\$ 30.47	\$ 33.72	\$ 36.27	\$ 38.77	\$ 41.29
8/01/2021	Quad	Quel	441-	C 41-	04	741-	045	045	4.041-
1st \$ TBD	2nd \$ TBD	3rd \$ TBD	4th \$ TBD	5th \$ TBD	6th \$ TBD	7th \$ TBD	8th \$ TBD	9th \$ TBD	10th \$ TBD 4-137-SE
Sheetmeta	al Worker								02/01/2022
JOB DESC	RIPTION SI	heetmetal Wor	ker				DISTRICT	4	
ENTIRE CO	DUNTIES			0 11 11					
Bronx, Kings WAGES	s, Nassau, Ne	w York, Queer	ns, Richmond,	Suttolk					
Per Hour		07/01/202	1		08/01/202	1			

WAGLU	
Per Hour:	07/01/2021
Sheetmetal Worker	
	\$ 57.61

\$ 57.60 Page 67

Prevailing Wage Rates for 0 Last Published on Feb 01 20			Published by the New York State Department of Labor PRC Number 2022001494 New York County
Temporary Operation or			
Maintenance of Fans	17.00	47.00	
	47.33	47.33	
SUPPLEMENTAL BEN Per Hour:	IEFIIS		
Sheetmetal Worker			
	\$ 48.90	\$ 49.24	
Maintenance Worker	48.90	49.24	
OVERTIME PAY See (B, E, E2, Q, V) on O			
For Maintenance See Coo	ues B,E, Q & V		
HOLIDAY Paid:	See (1) on HOLIDAY PAGE		
Overtime:	See (5, 6, 11, 15, 16, 25, 26) or	n HOLIDAY PAGE	
REGISTERED APPRE	NTICES		
Six(6) Month Terms As Fo	ollows:		
1st & 2nd Term	\$ 20.20	\$ 20.19	
3rd & 4th Term	\$ 20.20 25.96	\$ 20.19 25.96	
5th & 6th Term	31.72	31.71	
7th & 8th Term	40.37	40.37	
9th Term	46.11	46.10	
Per Hour: Supplemental E	Benifits		
1st & 2nd Term	\$ 17.98	\$ 18.10	
3rd & 4th Term	24.64	24.79	
5th & 6th Term	29.06	29.25	
7th & 8th Term	35.66	35.90	
9th Term	40.10	40.37	4-28
0 / 0 //			
Steamfitter			02/01/2022
JOB DESCRIPTION S	teamfitter		DISTRICT 4
ENTIRE COUNTIES Bronx, Kings, Nassau, Ne	ew York, Queens, Richmond, Suffo	blk	
WAGES Per Hour:	07/01/2021		
rei noui.	01/01/2021		
AC Service/Heat Service	\$ 42.85		
Refrigeration Compressor	rner and Stoker Service and Repa r installation. (Not to exceed 5 Hp ompressor installation.(Not to exce	combined on any one proje	
SUPPLEMENTAL BEN Per Hour	IEFITS		
AC Service/Heat Service OVERTIME PAY See (B, E, Q) on OVERTI	\$ 19.46 ME PAGE		
HOLIDAY Paid:	See (5, 6, 11, 15, 25, 26) on H0		
REGISTERED APPRE 1 year terms Wages per hour:		-	
1st Term 2nd Term 3rd Term	\$ 20.75 25.04 29.17		
4th Term	35.22		

DISTRICT 4

Benefits per hour:	
1st Term	\$ 12.99
2nd Term	14.24
3rd Term	15.53
4th Term	17.29

4-638B-StmFtrRef

02/01/2022

Steamfitter

JOB DESCRIPTION Steamfitter

ENTIRE COUNTIES

Bronx, Kings, Nassau, New York, Queens, Richmond, Suffolk

WAGES Per Hour:	07/01/2021
Sprinkler/Steam AC/Heat Fitter	\$ 66.11
Temporary Heat & AC	50.26

Note: Add 15% to Hourly Wage for "Contracting Agency" Mandated Off Shift Work.

SUPPLEMENTAL BENEFITS

Per Hour:

Fitter

Sprinkler/Steam	\$ 51.24
Fitter	

Temporary Heat & AC Fitter

Note: Add 15% to Hourly Benefit for "Contracting Agency" Mandated Off Shift Work.

42.09

OVERTIME PAY

All overtime which is defined as work after 7 hours a day plus Saturday, Sunday and Holidays are subject to the amounts below*:

*Note: The posted overtime rates are applicable after 8 hours plus Saturday, Sunday and Holidays for Temporary Heat & AC Fitter on Fire Protection/Sprinkler contracts under \$3,000,000.00 and HVAC/Mechanical contracts under \$30,000,000.00:

Sprinkler/Steam Temp Heat/AC	Wages \$ 132.22 Wages \$ 100.52		Benefit \$ 100.50 Benefit \$ 82.20				
HOLIDAY Paid: Overtime:	See (1) on HOLIDAY PAGE See (5, 6, 11, 16, 25) on HOLIDAY PAGE						
REGISTERED APPRENTICES 1 year Terms at the Following:							
WAGES per hour:							
1st Term	2nd Term	3rd Term	4th Term	5th Term			
\$ 26.48	\$ 33.09	\$ 42.99	\$ 52.90	\$ 56.20			
Enrolled After 07/01/2017		\$ 39.69	\$ 46.30	\$ 52.90			
SUPPLEMENTAL BENEFIT per hour:							
1st Term	2nd Term	3rd Term	4th Term	5th Term			
\$ 21.00	\$ 26.06	\$ 33.60	\$ 41.16	\$ 43.68			
Enrolled After 07/01/2017		31.08	36.14	41.16			
Premium Time Amounts:							
\$ 40.32	\$ 50.38	65.40	80.44	85.46			
Enrolled After 07/01/2017		60.38	70.44	80.44			
				4-638A-StmSpFtr			

JOB DESCRIPTION Teamster - Heavy Construction

ENTIRE COUNTIES

Bronx, Kings, New York, Queens, Richmond

WAGES

Per Hour:

Dump Trucks/Drivers (Debris Removal, Street Level and below)

	07/01/2021
Dump Trucks	\$ 43.835
Tractor Trailers	46.115
Euclid/Turnapull	46.68

Effective 7/1/2020 an Additional \$2,75/Hr. to be allocated.

SUPPLEMENTAL BENEFITS

Per Hour:

Dump Trucks Up to 40 Hours Worked	\$ 51.5525
ALL OTHERS Up to 40 Hours Worked	51.5025

OVERTIME PAY

See (B, E, Q) on OVERTIME PAGE

HOLIDAY

See (5, 6, 11, 15, 16, 25) on HOLIDAY PAGE Paid: Note: Employees receive 2 hours of Holiday Pay for each day worked in holiday week (not to exceed 8 hours) Note: Employees receive 5 1/3 hours of Holiday Pay for each day worked in Thanksgiving Holiday Week.

4-282

02/01/2022

Welder

JOB DESCRIPTION Welder

ENTIRE COUNTIES

Albany, Allegany, Bronx, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Dutchess, Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Kings, Lewis, Livingston, Madison, Monroe, Montgomery, Nassau, New York, Niagara, Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Queens, Rensselaer, Richmond, Rockland, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Suffolk, Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Westchester, Wyoming, Yates

WAGES

Per hour 07/01/2021

Welder: To be paid the same rate of the mechanic performing the work.*

*EXCEPTION: If a specific welder certification is required, then the 'Certified Welder' rate in that trade tag will be paid.

OVERTIME PAY HOLIDAY

DISTRICT 4

Overtime Codes

Following is an explanation of the code(s) listed in the OVERTIME section of each classification contained in the attached schedule. Additional requirements may also be listed in the HOLIDAY section.

NOTE: Supplemental Benefits are 'Per hour worked' (for each hour worked) unless otherwise noted

- (AA) Time and one half of the hourly rate after 7 and one half hours per day
- (A) Time and one half of the hourly rate after 7 hours per day
- (B) Time and one half of the hourly rate after 8 hours per day
- (B1) Time and one half of the hourly rate for the 9th & 10th hours week days and the 1st 8 hours on Saturday.
 Double the hourly rate for all additional hours
- (B2) Time and one half of the hourly rate after 40 hours per week
- (C) Double the hourly rate after 7 hours per day
- (C1) Double the hourly rate after 7 and one half hours per day
- (D) Double the hourly rate after 8 hours per day
- (D1) Double the hourly rate after 9 hours per day
- (E) Time and one half of the hourly rate on Saturday
- (E1) Time and one half 1st 4 hours on Saturday; Double the hourly rate all additional Saturday hours
- (E2) Saturday may be used as a make-up day at straight time when a day is lost during that week due to inclement weather
- (E3) Between November 1st and March 3rd Saturday may be used as a make-up day at straight time when a day is lost during that week due to inclement weather, provided a given employee has worked between 16 and 32 hours that week
- (E4) Saturday and Sunday may be used as a make-up day at straight time when a day is lost during that week due to inclement weather
- (E5) Double time after 8 hours on Saturdays
- (F) Time and one half of the hourly rate on Saturday and Sunday
- (G) Time and one half of the hourly rate on Saturday and Holidays
- (H) Time and one half of the hourly rate on Saturday, Sunday, and Holidays
- (I) Time and one half of the hourly rate on Sunday
- (J) Time and one half of the hourly rate on Sunday and Holidays
- (K) Time and one half of the hourly rate on Holidays
- (L) Double the hourly rate on Saturday
- (M) Double the hourly rate on Saturday and Sunday
- (N) Double the hourly rate on Saturday and Holidays
- (O) Double the hourly rate on Saturday, Sunday, and Holidays
- (P) Double the hourly rate on Sunday
- (Q) Double the hourly rate on Sunday and Holidays
- (R) Double the hourly rate on Holidays
- (S) Two and one half times the hourly rate for Holidays

- (S1) Two and one half times the hourly rate the first 8 hours on Sunday or Holidays One and one half times the hourly rate all additional hours.
- (T) Triple the hourly rate for Holidays
- (U) Four times the hourly rate for Holidays
- (V) Including benefits at SAME PREMIUM as shown for overtime
- (W) Time and one half for benefits on all overtime hours.
- (X) Benefits payable on Paid Holiday at straight time. If worked, additional benefit amount will be required for worked hours. (Refer to other codes listed.)

Holiday Codes

PAID Holidays:

Paid Holidays are days for which an eligible employee receives a regular day's pay, but is not required to perform work. If an employee works on a day listed as a paid holiday, this remuneration is in addition to payment of the required prevailing rate for the work actually performed.

OVERTIME Holiday Pay:

Overtime holiday pay is the premium pay that is required for work performed on specified holidays. It is only required where the employee actually performs work on such holidays. The applicable holidays are listed under HOLIDAYS: OVERTIME. The required rate of pay for these covered holidays can be found in the OVERTIME PAY section listings for each classification.

Following is an explanation of the code(s) listed in the HOLIDAY section of each classification contained in the attached schedule. The Holidays as listed below are to be paid at the wage rates at which the employee is normally classified.

- (1) None
- (2) Labor Day
- (3) Memorial Day and Labor Day
- (4) Memorial Day and July 4th
- (5) Memorial Day, July 4th, and Labor Day
- (6) New Year's, Thanksgiving, and Christmas
- (7) Lincoln's Birthday, Washington's Birthday, and Veterans Day
- (8) Good Friday
- (9) Lincoln's Birthday
- (10) Washington's Birthday
- (11) Columbus Day
- (12) Election Day
- (13) Presidential Election Day
- (14) 1/2 Day on Presidential Election Day
- (15) Veterans Day
- (16) Day after Thanksgiving
- (17) July 4th
- (18) 1/2 Day before Christmas
- (19) 1/2 Day before New Years
- (20) Thanksgiving
- (21) New Year's Day
- (22) Christmas
- (23) Day before Christmas
- (24) Day before New Year's
- (25) Presidents' Day
- (26) Martin Luther King, Jr. Day
- (27) Memorial Day
- (28) Easter Sunday

(29) Juneteenth

New York State Department of Labor - Bureau of Public Work State Office Building Campus Building 12 - Room 130 Albany, New York 12240REQUEST FOR WAGE AND SUPPLEMENT INFORMATION As Required by Articles 8 and 9 of the NYS Labor LawFax (518) 485-1870 or mail this form for new schedules or for determination for additional occupations.This Form Must Be Typed							
Submitted By: (Check Only One) Contracting Agency Architect or Engineering I	Firm Public Work District Office Date:						
A. Public Work Contract to be let by: (Enter Data Pertaining to C							
1. Name and complete address [(Check if new or change) Telephone: () Fax: () E-Mail:	2. NY State Units (see Item 5) 07 City 01 DOT 08 Local School District 02 OGS 09 Special Local District, i.e., Fire, Sewer, Water District 03 Dormitory Authority 10 Village 04 State University 11 Town 05 Mental Hygiene 12 County Facilities Corp. 13 Other Non-N.Y. State 06 OTHER N.Y. STATE UNIT (Describe)						
 3. SEND REPLY TO □ check if new or change) Name and complete address: Telephone:() Fax: () 	 4. SERVICE REQUIRED. Check appropriate box and provide project information. New Schedule of Wages and Supplements. APPROXIMATE BID DATE : Additional Occupation and/or Redetermination PRC NUMBER ISSUED PREVIOUSLY FOR OFFICE USE ONLY THIS PROJECT : 						
B. PROJECT PARTICULARS							
5. Project Title Description of Work	Eocation of Project: Location on Site Route No/Street Address Village or City Town County						
 7. Nature of Project - Check One: 1. New Building 2. Addition to Existing Structure 3. Heavy and Highway Construction (New and Repair) 4. New Sewer or Waterline 5. Other New Construction (Explain) 6. Other Reconstruction, Maintenance, Repair or Alteration 7. Demolition 8. Building Service Contract 9. Has this project been reviewed for compliance with the Wick 	 8. OCCUPATION FOR PROJECT : Construction (Building, Heavy Highway/Sewer/Water) Tunnel Residential Landscape Maintenance Elevator maintenance Exterminators, Fumigators Fire Safety Director, NYC Only S Law involving separate bidding? YES NO 						
10.Name and Title of Requester	Signature						



LIST OF EMPLOYERS INELIGIBLE TO BID ON OR BE AWARDED ANY PUBLIC WORK CONTRACT

Under Article 8 and Article 9 of the NYS Labor Law, a contractor, sub-contractor and/or its successor shall be debarred and ineligible to submit a bid on or be awarded any public work or public building service contract/sub-contract with the state, any municipal corporation or public body for a period of five (5) years from the date of debarment when:

- Two (2) final determinations have been rendered within any consecutive six-year (6) period determining that such contractor, sub-contractor and/or its successor has WILLFULLY failed to pay the prevailing wage and/or supplements;
- One (1) final determination involves falsification of payroll records or the kickback of wages and/or supplements.

The agency issuing the determination and providing the information, is denoted under the heading 'Fiscal Officer'. DOL = New York State Department of Labor; NYC = New York City Comptroller's Office; AG = New York State Attorney General's Office; DA = County District Attorney's Office.

Debarment Database: To search for contractors, sub-contractors and/or their successors debarred from bidding or being awarded any public work contract or subcontract under NYS Labor Law Articles 8 and 9, <u>or</u> under NYS Workers' Compensation Law Section 141-b, access the database at this link: <u>https://applications.labor.ny.gov/EDList/searchPage.do</u>

For inquiries where WCB is listed as the "Agency", please call 1-866-546-9322

AGENCY	Fiscal Officer	FEIN	EMPLOYER NAME	EMPLOYER DBA NAME	ADDRESS	DEBARMENT START DATE	DEBARMENT END DATE
DOL	DOL	*****5754	0369 CONTRACTORS, LLC		515 WEST AVE UNIT PH 13NORWALK CT 06850	05/12/2021	05/12/2026
DOL	NYC	****9839	A.J.S. PROJECT MANAGEMENT, INC.		149 FIFTH AVENUE NEW YORK NY 10010	12/29/2016	12/29/2021
DOL	DOL	*****4018	ADIRONDACK BUILDING RESTORATION INC.		4156 WILSON ROAD EAST TABERG NY 13471	03/26/2019	03/26/2024
DOL	AG	*****1812	ADVANCED BUILDERS & LAND DEVELOPMENT, INC.		400 OSER AVE #2300HAUPPAUGE NY 11788	09/11/2019	09/11/2024
DOL	DOL	*****1687	ADVANCED SAFETY SPRINKLER INC		261 MILL ROAD P.O BOX 296EAST AURORA NY 14052	05/29/2019	05/29/2024
DOL	NYC	*****6775	ADVENTURE MASONRY CORP.		1535 RICHMOND AVENUE STATEN ISLAND NY 10314	12/13/2017	12/13/2022
DOL	NYC		AGOSTINHO TOME		405 BARRETTO ST BRONX NY 10474	05/31/2018	05/31/2023
DOL	NYC		AMJED PARVEZ		401 HANOVER AVENUE STATEN ISLAND NY 10304	01/11/2021	01/11/2026
DOL	DOL		ANGELO F COKER		2610 SOUTH SALINA STREET SUITE 14SYRACUSE NY 13205	09/17/2020	09/17/2025
DOL	DOL		ANGELO F COKER		2610 SOUTH SALINA STREET SUITE 14SYRACUSE NY 13205	12/04/2018	12/04/2023
DOL	DOL		ANGELO GARCIA		515 WEST AVE UNIT PH 13NORWALK CT 06850	05/12/2021	05/12/2026
DOL	DOL		ANITA SALERNO		158 SOLAR ST SYRACUSE NY 13204	01/07/2019	01/07/2024
DOL	NYC		ANTHONY J SCLAFANI		149 FIFTH AVE NEW YORK NY 10010	12/29/2016	12/29/2021
DOL	DOL		ANTHONY PERGOLA		3 WEST MAIN ST/SUITE 208 ELMSFORD NY 10323	01/23/2017	01/23/2022
DOL	DOL		ANTONIO ESTIVEZ		442 ARMONK RD MOUNT KISCO NY 10549	06/12/2018	06/12/2023
DOL	NYC		ARADCO CONSTRUCTION CORP		115-46 132RD ST SOUTH OZONE PARK NY 11420	09/17/2020	09/17/2025
DOL	DOL		ARNOLD A. PAOLINI		1250 BROADWAY ST BUFFALO NY 14212	02/03/2020	02/03/2025
DOL	NYC		ARSHAD MEHMOOD		168-42 88TH AVENUE JAMAICA NY 11432	11/20/2019	11/20/2024
DOL	DOL		ARVINDER ATWAL		65 KENNETH PLACE NEW HYDE PARK NY 11040	07/19/2017	07/19/2022
DOL	NYC	*****6683	ATLAS RESTORATION CORP.		35-12 19TH AVENUE ASTORIA NY 11105	08/02/2017	08/02/2022
DOL	NYC	*****5532	ATWAL MECHANICALS, INC		65 KENNETH PLACE NEW HYDE PARK NY 11040	07/19/2017	07/19/2022
DOL	NYC	*****2591	AVI 212 INC.		260 CROPSEY AVENUE APT 11GBROOKLYN NY 11214	10/30/2018	10/30/2023
DOL	NYC		AVM CONSTRUCTION CORP		117-72 123RD ST SOUTH OZONE PARK NY 11420	09/17/2020	09/17/2025
DOL	NYC		AZIDABEGUM		524 MCDONALD AVENUE BROOKLYN NY 11218	09/17/2020	09/17/2025
DOL	NYC		BALWINDER SINGH		421 HUDSON ST SUITE C5NEW YORK NY 10014	02/20/2019	02/20/2024
DOL	NYC	*****8416	BEAM CONSTRUCTION, INC.		50 MAIN ST WHITE PLAINS NY 10606	01/04/2019	01/04/2024
DOL	DOL		BERNARD BEGLEY		38 LONG RIDGE ROAD BEDFORD NY 10506	12/18/2019	12/18/2024
DOL	NYC	*****2113	BHW CONTRACTING, INC.		401 HANOVER AVENUE STATEN ISLAND NY 10304	01/11/2021	01/11/2026
DOL	DOL		BIAGIO CANTISANI			06/12/2018	06/12/2023
DOL	DOL	****3627	BJB CONSTRUCTION CORP.		38 LONG RIDGE ROAD BEDFORD NY 10506	12/18/2019	12/18/2024
DOL	DOL	****4512	BOB BRUNO EXCAVATING, INC		5 MORNINGSIDE DR AUBURN NY 13021	05/28/2019	05/28/2024
DOL	DOL		BOGDAN MARKOVSKI		370 W. PLEASANTVIEW AVE SUITE 2.329HACKENSACK NJ 07601	02/11/2019	02/11/2024
DOL	DA		BOLTER CONSTRUCTION		2549 LINDEN STREET BELLMORE NY 11710	12/22/2016	12/22/2021
DOL	DOL		BRADLEY J SCHUKA		4 BROTHERS ROAD WAPPINGERS FALLS NY 12590	10/20/2020	10/20/2025

DOL	DOL		BRUCE P. NASH JR.		5841 BUTTERNUT ROAD EAST SYRACUSE NY 13057	09/12/2018	09/12/2023
DOL	DOL	*****0225	C&D LAFACE CONSTRUCTION, INC.		8531 OSWEGO RD BALDWINSVILLE NY 13027	02/03/2020	01/09/2023
DOL	DOL	****8809	C.B.E. CONTRACTING CORPORATION		310 MCGUINESS BLVD GREENPOINT NY 11222	03/07/2017	03/07/2022
DOL	DOL	****9383	C.C. PAVING AND EXCAVATING, INC.		2610 SOUTH SALINA ST SUITE 12SYRACUSE NY 13205	09/17/2020	09/17/2025
DOL	DOL	****9383	C.C. PAVING AND EXCAVATING, INC.		2610 SOUTH SALINA ST SUITE 12SYRACUSE NY 13205	12/04/2018	12/04/2023
DOL	DOL	*****4083	C.P.D. ENTERPRISES, INC		P.O BOX 281 WALDEN NY 12586	03/03/2020	03/03/2025
DOL	DOL	*****5161	CALADRI DEVELOPMENT CORP.		1223 PARK ST. PEEKSKILL NY 10566	05/17/2021	05/17/2026
DOL	DOL	*****3391	CALI ENTERPRISES, INC.		1223 PARK STREET PEEKSKILL NY 10566	05/17/2021	05/17/2026
DOL	NYC		CALVIN WALTERS		465 EAST THIRD ST MT. VERNON NY 10550	09/09/2019	09/09/2024
DOL	DOL		CANTISANI & ASSOCIATES LTD		442 ARMONK RD MOUNT KISCSO NY 10549	06/12/2018	06/12/2023
DOL	DOL		CANTISANI HOLDING LLC			06/12/2018	06/12/2023
DOL	DOL		CARMEN RACHETTA		8531 OSWEGO RD BALDWINSVILLE NY 13027	02/03/2020	02/03/2025
DOL	DOL		CARMENA RACHETTA		8531 OSWEGO ROAD BALDWINSVILLE NY 13027	02/03/2020	01/09/2023
DOL	DOL	*****3812	CARMODY "2" INC			06/12/2018	06/12/2023
DOL	DOL	*****1143	CARMODY BUILDING CORP	CARMODY CONTRACTIN G AND CARMODY CONTRACTIN G CORP.	442 ARMONK RD MOUNT KISCO NY 10549	06/12/2018	06/12/2023
DOL	DOL		CARMODY CONCRETE CORPORATION			06/12/2018	06/12/2023
DOL	DOL		CARMODY ENTERPRISES, LTD.		442 ARMONK RD MOUNT KISCO NY 10549	06/12/2018	06/12/2023
DOL	DOL		CARMODY INC		442 ARMONK RD MOUNT KISCO NY 10549	06/12/2018	06/12/2023
DOL	DOL	*****3812	CARMODY INDUSTRIES INC			06/12/2018	06/12/2023
DOL	DOL		CARMODY MAINTENANCE CORPORATION		442 ARMONK RD MOUNT KISCO NY 10549	06/12/2018	06/12/2023
DOL	DOL		CARMODY MASONRY CORP		442 ARMONK RD MOUNT KISCO NY 10549	06/12/2018	06/12/2023
DOL	DOL	*****8809	CBE CONTRACTING CORP		142 EAST MARKET STREET LONG BEACH NY 11561	03/07/2017	03/07/2022
DOL	AG		CESAR J. AGUDELO		81-06 34TH AVENUE APT. 6EJACKSON HEIGHTS NY 11372	02/07/2018	02/07/2023
DOL	DOL	*****0026	CHANTICLEER CONSTRUCTION LLC		4 BROTHERS ROAD WAPPINGERS FALLS NY 12590	10/20/2020	10/20/2025
DOL	NYC		CHARLES ZAHRADKA		863 WASHINGTON STREET FRANKLIN SQUARE NY 11010	03/10/2020	03/10/2025
DOL	DOL		CHRISTOPHER GRECO		26 NORTH MYRTLE AVENUE SPRING VALLEY NY 10956	02/18/2021	02/18/2026
DOL	DOL		CHRISTOPHER J MAINI		19 CAITLIN AVE JAMESTOWN NY 14701	09/17/2018	09/17/2023
DOL	DOL		CHRISTOPHER PAPASTEFANOU A/K/A CHRIS PAPASTEFANOU		1445 COMMERCE AVE BRONX NY 10461	05/30/2019	05/30/2024
DOL	DOL	*****1927	CONSTRUCTION PARTS WAREHOUSE, INC.	CPW	5841 BUTTERNUT ROAD EAST SYRACUSE NY 13057	09/12/2018	09/12/2023
DOL	DOL	*****3228	CROSS-COUNTY LANDSCAPING AND TREE SERVICE, INC.	ROCKLAND TREE SERVICE	26 NORTH MYRTLE AVENUE SPRING VALLEY NY 10956	02/18/2021	02/18/2026
DOL	DOL	*****2524	CSI ELECTRICAL & MECHANICAL INC		42-32 235TH ST DOUGLASTON NY 11363	01/14/2019	01/14/2024
DOL	NYC		DALJIT KAUR BOPARAI		185-06 56TH AVE FRESH MEADOW NY 11365	10/17/2017	10/17/2022
DOL	DOL	*****7619	DANCO CONSTRUCTION UNLIMITED INC.		485 RAFT AVENUE HOLBROOK NY 11741	10/19/2021	10/19/2026
DOL	DOL		DARIAN L COKER		2610 SOUTH SALINA ST SUITE 2CSYRACUSE NY 13205	09/17/2020	09/17/2025

DOL	DOL		DARIAN L COKER		2610 SOUTH SALINA ST SUITE 2CSYRACUSE NY 13205	12/04/2018	12/04/2023
DOL	NYC		DAVID WEINER		14 NEW DROP LANE 2ND FLOORSTATEN ISLAND NY 10306	11/14/2019	11/14/2024
DOL	DOL		DEBBIE STURDEVANT		29 MAPLEWOOD DRIVE BINGHAMTON NY 13901	02/21/2017	02/21/2022
DOL	AG		DEBRA MARTINEZ		31 BAY ST BROOKLYN NY 11231	03/28/2018	03/28/2023
DOL	DOL		DELPHI PAINTING & DECORATING CO INC		1445 COMMERCE AVE BRONX NY 10461	05/30/2019	05/30/2024
DOL	DOL		DF CONTRACTORS OF ROCHESTER, INC.		1835 DAANSEN RD. PALMYRA NY 14522	05/16/2017	05/16/2022
DOL	DOL		DF CONTRACTORS, INC.		1835 DAANSEN RD. PALMYRA NY 14522	05/16/2017	05/16/2022
DOL	NYC		DIMITRIOS TSOUMAS		35-12 19TH AVENUE ASTORIA NY 11105	08/02/2017	08/02/2022
DOL	DOL		DOMENICO LAFACE		8531 OSWEGO RD BALDWINSVILLE NY 13027	02/03/2020	01/09/2023
DOL	DOL	****3242	DONALD R. FORSAY	DF LAWN SERVICE	1835 DAANSEN RD. PALMYRA NY 14522	05/16/2017	05/16/2022
DOL	DOL		DONALD R. FORSAY		1835 DAANSEN RD. PALMYRA NY 14522	05/16/2017	05/16/2022
DOL	NYC		DUARTE LOPES		66-05 WOODHAVEN BLVD. STE 2REGO PARK NY 11374	04/20/2017	04/20/2022
DOL	DOL	****5175	EAGLE MECHANICAL AND GENERAL CONSTRUCTION LLC		11371 RIDGE RD WOLCOTT NY 14590	02/03/2020	02/03/2025
DOL	DOL		EAST COAST PAVING		2238 BAKER RD GILLETT PA 16923	03/12/2018	03/12/2023
DOL	DA		EDWIN HUTZLER		2375 RAYNOR STREET RONKONKOMA NY 11779	08/04/2021	08/04/2026
DOL	DOL	****0780	EMES HEATING & PLUMBING CONTR		5 EMES LANE MONSEY NY 10952	01/20/2002	01/20/3002
DOL	NYC	****5917	EPOCH ELECTRICAL, INC		97-18 50TH AVE CORONA NY 11368	04/19/2018	04/19/2024
DOL	DOL		FAIGY LOWINGER		11 MOUNTAIN RD 28 VAN BUREN DRMONROE NY 10950	03/20/2019	03/20/2024
DOL	DOL		FRANK BENEDETTO		19 CATLIN AVE JAMESTOWN NY 14701	09/17/2018	09/17/2023
DOL	DOL	****4722	FRANK BENEDETTO AND CHRISTOPHER J MAINI	B & M CONCRETE	19 CAITLIN AVE JAMESTOWN NY 14701	09/17/2018	09/17/2023
DOL	NYC		FRANK MAINI		1766 FRONT ST YORKTOWN HEIGHTS NY 10598	01/17/2018	01/17/2023
DOL	DA		FREDERICK HUTZLER		2375 RAYNOR STREET RONKONKOMA NY 11779	08/04/2021	08/04/2026
DOL	NYC	****6616	G & G MECHANICAL ENTERPRISES, LLC.		1936 HEMPSTEAD TURNPIKE EAST MEDOW NY 11554	11/29/2019	11/29/2024
DOL	DOL		GABRIEL FRASSETTI			04/10/2019	04/10/2024
DOL	NYC		GAYATRI MANGRU		21 DAREWOOD LANE VALLEY STREAM NY 11581	09/17/2020	09/17/2025
DOL	DOL		GEOFF CORLETT		415 FLAGGER AVE #302STUART FL 34994	10/31/2018	10/31/2023
DOL	DA		GEORGE LUCEY		150 KINGS STREET BROOKLYN NY 11231	01/19/1998	01/19/2998
DOL	DOL		GIGI SCHNECKENBURGER		261 MILL RD EAST AURORA NY 14052	05/29/2019	05/29/2024
DOL	DOL		GIOVANNI LAFACE		8531 OSWEGO RD BALDWINSVILLE NY 13027	02/03/2020	01/09/2023
DOL	NYC	****3164	GLOBE GATES INC	GLOBAL OVERHEAD DOORS	405 BARRETTO ST BRONX NY 10474	05/31/2018	05/31/2023
DOL	NYC		GREAT ESTATE CONSTRUCTION, INC.		327 STAGG ST BROOKLYN NY 11206	10/10/2017	10/10/2022
DOL	DOL		GREGORY S. OLSON		P.O BOX 100 200 LATTA BROOK PARKHORSEHEADS NY 14845	03/08/2018	03/08/2023
DOL	DOL		HANS RATH		24 ELDOR AVENUE NEW CITY NY 10956	02/03/2020	02/03/2025
DOL	NYC	*****3228	HEIGHTS ELEVATOR CORP.		1766 FRONT ST YORKTOWN HEIGHTS NY 10598	01/17/2018	01/17/2023

DOL	DOL	*****5131	INTEGRITY MASONRY, INC.	M&R CONCRETE	722 8TH AVE WATERVLIET NY 12189	06/05/2018	06/05/2023
DOL	DOL		IRENE KASELIS		32 PENNINGTON AVE WALDWICK NJ 07463	05/30/2019	05/30/2024
DOL	DOL	*****9211	J. WASE CONSTRUCTION CORP.		8545 RT 9W ATHENS NY 12015	03/09/2021	03/09/2026
DOL	DOL		J.A. HIRES CADWALLADER		P.O BOX 100 200 LATTA BROOK PARKHORSEHEADS NY 14845	03/08/2018	03/08/2023
DOL	DOL		JAMES C. DELGIACCO		722 8TH AVE WATERVLIET NY 12189	06/05/2018	06/05/2023
DOL	DOL		JAMES J. BAKER		7901 GEE ROAD CANASTOTA NY 13032	08/17/2021	08/17/2026
DOL	DOL		JAMES LIACONE		9365 WASHINGTON ST LOCKPORT IL 60441	07/23/2018	07/23/2023
DOL	DOL		JAMES RACHEL		9365 WASHINGTON ST LOCKPORT IL 60441	07/23/2018	07/23/2023
DOL	DOL		JASON P. RACE		3469 STATE RT. 69 PERISH NY 13131	09/29/2021	09/29/2026
DOL	DOL	****7993	JBS DIRT, INC.		7901 GEE ROAD CANASTOTA NY 13032	08/17/2021	08/17/2026
DOL	DOL	****5368	JCH MASONRY & LANDSCAPING INC.		35 CLINTON AVE OSSINING NY 10562	09/12/2018	09/12/2023
DOL	NYC		JENNIFER GUERRERO		1936 HEMPSTEAD TURNPIKE EAST MEADOW NY 11554	11/29/2019	11/29/2024
DOL	DOL		JIM PLAUGHER		17613 SANTE FE LINE ROAD WAYNEFIELD OH 45896	07/16/2021	07/16/2026
DOL	AG		JOHN ANTHONY MASSINO		36-49 204TH STREET BAYSIDE NY 11372	02/07/2018	02/07/2023
DOL	DOL		JOHN F. CADWALLADER		200 LATTA BROOK PARK HORSEHEADS NY 14845	03/08/2018	03/08/2023
DOL	DOL	*****4612	JOHN F. CADWALLADER, INC.	THE GLASS COMPANY	P.O BOX 100 200 LATTA BROOK PARKHORSEHEADS NY 14845	03/08/2018	03/08/2023
DOL	DOL		JOHN GOCEK		14B COMMERCIAL AVE ALBANY NY 12065	11/14/2019	11/14/2024
DOL	DOL		JOHN LUCIANO			05/14/2018	05/14/2023
DOL	DOL		JOHN MARKOVIC		47 MANDON TERRACE HAWTHORN NJ 07506	03/29/2021	03/29/2026
DOL	DOL		JOHN WASE		8545 RT 9W ATHENS NY 12015	03/09/2021	03/09/2026
DOL	AG	*****0600	JOHNCO CONTRACTING, INC.		36-49 204TH STREET BAYSIDE NY 11372	02/07/2018	02/07/2023
DOL	DOL		JON E DEYOUNG		261 MILL RD P.O BOX 296EAST AURORA NY 14052	05/29/2019	05/29/2024
DOL	DOL		JORGE RAMOS		8970 MIKE GARCIA DR MANASSAS VA 20109	07/16/2021	07/16/2026
DOL	DOL		JORI PEDERSEN		415 FLAGER AVE #302STUART FL 34994	10/31/2018	10/31/2023
DOL	DOL		JOSE CHUCHUCA		35 CLINTON AVE OSSINING NY 10562	09/12/2018	09/12/2023
DOL	NYC		JOSEPH FOLEY		66-05 WOODHAVEN BLVD. STE 2REGO PARK NY 11374	04/20/2017	04/20/2022
DOL	NYC		JOSEPH MARTINO		1535 RICHMOND AVENUE STATEN ISLAND NY 10314	12/13/2017	12/13/2022
DOL	DOL		JOY MARTIN		2404 DELAWARE AVE NIGARA FALLS NY 14305	09/12/2018	09/12/2023
DOL	DOL	*****5116	JP RACE PAINTING, INC. T/A RACE PAINTING		3469 STATE RT. 69 PERISH NY 13131	09/29/2021	09/29/2026
DOL	DOL		JULIUS AND GITA BEHREND		5 EMES LANE MONSEY NY 10952	11/20/2002	11/20/3002
DOL	DOL	****5062	K R F SITE DEVELOPMENT INC		375 LAKE SHORE DRIVE PUTNAM VALLEY NY 10579	01/23/2017	01/23/2022
DOL	NYC		K.S. CONTRACTING CORP.		29 PHILLIP DRIVE PARSIPPANY NJ 07054	02/13/2017	02/13/2022
DOL	DOL		KARIN MANGIN		796 PHELPS ROAD FRANKLIN LAKES NJ 07417	12/01/2020	12/01/2025
DOL	DOL		KATE E. CONNOR		7088 INTERSTATE ISLAND RD SYRACUSE NY 13209	03/31/2021	03/31/2026
DOL	DOL		KATIE BURDICK		2238 BAKER RD GILLETT PA 16923	03/12/2018	03/12/2023
DOL	DOL	*****2959	KELC DEVELOPMENT, INC		7088 INTERSTATE ISLAND RD SYRACUSE NY 13209	03/31/2021	03/31/2026

		_				
DOL	DOL		KENNETH FIORENTINO	375 LAKE SHORE DRIVE PUTNAM VALLEY NY 10579	01/23/2017	01/23/2022
DOL	DOL		KIMBERLY F. BAKER	7901 GEE ROAD CANASTOTA NY 13032	08/17/2021	08/17/2026
DOL	DOL	*****3490	L & M CONSTRUCTION/DRYWALL INC.	1079 YONKERS AVE YONKERS NY 10704	08/07/2018	08/07/2023
DOL	DA	*****8816	LAKE CONSTRUCTION AND DEVELOPMENT CORPORATION	150 KINGS STREET BROOKLYN NY 11231	08/19/1998	08/19/2998
DOL	DOL	****4505	LARAPINTA ASSOCIATES INC	29 MAPLEWOOD DRIVE BINGHAMTON NY 13901	02/21/2017	02/21/2022
DOL	DOL		LAVERN GLAVE	161 ROBYN RD MONROE NY 10950	01/30/2018	01/30/2023
DOL	DOL	*****4388	LEN.J CONSTRUCTION, LLC	PO BOX 10007 ALBANY NY 12201	06/24/2016	09/19/2022
DOL	DOL	*****4388	LEN.J CONSTRUCTION, LLC	PO BOX 10007 ALBANY NY 12201	06/24/2016	09/19/2022
DOL	DOL	*****4388	LEN.J CONSTRUCTION, LLC	PO BOX 10007 ALBANY NY 12201	09/19/2017	09/19/2022
DOL	DOL	*****4388	LEN.J CONSTRUCTION, LLC	PO BOX 10007 ALBANY NY 12201	09/19/2017	09/19/2022
DOL	DOL	*****4388	LEN.J CONSTRUCTION, LLC	PO BOX 10007 ALBANY NY 12201	01/17/2017	09/19/2022
DOL	DOL	*****4388	LEN.J CONSTRUCTION, LLC	PO BOX 10007 ALBANY NY 12201	09/19/2017	09/19/2022
DOL	DOL	*****4388	LEN.J CONSTRUCTION, LLC	PO BOX 10007 ALBANY NY 12201	09/19/2017	09/19/2022
DOL	DOL	*****4388	LEN.J CONSTRUCTION, LLC	PO BOX 10007 ALBANY NY 12201	08/14/2017	09/19/2022
DOL	DOL		LEROY NELSON JR	PO BOX 10007 ALBANY NY 12201	09/19/2017	09/19/2022
DOL	DOL		LEROY NELSON JR	PO BOX 10007 ALBANY NY 12201	09/19/2017	09/19/202
DOL	DOL		LEROY NELSON JR	PO BOX 10007 ALBANY NY 12201	09/19/2017	09/19/202
DOL	DOL		LEROY NELSON JR	PO BOX 10007 ALBANY NY 12201	09/19/2017	09/19/2022
DOL	DOL		LEROY NELSON JR	PO BOX 10007 ALBANY NY 12201	08/14/2017	08/14/2022
DOL	DOL		LEROY NELSON JR	PO BOX 10007 ALBANY NY 12201	01/17/2017	09/19/2022
DOL	DA	*****4460	LONG ISLAND GLASS & STOREFRONTS, LLC	4 MANHASSET TRL RIDGE NY 11961	09/06/2018	09/06/202
DOL	AG	*****4216	LOTUS-C CORP.	81-06 34TH AVENUE APT. 6EJACKSON HEIGHTS NY 11372	02/07/2018	02/07/2023
DOL	DOL		LOUIS A. CALICCHIA	1223 PARK ST. PEEKSKILL NY 10566	05/17/2021	05/17/2020
DOL	NYC		LUBOMIR PETER SVOBODA	27 HOUSMAN AVE STATEN ISLAND NY 10303	12/26/2019	12/26/2024
DOL	NYC		M & L STEEL & ORNAMENTAL IRON CORP.	27 HOUSMAN AVE STATEN ISLAND NY 10303	12/26/2019	12/26/2024
DOL	DOL		M ANVER BEIG	142 EAST MARKET STREET LONG BEACH NY 11561	03/07/2017	03/07/202
DOL	DOL		M. ANVER BEIG	142 EAST MARKET STREET LONG BEACH NY 11561	03/07/2017	03/07/2022
DOL	DOL	*****2196	MAINSTREAM SPECIALTIES, INC.	11 OLD TOWN RD SELKIRK NY 12158	02/02/2021	02/02/2020
DOL	DA		MANUEL P TOBIO	150 KINGS STREET BROOKLYN NY 14444	08/19/1998	08/19/2998
DOL	DA		MANUEL TOBIO	150 KINGS STREET BROOKLYN NY 11231	08/19/1998	08/19/299
DOL	NYC		MAREK FABIJANOWSKI	50 MAIN ST WHITE PLAINS NY 10606	01/04/2019	01/04/2024
DOL	NYC		MARIA NUBILE	84-22 GRAND AVENUE ELMHURST NY 11373	03/10/2020	03/10/202
DOL	NYC		MARTINE ALTER	1010 NORTHERN BLVD. GREAT NECK NY 11021	03/09/2017	03/09/2022
DOL	DOL		MARVIN A STURDEVANT	29 MAPLEWOOD DRIVE BINGHAMTON NY 13901	02/21/2017	02/21/202
DOL	DOL		MASONRY CONSTRUCTION, INC.	442 ARMONK RD MOUNT KISCO NY 10549	06/12/2018	06/12/2023
DOL	DOL	****3333	MASONRY INDUSTRIES, INC.	442 ARMONK RD MOUNT KISCO NY 10549	06/12/2018	06/12/2023

DOL	NYC		MATINA KARAGIANNIS		97-18 50TH AVE CORONA NY 11368	04/19/2018	04/19/2023
DOL	DOL		MATTHEW P. KILGORE		4156 WILSON ROAD EAST TABERG NY 13471	03/26/2019	03/26/2024
DOL	DOL		MAURICE GAWENO		442 ARMONK RD MOUNT KISCO NY 10549	06/12/2018	06/12/2023
DOL	DOL		MCLEAN "MIKKI BEANE"		1229 JAMES STREET SYRACUSE NY 13203	05/02/2017	05/02/2022
DOL	DOL		MCLEAN "MIKKI" DRAKE		1229 JAMES STREET SYRACUSE NY 13203	05/02/2017	05/02/2022
DOL	DOL		MCLEAN M DRAKE-BEANE		1229 JAMES STREET SYRACUSE NY 13203	05/02/2017	05/02/2022
DOL	DOL	****9445	MCLEAN M WALSH	ELITE PROFESSION AL PAINTING OF CNY	1229 JAMES STREET SYRACUSE NY 13203	05/02/2017	05/02/2022
DOL	DOL	****9445	MCLEAN M WALSH	ELITE PROFESSION AL PAINTING OF CNY	1229 JAMES STREET SYRACUSE NY 13203	05/02/2017	05/02/2022
DOL	DOL		MICHAEL LENIHAN		1079 YONKERS AVE UNIT 4YONKERS NY 10704	08/07/2018	08/07/2023
DOL	AG		MICHAEL RIGLIETTI		31 BAY ST BROOKLYN NY 11231	03/28/2018	03/28/2023
DOL	DOL	*****4829	MILESTONE ENVIRONMENTAL CORPORATION		704 GINESI DRIVE SUITE 29MORGANVILLE NJ 07751	04/10/2019	04/10/2024
DOL	NYC	*****9926	MILLENNIUM FIRE PROTECTION, LLC		325 W. 38TH STREET SUITE 204NEW YORK NY 10018	11/14/2019	11/14/2024
DOL	NYC	*****0627	MILLENNIUM FIRE SERVICES, LLC		14 NEW DROP LNE 2ND FLOORSTATEN ISLAND NY 10306	11/14/2019	11/14/2024
DOL	NYC	*****3826	MOVING MAVEN OF NY, INC.		1010 NORTHERN BLVD. GREAT NECK NY 11021	03/09/2017	03/09/2022
DOL	NYC	*****3550	MOVING MAVEN, INC		1010 NORTHERN BLVD. GREAT NECK NY 11021	03/09/2017	03/09/2022
DOL	AG		MSR ELECTRICAL CONSTRUCTION CORP.		31 BAY ST BROOKLYN NY 11231	03/28/2018	03/28/2023
DOL	DOL		MUHAMMAD BEIG		142 EAST MARKET STREET LONG BEACH NY 11561	03/07/2017	03/07/2022
DOL	DOL		MUHAMMAD BEIG		142 EAST MARKET STREET LONG BEACH NY 11561	03/07/2017	03/07/2022
DOL	NYC		MUHAMMED A. HASHEM		524 MCDONALD AVENUE BROOKLYN NY 11218	09/17/2020	09/17/2025
DOL	NYC		NAMOW, INC.		84-22 GRAND AVENUE ELMHURST NY 11373	03/10/2020	03/10/2025
DOL	DA	*****9786	NATIONAL INSULATION & GC CORP		180 MILLER PLACE HICKSVILLE NY 11801	12/12/2018	12/12/2023
DOL	DOL	*****3684	NATIONAL LAWN SPRINKLERS, INC.		645 N BROADWAY WHITE PLAINS NY 10603	05/14/2018	05/14/2023
DOL	DOL		NICHOLE E. FRASER A/K/A NICHOLE RACE		3469 STATE RT. 69 PERISH NY 13131	09/29/2021	09/29/2026
DOL	DOL	****7429	NICOLAE I. BARBIR	BESTUCCO CONSTRUCTI ON, INC.	444 SCHANTZ ROAD ALLENTOWN PA 18104	09/17/2020	09/17/2025
DOL	DOL	*****0065	NORTHEAST LANDSCAPE AND MASONRY ASSOC		3 WEST MAIN ST/SUITE 208 ELMSFORD NY 10523	01/23/2017	01/23/2022
DOL	DOL	*****1845	OC ERECTERS, LLC A/K/A OC ERECTERS OF NY INC.		1207 SW 48TH TERRACE DEERFIELD BEACH FL 33442	01/16/2018	01/16/2023
DOL	NYC		PARESH SHAH		29 PHILLIP DRIVE PARSIPPANY NJ 07054	02/13/2017	02/13/2022
DOL	DOL		PAULINE CHAHALES		935 S LAKE BLVD MAHOPAC NY 10541	03/02/2021	03/02/2026
DOL	NYC	****9422	PELIUM CONSTRUCTION, INC.		22-33 35TH ST. ASTORIA NY 11105	12/30/2016	12/30/2021
DOL	DOL		PETER M PERGOLA		3 WEST MAIN ST/SUITE 208 ELMSFORD NY 10523	01/23/2017	01/23/2022
DOL	DOL		PETER STEVENS		11 OLD TOWN ROAD SELKIRK NY 12158	02/02/2021	02/02/2026
DOL	DOL		PIERRE LAPORT		224 COUNTY HIGHWAY 138 BROADALBIN NY 12025	03/07/2017	03/07/2022
DOL	DOL	*****1543	PJ LAPORT FLOORING INC		224 COUNTY HIGHWAY 138 BROADALBIN NY 12025	03/07/2017	03/07/2022
DOL	DOL	*****0466	PRECISION BUILT FENCES, INC.		1617 MAIN ST PEEKSKILL NY 10566	03/03/2020	03/03/2025

		-					
DOL	NYC	****4532	PROFESSIONAL PAVERS CORP.		66-05 WOODHAVEN BLVD. REGO PARK NY 11374	04/20/2017	04/20/2022
DOL	NYC		RASHEL CONSTRUCTION CORP		524 MCDONALD AVENUE BROOKLYN NY 11218	09/17/2020	09/17/2025
DOL	DOL	****1068	RATH MECHANICAL CONTRACTORS, INC.		24 ELDOR AVENUE NEW CITY NY 10956	02/03/2020	02/03/2025
DOL	DOL	****2633	RAW POWER ELECTRIC CORP		3 PARK CIRCLE MIDDLETOWN NY 10940	01/30/2018	01/30/2023
DOL	AG	*****7015	RCM PAINTING INC.		69-06 GRAND AVENUE 2ND FLOORMASPETH NY 11378	02/07/2018	02/07/2023
DOL	DA	****7559	REGAL CONTRACTING INC.		24 WOODBINE AVE NORTHPORT NY 11768	10/01/2020	10/01/2025
DOL	DOL		REGINALD WARREN		161 ROBYN RD MONROE NY 10950	01/30/2018	01/30/2023
DOL	DOL	*****9148	RICH T CONSTRUCTION		107 WILLOW WOOD LANE CAMILLUS NY 13031	11/13/2018	11/13/2023
DOL	DOL		RICHARD MACONE		8617 THIRD AVE BROOKLYN NY 11209	09/17/2018	09/17/2023
DOL	DOL		RICHARD REGGIO		1617 MAIN ST PEEKSKILL NY 10566	03/03/2020	03/03/2025
DOL	DOL	*****9148	RICHARD TIMIAN	RICH T CONSTRUCTI ON	108 LAMONT AVE SYRACUSE NY 13209	10/16/2018	10/16/2023
DOL	DOL		RICHARD TIMIAN JR.		108 LAMONT AVE SYRACUSE NY 13209	10/16/2018	10/16/2023
DOL	DOL		RICHARD TIMIAN JR.		108 LAMONT AVE SYRACUSE NY 13209	11/13/2018	11/13/2023
DOL	DOL		ROBBYE BISSESAR		89-51 SPRINGFIELD BLVD QUEENS VILLAGE NY 11427	01/11/2003	01/11/3003
DOL	DOL		ROBERT A. VALERINO		3841 LANYARD COURT NEW PORT RICHEY FL 34652	07/09/2019	07/09/2024
DOL	DOL		ROBERT BRUNO		5 MORNINGSIDE DRIVE AUBURN NY 13021	05/28/2019	05/28/2024
DOL	NYC		ROBERT HOHMAN		149 FIFTH AVE NEW YORK NY 10010	12/29/2016	12/29/2021
DOL	DOL		RODERICK PUGH		404 OAK ST SUITE 101SYRACUSE NY 13203	07/23/2018	07/23/2023
DOL	DOL	*****4880	RODERICK PUGH CONSTRUCTION INC.		404 OAK ST SUITE 101SYRACUSE NY 13203	07/23/2018	07/23/2023
DOL	DOL		ROMEO WARREN		161 ROBYN RD MONROE NY 10950	01/30/2018	01/30/2023
DOL	DOL		RONALD MESSEN		14B COMMERCIAL AVE ALBANY NY 12065	11/14/2019	11/14/2024
DOL	DOL		ROSEANNE CANTISANI			06/12/2018	06/12/2023
DOL	DOL		RYAN ALBIE		21 S HOWELLS POINT ROAD BELLPORT NY 11713	02/21/2017	02/21/2022
DOL	DOL	*****3347	RYAN ALBIE CONTRACTING INC		21 S HOWELLS POINT ROAD BELLPORT NY 11713	02/21/2017	02/21/2022
DOL	DOL	*****1365	S & L PAINTING, INC.		11 MOUNTAIN ROAD P.O BOX 408MONROE NY 10950	03/20/2019	03/20/2024
DOL	DOL	*****7730	S C MARTIN GROUP INC.		2404 DELAWARE AVE NIAGARA FALLS NY 14305	09/12/2018	09/12/2023
DOL	DOL		SAL FRESINA MASONRY CONTRACTORS, INC.		1935 TEALL AVENUE SYRACUSE NY 13206	07/16/2021	07/16/2026
DOL	DOL		SAL MASONRY CONTRACTORS, INC.		(SEE COMMENTS) SYRACUSE NY 13202	07/16/2021	07/16/2026
DOL	DOL	*****9874	SALFREE ENTERPRISES INC		P.O BOX 14 2821 GARDNER RDPOMPEI NY 13138	07/16/2021	07/16/2026
DOL	DOL		SALVATORE A FRESINA A/K/A SAM FRESINA		107 FACTORY AVE P.O BOX 11070SYRACUSE NY 13218	07/16/2021	07/16/2026
DOL	DOL		SAM FRESINA		107 FACTORY AVE P.O BOX 11070SYRACUSE NY 13218	07/16/2021	07/16/2026
DOL	NYC	****0349	SAM WATERPROOFING INC		168-42 88TH AVENUE APT.1 AJAMAICA NY 11432	11/20/2019	11/20/2024
DOL	NYC		SANDEEP BOPARAI		185-06 56TH AVE FRESH MEADOW NY 11365	10/17/2017	10/17/2022
DOL	NYC	*****1130	SCANA CONSTRUCTION CORP.		863 WASHINGTON STREET FRANKLIN SQUARE NY 11010	03/10/2020	03/10/2025

DOL	DOL	*****2045	SCOTT DUFFIE	DUFFIE'S ELECTRIC, INC.	P.O BOX 111 CORNWALL NY 12518	03/03/2020	03/03/2025
DOL	DOL		SCOTT DUFFIE		P.O BOX 111 CORNWALL NY 12518	03/03/2020	03/03/2025
DOL	DOL	*****9751	SCW CONSTRUCTION		544 OLD ROUTE 23 ACRE NY 12405	02/14/2017	02/14/2022
DOL	NYC	*****6597	SHAIRA CONSTRUCTION CORP.		421 HUDSON STREET SUITE C5NEW YORK NY 10014	02/20/2019	02/20/2024
DOL	DOL	*****1961	SHANE BURDICK	CENTRAL TRAFFIC CONTROL, LLC.	2238 BAKER ROAD GILLETT PA 16923	03/12/2018	03/12/2023
DOL	DOL		SHANE BURDICK		2238 BAKER ROAD GILLETT PA 16923	03/12/2018	03/12/2023
DOL	DOL		SHANE NOLAN		9365 WASHINGTON ST LOCKPORT IL 60441	07/23/2018	07/23/2023
DOL	DOL		SHULEM LOWINGER		11 MOUNTAIN ROAD 28 VAN BUREN DRMONROE NY 10950	03/20/2019	03/20/2024
DOL	DOL	****0816	SOLAR ARRAY SOLUTIONS, LLC		9365 WASHINGTON ST LOCKPORT IL 60441	07/23/2018	07/23/2023
DOL	DOL	****0440	SOLAR GUYS INC.		8970 MIKE GARCIA DR MANASSAS VA 20109	07/16/2021	07/16/2026
DOL	NYC		SOMATIE RAMSUNAHAI		115-46 132ND ST SOUTH OZONE PARK NY 11420	09/17/2020	09/17/2025
DOL	DOL	****2221	SOUTH BUFFALO ELECTRIC, INC.		1250 BROADWAY ST BUFFALO NY 14212	02/03/2020	02/03/2025
DOL	DOL		STANADOS KALOGELAS		485 RAFT AVENUE HOLBROOK NY 11741	10/19/2021	10/19/2026
DOL	DOL	****3496	STAR INTERNATIONAL INC		89-51 SPRINGFIELD BLVD QUEENS VILLAGE NY 11427	08/11/2003	08/11/3003
DOL	DOL	****6844	STEAM PLANT AND CHX SYSTEMS INC.		14B COMMERCIAL AVENUE ALBANY NY 12065	11/14/2019	11/14/2024
DOL	DOL	****9933	STEED GENERAL CONTRACTORS, INC.		1445 COMMERCE AVE BRONX NY 10461	05/30/2019	05/30/2024
DOL	DOL	****9528	STEEL-IT, LLC.		17613 SANTE FE LINE ROAD WAYNESFIELD OH 45896	07/16/2021	07/16/2026
DOL	DOL		STEFANOS PAPASTEFANOU, JR. A/K/A STEVE PAPASTEFANOU, JR.		256 WEST SADDLE RIVER RD UPPER SADDLE RIVER NJ 07458	05/30/2019	05/30/2024
DOL	DOL	*****9751	STEPHEN C WAGAR		544 OLD ROUTE 23 ACRE NY 12405	02/14/2017	02/14/2022
DOL	DOL		STEVE TATE		415 FLAGER AVE #302STUART FL 34994	10/31/2018	10/31/2023
DOL	DOL		STEVEN MARTIN		2404 DELWARE AVE NIAGARA FALLS NY 14305	09/12/2018	09/12/2023
DOL	DOL		STEVEN TESTA		50 SALEM STREET - BLDG B LYNNFIELD MA 01940	01/23/2017	01/23/2022
DOL	DOL	*****3800	SUBURBAN RESTORATION CO. INC.		5-10 BANTA PLACE FAIR LAWN PLACE NJ 07410	03/29/2021	03/29/2026
DOL	NYC	****5863	SUKHMANY CONSTRUCTION, INC.		185-06 56TH AVE FRESH MEADOW NY 11365	10/17/2017	10/17/2022
DOL	DOL	*****1060	SUNN ENTERPRISES GROUP, LLC		370 W. PLEASANTVIEW AVE SUITE 2.329HACKENSACK NJ 07601	02/11/2019	02/11/2024
DOL	DOL	****8209	SYRACUSE SCALES, INC.		158 SOLAR ST SYRACUSE NY 13204	01/07/2019	01/07/2024
DOL	DOL		TALAILA OCAMPA		1207 SW 48TH TERRACE DEERFIELD BEACH FL 33442	01/16/2018	01/16/2023
DOL	DOL		TERRY THOMPSON		11371 RIDGE RD WOLCOTT NY 14590	02/03/2020	02/03/2025
DOL	DOL	****9733	TERSAL CONSTRUCTION SERVICES INC		107 FACTORY AVE P.O BOX 11070SYRACUSE NY 13208	07/16/2021	07/16/2026
DOL	DOL		TERSAL CONTRACTORS, INC.		221 GARDNER RD P.O BOX 14POMPEI NY 13138	07/16/2021	07/16/2026
DOL	DOL		TERSAL DEVELOPMENT CORP.		1935 TEALL AVENUE SYRACUSE NY 13206	07/16/2021	07/16/2026
DOL	DOL		TEST		P.O BOX 123 ALBANY NY 12204	05/20/2020	05/20/2025
DOL	DOL	****6789	TEST1000		P.O BOX 123 ALBANY NY 12044	03/01/2021	03/01/2026
DOL	DOL	*****5570	TESTA CORP		50 SALEM STREET - BLDG B LYNNFIELD MA 01940	01/23/2017	01/23/2022

DOL	DOL	*****5766	THE COKER CORPORATION	COKER CORPORATIO N	2610 SOUTH SALINA ST SUITE 14SYRACUSE NY 13205	12/04/2018	12/04/2023
DOL	DOL	*****5766	THE COKER CORPORATION	COKER CORPORATIO N	2610 SOUTH SALINA ST SUITE 14SYRACUSE NY 13205	09/17/2020	09/17/2025
DOL	DA	*****4106	TRIPLE H CONCRETE CORP		2375 RAYNOR STREET RONKONKOMA NY 11779	08/04/2021	08/04/2026
DOL	DOL	****6392	V.M.K CORP.		8617 THIRD AVE BROOKLYN NY 11209	09/17/2018	09/17/2023
DOL	DOL	****6418	VALHALLA CONSTRUCTION, LLC.		796 PHLEPS ROAD FRANKLIN LAKES NJ 07417	12/01/2020	12/01/2025
DOL	NYC	****7361	VIABLE HOLDINGS, INC.	MOVING MAVEN	1010 NORTHERN BLVD. GREAT NECK NY 11021	03/09/2017	03/09/2022
DOL	NYC	*****2426	VICKRAM MANGRU	VICK CONSTRUCTI ON	21 DAREWOOD LANE VALLEY STREAM NY 11581	09/17/2020	09/17/2025
DOL	NYC		VICKRAM MANGRU		21 DAREWOOD LANE VALLEY STREAM NY 11581	09/17/2020	09/17/2025
DOL	DOL		VICTOR ALICANTI		42-32 235TH ST DOUGLASTON NY 11363	01/14/2019	01/14/2024
DOL	NYC		VIKTAR PATONICH		2630 CROPSEY AVE BROOKLYN NY 11214	10/30/2018	10/30/2023
DOL	DOL		VIKTORIA RATH		24 ELDOR AVENUE NEW CITY NY 10956	02/03/2020	02/03/2025
DOL	NYC		VITO GARGANO		1535 RICHMOND AVE STATEN ISLAND NY 10314	12/13/2017	12/13/2022
DOL	NYC	*****3673	WALTERS AND WALTERS, INC.		465 EAST AND THIRD ST MT. VERNON NY 10550	09/09/2019	09/09/2024
DOL	DOL	*****3296	WESTERN NEW YORK CONTRACTORS, INC.		3841 LAYNARD COURT NEW PORT RICHEY FL 34652	07/09/2019	07/09/2024
DOL	DOL		WHITE PLAINS CARPENTRY CORP		442 ARMONK RD	06/12/2018	06/12/2023
DOL	DOL		WILLIAM C WATKINS		1229 JAMES STREET SYRACUSE NY 13203	05/02/2017	05/02/2022
DOL	DOL		WILLIAM G. PROERFRIEDT		85 SPRUCEWOOD ROAD WEST BABYLON NY 11704	01/19/2021	01/19/2026
DOL	DOL	****5924	WILLIAM G. PROPHY, LLC	WGP CONTRACTIN G, INC.	54 PENTAQUIT AVE BAYSHORE NY 11706	01/19/2021	01/19/2026
DOL	DOL	*****4043	WINDSHIELD INSTALLATION NETWORK, INC.		200 LATTA BROOK PARK HORSEHEADS NY 14845	03/08/2018	03/08/2023
DOL	DOL	****4730	XGD SYSTEMS, LLC	TDI GOLF	415 GLAGE AVE #302STUART FL 34994	10/31/2018	10/31/2023
DOL	NYC		ZAKIR NASEEM		30 MEADOW ST BROOKLYN NY 11206	10/10/2017	10/10/2022
DOL	NYC	*****8277	ZHN CONTRACTING CORP		30 MEADOW ST BROOKLYN NY 11206	10/10/2017	10/10/2022

EXHIBIT C: SPECIFICATIONS

TABLE OF CONTENTS

DIVISION 00 - BIDDING AND PROCUREMENT REQUIREMENTS

--

00 60 00 PROJECT FORMS

DIVISION 01 – GENERAL REQUIREMENTS

- 01 10 00 SUMMARY
- 01 22 00 UNIT PRICES
- 01 25 00 SUBSTITUTION PROCEDURES
- -- REQUEST FOR INTERPRETATION FORM
- 01 40 00 QUALITY REQUIREMENTS
- 01 73 00 EXECUTION

DIVISION 02 – EXISTING CONDITIONS 02 41 19 SELECTIVE DEMOLITION

- DIVISION 03 CONCRETE
- 03 52 16 LIGHTWEIGHT INSULATING CONCRETE

DIVISION 05 – METALS

05 50 00 METAL FABRICATIONS

DIVISION 06 - WOOD, PLASTICS AND COMPOSITES

06 10 00 ROUGH CARPENTRY

DIVISION 07 – THERMAL AND MOISTURE PROTECTION

- 07 01 50.19 PREPARATION FOR RE-ROOFING
- 07 21 00 THERMAL INSULATION
- 07 52 16 STYRENE-BUTADIENE-STYRENE (SBS) MODIFIED BITUMINOUS MEMBRANE ROOFING
- 07 59 00 LEAK DETECTION SYSTEM
- 07 62 00 SHEET METAL FLASHING AND TRIM
- 07 71 00 ROOF SPECIALTIES
- 07 71 29 MANUFACTURED ROOF EXPANSION JOINTS
- 07 92 00 JOINT SEALANTS

DIVISION 09 - FINISHES

09 96 00 HIGH-PERFORMANCE COATINGS

END OF TABLE OF CONTENTS

TABLE OF CONTENTS

00001 - 1

DOCUMENT 006000 - FORMS

1.1 GENERAL CONDITIONS

- A. The following form of the General Conditions shall be used for Project:
 - 1. Requirements as stipulated in Owner's document bound within this Document.

1.2 ADMINISTRATIVE FORMS

- A. Preconstruction Forms:
 - 1. Form of Performance Bond and Labor and Material Bond: Requirements as stipulated in Owner's document bound within this Document.
- B. Information and Modification Forms:
 - 1. Form for Request for Interpretation (RFI): Bound within this Document.
- C. Payment Forms:
 - 1. Requirements as stipulated in Owner's document bound within this Document.

END OF DOCUMENT 006000

SECTION 011000 - SUMMARY

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

- A. Section Includes:
 - 1. Project information.
 - 2. Work covered by Contract Documents.
 - 3. Access to site.
 - 4. Indoor Air Quality during construction.
 - 5. Coordination with occupants.
 - 6. Work restrictions.
 - 7. Specification and drawing conventions.
 - 8. Correlation and Intent of the Contract Documents
 - 9. Miscellaneous provisions.
 - a. Request for Interpretation.
 - b. Proposal Request.

1.3 PROJECT INFORMATION

Project Identification: Fashion Institute of Technology West Courtyard Roof Renovations New York, NY 10001

Owner: Fashion Institute of Technology (FIT) Owner's Representative: Allen King Tel: 212-219-4424

1.4 WORK COVERED BY CONTRACT DOCUMENTS

- A. The Scope of Work for this Project generally consists of the following:
 - 1. Removal of existing roofing as indicated in Section 070150.19 "Preparation for Re-Roofing."

SUMMARY

011000 - 1

FASHION INSTITUTE OF TECHNOLOGY WEST COURTYARD ROOF RENOVATIONS

- 2. Removal and reinstallation of existing items as indicated in Section 024119 "Selective Demolition."
- 3. Installation of new roofing system as indicated in Sections 035216 "Lightweight Insulating Concrete" and Section 075216 "Styrene-Butadiene-Styrene (SBS) Modified Bituminous Membrane Roofing."
- 4. Installation of leak detection system as indicated in Section 075900 "Leak Detection System."
- 5. Related flashings, drainage components, and other specified and required items.
- B. Types of Contracts:
 - 1. Project will be constructed a single Prime Contract. Contracts for this Project include the following:
 - a. Prime Contract, including electrical and general trades and mechanical.
- C. Prime Contractor: Work in the Prime Contract includes, but is not limited to, the following:
 - 1. Roofing work.
 - 2. General trades work.
 - 3. Electrical work.
 - 4. Remaining work not identified as work under other contracts.
 - 5. Selective demolition and cutting and patching not identified as work under other contracts.
- D. Temporary facilities and controls in the General Trades Contract include, but are not limited to, the following:
 - 1. Temporary facilities and controls that are not otherwise specifically assigned to the Electrical Contract.
 - 2. Unpiped temporary toilet fixtures (if Owner's facilities are not available for use), wash facilities, and drinking water facilities, including disposable supplies.
 - 3. General waste disposal facilities.
 - 4. Barricades, warning signs, and lights.
 - 5. Security enclosure and lockup.
 - 6. Environmental protection.
 - 7. Restoration of Owner's existing facilities used as temporary facilities.
 - 8. Staging and scaffolding.
 - 9. Temporary heating, cooling and ventilation, including temporary connections.

1.5 PROJECT COORDINATION

- A. Prime Contractor coordination activities of Project include, but are not limited to, the following:
 - 1. Provide overall coordination of the Work, including that of owner direct purchase contracts.
 - 2. Coordinate compliance with FIT's fire safety requirements during construction.
 - 3. Coordinate shared access to workspaces.

SUMMARY

FASHION INSTITUTE OF TECHNOLOGY WEST COURTYARD ROOF RENOVATIONS

- 4. Coordinate product selections for compatibility.
- 5. Provide overall coordination of temporary facilities and controls.
- 6. Coordinate, schedule, and approve interruptions of permanent and temporary utilities, including those necessary to make connections for temporary services.
- 7. Coordinate construction and operations of the Work with work performed by each Contract.
- 8. Coordinate sequencing and scheduling of the Work. Include the following:
 - a. Initial Coordination Meeting: At earliest possible date, arrange and conduct a meeting with contractors for sequencing and coordinating the Work; negotiate reasonable adjustments to schedules.
 - b. Prepare a combined contractors' construction schedule for entire Project. Base schedule on preliminary construction schedule. Secure time commitments for performing critical construction activities from contractors. Show activities of each contract on a separate sheet. Prepare a simplified summary sheet indicating combined construction activities of contracts.
 - 1) Submit schedules for approval.
 - 2) Distribute copies of approved schedules to contractors.
- 9. Provide photographic documentation.
- 10. Provide quality-assurance and quality-control services.
- 11. Coordinate sequence of activities to accommodate tests and inspections, and coordinate schedule of tests and inspections.
- 12. Provide information necessary to adjust, move, or relocate existing utility structures affected by construction.
- 13. Provide progress cleaning of common areas and coordinate progress cleaning of areas or pieces of equipment where more than one contractor has worked.
- 14. Coordinate cutting and patching.
- 15. Coordinate protection of the Work.
- 16. Coordinate firestopping.
- 17. Coordinate completion of interrelated punch list items.
- 18. Coordinate preparation of Project record documents if information from more than one contractor is to be integrated with information from other contractors to form one combined record.
- 19. Print and submit record documents if installations by more than one contractor are indicated on the same contract drawing or shop drawing.
- 20. Collect record Specification Sections from contractors, collate Sections into numeric order, and submit complete set.
- 21. Coordinate preparation of operation and maintenance manuals if information from more than one contractor is to be integrated with information from other contractors to form one combined record.
- B. Each Contractor shall coordinate its construction operations with those of other contractors and entities to ensure efficient and orderly installation of the Work. Each Contractor shall coordinate its operations with operations, included in different Sections, that depend on each other for proper installation, connection, and operation.

- 1. Unless otherwise indicated, the work described in this Section for each contract shall be complete systems and assemblies, including products, components, accessories, and installation required by the Contract Documents.
- 2. Blocking, backing panels, sleeves, and metal fabrication supports for the work of each contract shall be the work of each contract for its own work.
- 3. Furnishing of access panels for the work of each contract shall be the work of each contract for its own work. Installation of access panels shall be the work of each contract for its own work.
- 4. Painting for the work of each contract shall be the work of the General Construction Contract.
- 5. Cutting and Patching: Provided under each contract for its own work.
- 6. Through-penetration firestopping for the work of each contract shall be provided by each contract for its own work.
- C. Temporary facilities and controls in the Prime Contractors Contract include, but are not limited to, the following:
 - 1. Installation, operation, maintenance, and removal of each temporary facility necessary for its own normal construction activity, and costs and use charges associated with each facility, except as otherwise provided for in this Section.
 - 2. Plug-in electric power cords and extension cords, supplementary plug-in task lighting, and special lighting necessary exclusively for its own activities.
 - 3. Temporary enclosures for its own construction activities.
 - 4. Waste disposal facilities, including collection and legal disposal of its own hazardous, dangerous, unsanitary, or other harmful waste materials.
 - 5. Progress cleaning of work areas affected by its operations on a daily basis.
 - 6. Secure lockup of its own tools, materials, and equipment.
 - 7. Construction aids and miscellaneous services and facilities necessary exclusively for its own construction activities.
 - 8. FIT's fire safety requirements during construction.

1.6 ACCESS TO SITE

- A. Prime Contractor shall have limited use of Project site for construction operations as indicated on Drawings by the Contract limits and as indicated by requirements of this Section.
- B. Use of Site: Limit use of Project site to areas within the Contract limits indicated. Do not disturb portions of Project site beyond areas in which the Work is indicated.
 - 1. Driveways, Walkways and Entrances: Keep driveways, loading areas, and entrances serving premises clear and available to Owner, Owner's employees, and emergency vehicles at all times. Do not use these areas for parking or storage of materials.
 - a. Schedule deliveries to minimize use of driveways and entrances by construction operations.
 - b. Schedule deliveries to minimize space and time requirements for storage of materials and equipment on-site.

SUMMARY

- C. Condition of Existing Building: Maintain portions of existing building affected by construction operations in a weathertight condition throughout construction period. Repair damage caused by construction operations.
- D. Connections to Electrical Equipment and Systems: Contractor is not permitted to tie into electrical equipment or systems until the FIT Facilities Management Department has reviewed and approved the connection.
 - 1. Submit written procedures to the Owner's Representative, detailing the proposed connection Work.
 - 2. After procedures have been approved, notify the Owner's Representative at least three working days prior to the connection Work so that arrangements can be made to have a FIT Facilities Management Department Representative witness the Work.

1.7 COORDINATION WITH OCCUPANTS

- A. Partial Owner Occupancy: Owner will occupy the premises during entire construction period, with the exception of areas where work is being performed. Cooperate with Owner during construction operations to minimize conflicts and facilitate Owner usage. Perform the Work so as not to interfere with Owner's operations. Maintain existing exits unless otherwise indicated.
 - 1. Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities. Do not close or obstruct walkways, corridors, or other occupied or used facilities without written permission from Owner and authorities having jurisdiction.
 - 2. Provide not less than 72 hours' notice to Owner of activities that will affect Owner's operations.
- B. Owner Limited Occupancy of Completed Areas of Construction: Owner reserves the right to occupy and to place and install equipment in completed portions of the Work, prior to Substantial Completion of the Work, provided such occupancy does not interfere with completion of the Work. Such placement of equipment and limited occupancy shall not constitute acceptance of the total Work.
 - 1. Architect will prepare a Certificate of Substantial Completion for each specific portion of the Work to be occupied prior to Owner acceptance of the completed Work.
 - 2. Obtain a Certificate of Occupancy from authorities having jurisdiction before limited Owner occupancy.
 - 3. Before limited Owner occupancy, mechanical and electrical systems shall be fully operational, and required tests and inspections shall be successfully completed. On occupancy, Owner will operate and maintain mechanical and electrical systems serving occupied portions of Work.
 - 4. On occupancy, Owner will assume responsibility for maintenance and custodial service for occupied portions of Work.

1.8 INDOOR AIR QUALITY DURING CONSTRUCTION

- A. Dust, odor, and HVAC-Control Plan: Submit coordination drawing and narrative that indicates the dust, odor, and HVAC-control measures proposed for use, proposed locations, and proposed time frame for their operation. Identify further options if proposed measures are later determined to be inadequate. Include the following:
 - 1. Locations of dust-control partitions.
 - 2. HVAC system isolation schematic drawing.
 - 3. Location of proposed air-filtration system discharge.
 - 4. Other dust and odor-control measures.
- B. Filter Replacement: If Owner authorizes use of permanent HVAC system for temporary use during construction, provide filter with MERV of 8 at each return-air grille in system and remove at end of construction and clean HVAC system.
- C. Temporary Partitions: Provide floor-to-ceiling dustproof partitions to limit dust and dirt migration and to separate areas occupied by Owner from fumes and noise.
 - 1. Construct dustproof partitions with two layers of 6-mil (0.14-mm) polyethylene sheet on each side. Cover floor with two layers of 6-mil (0.14-mm) polyethylene sheet, extending sheets 18 inches (460 mm) up the sidewalls. Overlap and tape full length of joints. Cover floor with fire-retardant-treated plywood.
 - a. Construct vestibule and airlock at each entrance through temporary partition with not less than 48 inches (1219 mm) between doors. Maintain water-dampened foot mats in vestibule.
 - 2. Seal joints and perimeter. Equip partitions with gasketed dustproof doors and security locks where openings are required.
 - 3. Protect air-handling equipment.
 - 4. Provide walk-off mats at each entrance through temporary partition.

1.9 WORK RESTRICTIONS

- A. Work Restrictions, General: Comply with restrictions on construction operations.
 - 1. Comply with limitations on use of public streets and with other requirements of authorities having jurisdiction.
- B. On-Site Work Hours: As indicated in Owner's General Requirements.
 - 1. Unless noted otherwise, Work is to be performed between the hours of 7:00 a.m. to 6:00 p.m., Monday through Friday, legal and union holidays excluded.
 - 2. Major mobilization if required is to be performed at night, between the hours of 9:00 p.m. to 6:00 a.m., Monday through Friday.
 - 3. All work conducted which causes significant noise that is considered a disturbance to the school shall be conducted, at contractor's expense, during the time period between 9:00

SUMMARY

p.m. and 6:00 a.m. Work considered to be a disturbance or a disruption to the school includes but is not necessarily limited to roof materials loading, roofing removal, scarification, and mechanical fastening operations.

- a. There is a school scheduled fashion show on May 11, 2022 with load in planned for May 10th, rain date or load out planned for May 12th or 13th if necessary. During these dates no work shall be conducted which causes significant noise or smell.
- 4. Hours for Utility Shutdowns: As approved in writing by Owner with not less than 72 hours' notice. Shutdowns shall be conducted, at contractor's expense, during the time period between 10:00 p.m. and 6:00 a.m.
- 5. Hours for Core Drilling: As approved in writing by Owner with not less than 72 hours notice. Core drilling shall be conducted, at Contractor's expense, during the time period between 10:00 p.m. and 6:00 a.m.
- 6. 24 Hour Access: The Owner will make the work site available as needed, including three shifts (24 hour access) as coordinated and approved in writing by Owner. All additional costs associated with work outside of normal business working hours shall be accounted for in the Contractor's bid.
- 7. Weekend Hours: As approved in writing by Owner.
- C. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or others unless permitted under the following conditions and then only after providing temporary utility services according to requirements indicated:
 - 1. Notify Owner not less than two days in advance of proposed utility interruptions.
 - 2. Obtain Owner's written permission before proceeding with utility interruptions.
- D. Noise, Vibration, and Odors: Coordinate operations that may result in high levels of noise and vibration, any level of odors, or other disruption to Owner occupancy with Owner.
 - 1. Notify Owner not less than 72 hours in advance of proposed disruptive operations.
 - 2. Obtain Owner's written permission before proceeding with disruptive operations.
- E. Nonsmoking Building: Smoking is not permitted within the building or within 25 feet of entrances, operable windows, or outdoor-air intakes.
- F. Controlled Substances: Use of tobacco products and other controlled substances on Project site is not permitted.
- G. Employee Identification: Comply with the Facility's Visitor Identification Policy. A copy of the current policy will be distributed at the initial job meeting.

1.10 SPECIFICATION AND DRAWING CONVENTIONS

A. Specification Content: The Specifications use certain conventions for the style of language and the intended meaning of certain terms, words, and phrases when used in particular situations. These conventions are as follows:

- 1. Imperative mood and streamlined language are generally used in the Specifications. The words "shall," "shall be," or "shall comply with," depending on the context, are implied where a colon (:) is used within a sentence or phrase.
- 2. Specification requirements are to be performed by Contractor unless specifically stated otherwise.
- B. Division 01 General Requirements: Requirements of Sections in Division 01 apply to the Work of all Sections in the Specifications.
- C. Drawing Coordination: Requirements for materials and products identified on Drawings are described in detail in the Specifications. One or more of the following are used on Drawings to identify materials and products:
 - 1. Terminology: Materials and products are identified by the typical generic terms used in the individual Specifications Sections.
 - 2. Abbreviations: Materials and products are identified by abbreviations published as part of the U.S. National CAD Standard and scheduled on Drawings.
 - 3. Keynoting: Materials and products are identified by reference keynotes referencing Specification Section numbers found in this Project Manual.

1.11 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS

- A. The intent of the Contract Documents is to include all items necessary for the proper execution and completion of the work by the Contractor. The contract Documents are complementary, and what is required by one shall be as binding as if required by all; performance by the Contractor shall be required to the extent consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the indicated results.
- B. In the case of an inconsistency between Drawings and Specifications or within either Document not clarified by Addendum, the better quality or greater quantity of Work shall be provided in accordance with the Architect's interpretation.
- C. If an item is shown on the Drawings but not specified, the Contractor shall provide the item of the same quality as similar items specified, as determined by the Architect. If an item is specified but not shown on the Drawings, it shall be located as directed by the Architect.
- D. The Drawings are indications of the design intent as well as specific instructions. The "details" included on Drawings show the intent of all similar areas. If questions arise about the construction of an area not specifically detailed, consult with the Architect who will provide further "details" and instructions. Such further documentation, if consistent with the Contract Documents, shall not alter the Contract Sum.
- E. If the Contractor, in the course of construction, finds any conflict, error, or discrepancy on or between the Drawings and Specifications or any of the related Contract Documents, such conflict, error, or discrepancy shall be immediately referred to the Architect, in writing. Architect shall issue an interpretation, in writing, to the Contractor within (10) days after receipt of the written request. No additional compensation will be paid to the Contractor as a result of an interpretation of the Contract Documents.

SUMMARY

1.12 MISCELLANEOUS PROVISIONS

- A. Electronic digital data files of the Contract Drawings will not be provided by Architect for Contractor's use in preparing submittals.
- B. Request for Interpretation (RFI):
 - 1. General: Immediately on discovery of the need for additional information or interpretation of the Contract Documents, Contractor shall prepare and submit an RFI in the form bound in the Project Manual.
 - 2. Architect's Action: Architect will review each RFI, determine action required, and respond. Allow five working days for Architect's response for each RFI. RFIs received by Architect after 1:00 p.m. will be considered as received the following working day.
 - 3. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number. Submit log weekly.
 - 4. On receipt of Architect's action, update RFI log and immediately distribute the RFI response to affected parties. Review response and notify Architect within five days if contractor disagrees with response.
- C. Owner-Initiated Proposal Requests: Architect will issue a detailed description of proposed changes in the Work that may require adjustment to the Contract Sum or the Contract Time. If necessary, the description will include supplemental or revised Drawings and Specifications.
 - 1. Work Change Proposal Requests issued by Architect are not instructions either to stop work in progress or to execute the proposed change.
 - 2. Within time specified in Proposal Request or 10 days, when not otherwise specified, after receipt of Proposal Request, submit a quotation estimating cost adjustments to the Contract Sum and the Contract Time necessary to execute the change.
 - a. Include a list of quantities of products required or eliminated and unit costs, with total amount of purchases and credits to be made. If requested, furnish survey data to substantiate quantities.
 - b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade discounts.
 - c. Include costs of labor and supervision directly attributable to the change.
 - d. Include an updated Contractor's construction schedule that indicates the effect of the change, including, but not limited to, changes in activity duration, start and finish times, and activity relationship. Use available total float before requesting an extension of the Contract Time.
 - e. Use form acceptable to Architect.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 MANUFACTURER'S WARRANTY

- 1. Furnish a 30-year No-Dollar-Limit labor and material full system warranty.
 - a. Full system includes all items identified in Section 075216 "Styrene-Butadiene-Styrene (SBS) Modified Bituminous Membrane Roofing" and Section 035216 -"Lightweight Insulating Concrete."

3.2 CONTRACTOR'S GUARANTEE

1. Furnish 5-year guarantee all materials and workmanship will remain fully functional.

END OF SECTION 011000

SECTION 012200 - UNIT PRICES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for unit prices.

1.3 DEFINITIONS

A. Unit price is an amount incorporated into the Agreement, applicable during the duration of the Work as a price per unit of measurement for materials, equipment, or services, or a portion of the Work, added to or deducted from the Contract Sum by appropriate modification, if the scope of Work or estimated quantities of Work required by the Contract Documents are increased or decreased.

1.4 PROCEDURES

- A. Unit prices include all necessary material, plus cost for delivery, installation, insurance, applicable taxes, overhead, and profit.
- B. Measurement and Payment: See individual Specification Sections for work that requires establishment of unit prices. Methods of measurement and payment for unit prices are specified in those Sections.
- C. Owner reserves the right to reject Contractor's measurement of work-in-place that involves use of established unit prices and to have this work measured, at Owner's expense, by an independent surveyor acceptable to Contractor.
- D. List of Unit Prices: A schedule of unit prices is included in Part 3. Specification Sections referenced in the schedule contain requirements for materials described under each unit price.

UNIT PRICES

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 SCHEDULE OF UNIT PRICES

- A. Unit Price No. 01:
 - 1. Description: Remove and repair existing vapor retarder.
 - 2. Unit of Measurement: Per square foot.
 - 3. Quantity Allowance: 1000 square feet.

END OF SECTION 012200

SECTION 012500 - SUBSTITUTION PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for substitutions.

1.3 DEFINITIONS

- A. Substitutions: Changes in products, materials, equipment, and methods of construction from those required by the Contract Documents and proposed by Contractor.
 - 1. Substitutions for Cause: Changes proposed by Contractor that are required due to changed Project conditions, such as unavailability of product, regulatory changes, or unavailability of required warranty terms.
 - 2. Substitutions for Convenience: Changes proposed by Contractor or Owner that are not required in order to meet other Project requirements but may offer advantage to Contractor or Owner.

1.4 ACTION SUBMITTALS

- A. Substitution Requests: Submit three copies of each request for consideration. Identify product or fabrication or installation method to be replaced. Include Specification Section number and title and Drawing numbers and titles.
 - 1. Substitution Request Form: Use facsimile of form provided in Project Manual.
 - 2. Documentation: Show compliance with requirements for substitutions and the following, as applicable:
 - a. Statement indicating why specified product or fabrication or installation method cannot be provided, if applicable.
 - b. Coordination of information, including a list of changes or revisions needed to other parts of the Work and to construction performed by Owner and separate contractors that will be necessary to accommodate proposed substitution.
 - c. Detailed comparison of significant qualities of proposed substitutions with those of the Work specified. Include annotated copy of applicable Specification Section. Significant qualities may include attributes, such as performance, weight, size,

SUBSTITUTION PROCEDURES

012500 - 1

durability, visual effect, sustainable design characteristics, warranties, and specific features and requirements indicated. Indicate deviations, if any, from the Work specified.

- d. Product Data, including drawings and descriptions of products and fabrication and installation procedures.
- e. Samples, where applicable or requested.
- f. Certificates and qualification data, where applicable or requested.
- g. List of similar installations for completed projects, with project names and addresses as well as names and addresses of architects and owners.
- h. Material test reports from a qualified testing agency, indicating and interpreting test results for compliance with requirements indicated.
- i. Research reports evidencing compliance with building code in effect for Project, from ICC-ES.
- j. Detailed comparison of Contractor's construction schedule using proposed substitutions with products specified for the Work, including effect on the overall Contract Time. If specified product or method of construction cannot be provided within the Contract Time, include letter from manufacturer, on manufacturer's letterhead, stating date of receipt of purchase order, lack of availability, or delays in delivery.
- k. Cost information, including a proposal of change, if any, in the Contract Sum.
- 1. Contractor's certification that proposed substitution complies with requirements in the Contract Documents, except as indicated in substitution request, is compatible with related materials and is appropriate for applications indicated.
- m. Contractor's waiver of rights to additional payment or time that may subsequently become necessary because of failure of proposed substitution to produce indicated results.
- 3. Architect's Action: If necessary, Architect will request additional information or documentation for evaluation within seven days of receipt of a request for substitution. Architect will notify Contractor of acceptance or rejection of proposed substitution within 15 days of receipt of request, or seven days of receipt of additional information or documentation, whichever is later.
 - a. Forms of Acceptance: Change Order, Construction Change Directive, or Architect's Supplemental Instructions for minor changes in the Work.
 - b. Use product specified if Architect does not issue a decision on use of a proposed substitution within time allocated.

1.5 QUALITY ASSURANCE

A. Compatibility of Substitutions: Investigate and document compatibility of proposed substitution with related products and materials. Engage a qualified testing agency to perform compatibility tests recommended by manufacturers.

1.6 PROCEDURES

A. Coordination: Revise or adjust affected work as necessary to integrate work of the approved substitutions.

1.7 SUBSTITUTIONS

- A. Substitutions for Cause: Submit requests for substitution immediately on discovery of need for change, but not later than 15 days prior to time required for preparation and review of related submittals.
 - 1. Conditions: Architect will consider Contractor's request for substitution when the following conditions are satisfied. If the following conditions are not satisfied, Architect will return requests without action, except to record noncompliance with these requirements:
 - a. Requested substitution is consistent with the Contract Documents and will produce indicated results.
 - b. Substitution request is fully documented and properly submitted.
 - c. Requested substitution will not adversely affect Contractor's construction schedule.
 - d. Requested substitution has received necessary approvals of authorities having jurisdiction.
 - e. Requested substitution is compatible with other portions of the Work.
 - f. Requested substitution has been coordinated with other portions of the Work.
 - g. Requested substitution provides specified warranty.
 - h. If requested substitution involves more than one contractor, requested substitution has been coordinated with other portions of the Work, is uniform and consistent, is compatible with other products, and is acceptable to all contractors involved.
- B. Substitutions for Convenience: Not allowed.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 012500

SUBSTITUTION PROCEDURES



Client:
Project:
Comm. No.:
File No.:

RFI NO.:

DATE: INITIATED BY: DIRECTED TO: RE:

SUBJECT:

SIGNED:

REPLY:

The Work shall be carried out in accordance with the supplemental information or clarifications included in the Reply and issued in accordance with the Contract Documents without change in the Contract Sum or Contract Time. Proceeding with the Work in accordance with the Reply indicates your acknowledgment that there will be no change in the Contract Sum or Contract Time.

Where the Reply requires a change to the Contract Sum or Contract Time, submit a detailed breakdown indicating the increased sum or time required. Proceed with the Reply ONLY when the Owner and the Architect give written authorization for the change to the Contract Sum or Contract Time.

Other:

REPLY ISSUED BY:	FIRM:	DATE:
DISTRIBUTION:		
Owner:	Structural Engine	er:
Contractor:	Other:	
Mechanical Engineer:	Other:	

rayerorr	Page	1	of	1
----------	------	---	----	---

Electrical Engineer:

SECTION 014000 - QUALITY REQUIREMENTS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

- A. Section includes administrative and procedural requirements for quality assurance and quality control.
- B. Testing and inspection services are required to verify compliance with requirements specified or indicated. These services do not relieve Contractor of responsibility for compliance with the Contract Document requirements.
 - 1. Specific quality-assurance and quality-control requirements for individual work results are specified in their respective Specification Sections. Requirements in individual Sections may also cover production of standard products.
 - 2. Specified tests, inspections, and related actions do not limit Contractor's other qualityassurance and quality-control procedures that facilitate compliance with the Contract Document requirements.
 - 3. Requirements for Contractor to provide quality-assurance and quality-control services required by Architect, Owner, or authorities having jurisdiction are not limited by provisions of this Section.
 - 4. Specific test and inspection requirements are not specified in this Section.

1.3 DEFINITIONS

- A. Experienced: When used with an entity or individual, "experienced" unless otherwise further described means having successfully completed a minimum of five previous projects similar in nature, size, and extent to this Project; being familiar with special requirements indicated; and having complied with requirements of authorities having jurisdiction.
- B. Field Quality-Control Tests: Tests and inspections that are performed on-site for installation of the Work and for completed Work.
- C. Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, including installation, erection, application, assembly, and similar operations.

- 1. Use of trade-specific terminology in referring to a trade or entity does not require that certain construction activities be performed by accredited or unionized individuals, or that requirements specified apply exclusively to specific trade(s).
- D. Mockups: Full-size physical assemblies that are constructed on-site either as freestanding temporary built elements or as part of permanent construction. Mockups are constructed to verify selections made under Sample submittals; to demonstrate aesthetic effects and qualities of materials and execution; to review coordination, testing, or operation; to show interface between dissimilar materials; and to demonstrate compliance with specified installation tolerances. Mockups are not Samples. Unless otherwise indicated, approved mockups establish the standard by which the Work will be judged.
 - 1. Integrated Exterior Mockups: Mockups of the exterior envelope constructed on-site as part of permanent construction, consisting of multiple products, assemblies, and subassemblies.
- E. Preconstruction Testing: Tests and inspections performed specifically for Project before products and materials are incorporated into the Work, to verify performance or compliance with specified criteria.
- F. Product Tests: Tests and inspections that are performed by a nationally recognized testing laboratory (NRTL) according to 29 CFR 1910.7, by a testing agency accredited according to NIST's National Voluntary Laboratory Accreditation Program (NVLAP), or by a testing agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to establish product performance and compliance with specified requirements.
- G. Source Quality-Control Tests: Tests and inspections that are performed at the source; for example, plant, mill, factory, or shop.
- H. Testing Agency: An entity engaged to perform specific tests, inspections, or both. Testing laboratory shall mean the same as testing agency.
- I. Quality-Assurance Services: Activities, actions, and procedures performed before and during execution of the Work to guard against defects and deficiencies and substantiate that proposed construction will comply with requirements.
- J. Quality-Control Services: Tests, inspections, procedures, and related actions during and after execution of the Work to evaluate that actual products incorporated into the Work and completed construction comply with requirements. Contractor's quality-control services do not include contract administration activities performed by Architect.

1.4 DELEGATED-DESIGN SERVICES

A. Performance and Design Criteria: Where professional design services or certifications by a design professional are specifically required of Contractor by the Contract Documents, provide products and systems complying with specific performance and design criteria indicated.

1. If criteria indicated are not sufficient to perform services or certification required, submit a written request for additional information to Architect.

1.5 CONFLICTING REQUIREMENTS

- A. Conflicting Standards and Other Requirements: If compliance with two or more standards or requirements are specified and the standards or requirements establish different or conflicting requirements for minimum quantities or quality levels, comply with the most stringent requirement. Refer conflicting requirements that are different, but apparently equal, to Architect for direction before proceeding.
- B. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall be the minimum provided or performed. The actual installation may comply exactly with the minimum quantity or quality specified, or it may exceed the minimum within reasonable limits. To comply with these requirements, indicated numeric values are minimum or maximum, as appropriate, for the context of requirements. Refer uncertainties to Architect for a decision before proceeding.

1.6 ACTION SUBMITTALS

- A. Shop Drawings: For integrated exterior mockups.
 - 1. Include plans, sections, and elevations, indicating materials and size of mockup construction.
 - 2. Indicate manufacturer and model number of individual components.
 - 3. Provide axonometric drawings for conditions difficult to illustrate in two dimensions.
- B. Delegated-Design Services Submittal: In addition to Shop Drawings, Product Data, and other required submittals, submit a statement signed and sealed by the responsible design professional, for each product and system specifically assigned to Contractor to be designed or certified by a design professional, indicating that the products and systems are in compliance with performance and design criteria indicated. Include list of codes, loads, and other factors used in performing these services.

1.7 INFORMATIONAL SUBMITTALS

- A. Contractor's Quality-Control Plan: For quality-assurance and quality-control activities and responsibilities.
- B. Qualification Data: For Contractor's quality-control personnel.
- C. Testing Agency Qualifications: For testing agencies specified in "Quality Assurance" Article to demonstrate their capabilities and experience. Include proof of qualifications in the form of a recent report on the inspection of the testing agency by a recognized authority.
- D. Schedule of Tests and Inspections: Prepare in tabular form and include the following:

QUALITY REQUIREMENTS

FASHION INSTITUTE OF TECHNOLOGY WEST COURTYARD ROOF RENOVATIONS

- 1. Specification Section number and title.
- 2. Entity responsible for performing tests and inspections.
- 3. Description of test and inspection.
- 4. Identification of applicable standards.
- 5. Identification of test and inspection methods.
- 6. Number of tests and inspections required.
- 7. Time schedule or time span for tests and inspections.
- 8. Requirements for obtaining samples.
- 9. Unique characteristics of each quality-control service.
- E. Reports: Prepare and submit certified written reports and documents as specified.
- F. Permits, Licenses, and Certificates: For Owner's record, submit copies of permits, licenses, certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee payments, judgments, correspondence, records, and similar documents established for compliance with standards and regulations bearing on performance of the Work.

1.8 REPORTS AND DOCUMENTS

- A. Test and Inspection Reports: Prepare and submit certified written reports specified in other Sections. Include the following:
 - 1. Date of issue.
 - 2. Project title and number.
 - 3. Name, address, telephone number, and email address of testing agency.
 - 4. Dates and locations of samples and tests or inspections.
 - 5. Names of individuals making tests and inspections.
 - 6. Description of the Work and test and inspection method.
 - 7. Identification of product and Specification Section.
 - 8. Complete test or inspection data.
 - 9. Test and inspection results and an interpretation of test results.
 - 10. Record of temperature and weather conditions at time of sample taking and testing and inspection.
 - 11. Comments or professional opinion on whether tested or inspected Work complies with the Contract Document requirements.
 - 12. Name and signature of laboratory inspector.
 - 13. Recommendations on retesting and reinspecting.
- B. Manufacturer's Technical Representative's Field Reports: Prepare written information documenting manufacturer's technical representative's tests and inspections specified in other Sections. Include the following:
 - 1. Name, address, telephone number, and email address of technical representative making report.
 - 2. Statement on condition of substrates and their acceptability for installation of product.
 - 3. Statement that products at Project site comply with requirements.
 - 4. Summary of installation procedures being followed, whether they comply with requirements and, if not, what corrective action was taken.

- 5. Results of operational and other tests and a statement of whether observed performance complies with requirements.
- 6. Statement whether conditions, products, and installation will affect warranty.
- 7. Other required items indicated in individual Specification Sections.
- 8. Provide to Architect copy of Manufacturer's Technical Representative's written report to Contractor of each inspection performed by Representative. Include copy of report with other documents required for monthly payment request, for each inspection performed during that monthly period.
- C. Factory-Authorized Service Representative's Reports: Prepare written information documenting manufacturer's factory-authorized service representative's tests and inspections specified in other Sections. Include the following:
 - 1. Name, address, telephone number, and email address of factory-authorized service representative making report.
 - 2. Statement that equipment complies with requirements.
 - 3. Results of operational and other tests and a statement of whether observed performance complies with requirements.
 - 4. Statement whether conditions, products, and installation will affect warranty.
 - 5. Other required items indicated in individual Specification Sections.

1.9 QUALITY ASSURANCE

- A. General: Qualifications paragraphs in this article establish the minimum qualification levels required; individual Specification Sections specify additional requirements.
- B. Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar to those indicated for this Project and with a record of successful in-service performance, as well as sufficient production capacity to produce required units. As applicable, procure products from manufacturers able to meet qualification requirements, warranty requirements, and technical or factory-authorized service representative requirements.
- C. Fabricator Qualifications: A firm experienced in producing products similar to those indicated for this Project and with a record of successful in-service performance, as well as sufficient production capacity to produce required units.
- D. Installer Qualifications: A firm or individual experienced in installing, erecting, applying, or assembling work similar in material, design, and extent to that indicated for this Project, whose work has resulted in construction with a record of successful in-service performance.
- E. Professional Engineer Qualifications: A professional engineer who is legally qualified to practice in jurisdiction where Project is located and who is experienced in providing engineering services of the kind indicated. Engineering services are defined as those performed for installations of the system, assembly, or product that are similar in material, design, and extent to those indicated for this Project.
- F. Testing Agency Qualifications: An NRTL, an NVLAP, or an independent agency with the experience and capability to conduct testing and inspection indicated, as documented according

to ASTM E 329; and with additional qualifications specified in individual Sections; and, where required by authorities having jurisdiction, that is acceptable to authorities.

- G. Manufacturer's Technical Representative Qualifications: An authorized representative of manufacturer who is trained and approved by manufacturer to observe and inspect installation of manufacturer's products that are similar in material, design, and extent to those indicated for this Project.
- H. Factory-Authorized Service Representative Qualifications: An authorized representative of manufacturer who is trained and approved by manufacturer to inspect installation of manufacturer's products that are similar in material, design, and extent to those indicated for this Project.
- I. Preconstruction Testing: Where testing agency is indicated to perform preconstruction testing for compliance with specified requirements for performance and test methods, comply with the following:
 - 1. Contractor responsibilities include the following:
 - a. Provide test specimens representative of proposed products and construction.
 - b. Submit specimens in a timely manner with sufficient time for testing and analyzing results to prevent delaying the Work.
 - c. Provide sizes and configurations of test assemblies, mockups, and laboratory mockups to adequately demonstrate capability of products to comply with performance requirements.
 - d. Build site-assembled test assemblies and mockups using installers who will perform same tasks for Project.
 - 2. Testing Agency Responsibilities: Submit a certified written report of each test, inspection, and similar quality-assurance service to Architect, with copy to Contractor. Interpret tests and inspections and state in each report whether tested and inspected work complies with or deviates from the Contract Documents.
- J. Mockups: Before installing portions of the Work requiring mockups, build mockups for each form of construction and finish required to comply with the following requirements, using materials indicated for the completed Work:
 - 1. Build mockups of size indicated.
 - 2. Build mockups in location indicated or, if not indicated, as directed by Architect.
 - 3. Notify Architect seven days in advance of dates and times when mockups will be constructed.
 - 4. Employ supervisory personnel who will oversee mockup construction. Employ workers that will be employed to perform same tasks during the construction at Project.
 - 5. Demonstrate the proposed range of aesthetic effects and workmanship.
 - 6. Obtain Architect's approval of mockups before starting corresponding work, fabrication, or construction.
 - a. Allow seven days for initial review and each re-review of each mockup.

- 7. Maintain mockups during construction in an undisturbed condition as a standard for judging the completed Work.
- 8. Demolish and remove mockups when directed unless otherwise indicated.
- K. Integrated Exterior Mockups: Construct integrated exterior mockup according to approved Shop Drawings. Coordinate installation of exterior envelope materials and products for which mockups are required in individual Specification Sections, along with supporting materials. Comply with requirements in "Mockups" Paragraph.

1.10 QUALITY CONTROL

- A. Owner Responsibilities: Where quality-control services are indicated as Owner's responsibility, Owner will engage a qualified testing agency to perform these services.
 - 1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing agencies engaged and a description of types of testing and inspection they are engaged to perform.
 - 2. Payment for these services will be made from testing and inspection allowances, as authorized by Change Orders.
 - 3. Costs for retesting and reinspecting construction that replaces or is necessitated by work that failed to comply with the Contract Documents will be charged to Contractor.
- B. Contractor Responsibilities: Tests and inspections not explicitly assigned to Owner are Contractor's responsibility. Perform additional quality-control activities, whether specified or not, to verify and document that the Work complies with requirements.
 - 1. Unless otherwise indicated, provide quality-control services specified and those required by authorities having jurisdiction. Perform quality-control services required of Contractor by authorities having jurisdiction, whether specified or not.
 - 2. Engage a qualified testing agency to perform quality-control services.
 - a. Contractor shall not employ same entity engaged by Owner, unless agreed to in writing by Owner.
 - 3. Notify testing agencies at least 24 hours in advance of time when Work that requires testing or inspection will be performed.
 - 4. Where quality-control services are indicated as Contractor's responsibility, submit a certified written report, in duplicate, of each quality-control service.
 - 5. Testing and inspection requested by Contractor and not required by the Contract Documents are Contractor's responsibility.
 - 6. Submit additional copies of each written report directly to authorities having jurisdiction, when they so direct.
- C. Retesting/Reinspecting: Regardless of whether original tests or inspections were Contractor's responsibility, provide quality-control services, including retesting and reinspecting, for construction that replaced Work that failed to comply with the Contract Documents.

- D. Testing Agency Responsibilities: Cooperate with Architect and Contractor in performance of duties. Provide qualified personnel to perform required tests and inspections.
 - 1. Notify Architect and Contractor promptly of irregularities or deficiencies observed in the Work during performance of its services.
 - 2. Determine the locations from which test samples will be taken and in which in-situ tests are conducted.
 - 3. Conduct and interpret tests and inspections and state in each report whether tested and inspected work complies with or deviates from requirements.
 - 4. Submit a certified written report, in duplicate, of each test, inspection, and similar quality-control service through Contractor.
 - 5. Do not release, revoke, alter, or increase the Contract Document requirements or approve or accept any portion of the Work.
 - 6. Do not perform duties of Contractor.
- E. Manufacturer's Field Services: Where indicated, engage a factory-authorized service representative to inspect field-assembled components and equipment installation, including service connections.
- F. Manufacturer's Technical Services: Where indicated, engage a manufacturer's technical representative to observe and inspect the Work. Manufacturer's technical representative's services include participation in preinstallation conferences, examination of substrates and conditions, verification of materials, observation of Installer activities, inspection of completed portions of the Work, and submittal of written reports.
- G. Coordination: Coordinate sequence of activities to accommodate required quality-assurance and quality-control services with a minimum of delay and to avoid necessity of removing and replacing construction to accommodate testing and inspection.
 - 1. Schedule times for tests, inspections, obtaining samples, and similar activities.
- H. Schedule of Tests and Inspections: Prepare a schedule of tests, inspections, and similar qualitycontrol services required by the Contract Documents. Coordinate and submit concurrently with Contractor's Construction Schedule. Update as the Work progresses.
 - 1. Distribution: Distribute schedule to Owner, Architect, testing agencies, and each party involved in performance of portions of the Work where tests and inspections are required.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 TEST AND INSPECTION LOG

A. Test and Inspection Log: Prepare a record of tests and inspections. Include the following:

- 1. Date test or inspection was conducted.
- 2. Description of the Work tested or inspected.
- 3. Date test or inspection results were transmitted to Architect.
- 4. Identification of testing agency or special inspector conducting test or inspection.
- B. Maintain log at Project site. Post changes and revisions as they occur. Provide access to test and inspection log for Architect's reference during normal working hours.
 - 1. Submit log at Project closeout as part of Project Record Documents.

3.2 REPAIR AND PROTECTION

- A. General: On completion of testing, inspection, sample taking, and similar services, repair damaged construction and restore substrates and finishes.
 - 1. Provide materials and comply with installation requirements specified in other Specification Sections or matching existing substrates and finishes. Restore patched areas and extend restoration into adjoining areas with durable seams that are as invisible as possible. Comply with the Contract Document requirements for cutting and patching in Section 017300 "Execution."
- B. Protect construction exposed by or for quality-control service activities.
- C. Repair and protection are Contractor's responsibility, regardless of the assignment of responsibility for quality-control services.

END OF SECTION 014000

SECTION 017300 - EXECUTION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

- A. Section includes general administrative and procedural requirements governing execution of the Work including, but not limited to, the following:
 - 1. Installation of the Work.
 - 2. Cutting and patching.
 - 3. Progress cleaning.
 - 4. Protection of installed construction.
- B. Related Requirements:
 - 1. Section 011000 "Summary" for limits on use of Project site.
 - 2. Section 024119 "Selective Demolition" for demolition and removal of selected portions of the building.

1.3 DEFINITIONS

- A. Cutting: Removal of in-place construction necessary to permit installation or performance of subsequent work.
- B. Patching: Fitting and repair work required to restore construction to original conditions after installation of subsequent work.

1.4 INFORMATIONAL SUBMITTALS

- A. Cutting and Patching Plan: Submit plan describing procedures at least 10 days prior to the time cutting and patching will be performed. Include the following information:
 - 1. Extent: Describe reason for and extent of each occurrence of cutting and patching.
 - 2. Changes to In-Place Construction: Describe anticipated results. Include changes to structural elements and operating components as well as changes in building appearance and other significant visual elements.

- 3. Products: List products to be used for patching and firms or entities that will perform patching work.
- 4. Dates: Indicate when cutting and patching will be performed.
- 5. Utilities and Mechanical and Electrical Systems: List services and systems that cutting and patching procedures will disturb or affect. List services and systems that will be relocated and those that will be temporarily out of service. Indicate length of time permanent services and systems will be disrupted.
 - a. Include description of provisions for temporary services and systems during interruption of permanent services and systems.
- B. Landfill Receipts: Submit copy of receipts issued by a landfill facility, licensed to accept hazardous materials, for hazardous waste disposal.

1.5 QUALITY ASSURANCE

- A. Cutting and Patching: Comply with requirements for and limitations on cutting and patching of construction elements.
 - 1. Structural Elements: When cutting and patching structural elements, notify Architect of locations and details of cutting and await directions from Architect before proceeding. Shore, brace, and support structural elements during cutting and patching. Do not cut and patch structural elements in a manner that could change their load-carrying capacity or increase deflection.
 - 2. Operational Elements: Do not cut and patch operating elements and related components in a manner that results in reducing their capacity to perform as intended or that results in increased maintenance or decreased operational life or safety. Operational elements include the following:
 - a. Primary operational systems and equipment.
 - b. Fire separation assemblies.
 - c. Air or smoke barriers.
 - d. Fire-suppression systems.
 - e. Plumbing piping systems.
 - f. Mechanical systems piping and ducts.
 - g. Control systems.
 - h. Communication systems.
 - i. Fire-detection and -alarm systems.
 - j. Conveying systems.
 - k. Electrical wiring systems.
 - 1. Operating systems of special construction.
 - 3. Other Construction Elements: Do not cut and patch other construction elements or components in a manner that could change their load-carrying capacity, that results in reducing their capacity to perform as intended, or that results in increased maintenance or decreased operational life or safety. Other construction elements include but are not limited to the following:

- a. Water, moisture, or vapor barriers.
- b. Membranes and flashings.
- c. Exterior curtain-wall construction.
- d. Sprayed fire-resistive material.
- e. Equipment supports.
- f. Piping, ductwork, vessels, and equipment.
- g. Noise- and vibration-control elements and systems.
- 4. Visual Elements: Do not cut and patch construction in a manner that results in visual evidence of cutting and patching. Do not cut and patch exposed construction in a manner that would, in Architect's opinion, reduce the building's aesthetic qualities. Remove and replace construction that has been cut and patched in a visually unsatisfactory manner.
- B. Manufacturer's Installation Instructions: Obtain and maintain on-site manufacturer's written recommendations and instructions for installation of products and equipment.

PART 2 - PRODUCTS

2.1 MATERIALS

- A. General: Comply with requirements specified in other Sections.
 - 1. For projects requiring compliance with sustainable design and construction practices and procedures, use products for patching that comply with sustainable design requirements.
- B. In-Place Materials: Use materials for patching identical to in-place materials. For exposed surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent possible.
 - 1. If identical materials are unavailable or cannot be used, use materials that, when installed, will provide a match acceptable to Architect for the visual and functional performance of in-place materials.

PART 3 - EXECUTION

3.1 EXAMINATION

- A. Examination and Acceptance of Conditions: Before proceeding with each component of the Work, examine substrates, areas, and conditions, with Installer or Applicator present where indicated, for compliance with requirements for installation tolerances and other conditions affecting performance. Record observations.
 - 1. Examine roughing-in for mechanical and electrical systems to verify actual locations of connections before equipment and fixture installation.

- 2. Examine walls, floors, and roofs for suitable conditions where products and systems are to be installed.
- 3. Verify compatibility with and suitability of substrates, including compatibility with existing finishes or primers.
- B. Written Report: Where a written report listing conditions detrimental to performance of the Work is required by other Sections, include the following:
 - 1. Description of the Work.
 - 2. List of detrimental conditions, including substrates.
 - 3. List of unacceptable installation tolerances.
 - 4. Recommended corrections.
- C. Proceed with installation only after unsatisfactory conditions have been corrected. Proceeding with the Work indicates acceptance of surfaces and conditions.

3.2 PREPARATION

- A. Field Measurements: Take field measurements as required to fit the Work properly. Recheck measurements before installing each product. Where portions of the Work are indicated to fit to other construction, verify dimensions of other construction by field measurements before fabrication. Coordinate fabrication schedule with construction progress to avoid delaying the Work.
- B. Space Requirements: Verify space requirements and dimensions of items shown diagrammatically on Drawings.
- C. Review of Contract Documents and Field Conditions: Immediately on discovery of the need for clarification of the Contract Documents caused by differing field conditions outside the control of Contractor, submit a request for information to Architect.

3.3 CONSTRUCTION LAYOUT

A. Verification: Before proceeding to lay out the Work, verify layout information shown on Drawings. If discrepancies are discovered, notify Architect promptly.

3.4 INSTALLATION

- A. General: Locate the Work and components of the Work accurately, in correct alignment and elevation, as indicated.
 - 1. Make vertical work plumb and make horizontal work level.
 - 2. Where space is limited, install components to maximize space available for maintenance and ease of removal for replacement.

- B. Comply with manufacturer's written instructions and recommendations for installing products in applications indicated.
- C. Install products at the time and under conditions that will ensure the best possible results. Maintain conditions required for product performance until Substantial Completion.
- D. Conduct construction operations so no part of the Work is subjected to damaging operations or loading in excess of that expected during normal conditions of occupancy.
- E. Sequence the Work and allow adequate clearances to accommodate movement of construction items on site and placement in permanent locations.
- F. Tools and Equipment: Where possible, select tools or equipment that minimize production of excessive noise levels.
- G. Templates: Obtain and distribute to the parties involved templates for work specified to be factory prepared and field installed. Check Shop Drawings of other portions of the Work to confirm that adequate provisions are made for locating and installing products to comply with indicated requirements.
- H. Attachment: Provide blocking and attachment plates and anchors and fasteners of adequate size and number to securely anchor each component in place, accurately located and aligned with other portions of the Work. Where size and type of attachments are not indicated, verify size and type required for load conditions.
 - 1. Mounting Heights: Where mounting heights are not indicated, mount components at heights directed by Architect.
 - 2. Allow for building movement, including thermal expansion and contraction.
 - 3. Coordinate installation of anchorages. Furnish setting drawings, templates, and directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral anchors, that are to be embedded in concrete or masonry. Deliver such items to Project site in time for installation.
- I. Joints: Make joints of uniform width. Where joint locations in exposed work are not indicated, arrange joints for the best visual effect. Fit exposed connections together to form hairline joints.
- J. Repair or remove and replace damaged, defective, or nonconforming Work.

3.5 CUTTING AND PATCHING

- A. Cutting and Patching, General: Employ skilled workers to perform cutting and patching. Proceed with cutting and patching at the earliest feasible time, and complete without delay.
 - 1. Cut in-place construction to provide for installation of other components or performance of other construction, and subsequently patch as required to restore surfaces to their original condition.

- B. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or damaged during installation or cutting and patching operations, by methods and with materials so as not to void existing warranties.
- C. Temporary Support: Provide temporary support of work to be cut.
- D. Protection: Protect in-place construction during cutting and patching to prevent damage. Provide protection from adverse weather conditions for portions of Project that might be exposed during cutting and patching operations.
- E. Adjacent Occupied Areas: Where interference with use of adjoining areas or interruption of free passage to adjoining areas is unavoidable, coordinate cutting and patching according to requirements in Section 011000 "Summary."
- F. Existing Utility Services and Mechanical/Electrical Systems: Where existing services/systems are required to be removed, relocated, or abandoned, bypass such services/systems before cutting to minimize interruption to occupied areas.
- G. Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar operations, including excavation, using methods least likely to damage elements retained or adjoining construction. If possible, review proposed procedures with original Installer; comply with original Installer's written recommendations.
 - 1. In general, use hand or small power tools designed for sawing and grinding, not hammering and chopping. Cut holes and slots neatly to minimum size required, and with minimum disturbance of adjacent surfaces. Temporarily cover openings when not in use.
 - 2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed surfaces.
 - 3. Concrete and Masonry: Cut using a cutting machine, such as an abrasive saw or a diamond-core drill.
 - 4. Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions to be removed. Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent entrance of moisture or other foreign matter after cutting.
 - 5. Proceed with patching after construction operations requiring cutting are complete.
- H. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations following performance of other work. Patch with durable seams that are as invisible as practicable. Provide materials and comply with installation requirements specified in other Sections, where applicable.
 - 1. Inspection: Where feasible, test and inspect patched areas after completion to demonstrate physical integrity of installation.
 - 2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish restoration into retained adjoining construction in a manner that will minimize evidence of patching and refinishing.
 - a. Clean piping, conduit, and similar features before applying paint or other finishing materials.
 - b. Restore damaged pipe covering to its original condition.

- 3. Floors and Walls: Where walls or partitions that are removed extend one finished area into another, patch and repair floor and wall surfaces in the new space. Provide an even surface of uniform finish, color, texture, and appearance. Remove in-place floor and wall coverings and replace with new materials, if necessary, to achieve uniform color and appearance.
 - a. Where patching occurs in a painted surface, prepare substrate and apply primer and intermediate paint coats appropriate for substrate over the patch, and apply final paint coat over entire unbroken surface containing the patch. Provide additional coats until patch blends with adjacent surfaces.
- 4. Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane surface of uniform appearance.
- 5. Exterior Building Enclosure: Patch components in a manner that restores enclosure to a weathertight condition and ensures thermal and moisture integrity of building enclosure.
- I. Cleaning: Clean areas and spaces where cutting and patching are performed. Remove paint, mortar, oils, putty, and similar materials from adjacent finished surfaces.

3.6 PROGRESS CLEANING

- A. General: Clean Project site and work areas daily, including common areas. Enforce requirements strictly. Dispose of materials lawfully.
 - 1. Comply with requirements in NFPA 241 for removal of combustible waste materials and debris.
 - 2. Do not hold waste materials more than seven days during normal weather or three days if the temperature is expected to rise above 80 deg F.
 - 3. Containerize hazardous and unsanitary waste materials separately from other waste. Mark containers appropriately and dispose of legally, according to regulations.
 - a. Use containers intended for holding waste materials of type to be stored.
 - 4. Coordinate progress cleaning for joint-use areas where Contractor and other contractors are working concurrently.
- B. Site: Maintain Project site free of waste materials and debris.
- C. Work Areas: Clean areas where work is in progress to the level of cleanliness necessary for proper execution of the Work.
 - 1. Remove liquid spills promptly.
 - 2. Where dust would impair proper execution of the Work, broom-clean or vacuum the entire work area, as appropriate.
- D. Installed Work: Keep installed work clean. Clean installed surfaces according to written instructions of manufacturer or fabricator of product installed, using only cleaning materials

specifically recommended. If specific cleaning materials are not recommended, use cleaning materials that are not hazardous to health or property and that will not damage exposed surfaces.

- E. Concealed Spaces: Remove debris from concealed spaces before enclosing the space.
- F. Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary to ensure freedom from damage and deterioration at time of Substantial Completion.
- G. Waste Disposal: Do not bury or burn waste materials on-site. Do not wash waste materials down sewers or into waterways.
- H. During handling and installation, clean and protect construction in progress and adjoining materials already in place. Apply protective covering where required to ensure protection from damage or deterioration at Substantial Completion.
- I. Clean and provide maintenance on completed construction as frequently as necessary through the remainder of the construction period. Adjust and lubricate operable components to ensure operability without damaging effects.
- J. Limiting Exposures: Supervise construction operations to ensure that no part of the construction, completed or in progress, is subject to harmful, dangerous, damaging, or otherwise deleterious exposure during the construction period.

3.7 PROTECTION OF INSTALLED CONSTRUCTION

- A. Provide final protection and maintain conditions that ensure installed Work is without damage or deterioration at time of Substantial Completion.
- B. Protection of Existing Items: Provide protection and ensure that existing items to remain undisturbed by construction are maintained in condition that existed at commencement of the Work.
- C. Comply with manufacturer's written instructions for temperature and relative humidity.

END OF SECTION 017300

SECTION 024119 - SELECTIVE DEMOLITION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

- A. Section Includes:
 - 1. Demolition and removal of selected portions of building or structure.
 - 2. Removal and reinstallation of selected items.
 - 3. Salvage of existing items to be reused or recycled.
- B. Related Requirements:
 - 1. Section 011000 "Summary" for restrictions on use of the premises, Owner-occupancy requirements, and phasing requirements.
 - 2. Section 017300 "Execution" for cutting and patching procedures.
 - 3. Section 070150.19 "Preparation for Reroofing" for selective demolition associated with roofing work.

1.3 DEFINITIONS

- A. Remove: Detach items from existing construction and dispose of them off-site unless indicated to be salvaged or reinstalled.
- B. Remove and Reinstall: Detach items from existing construction, in a manner to prevent damage, prepare for reuse, and reinstall where indicated.
- C. Existing to Remain (ETR): Leave existing items that are not to be removed and that are not otherwise indicated to be salvaged or reinstalled.
- D. Dismantle: To remove by disassembling or detaching an item from a surface, using gentle methods and equipment to prevent damage to the item and surfaces; disposing of items unless indicated to be salvaged or reinstalled.

1.4 MATERIALS OWNERSHIP

A. Unless otherwise indicated, demolition waste becomes property of Contractor.

FASHION INSTITUTE OF TECHNOLOGY WEST COURTYARD ROOF RENOVATIONS

1.5 INFORMATIONAL SUBMITTALS

- A. Engineering Survey: Submit engineering survey of condition of building.
- B. Proposed Protection Measures: Submit report, including Drawings, that indicates the measures proposed for protecting individuals and property, for environmental protection, for dust control, and for noise control. Indicate proposed locations and construction of barriers.
- C. Schedule of Selective Demolition Activities: Indicate the following:
 - 1. Detailed sequence of selective demolition and removal work, with starting and ending dates for each activity. Ensure Owner's on-site operations are uninterrupted.
 - 2. Interruption of utility services. Indicate how long utility services will be interrupted.
 - 3. Coordination for shutoff, capping, and continuation of utility services.
 - 4. Use of elevator and stairs.
 - 5. Coordination of Owner's continuing occupancy of portions of existing building and of Owner's partial occupancy of completed Work.
- D. Predemolition Photographs or Video: Show existing conditions of adjoining construction, including finish surfaces, which might be misconstrued as damage caused by demolition operations. Submit before Work begins.
- E. Warranties: Documentation indicating that existing warranties are still in effect after completion of selective demolition.

1.6 CLOSEOUT SUBMITTALS

A. Inventory: Submit a list of items that have been removed and salvaged.

1.7 FIELD CONDITIONS

- A. Owner will occupy portions of building immediately adjacent to selective demolition area. Conduct selective demolition so Owner's operations will not be disrupted.
- B. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as far as practical.
- C. Notify Architect of discrepancies between existing conditions and Drawings before proceeding with selective demolition.
- D. Hazardous Materials: It is not expected that hazardous materials will be encountered in the Work.
 - 1. Do not disturb hazardous materials or items suspected of containing hazardous materials except under procedures specified elsewhere in the Contract Documents.
- E. Storage or sale of removed items or materials on-site is not permitted.

- F. Utility Service: Maintain existing utilities indicated to remain in service and protect them against damage during selective demolition operations.
 - 1. Maintain fire-protection facilities in service during selective demolition operations.

1.8 COORDINATION

A. Arrange selective demolition schedule so as not to interfere with Owner's operations.

PART 2 - PRODUCTS

2.1 PERFORMANCE REQUIREMENTS

- A. Regulatory Requirements: Comply with governing EPA notification regulations before beginning selective demolition. Comply with hauling and disposal regulations of authorities having jurisdiction.
- B. Standards: Comply with ASSE A10.6 and NFPA 241.

PART 3 - EXECUTION

3.1 EXAMINATION

- A. Verify that utilities have been disconnected and capped before starting selective demolition operations.
- B. Perform an engineering survey of condition of building to determine whether removing any element might result in structural deficiency or unplanned collapse of any portion of structure or adjacent structures during selective building demolition operations.
 - 1. Perform surveys as the Work progresses to detect hazards resulting from selective demolition activities.
- C. Survey of Existing Conditions: Record existing conditions by use of measured drawings and preconstruction photographs or video.
 - 1. Inventory and record the condition of items to be removed and salvaged. Provide photographs or video of conditions that might be misconstrued as damage caused by salvage operations.
 - 2. Before selective demolition or removal of existing building elements that will be reproduced or duplicated in final Work, make permanent record of measurements, materials, and construction details required to make exact reproduction.

3.2 UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS

- A. Existing Services/Systems to Remain: Maintain services/systems indicated to remain and protect them against damage.
- B. Existing Services/Systems to Be Removed, Relocated, or Abandoned: Locate, identify, disconnect, and seal or cap off utility services and mechanical/electrical systems serving areas to be selectively demolished.
 - 1. Owner will arrange to shut off indicated services/systems when requested by Contractor.
 - 2. Arrange to shut off utilities with utility companies.
 - 3. If services/systems are required to be removed, relocated, or abandoned, provide temporary services/systems that bypass area of selective demolition and that maintain continuity of services/systems to other parts of building.
 - 4. Disconnect, demolish, and remove fire-suppression systems, plumbing, and HVAC systems, equipment, and components indicated on Drawings to be removed.
 - a. Piping to Be Removed: Remove portion of piping indicated to be removed and cap or plug remaining piping with same or compatible piping material.
 - b. Equipment to Be Removed: Disconnect and cap services and remove equipment.
 - c. Equipment to Be Removed and Reinstalled: Disconnect and cap services and remove, clean, and store equipment; when appropriate, reinstall, reconnect, and make equipment operational.
 - d. Equipment to Be Removed and Salvaged: Disconnect and cap services and remove equipment and deliver to Owner.
 - e. Ducts to Be Removed: Remove portion of ducts indicated to be removed and plug remaining ducts with same or compatible ductwork material.
- C. Existing Rooftop Equipment to be Removed and Reinstalled: Disconnect and cap services and remove, clean, and store equipment; when appropriate, reinstall, reconnect, and make equipment operational.
 - 1. Verify and document condition of existing rooftop equipment prior to removal. Convey information on existing conditions to Owner.

3.3 **PROTECTION**

- A. Temporary Protection: Provide temporary barricades and other protection required to prevent injury to people and damage to adjacent buildings and facilities to remain.
 - 1. Provide protection to ensure safe passage of people around selective demolition area and to and from occupied portions of building.
 - 2. Provide temporary weather protection, during interval between selective demolition of existing construction on exterior surfaces and new construction, to prevent water leakage and damage to structure and interior areas.
 - 3. Protect walls, ceilings, floors, and other existing finish work that are to remain or that are exposed during selective demolition operations.
 - 4. Cover and protect furniture, furnishings, and equipment that have not been removed.

- B. Temporary Shoring: Design, provide, and maintain shoring, bracing, and structural supports as required to preserve stability and prevent movement, settlement, or collapse of construction and finishes to remain, and to prevent unexpected or uncontrolled movement or collapse of construction being demolished.
 - 1. Strengthen or add new supports when required during progress of selective demolition.
- C. Remove temporary barricades and protections where hazards no longer exist.

3.4 SELECTIVE DEMOLITION, GENERAL

- A. General: Demolish and remove existing construction only to the extent required by new construction and as indicated. Use methods required to complete the Work within limitations of governing regulations and as follows:
 - 1. Proceed with selective demolition systematically, from lower to higher level. Complete selective demolition operations above each floor or tier before disturbing supporting members on the next lower level.
 - 2. Neatly cut openings and holes plumb, square, and true to dimensions required. Use cutting methods least likely to damage construction to remain or adjoining construction. Use hand tools or small power tools designed for sawing or grinding, not hammering and chopping. Temporarily cover openings to remain.
 - 3. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring existing finished surfaces.
 - 4. Do not use cutting torches until work area is cleared of flammable materials. At concealed spaces, such as duct and pipe interiors, verify condition and contents of hidden space before starting flame-cutting operations. Maintain portable fire-suppression devices during flame-cutting operations.
 - 5. Maintain adequate ventilation when using cutting torches.
 - 6. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials and promptly dispose of off-site.
 - 7. Remove structural framing members and lower to ground by method suitable to avoid free fall and to prevent ground impact or dust generation.
 - 8. Locate selective demolition equipment and remove debris and materials so as not to impose excessive loads on supporting walls, floors, or framing.
 - 9. Dispose of demolished items and materials promptly.
- B. Site Access and Temporary Controls: Conduct selective demolition and debris-removal operations to ensure minimum interference with roads, streets, walks, walkways, and other adjacent occupied and used facilities.
- C. Removed and Salvaged Items:
 - 1. Clean salvaged items.
 - 2. Pack or crate items after cleaning. Identify contents of containers.
 - 3. Store items in a secure area until delivery to Owner.
 - 4. Transport items to Owner's storage area designated by Owner.
 - 5. Protect items from damage during transport and storage.

- D. Removed and Reinstalled Items: Include metal guardrails, metal mechanical screens, and other items as indicated on drawings.
 - 1. Carefully remove items.
 - 2. Prepare and finish items in accordance with Section 099600 "High-Performance Coatings."
 - 3. Reinstall items at removal locations. Provide new fasteners and anchorage as required.
 - 4. Install full bed of sealant behind posts as specified in Section 079200 "Joint Sealants."
- E. Existing Items to Remain: Protect construction indicated to remain against damage and soiling during selective demolition. When permitted by Architect, items may be removed to a suitable, protected storage location during selective demolition and reinstalled in their original locations after selective demolition operations are complete.

3.5 SELECTIVE DEMOLITION PROCEDURES FOR SPECIFIC MATERIALS

- A. Concrete: Demolish in sections. Cut concrete full depth at junctures with construction to remain and at regular intervals using power-driven saw, and then remove concrete between saw cuts.
- B. Masonry: Demolish in small sections. Cut masonry at junctures with construction to remain, using power-driven saw, and then remove masonry between saw cuts.

3.6 DISPOSAL OF DEMOLISHED MATERIALS

- A. Remove demolition waste materials from Project site and dispose of them in an EPA-approved construction and demolition waste landfill acceptable to authorities having jurisdiction.
 - 1. Do not allow demolished materials to accumulate on-site.
 - 2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and areas.
 - 3. Remove debris from elevated portions of building by chute, hoist, or other device that will convey debris to grade level in a controlled descent.
- B. Burning: Do not burn demolished materials.

3.7 CLEANING

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective demolition operations. Return adjacent areas to condition existing before selective demolition operations began.

END OF SECTION 024119

SECTION 035216 - LIGHTWEIGHT INSULATING CONCRETE

PART 1 - GENERAL

1.1 SUMMARY

- A. Section Includes:
 - 1. Lightweight insulating concrete application to prepared substrate.
- B. Related Requirements:
 - 1. Section 075216 "Styrene-Butadiene-Styrene (SBS) Modified Bituminous Membrane Roofing" for roof system over lightweight insulating concrete.

1.2 PREINSTALLATION MEETINGS

A. Preinstallation Conference: Conduct conference at Project site.

1.3 ACTION SUBMITTALS

- A. Product Data: For each type of product.
- B. Shop Drawings: For lightweight insulating concrete.
 - 1. Include plans, sections, and details showing roof slopes, thicknesses, and embedded insulation board.
 - 2. Indicate locations of penetrations, perimeter terminations and curbs, control and expansion joints, and drains.
- C. Submit manufacturer's instructions for proper placement of the proposed lightweight insulating concrete roof insulation system.
- D. Submit a letter from the supplier of the proposed lightweight insulating concrete system confirming that the expanded polystyrene used as a component in the lightweight insulating concrete system is to be furnished by the supplier of the proposed lightweight insulating concrete system.
- E. Submit a letter from the supplier of the proposed lightweight insulating concrete system stating the source of vermiculite used in the system.

1.4 INFORMATIONAL SUBMITTALS

- A. Qualification Data: For Installer.
- B. Field quality-control reports.
- C. Submit a sample copy of the roof system guarantee covering the proposed lightweight insulating concrete system and roof membrane system.
- D. Submit a letter from the roof membrane manufacturer confirming the intention to issue the roof system guarantee covering the proposed lightweight insulating concrete system and roof membrane system at project completion.
- E. Submit a letter from the proposed lightweight insulating concrete system supplier confirming that the Contractor is approved to install the proposed lightweight insulating concrete system.

1.5 QUALITY ASSURANCE

- A. Installer Qualifications: An entity that employs installers and supervisors who are trained and approved by manufacturer.
- B. Agency Approvals: The proposed lightweight insulating concrete system shall conform to the following requirements. No other testing agency approvals will be accepted.
 - 1. Underwriters Laboratories: Tested by Underwriters Laboratories in accordance with the procedures of ASTM E119 and listed in the most recent Underwriters Laboratories Fire Resistance Directory. Lightweight insulating concrete roof insulation components are defined by Underwriters Laboratories under sections CCVW for foamed plastic and CJZZ for vermiculite aggregate in the latest edition of the Underwriters Laboratories Fire Resistance Directory.
 - 2. Factory Mutual: Tested by Factory Mutual Research and listed in the most recent FM Global RoofNav as non-combustible or Class 1, utilizing the specific roof membrane system proposed for use on this project

1.6 FIELD CONDITIONS

- A. Requirements Prior to Job Start:
 - 1. Notification: Give a minimum of 5 days' notice to the Owner and manufacturer prior to commencing any work and notify both parties on a daily basis of any change in work schedule.
 - 2. Permits: Obtain all permits required by local agencies and pay all fees which may be required for the performance of the work.
 - 3. Safety: Familiarize every member of the application crew with all fire and safety regulations recommended by OSHA, NRCA and other industry or local governmental groups.

- B. Environmental Requirements:
 - 1. Precipitation: Do not apply materials during precipitation or in the event there is a probability of precipitation during application. Take adequate precautions to ensure that materials and building interiors are protected from possible moisture damage or contamination.
 - 2. Temperature Restrictions: When air temperatures of 40 deg. F or above are predicted to occur within the first 24 hours after placement, normal mixing and application procedures may be used. When air temperatures of 32 deg. F to 40 deg. F are predicted to occur within the first 24 hours after placement, warm water may be used. The mix temperature should not exceed 100 deg. F at the point of placement. Do not install the lightweight insulating concrete system when air temperatures are below 32 deg. F.

1.7 PRODUCT DELIVERY, STORAGE AND HANDLING

- A. Delivery: Deliver materials in the supplier's original unopened packages, fully identified as to manufacturer, brand or other identifying data and bearing the proper Underwriters Laboratories label.
- B. Storage: Store bagged concrete aggregate products in a dry location until ready for application. Expanded polystyrene board should not be stored in areas of standing water prior to application but can be exposed to rainwater before application. Boards must be clean and free from foreign substances.

1.8 WARRANTY/GUARANTEE

A. Lightweight Insulating Concrete Guarantee: Work of this section is included with the warranty specified in Section 075216 "Styrene-Butadiene-Styrene (SBS) Modified Bituminous Membrane Roofing."

PART 2 - PRODUCTS

2.1 MATERIALS

- A. Acceptable Manufacturer: Provide a lightweight insulating concrete roof insulation system incorporating vermiculite aggregate and expanded polystyrene board supplied by a single manufacturer.
 - 1. Basis-of-Design Product: NVS Roof Insulation System by Siplast, Inc., Irving, TX

2.2 SYSTEM DESCRIPTION

A. Lightweight Concrete System Description: Provide materials used in the lightweight concrete roof insulation system conforming to the following.

- 1. Portland Cement: Portland cement conforming to Type I, II, or III as defined by ASTM C 150.
- 2. Vermiculite Aggregate: Vermiculite concrete aggregate conforming to ASTM C 332.
 - a. Basis-of-Design Product: NVS Concrete Aggregate by Siplast, Inc., Irving, TX
- 3. Expanded Polystyrene Insulation Board: Expanded polystyrene (EPS) insulation board having a nominal density of 1 pcf (16 kg/m³) defined as Type I by ASTM C 578 and containing approximately 3% open area. Each bundle of board shall be delivered to the job site with clear identification as to manufacturer and shall carry the Factory Mutual approval label and the Underwriter's Laboratories Classified label on each bundle.
 - a. Basis-of-Design Product: Insulperm Insulation Board by Siplast, Inc., Irving, TX
- 4. Water: Potable water that is clean and free of deleterious amounts of acid, alkali and organic materials.

2.3 MIX DESIGN

A. Density: Mix Portland cement and vermiculite concrete aggregate in 1:3.5 volume ratio with water to achieve a wet density ranging from 60 to 68 pcf (960 to 1089 kg/m³), resulting in a minimum dry density of 35 pcf (561 kg/m³), maximum dry density of 50 pcf (801 kg/m³), and minimum compressive strength of 300 psi (2068 kPa).

PART 3 - EXECUTION

3.1 EXAMINATION

- A. General: Ensure that all surfaces to receive lightweight insulating concrete are free of oil, grease, paints/primers, loose mill scale, dirt, or other foreign substances. Where necessary, cleaning or other corrections of surfaces to receive lightweight insulating concrete is the responsibility of the party causing the unacceptable condition of the substrate.
- B. Substrate Acceptance: With the roofing manufacturer's representative present, examine surfaces to receive the roof insulation system and determine that the surfaces are acceptable prior to placement of the lightweight insulating concrete system.

3.2 PREPARATION

- A. General:
 - 1. Remove water or any other substance that would interfere with bonding of the lightweight concrete system.
 - 2. Seal pipe and conduit penetrations to existing bituminous vapor retarder.

3.3 APPLICATION

- A. General: Provide equipment and application procedures conforming to the material supplier's application instructions.
- B. Applications Incorporating Expanded Polystyrene Panels: When the specified expanded polystyrene insulation panels are to be incorporated into the lightweight insulating concrete system, place a 1/8 inch (3 mm) minimum thickness of insulating concrete slurry coat over top of the prepared substrate. Place the thickness of expanded polystyrene insulation panels shown in the approved shop drawings within 30 minutes of applying the insulating concrete slurry coat to the substrate. The maximum allowable panel step in a stair-step design is 1 inch (25 mm). Fill the holes in the expanded polystyrene insulation panels and place a 1 inch (25 mm) minimum thickness, 3 inch (75 mm) maximum thickness of insulating concrete over top of the expanded polystyrene insulation panels within the same day's application.
- C. Slope: Install the specified lightweight insulating concrete system to provide for a minimum positive roof slope of 1/16 inch per foot and maximum slope of 1/8 inch per foot.
- D. Starting thickness at drains shall be 1-1/4 inch.

3.4 FIELD QUALITY CONTROL

- A. Protection: Avoid roof-top traffic over the lightweight insulating concrete until one can walk over the surface without creating surface damage.
- B. Application Monitoring: Monitor the thickness and wet density of the lightweight insulating concrete at the time of placement to determine conformance to the manufacturer's requirements. Monitor the placement of proper thickness of polystyrene insulation board in accordance with the contract documents.
- C. Fastener Withdrawal Testing: Conduct a base ply fastener pull test 3 or more days following the application of the lightweight insulating concrete to ensure a minimum withdrawal resistance of 40 pounds (18 kg) per fastener.

3.5 PATCHING

A. Patching: Perform all patching and repairing of insulating concrete using Zono-Patch or other materials approved by the lightweight insulating concrete supplier.

END OF SECTION 035216

SECTION 055000 - METAL FABRICATIONS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

- A. Section Includes:
 - 1. Removal and reinstallation of existing steel railing and supports.

1.3 COORDINATION

A. Coordinate installation of metal fabrications that are anchored to or that receive other work.

1.4 ACTION SUBMITTALS

- A. Shop Drawings: Show installation details. Include plans, elevations, sections, and details of metal fabrications and their connections. Show anchorage and accessory items.
- B. Delegated-Design Submittal: For anchorage of steel railing and supports, including analysis data signed and sealed by the qualified professional engineer responsible for their preparation.

1.5 INFORMATIONAL SUBMITTALS

- A. Qualification Data: For professional engineer.
- B. Research/Evaluation Reports: For post-installed anchors, from ICC-ES.

1.6 FIELD CONDITIONS

A. Field Measurements: Verify actual locations of walls and other construction contiguous with metal fabrications by field measurements.

METAL FABRICATIONS

PART 2 - PRODUCTS

2.1 PERFORMANCE REQUIREMENTS

- A. Delegated Design: Engage a qualified professional engineer, as defined in Section 014000 "Quality Requirements," to design anchorage for steel railing and supports.
- B. Structural Performance: Railings, including attachment to building construction, shall withstand the effects of gravity loads and the following loads and stresses within limits and under conditions indicated:
 - 1. Handrails and Top Rails of Guards:
 - a. Uniform load of 50 lbf/ ft. applied in any direction.
 - b. Concentrated load of 200 lbf applied in any direction.
 - c. Uniform and concentrated loads need not be assumed to act concurrently.
 - 2. Infill of Guards:
 - a. Concentrated load of 50 lbf applied horizontally on an area of 1 sq. ft..
 - b. Infill load and other loads need not be assumed to act concurrently.
- C. Thermal Movements: Allow for thermal movements from ambient and surface temperature changes acting on exterior metal fabrications by preventing buckling, opening of joints, overstressing of components, failure of connections, and other detrimental effects.

2.2 FASTENERS

- A. General: Unless otherwise indicated, provide Type 316 stainless-steel fasteners for exterior use. Select fasteners for type, grade, and class required.
- B. Stainless-Steel Bolts and Nuts: Regular hexagon-head annealed stainless-steel bolts, ASTM F 593; with hex nuts, ASTM F 594; and, where indicated, flat washers; Alloy Group 2.
- C. Anchors, General: Anchors capable of sustaining, without failure, a load equal to six times the load imposed when installed in unit masonry and four times the load imposed when installed in concrete, as determined by testing according to ASTM E 488/E 488M, conducted by a qualified independent testing agency.
- D. Post-Installed Anchors: Chemical anchors.
 - 1. Material for Exterior Locations and Where Stainless Steel Is Indicated: Alloy Group 2 stainless-steel bolts, ASTM F 593, and nuts, ASTM F 594.

METAL FABRICATIONS

2.3 FABRICATION, GENERAL

A. Provide for anchorage of type indicated; coordinate with supporting structure. Space anchoring devices to secure metal fabrications rigidly in place and to support indicated loads.

PART 3 - EXECUTION

3.1 INSTALLATION, GENERAL

- A. Cutting, Fitting, and Placement: Perform cutting, drilling, and fitting required for installing metal fabrications. Set metal fabrications accurately in location, alignment, and elevation; with edges and surfaces level, plumb, true, and free of rack; and measured from established lines and levels.
- B. Fastening to In-Place Construction: Provide anchorage devices and fasteners where metal fabrications are required to be fastened to in-place construction. Provide threaded fasteners for use with concrete and masonry inserts, toggle bolts, through bolts, lag screws, wood screws, and other connectors.

3.2 INSTALLING STEEL RAILING AND SUPPORTS

- A. General: Install railing and supports to comply with requirements of items being supported, including and requirements indicated on Shop Drawings and as determined during Delegated Design.
 - 1. Install full bed of sealant behind railing/fence posts as specified in Section 079200 "Joint Sealants."

END OF SECTION 055000

SECTION 061000 - ROUGH CARPENTRY

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

- A. Section Includes:
 - 1. Wood blocking and nailers.
 - 2. Wood shims.
 - 3. Plywood panels.

1.3 DEFINITIONS

A. Dimension Lumber: Lumber of 2 inches nominal size or greater but less than 5 inches nominal size in least dimension.

1.4 ACTION SUBMITTALS

- A. Product Data: For each type of process and factory-fabricated product. Indicate component materials and dimensions and include construction and application details.
 - 1. Include data for wood-preservative treatment from chemical treatment manufacturer and certification by treating plant that treated materials comply with requirements. Indicate type of preservative used and net amount of preservative retained.
 - 2. For products receiving a waterborne treatment, include statement that moisture content of treated materials was reduced to levels specified before shipment to Project site.

1.5 INFORMATIONAL SUBMITTALS

- A. Material Certificates: For dimension lumber specified to comply with minimum allowable unit stresses. Indicate species and grade selected for each use and design values approved by the ALSC Board of Review.
- B. Evaluation Reports: For the following, from ICC-ES:
 - 1. Wood-preservative-treated wood.

1.6 QUALITY ASSURANCE

- A. Mockups: Build mockups to verify selections made under Sample submittals, to demonstrate aesthetic effects, and to set quality standards for fabrication and installation.
 - 1. Build mockup of each new assembly, including but not limited to the following:
 - a. Bulkhead parapet blocking assembly.
 - b. North parapet blocking assembly.
 - 2. Approval of mockups does not constitute approval of deviations from the Contract Documents contained in mockups unless Architect specifically approves such deviations in writing.
 - 3. Subject to compliance with requirements, approved mockups may become part of the completed Work if undisturbed at time of Substantial Completion.

1.7 DELIVERY, STORAGE, AND HANDLING

A. Stack wood products flat with spacers beneath and between each bundle to provide air circulation. Protect wood products from weather by covering with waterproof sheeting, securely anchored. Provide for air circulation around stacks and under coverings.

PART 2 - PRODUCTS

2.1 WOOD PRODUCTS, GENERAL

- A. Lumber: DOC PS 20 and applicable rules of grading agencies indicated. If no grading agency is indicated, comply with the applicable rules of any rules-writing agency certified by the ALSC Board of Review. Grade lumber by an agency certified by the ALSC Board of Review to inspect and grade lumber under the rules indicated.
 - 1. Factory mark each piece of lumber with grade stamp of grading agency.
 - 2. Dress lumber, S4S, unless otherwise indicated.
- B. Maximum Moisture Content of Lumber: 19 percent unless otherwise indicated.
- C. Wood blocking: Douglas fir dimensional lumber, Grade 4 Common, moisture content 19 percent or less.

2.2 WOOD-PRESERVATIVE-TREATED LUMBER

A. Preservative Treatment by Pressure Process: AWPA U1; Use Category UC2 for interior construction not in contact with ground, Use Category UC3b for exterior construction not in contact with ground, and Use Category UC4a for items in contact with ground.

- 1. Preservative Chemicals: Acceptable to authorities having jurisdiction and containing no arsenic or chromium.
- B. Kiln-dry lumber after treatment to a maximum moisture content of 19 percent. Do not use material that is warped or that does not comply with requirements for untreated material.
- C. Mark lumber with treatment quality mark of an inspection agency approved by the ALSC Board of Review.
- D. Application: Treat all rough carpentry unless otherwise indicated.

2.3 MISCELLANEOUS LUMBER

- A. General: Provide miscellaneous lumber indicated and lumber for support or attachment of other construction, including the following:
 - 1. Blocking.
 - 2. Nailers.
 - 3. Rooftop equipment bases and support curbs.
- B. Dimension Lumber Items: Construction or No. 2 grade lumber of any species.
- C. For blocking not used for attachment of other construction, Utility, Stud, or No. 3 grade lumber of any species may be used provided that it is cut and selected to eliminate defects that will interfere with its attachment and purpose.
- D. For blocking and nailers used for attachment of other construction, select and cut lumber to eliminate knots and other defects that will interfere with attachment of other work.
- E. Shims: Utility grade cedar, tapered to 1/8-inch thick.

2.4 PLYWOOD PANELS

A. Panels: Exterior grade CDX, in thickness indicated or, if not indicated, not less than 3/4-inch nominal thickness.

2.5 FASTENERS

- A. General: Fasteners shall be of size and type indicated and shall comply with requirements specified in this article for material and manufacture.
 - 1. Where rough carpentry is exposed to weather, pressure-preservative treated, or in area of high relative humidity, provide fasteners with hot-dip zinc coating complying with ASTM A 153/A 153M, or of Type 304 stainless steel.
- B. Nails: Common or roofing nails, min. 6D, galvanized; or of Type 304 stainless steel.

- C. Screws: #11 or #12 wood screws, galvanized; or of Type 304 stainless steel.
- D. Concrete Screw: 300 Series stainless steel, 1/4 inch by 4 inch, Phillips head, as manufactured by DeWalt, trade name Aggre-Gator, or approved equal.
- E. Masonry Anchor: Stainless steel drive and zamac alloy body, length for minimum 1-1/2 inch embedment, as manufactured by Powers Fastening Inc., trade name Zamac Nailin, or approved equal.
- F. Power-Driven Fasteners: Fastener systems with an evaluation report acceptable to authorities having jurisdiction, based on ICC-ES AC70.
- G. Threaded Rods and Nuts: 3/4" minimum diameter, 300-series stainless steel.
- H. Epoxy Adhesive: Two-part injection anchoring system, brand designation T308+ Epoxy, as manufactured by Powers Fastening, Inc., or approved equal.
- I. Mineral Wool Blanket Insulation: ASTM C 665 Type I, ASTM E 136, maximum flame spread index 0, smoke developed index 0.

PART 3 - EXECUTION

3.1 INSTALLATION, GENERAL

- A. Framing Standard: Comply with AF&PA's WCD 1, "Details for Conventional Wood Frame Construction," unless otherwise indicated.
- B. Set rough carpentry to required levels and lines, with members plumb, true to line, cut, and fitted. Fit rough carpentry accurately to other construction. Locate nailers, blocking, and similar supports to comply with requirements for attaching other construction.
- C. Provide blocking and framing as indicated and as required to support facing materials, fixtures, specialty items, and trim.
- D. Sort and select lumber so that natural characteristics do not interfere with installation or with fastening other materials to lumber. Do not use materials with defects that interfere with function of member or pieces that are too small to use with minimum number of joints or optimum joint arrangement.
- E. Comply with AWPA M4 for applying field treatment to cut surfaces of preservative-treated lumber.
 - 1. Use inorganic boron for items that are continuously protected from liquid water.
 - 2. Use copper naphthenate for items not continuously protected from liquid water.
- F. Where wood-preservative-treated lumber is installed adjacent to metal decking, install continuous flexible flashing separator between wood and metal decking.

- G. Securely attach rough carpentry work to substrate by anchoring and fastening as indicated, complying with the following:
 - 1. Table 2304.9.1, "Fastening Schedule," in ICC's International Building Code (IBC).
 - 2. ICC-ES evaluation report for fastener.
- H. Use minimum 6D nails unless otherwise indicated. Select fasteners of size that will not fully penetrate members where opposite side will be exposed to view or will receive finish materials. Make tight connections between members. Install fasteners without splitting wood. Drive nails snug but do not countersink nail heads unless otherwise indicated.
- I. Install fasteners within 3 inches of ends of wood blocking lengths, and at 8-inch spacing, staggered, between ends.

3.2 WOOD BLOCKING, AND NAILER INSTALLATION

- A. Install where indicated and where required for attaching other work. Form to shapes indicated and cut as required for true line and level of attached work. Coordinate locations with other work involved.
- B. Attach items to substrates to support applied loading. Recess bolts and nuts flush with surfaces unless otherwise indicated.

END OF SECTION 061000

SECTION 070150.19 - PREPARATION FOR REROOFING

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

- A. Section Includes:
 - 1. Removal of EPDM membrane and extruded polystyrene tapered insulation boards.
 - 2. Removal of base flashings.
 - 3. Removal of other roofing-related components as indicated.
 - 4. Temporary roofing.
- B. Related Requirements:
 - 1. Section 011000 "Summary" for use of the premises and phasing requirements.
 - 2. Section 024119 "Selective Demolition" for removal and reinstallation of existing rooftop items.

1.3 DEFINITIONS

A. Roofing Terminology: Definitions in ASTM D 1079 and glossary of NRCA's "The NRCA Roofing and Waterproofing Manual" apply to work of this Section.

1.4 ACTION SUBMITTALS

- A. Product Data: For each type of product.
- B. Shop Drawings: Include plans, sections, and details.
- C. Temporary Roofing Submittal: Product data and description of products to be used to ensure effectiveness of existing vapor retarder as temporary roofing system.

1.5 INFORMATIONAL SUBMITTALS

A. Qualification Data: For Installer.

PREPARATION FOR REROOFING

B. Photographs or Videotape: Show existing conditions of adjoining construction and site improvements, including exterior and interior finish surfaces, that might be misconstrued as having been damaged by reroofing operations. Submit before Work begins.

1.6 QUALITY ASSURANCE

- A. Installer Qualifications: A qualified firm that is approved, authorized, or licensed by roofing system manufacturer to install manufacturer's product and that is eligible to receive manufacturer's special warranty.
- B. Regulatory Requirements: Comply with governing EPA notification regulations before beginning roofing removal. Comply with hauling and disposal regulations of authorities having jurisdiction.
- C. Reroofing Conference: Conduct conference at Project site.
 - 1. Meet with Owner; Architect; Owner's insurer if applicable; testing and inspecting agency representative; roofing system manufacturer's representative; roofing Installer, including project manager, superintendent, and foreman; and installers whose work interfaces with or affects reroofing, including installers of roof deck, roof accessories, and roof-mounted equipment.
 - 2. Review methods and procedures related to roofing system tear-off and replacement, including, but not limited to, the following:
 - a. Reroofing preparation, including roofing system manufacturer's written instructions.
 - b. Temporary protection requirements for existing roofing system components that are to remain.
 - c. Existing roof drains and roof drainage during each stage of reroofing, and roofdrain plugging and plug removal.
 - d. Construction schedule and availability of materials, Installer's personnel, equipment, and facilities needed to avoid delays.
 - e. Existing roof deck conditions requiring notification of Architect.
 - f. Existing roof deck removal procedures and Owner notifications.
 - g. Condition and acceptance of existing roof deck and base flashing substrate for reuse.
 - h. Structural loading limitations of roof deck during reroofing.
 - i. Base flashings, special roofing details, drainage, penetrations, equipment curbs, and condition of other construction that affect reroofing.
 - j. HVAC shutdown and sealing of air intakes.
 - k. Shutdown of fire-suppression, -protection, and -alarm and -detection systems.
 - 1. Asbestos removal and discovery of asbestos-containing materials.
 - m. Governing regulations and requirements for insurance and certificates if applicable.
 - n. Existing conditions that may require notification of Architect before proceeding.

PREPARATION FOR REROOFING

1.7 FIELD CONDITIONS

- A. Existing Roofing System: As indicated on drawings, generally consisting of the following layers:
 - 1. EPDM membrane adhered to extruded polystyrene tapered insulation boards, starting thickness 4", tapered 1/4" per foot, spot adhered in asphalt bitumen between layers and to 2-ply bituminous vapor retarder adhered in asphalt bitumen to poured concrete deck
- B. Owner will occupy portions of building immediately below reroofing area. Conduct reroofing so Owner's operations are not disrupted. Provide Owner with not less than 72 hours' notice of activities that may affect Owner's operations.
 - 1. Coordinate work activities daily with Owner so Owner can place protective dust and water-leakage covers over sensitive equipment and furnishings, shut down HVAC and fire-alarm or -detection equipment if needed, and evacuate occupants from below work area.
- C. Protect building to be reroofed, adjacent buildings, walkways, site improvements, exterior plantings, and landscaping from damage or soiling from reroofing operations.
- D. Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities.
- E. Limit construction live loads on roof to 75 psf. Do not stockpile material on roof.
- F. Weather Limitations: Proceed with reroofing preparation only when existing and forecasted weather conditions permit Work to proceed without water entering existing roofing system or building.
 - 1. Limit removal area to size which can be made watertight the same day.
- G. Hazardous Materials: It is not expected that hazardous materials, such as asbestos-containing materials, will be encountered in the Work.
 - 1. If materials suspected of containing hazardous materials are encountered, do not disturb; immediately notify Architect and Owner. Hazardous materials will be removed by Owner under a separate contract.

PART 2 - PRODUCTS

2.1 TEMPORARY PROTECTION MATERIALS

- A. Expanded Polystyrene (EPS) Insulation: ASTM C 578.
- B. Plywood: DOC PS1, Grade CD Exposure 1.
- C. OSB: DOC PS2, Exposure 1.

PREPARATION FOR REROOFING

2.2 TEMPORARY ROOFING MATERIALS

A. Vapor Retarder Field Repairs: Johns Manville PermaFlash System ("JMPS")

2.3 TEMPORARY FLASHING MATERIALS

A. Vapor Retarder Repairs at Vertical Surfaces: Siplast PA-828 Flashing Cement; Siplast Paradiene 20; Siplast PA-1125 Asphalt Primer.

2.4 AUXILIARY REROOFING MATERIALS

A. General: Use auxiliary reroofing preparation materials recommended by roofing system manufacturer for intended use and compatible with components of existing and new roofing system.

PART 3 - EXECUTION

3.1 PREPARATION

- A. Where required, shut off rooftop utilities and service piping before beginning the Work.
- B. Test existing roof drain lines to verify that they are not blocked or restricted. Immediately notify Architect of any blockages or restrictions.
- C. Coordinate with Owner to shut down air-intake equipment in the vicinity of the Work. Cover air-intake louvers before proceeding with reroofing work that could affect indoor air quality or activate smoke detectors in the ductwork.
- D. During removal operations, have sufficient and suitable materials on-site to facilitate rapid installation of temporary protection in the event of unexpected rain.
- E. Maintain roof drains in functioning condition to ensure roof drainage at end of each workday. Prevent debris from entering or blocking roof drains and conductors. Use roof-drain plugs specifically designed for this purpose. Remove roof-drain plugs at end of each workday, when no work is taking place, or when rain is forecast.
 - 1. Implement all necessary work to ensure primary drainage is fully functional throughout project, including when only base sheet/temporary roofing is in place.
 - 2. If roof drains are temporarily blocked or unserviceable due to roofing system removal or partial installation of new roofing system, provide alternative drainage method to remove water and eliminate ponding. Do not permit water to enter into or under existing roofing system components.

PREPARATION FOR REROOFING

3.2 ROOF TEAR-OFF

- A. General:
 - 1. Notify Owner each day of location/area of roof tear-off proposed for that day.
- B. The work consists of the following:
 - 1. Remove EPDM membrane and flashings.
 - 2. Remove polystyrene insulation boards.
 - 3. Repair existing vapor retarder on horizontal.
 - a. Cut out loose sections.
 - b. Install JMPS to replace removed and missing sections, and where vapor retarder is less than 2 plies. Extend JMPS min. 6 inches onto adjoining horizontal vapor retarder in good condition.
 - 4. Repair and rework as needed existing vapor retarder on vertical surfaces.
 - a. Remove loose sections.
 - b. Prime substrates. Allow to thoroughly dry.
 - c. Install roofing sheet in flashing cement to replace removed sections, and extend min. 6" onto adjoining vapor barrier in good condition.
 - d. Prime and install roofing sheet in flashing cement as needed for top edge to extend 4" above surface of vapor retarder at all vertical surfaces.
 - 5. Remove gravel stops, hook strips, copings, underlayments, wood, and other items as indicated on the Drawings. Install provisions as needed to maintain watertightness in areas and at components at which removals are performed.
 - 6. Remove unused pipes, conduit, support brackets, and other deck-mounted or deckpenetrating items, unless otherwise indicated herein. Patch deck to match existing adjacent deck.

3.3 DECK PREPARATION

- A. Inspect deck after tear-off of roofing system.
- B. Verify that substrates are visibly dry and free of moisture.
- C. If deck surface is unsuitable for receiving new roofing or if structural integrity of deck is suspect, immediately notify Architect. Do not proceed with installation until directed by Architect.

3.4 DISPOSAL

A. Collect demolished materials and place in containers. Promptly dispose of demolished materials. Do not allow demolished materials to accumulate on-site.

PREPARATION FOR REROOFING

FASHION INSTITUTE OF TECHNOLOGY WEST COURTYARD ROOF RENOVATIONS

- 1. Storage or sale of demolished items or materials on-site is not permitted.
- B. Transport and legally dispose of demolished materials off Owner's property.

END OF SECTION 070150.19

PREPARATION FOR REROOFING

SECTION 072100 - THERMAL INSULATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

- A. Section Includes:
 - 1. Water-repellent mineral-wool blanket.

1.3 ACTION SUBMITTALS

A. Product Data: For each type of product.

1.4 INFORMATIONAL SUBMITTALS

A. Product Test Reports: For each product, for tests performed by a qualified testing agency.

1.5 DELIVERY, STORAGE, AND HANDLING

A. Protect insulation materials from physical damage and from deterioration due to moisture, soiling, and other sources. Store inside and in a dry location. Comply with manufacturer's written instructions for handling, storing, and protecting during installation.

PART 2 - PRODUCTS

2.1 MINERAL-WOOL BLANKETS

- A. Water-Repellent Mineral-Wool Blanket, Unfaced: ASTM C 665, Type I (blankets without membrane facing); consisting of fibers; with maximum flame-spread and smoke-developed indexes of 25 and 50, respectively, per ASTM E 84; passing ASTM E 136 for combustion characteristics.
 - 1. <u>Manufacturers:</u> Subject to compliance with requirements, provide products by one of the following:

THERMAL INSULATION

FASHION INSTITUTE OF TECHNOLOGY WEST COURTYARD ROOF RENOVATIONS

- a. <u>Industrial Insulation Group, LLC (IIG-LLC)</u>.
- b. <u>Roxul Inc</u>.
- c. <u>Thermafiber, Inc.; an Owens Corning company</u>.

2.2 ACCESSORIES

- A. Insulation for Miscellaneous Voids:
 - 1. Mineral-Wool Insulation: ASTM C 665.

PART 3 - EXECUTION

3.1 PREPARATION

A. Clean substrates of substances that are harmful to insulation, including removing projections capable of puncturing insulation or vapor retarders, or that interfere with insulation attachment.

3.2 INSTALLATION, GENERAL

- A. Comply with insulation manufacturer's written instructions applicable to products and applications.
- B. Install insulation that is undamaged, dry, and unsolled and that has not been left exposed to ice, rain, or snow at any time.
- C. Extend insulation to envelop entire area to be insulated. Fit tightly around obstructions and fill voids with insulation. Remove projections that interfere with placement.
- D. Provide sizes to fit applications and selected from manufacturer's standard thicknesses, widths, and lengths. Apply single layer of insulation units unless multiple layers are otherwise shown or required to make up total thickness or to achieve R-value.

3.3 INSTALLATION OF INSULATION IN FRAMED CONSTRUCTION

- A. Blanket Insulation: Install in cavities formed by framing members according to the following requirements:
 - 1. Use insulation widths and lengths that fill the cavities formed by framing members. If more than one length is required to fill the cavities, provide lengths that will produce a snug fit between ends.
 - 2. Place insulation in cavities formed by framing members to produce a friction fit between edges of insulation and adjoining framing members.
 - 3. For wood-framed construction, install blankets according to ASTM C 1320 and as follows:

THERMAL INSULATION

- B. Miscellaneous Voids: Install insulation in miscellaneous voids and cavity spaces where required to prevent gaps in insulation using the following materials:
 - 1. Mineral-Wool Insulation: Compact to approximately 40 percent of normal maximum volume equaling a density of approximately 2.5 lb/cu. ft..

3.4 **PROTECTION**

A. Protect installed insulation from damage due to harmful weather exposures, physical abuse, and other causes. Provide temporary coverings or enclosures where insulation is subject to abuse and cannot be concealed and protected by permanent construction immediately after installation.

END OF SECTION 072100

THERMAL INSULATION

SECTION 075216 - STYRENE-BUTADIENE-STYRENE (SBS) MODIFIED BITUMINOUS MEMBRANE ROOFING

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

- A. Section Includes:
 - 1. Styrene-butadiene-styrene (SBS)-modified bituminous membrane roofing.
 - 2. Roof insulation.
 - 3. Walkway pavers.
- B. Related Requirements:
 - 1. Section 035216 "Lightweight Insulating Concrete" for insulating concrete substrate.
 - 2. Section 076200 "Sheet Metal Flashing and Trim" for metal roof flashings and counterflashings.
 - 3. Section 077100 "Roof Specialties" for premanufactured metal copings and roof edge flashings.
 - 4. Section 077129 "Manufactured Roof Expansion Joints" for premanufactured roof expansion-joint assemblies.
 - 5. Section 079200 "Joint Sealants" for joint sealants, joint fillers, and joint preparation.

1.3 DEFINITIONS

A. Roofing Terminology: Definitions in ASTM D1079 and glossary of NRCA's "The NRCA Roofing Manual: Membrane Roof Systems" apply to Work of this Section.

1.4 PREINSTALLATION MEETINGS

- A. Preinstallation Roofing Conference: Participate in conference at Project site.
 - 1. Meet with Owner, Architect, Owner's insurer if applicable, testing and inspecting agency representative, roofing Installer, roofing system manufacturer's representative, deck Installer, and installers whose work interfaces with or affects roofing, including installers of roof accessories and roof-mounted equipment.

SBS MODIFIED BITUMINOUS MEMBRANE ROOFING

- 2. Review methods and procedures related to roofing installation, including manufacturer's written instructions.
- 3. Review and finalize construction schedule, and verify availability of materials, Installer's personnel, equipment, and facilities needed to make progress and avoid delays.
- 4. Examine deck substrate conditions and finishes for compliance with requirements, including flatness and fastening.
- 5. Review structural loading limitations of roof deck during and after roofing.
- 6. Review base flashings, special roofing details, roof drainage, roof penetrations, equipment curbs, and condition of other construction that affects roofing system.
- 7. Review governing regulations and requirements for insurance and certificates if applicable.
- 8. Review temporary protection requirements for roofing system during and after installation.
- 9. Review roof observation and repair procedures after roofing installation.

1.5 ACTION SUBMITTALS

- A. Product Data: For each type of product.
- B. Shop Drawings: Include plans, sections, details, and attachments to other work, including the following:
 - 1. Base flashings and membrane terminations.
 - 2. Flashing details at penetrations.
 - 3. Roof Insulation: Layout, profiles and product components, including anchorage, accessories and finishes of system to be installed

1.6 INFORMATIONAL SUBMITTALS

- A. Qualification Data: For Installer, manufacturer, and testing agency.
- B. Manufacturer Certificates:
 - 1. Performance Requirement Certificate: Signed by roof membrane manufacturer certifying that roofing system complies with requirements specified in "Performance Requirements" Article.
 - a. Submit evidence of complying with performance requirements.
 - 2. Guarantee Certificate: Signed by roof membrane manufacturer, certifying that all materials supplied under this Section are acceptable for guarantee.
- C. Product Test Reports: For roof membrane and insulation, tests performed by a qualified testing agency, indicating compliance with specified requirements.
- D. Field quality-control reports.

SBS MODIFIED BITUMINOUS MEMBRANE ROOFING

E. Sample Warranties: For manufacturer's guarantee.

1.7 CLOSEOUT SUBMITTALS

A. Maintenance Data: For roofing system to include in maintenance manuals.

1.8 QUALITY ASSURANCE

- A. Acceptable Products: Provide primary roofing products, including each type of sheet, all manufactured in the United States, supplied by a single manufacturer which has been successfully producing the specified types of primary products for not less than 10 years. Provide secondary or accessory products which are acceptable to the manufacturer of the primary roofing products.
- B. Product Quality Assurance Program: Primary roofing materials shall be manufactured under a quality management system that is monitored regularly by a third party auditor under the ISO 9001 audit process. A certificate of analysis for reporting/confirming the tested values of the actual material being supplied for the project will be required prior to project close-out.
- C. Installer Qualifications: A qualified firm that is approved, authorized, or licensed by roofing system manufacturer to install manufacturer's product and that is eligible to receive manufacturer's guarantee.
- D. Project Acceptance: Submit a completed manufacturer's application for roof guarantee form along with shop drawings of the roofs showing all dimensions, penetrations, and details. The form shall contain all the technical information applicable to the project including deck types, roof slopes, base sheet and/or insulation assemblies (with method of attachment, and fastener type), and manufacturer's membrane assembly proposed for installation. The form shall also contain accurate and complete information requested including proper names, addresses, zip codes and telephone numbers. The project must receive approval, through this process, prior to shipment of materials to the project site.
- E. Scope of Work: The work to be performed under this specification shall include but is not limited to the following: Attend necessary job meetings and furnish competent and full time supervision, experienced roof mechanics, all materials, tools, and equipment necessary to complete, in an acceptable manner, the roof installation in accordance with this specification. Comply with the latest written application instructions of the manufacturer of the primary roofing products. In addition, application practice shall comply with requirements and recommendations contained in the latest edition of the Handbook of Accepted Roofing Knowledge (HARK) as published by the National Roofing Contractor's Association, amended to include the acceptance of a phased roof system installation.
- F. Local Regulations: Conform to regulations of public agencies, including any specific requirements of the city and/or state of jurisdiction.

G. Manufacturer Requirements: The primary roofing materials manufacturer shall provide direct trained company personnel to attend necessary job meetings, perform periodic inspections as necessary, and conduct a final inspection upon successful completion of the project.

1.9 DELIVERY, STORAGE, AND HANDLING

- A. Deliver roofing materials to Project site in original containers with seals unbroken and labeled with manufacturer's name, product brand name and type, date of manufacture, approval or listing agency markings, and directions for storing and mixing with other components.
- B. Storage: Store materials out of direct exposure to the elements. Store roll goods on a clean, flat and dry surface. All material stored on the roof overnight shall be stored on pallets. Rolls of roofing must be stored on ends. Store materials on the roof in a manner so as to preclude overloading of deck and building structure. Store materials such as solvents, adhesives and asphalt cutback products away from open flames, sparks or excessive heat. Cover all material using a breathable cover such as a canvas. Polyethylene or other non-breathable plastic coverings are not acceptable.
- C. Handling: Handle all materials in such a manner as to preclude damage and contamination with moisture or foreign matter. Handle rolled goods to prevent damage to edges or ends.
- D. Damaged Material: Any materials that are found to be damaged or stored in any manner other than stated above will be automatically rejected, removed and replaced at the Contractor's expense.

1.10 FIELD CONDITIONS

- A. Requirements Prior to Job Start:
 - 1. Notification: Give a minimum of 5 days' notice to the Owner and manufacturer prior to commencing any work and notify both parties on a daily basis of any change in work schedule.
 - 2. Safety: Familiarize every member of the application crew with all fire and safety regulations recommended by OSHA, NRCA and other industry or local governmental groups.

1.11 WARRANTY

A. SBS Waterproofing System Guarantee: Upon successful completion of the project, and after all post installation procedures have been completed, furnish the Owner with the roof system manufacturer's 30 year labor and materials roof system guarantee. The roof system guarantee shall include but not be limited to both the roofing and flashing membranes, and the specified new lightweight insulating concrete system consisting of aggregate fill, pre-generated foam, pre-formed polystyrene panels, and base sheet fasteners. All repair or replacement costs covered under the guarantee shall be borne by the roofing membrane manufacturer. The guarantee shall

SBS MODIFIED BITUMINOUS MEMBRANE ROOFING

075216 - 4

be a term type, without deductibles or limitations on coverage amount, and be issued at no additional cost to the Owner. Specific items covered under the roof system guarantee include:

- 1. The actual resistance to heat flow through the roof insulation will be at least 80 percent of the design thermal resistance, provided that the roofing membrane is free of leaks;
- 2. Should a roof leak occur, the insulating performance of the roof insulation will be at least 80 percent of the design thermal resistance within a 2 year period following repair of the leak.
- 3. The roof insulation will remain in a reroofable condition should the roof membrane require replacement (excluding damage caused by fastener pullout during removal of the old membrane.)
- 4. The roof insulation material will not cause structural damage to the building as a result of expansion from thermal or chemical action.
- 5. Warranty also includes lightweight insulating concrete system as specified in Section 035216 "Lightweight Insulating Concrete."
- 6. Warranty also includes coping and roof edge systems produced by roofing manufacturer and specified in Section 077100 "Roof Specialties."
- 7. Warranty also includes expansion joints produced by roofing manufacturer and specified in Section 077129 "Manufactured Roof Expansion Joints."
- 8. Warranty also includes removal and restoration of overburden for investigation and repair of deficiencies covered by warranty.
- B. Insulation Warranty:
 - 1. Manufacturer agrees to repair or replace components of insulation system that fail in materials or workmanship within specified warranty period.
 - a. Warranty Period: 20 years from date of Substantial Completion.

PART 2 - PRODUCTS

2.1 ROOFING SYSTEM, GENERAL

- A. Roofing Membrane Assembly: A roof membrane assembly consisting of a base sheet and two plies of a prefabricated, reinforced, homogeneous Styrene-Butadiene-Styrene (SBS) block copolymer modified asphalt membrane, applied over a prepared substrate.
 - 1. Both reinforcement mats shall be impregnated/saturated and coated each side with an SBS modified bitumen blend and coated one side with a torch grade SBS bitumen blend adhesive layer.
 - 2. The cross sectional area of the sheet material shall contain no oxidized or non-SBS modified bitumen.
 - 3. The adhesive layer shall be manufactured using a process that embosses the surface with a grooved pattern to provide optimum burn off of the plastic film and to maximize application rates.

SBS MODIFIED BITUMINOUS MEMBRANE ROOFING

- 4. The roof system shall pass 500 cycles of ASTM D5849 Resistance to Cyclic Joint Displacement (fatigue) at 14 deg. F. Passing results shall show no signs of membrane cracking or interply delamination after 500 cycles.
- 5. The roof system shall pass 200 cycles of ASTM D5849 after heat conditioning performed in accordance with ASTM D 5147.
- 6. The assembly shall possess waterproofing capability, such that a phased roof application, with only the base sheet and modified bitumen base ply in place, can be achieved for prolonged periods of time without detriment to the watertight integrity of the entire roof system.

2.2 ROOFING SYSTEM PRODUCTS

- A. Lightweight Insulating Concrete Substrate: As specified in Section 035216 "Lightweight Insulating Concrete."
- B. Base Sheet: ASTM D4601, Type II. Lightweight random fibrous glass mat, impregnated and coated with specially formulated, high quality oxidized asphalt and a polyolefin film backing; nailable.
 - 1. Basis-of-Design Product: Siplast Parabase FS.
- C. First Ply: ASTM D6163 Type II, Grade S. Fiberglass scrim/fiberglass mat composite impregnated and coated with high quality styrene-butadiene-styrene (SBS) modified bitumen. The top surface is covered with a silica parting agent, and the back surface is embossed with a grooved pattern to provide optimum burnoff of the plastic film and maximize application rates.
 - 1. Basis-of-Design Product: Siplast Paradiene 20 EG TG.
- D. Second Ply: ASTM D6162 Type II, Grade S. Fiberglass scrim/polyester mat composite impregnated and coated with high quality styrene-butadiene-styrene (SBS) modified bitumen. The top and bottom surfaces of the sheet are covered with a silica parting agent.
 - 1. Basis-of-Design Product: Siplast Teranap 1M Sand.

2.3 FLASHING

- A. Flashing, First Ply at Masonry and Metal: ASTM D6163 Type II, Grade S. Fiberglass scrim/fiberglass mat composite impregnated and coated with high quality styrene-butadiene-styrene (SBS) modified bitumen. The top surface is covered with a silica parting agent, and the back surface is embossed with a grooved pattern to provide optimum burnoff of the plastic film and maximize application rates.
 - 1. Basis-of-Design Product: Siplast Paradiene 20 EG TG.
- B. Flashing, First Ply at Wood: lightweight random fibrous glass mat impregnated and coated with high quality styrene-butadiene-styrene (SBS) modified bitumen. The back surface is coated with

SBS MODIFIED BITUMINOUS MEMBRANE ROOFING

a self-adhesive bitumen layer specifically formulated for optimum adhesion in low-slope membrane applications, and it is lined with a high strength polyolefin release film.

- 1. Basis-of-Design Product: Siplast Paradiene 20 SA.
- C. Flashing, Second Ply: Prefabricated, reinforced, Styrene-Butadiene-Styrene (SBS) block copolymer modified asphalt membrane with a continuous, channel-embossed metal-foil surfacing. The finish ply shall conform to ASTM D 6298 and the following physical and mechanical property requirements.
 - 1. Basis-of-Design Product: Siplast Veral Aluminum.
- D. PMMA-Based Flashing: Catalyzed polymethyl methacrylate primer, basecoat and topcoat, combined with a non-woven polyester fleece.
 - 1. Basis-of-Design Product: Siplast Parapro 123 Flashing System.

2.4 ROOFING ACCESSORIES

- A. Primer at Masonry and Metal: Asphalt solvent blend meeting ASTM D41.
 - 1. Basis-of-Design Product: Siplast PA-1125 Asphalt Primer.
- B. Primer at Wood: Low-VOC, water-based resinous primer.
 - 1. Basis-of-Design Product: Siplast TA-119 Primer.
- C. Sealant: Moisture-curing, non-slump elastomeric sealant designed for roofing applications. The sealant shall be approved by the roof membrane manufacturer for use in conjunction with the roof membrane materials.
 - 1. Basis-of-Design Product: Siplast PS-304 Elastomeric Sealant.
- D. Fastener: Single unit, precision formed, electro zinc coated steel fastener having a 2.7 inch diameter rib reinforced cap and 1 inch long rectangular legs, designed to expand when fully driven into the lightweight concrete. Fasteners for lightweight concrete shall meet FM Standard 4470 requirements for corrosion resistance.
 - 1. Basis-of-Design Product: NVS Base Sheet Fastener.
- E. Lightweight Insulating Concrete Vent: OlyVent one-way vent, catalog no. OV1WAY, by OMG Roofing Products.

2.5 ROOF INSULATION

A. General: Preformed roof insulation boards, approved by roof manufacturer for use above membrane.

SBS MODIFIED BITUMINOUS MEMBRANE ROOFING

075216 - 7

- B. Extruded-Polystyrene Board Insulation: ASTM C578, Type VI, 40 PSI compressive strength.
 - 1. Basis-of-Design Product: Subject to compliance with requirements, provide Owens Corning Foamular 404, 3-1/2 inch thick total (2-inch + 1-1/2 inch)
- C. Cementitious Board Insulation: 3/8 inch thick latex modified concrete panel laminated to 3-inch closed-cell extruded polystyrene insulation board, ASTM C578, Type VI, 40 PSI compressive strength.
 - 1. Basis-of-Design Product: Subject to compliance with requirements, provide T-Clear Corporation LightGUARD, or approved equal.
 - 2. Thickness: As indicated on drawings.
 - 3. Weight: 4.5 lb. per sq. ft.
 - 4. Shape: Flat.
 - 5. Edges: Tongue-and-groove.
 - 6. Color: Natural gray.
- D. Accessories:
 - 1. Perimeter Securement and Securement Strap for Cementitious Board Insulation:
 - a. Material: Minimum 22 gauge ASTM Grade 304 stainless steel.
 - b. Perimeter Securement Form:
 - 1) Horizontal leg 6-inch minimum on cementitious board insulation.
 - 2) Vertical leg varies in height for fastening as indicated on drawings.
 - 3) Minimum 1/2-inch and maximum 1-inch cant.
 - 4) Maximum 12 foot lengths.
 - c. Perimeter Strap Form: 3-inch wide minimum.
 - 2. Fasteners:
 - a. For fastening metal perimeter securement to perimeter of roof structure: Fastener appropriate to substrate, following recommendations of fastener manufacturer.
 - Fastener for Perimeter Securement and Securement Strap at Cementitious Board Insulation: Fab-Lok H3 (300 Series) stainless steel, trade designation EZJ-250/FAC-10-12, by Elko.
 - c. Fastener for Perimeter Securement Vertical Leg: As indicated on drawings and as specified herein.
- E. Drainage Mat: Formed polypropylene core covered on one side with a woven polypropylene filter fabric.
 - 1. Basis-of-Design Product: Subject to compliance with requirements, provide Paradrain Drainage Mat.
 - 2. Flow Rate (ASTM D4491): 60 gpm/sq. ft.
 - 3. Compressive Strength (ASTM D1621): 21,000 lb./sq. ft.

SBS MODIFIED BITUMINOUS MEMBRANE ROOFING

2.6 WALKWAY PAVERS

- A. Roof Pavers: Heavyweight, hydraulically pressed concrete units, square edged, factory cast for use as roof pavers; absorption not greater than 5 percent according to ASTM C140/C140M; no breakage and maximum 1 percent mass loss when tested for freeze-thaw resistance according to ASTM C67; and as follows:
 - 1. Basis-of-Design Product: Subject to compliance with requirements, provide Hanover Prest Pavers, or approved equal.
 - 2. Size: As indicated on drawings; manufactured to dimensional tolerances of plus or minus 1/16 inch in length, height, and thickness.
 - 3. Weight: 23 lb/sq. ft.
 - 4. Compressive Strength: 8500 psi, minimum.
 - 5. Colors and Textures: As selected by Architect from manufacturer's full range.

PART 3 - EXECUTION

3.1 EXAMINATION

- A. Examine substrates, areas, and conditions, with manufacturer's representative present, for compliance with requirements and other conditions affecting performance of the Work.
 - 1. Verify that roof openings and penetrations are in place, curbs are set and braced, and roof-drain bodies are securely clamped in place.
 - 2. Verify that minimum curing period recommended by roofing system manufacturer for lightweight insulating concrete roof decks has passed.
- B. Proceed with installation only after unsatisfactory conditions have been corrected.

3.2 PREPARATION

- A. Clean substrate of dust, debris, moisture, and other substances detrimental to roofing installation according to roofing system manufacturer's written instructions.
 - 1. Remove sharp projections.
- B. Prevent materials from entering and clogging roof drains and conductors and from spilling or migrating onto surfaces of other construction.
 - 1. Remove roof-drain plugs when no work is taking place or when rain is forecast.
- C. Base Sheet Securement to Prepared Substrate: Lay the base sheet over entire area to be roofed, lapping sides 3 inches and ends 6 inches. Using the specified fasteners, fasten each sheet every 9 inches through laps and stagger fasten the remainder of the sheet in 2 evenly spaced rows on nominal 12 inch centers with fasteners in each row on 12 inch centers.

SBS MODIFIED BITUMINOUS MEMBRANE ROOFING

3.3 ROOF MEMBRANE INSTALLATION

- A. Membrane Application: Apply roofing in accordance with roofing system manufacturer's instructions and the following requirements. Application of roofing membrane components shall immediately follow application of base sheet as a continuous operation.
- B. Aesthetic Considerations: Construction of an aesthetically pleasing overall appearance of the finished roof application is a standard requirement for this project. Make necessary preparations, utilize recommended application techniques, apply the specified materials, and exercise care in ensuring that the finished application is acceptable to the Owner.
- C. Priming: Prime metal, concrete, wood walls and curbs, and masonry surfaces with a uniform coating of the specified primer.
- D. Roofing Application: Apply all layers of roofing free of wrinkles, creases or fishmouths. Exert sufficient pressure on the roll during application to ensure prevention of air pockets.
 - 1. Apply all layers of roofing perpendicular to the slope of the deck.
 - 2. Fully bond the first ply to the prepared substrate, utilizing minimum 3 inch side and end laps. Apply each sheet directly behind the torch applicator.
 - a. Offset side edge laps between base sheet and base ply.
 - b. Cut a dog ear angle at the end laps on overlapping selvage edges.
 - c. Using a clean trowel, apply top pressure to top seal T-laps immediately following sheet application.
 - d. Stagger end laps a minimum of 3 feet.
 - 3. Fully bond the second ply to the first ply, utilizing minimum 3 inch side and end laps. Apply each sheet directly behind the torch applicator.
 - a. Stagger end laps of the finish ply a minimum 3 feet.
 - b. Cut a dog ear angle at the end laps on overlapping selvage edges.
 - c. Using a clean trowel, apply top pressure to top seal T-laps immediately following sheet application.
 - d. Stagger side laps of the finish ply a minimum 12 inches from side laps in the underlying base ply.
 - e. Stagger end laps of the finish ply a minimum 3 feet from end laps in the underlying base ply.
 - 4. Install lightweight insulating concrete vent in twelve (12) locations, to be determined by Architect immediately after installation of lightweight insulating concrete. Modify lightweight insulating concrete substrate at vent location, and flash vent to membrane, in strict accordance with roofing manufacturer's published requirements.
- E. Flashing Application:
 - 1. Remove portions of vapor retarder extending more than 1" above surface of Lightweight Insulating Concrete. Apply primer to surfaces to which flashings shall be installed. Allow primer to thoroughly dry.

SBS MODIFIED BITUMINOUS MEMBRANE ROOFING

075216 - 10

- 2. Torch apply the first ply of flashing into place using three foot widths (cut off the end of roll) always lapping the factory selvage edge.
- 3. Torch apply the second ply of flashing into place using three foot widths (cut off the end of roll) always lapping the factory selvage edge. Stagger the laps of the second flashing ply from lap seams in the first ply.
- 4. Exert pressure on the flashing sheet during application to ensure complete contact with the vertical/horizontal surfaces, preventing air pockets; this can be accomplished by using a damp sponge or shop rag.
- 5. Check and seal all loose laps and edges. Nail the top edge of the flashing on 9 inch centers. See manufacturer's schematic for visual interpretation.
- F. PMMA-Based Flashing: Install the liquid-applied primer and flashing system in accordance with the membrane system manufacturer's printed installer's guidelines and other applicable written recommendations as provided by the manufacturer.
- G. Sealant: Apply a smooth continuous bead of the specified sealant at the exposed finish ply edge transition to metal flashings incorporated into the roof system.

3.4 ROOF INSULATION INSTALLATION

- A. Drainage Mat and Insulation:
 - 1. Lay drainage mat over area in which overburden is to be installed on same day. Install to within 1" of perimeters and penetrations. Overlap fabric 12" (min.) at adjoining sheets.
 - 2. Lay insulation boards on drainage mat. Loosely butt boards together. Install to within 1" of perimeters and penetrations. Offset board end joints 2 feet (min.) between rows. Offset long board joints between layers 1 foot, and offset ends from first layer 2 feet (min.).
- B. Cementitious Board Insulation ("CBI"):
 - 1. Lay Cementitious Board Insulation boards on surface of polystyrene insulation boards. Install to within 1/2" 1" of perimeter and penetration flashings.
 - 2. Offset board ends 2 feet between rows. Offset long board joints from long joints of polystyrene boards 1 foot.
 - 3. Install continuous Perimeter Securement, leaving 1/2" between lengths.
 - 4. Fasten Perimeter Securement to vertical substrates with fastener, and at frequency, indicated on Drawings.
 - 5. Fasten Perimeter Securement to CBI with specified fastener spaced at 18" and minimum 3" from CBI joints, and at midpoint of horizontal leg.
 - 6. Install Securement Straps where indicated on Drawings, and fasten to CBI with specified fastener spaced at 12" and minimum 3" from CBI joints, and at midpoint of strap.

3.5 FIELD QUALITY CONTROL

A. Site Condition: Leave all areas around job site free of debris, roofing materials, equipment and related items after completion of job.

SBS MODIFIED BITUMINOUS MEMBRANE ROOFING

075216 - 11

- B. Notification of Completion: Notify the manufacturer by means of manufacturer's printed Notification of Completion form of job completion in order to schedule a final inspection date.
- C. Final Inspection/Post-Installation Meeting: Hold a meeting at the completion of the project, attended by all parties that were present at the pre-job conference. A punch list of items required for completion shall be compiled by the Contractor and the manufacturer's representative. Complete, sign, and mail the punch list form to the manufacturer's headquarters.
- D. Manufacturer's Field Services, Roof Insulation:
 - 1. Provide manufacturer's field service consisting of product use recommendations and periodic site visit for inspection of installation.
 - 2. Number of site visits: One.
- E. Repair or remove and replace components of roofing system where inspections indicate that they do not comply with specified requirements.
- F. Issuance of the Guarantee: Complete all post installation procedures and meet the manufacturer's final endorsement for issuance of the specified guarantee.

3.6 PROTECTING AND CLEANING

- A. Protect roofing system from damage and wear during remainder of construction period.
 - 1. When remaining construction does not affect or endanger roofing, inspect roofing system for deterioration and damage, describing its nature and extent in a written report, with copies to Architect and Owner.
- B. Correct deficiencies in or remove roofing system that does not comply with requirements, repair substrates, and repair or reinstall roofing system to a condition free of damage and deterioration at time of Substantial Completion and according to warranty requirements.
- C. Clean overspray and spillage from adjacent construction using cleaning agents and procedures recommended by manufacturer of affected construction.

END OF SECTION 075216

SBS MODIFIED BITUMINOUS MEMBRANE ROOFING

SECTION 075900 – LEAK DETECTION SYSTEM

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

- A. General Description: The Leak Sentry Monitoring System for Protected Membrane Roof Assemblies is a leak detection and location system. It uses pulsed electrical signals and a sensor grid to search for and locate leakage. It includes a monitoring application that is a 24/7 Cloud Based Monitoring System that transmits real-time roof data in two (2) minute intervals. The system requires electrical hubs and controlling computers to operate properly, all of which are supplied by Sentinel Roof Technologies. Multiple JACE Communicators, M2Ps hubs, and M2s hubs will be required for the system to operate properly. The JACE and hubs all need 110v power to operate the system. The power does not need to be dedicated and can be 15 amp.
- B. Data should be obtained directly from the JACE communicator via internet. Internet connection which has continuous remote access to the JACE is REQUIRED in order to calibrate data, and for the system's operation
- C. Section Includes requirements for design, supply, and installation of a built-in leak monitoring system with sensors to electrically test the roofing/waterproofing for a complete assembly as listed below.
- D. Work includes, but is not limited to, the following:
 - 1. Provide all sensor layout drawings and any details necessary to make the system fit the project.
 - 2. Maintain a log in which all delivery records, all testing records, and all placement records and notes are kept. The log will be part of the final documentation.
 - 3. Provide and install electrical panels which hold M2P Controllers and JACE communicators.
 - 4. Provide 110/220 v. power at the controllers.
 - 5. Provide 110/220 v. power at the JACE Communicator.
 - 6. Install conductive wire mesh above the lightweight concrete below the first layer of nailed down waterproofing.
 - 7. Manually test the roofing/waterproofing membrane prior to sensor installation. This will require using Honza Group's Electronic Leak Detection (Low or High Voltage) depending on site conditions.
 - 8. Install and secure sensor modules and cables, spaced as required by approved drawings after installation of the protected membrane.

- 9. Install engineered conductive fabric on top of the sensors and cables as instructed by the manufacturer on approved drawings.
- 10. Install leads from sensor modules or cables to M2P Controllers (hubs).
- 11. Install polyethylene sheeting on top of the sensors and cables as instructed by the manufacturer on approved drawings.
- 12. Maintain as-built drawings showing placement of the sensor module cables and conformance with the positions shown on the accepted plans. If cables cannot be placed in the project as shown on the plans, memorialize any deviations on the as- built drawings and so note.
- 13. Provide modem hook-up at the JACE Communicator for calibration of the Leak Sentry system and remote monitoring of the roofing/waterproofing system. Coordinate with the Owner's IT department to determine the setup of the internet connection. Any connections outside the JACE Communicator are the responsibility of others unless specifically agreed in the contract.
- 14. All work as indicated on the drawings.
- E. Related Requirements:
 - 1. Plumbing
 - 2. Decking/concrete
 - 3. Roofing/Waterproofing membrane installation
 - 4. Electrical and communication hookups for all
 - 5. IT operations, including internet hookup for the Sentinel Roof Technologies® System.

1.3 SUBMITTALS

- A. Product Data: Submit Sentinel Roof Technologies® specifications, samples of sensors or sensor cables, wire mesh, and conductive fabric and installation instructions for all products in the roofing/waterproofing monitoring assembly, including certifications and other data as may be required to show compliance with Contract Documents.
- B. Details for all penetrations and wall conditions needed to indicate that the Sentinel Roof Technologies® system is electrically isolated from any conductive building components.
- C. Technical data for each component in the leak monitoring system.
- D. Scaled layout drawings and details of all conditions and materials as required for a complete assembly on the site.
- E. Manufacturer's warranty.
- F. Substrate Acceptability: Submit a certified statement issued by the manufacturer via the manufacturer's representative and cosigned by the applicator, that the surfaces have been inspected and found satisfactory for reception of Work covered under this section and are not in conflict with warranty requirements.
- G. Certificates signed by manufacturer or manufacturer's representative that the installer of the leak monitoring system has been properly trained in field installation of the system, including

maintenance of logs and as-built drawings, and that the installation complies with the specifications and manufacturer's requirements.

1.4 QUALITY ASSURANCE

- A. Sentinel Roof Technologies[®] leak monitoring system shall only be applied by an approved contractor authorized by the manufacturer or a contractor directly supervised by the manufacturer's authorized representative.
- B. Sentinel Roof Technologies® conductive fabric shall be installed in the roofing system as the system is being constructed by the roofing contractor.
- C. Sentinel Roof Technologies® polyethylene product shall be installed in the roofing system as the system is being constructed by the roofing contractor.
- D. The sensor module cables shall be laid out by personnel trained to use layout diagrams provided by the Manufacturer and engineer. The entire leak monitoring system shall be provided by Sentinel Roof Technologies® a Honza Group Company Columbia, Maryland, USA.
- E. There shall be no deviation made from the contract specification of the approved shop drawings or layouts without prior written approval by Sentinel Roof Technologies® Technologies a Honza Group Company, the owner, or the owner's representative and/or design professional.
- F. Electrical testing of the completed Sentinel Roof Technologies® leak monitoring system shall be performed by Sentinel Roof Technologies® trained and certified personnel. Final tests, and plots generated by the tests, shall be confirmed in writing to the owner's representative and/or design professional. This requires a connection to the internet via the JACE communicator.
- G. All work shall be completed by trained and authorized personnel.

1.5 RESPONSIBILTY OF SENTINEL ROOF TECHNOLOGIES LEAK MONITORING SYSTEMS INSTALLER

- A. Prepare a specific layout plan for the Sentinel Roof Technologies® grid for the surface to which it will be applied.
- B. List methods and equipment used to perform an accurate field layout of all Sentinel Roof Technologies® components.
- C. Coordinate with the roofing operation so that the application of Sentinel Roof Technologies® components do not impede the application of the roofing or waterproofing.
- D. Proposed roofing sequence (Areas of roof to be covered, and in what order).
- E. Location of all entry points of cables into the building.
- F. Location of all E-Leaks (test leaks).

- G. Location of all hubs (M2P) and communicators (JACE) in the building, and how the leads from the sensors, e-leaks, and RS-485 cables reach these components.
- H. Hold a pre-construction conference with the owner, engineer, the contractor's field superintendent, roofing/waterproofing manufacturer's field representative, and other involved trades to discuss practices around the Sentinel Roof Technologies® leak monitoring system, as applied to this project.
- I. Arrange to have the services of a competent field representative from the manufacturer at the site to accept the substrate surface before installation of leak monitoring system. The field representative shall issue a report confirming any findings and the recommended remediation. The contractor shall include all costs for the field representative, including expenses, in his bid price.
- J. Install all Sentinel Roof Technologies® sensor module cables, leads, and electrical panels as per agreements.
- K. Maintain all as-built drawings, logs, and records on a daily basis. Provide same to engineer at the end of each phase of the project.

1.6 PROJECT CONDITIONS

- A. Conditions: Perform work only when ambient conditions are within the limits established by Sentinel Roof Technologies® and general site requirements by others. Consult with the manufacturer and comply with applicable recommendations of all materials for workmanship and handling.
- B. Coordinate application of roofing/waterproofing installation with other trades. Work in conjunction with other trades by the timely performance of the work. Coordinate with other trades to avoid undue traffic over areas where Sentinel Roof Technologies® sensors have been installed and where the leads from the cables to the control panels are laid.
- C. Review any materials or appurtenances which are incompatible with the Sentinel Roof Technologies® system.
- D. Do not allow contaminants, such as grease, fats, oils, and solvents, to come into direct contact with the Sentinel Roof Technologies® leak monitoring system. Report any such contact to the design professional and Sentinel Roof Technologies®. Record any such incident in the daily log.
- E. Review any conductive elements in the overburden, such as metal conduits, metal watercarrying drain or supply pipes, lightning protection cables, etc. These must be documented prior to installation of the Sentinel Roof Technologies® system so that appropriate measures can be anticipated to mitigate the grounding conditions caused by these items.

FASHION INSTITUTE OF TECHNOLOGY WEST COURTYARD ROOF RENOVATIONS

1.7 DELIVERY, STORAGE, AND HANDLING

- A. Record all Sentinel Roof Technologies® components delivered to the jobsite as soon as they are delivered, and compare those numbers with the manifest provided by Honza Group prior to shipment of the components. Record all deviations or inconsistencies in the daily log.
- B. Handle all Sentinel Roof Technologies® materials and components to prevent damage.
- C. Store all Sentinel Roof Technologies® sensors and lead rolls on pallets covered with tarpaulins or in an area protected from the weather and fully protect with tarpaulins. Store all other Sentinel Roof Technologies® components (hubs, computers, etc.) in a secure indoor space. All products delivered to the job site shall be in the original unopened containers or wrapped and labeled. Note any damage to the containers or wrapping.

1.8 WARRANTY

- A. Contractors Warranty:
 - 1. As required in the project specifications.
- B. Manufacturer's Warranty
 - 1. Sentinel Roof Technologies® shall provide a two (2) year manufactured parts warranty for all components.
- C. Labor and Material
 - 1. The cost of exposing the roofing/waterproofing or removal and replacement of overburden shall be borne by the owner with all warranties.

PART 2 - PRODUCTS

2.1 SENTINEL ROOF TECHNOLOGIES [®] LEAK SENTRY 24/7 MONITORING SYSTEM

A. Sentinel Roof Technologies® Leak Sentry Monitoring for roofing/waterproofing shall be designed for the type of roofing/waterproofing membrane system selected.

2.2 MATERIALS

- A. All work as indicated on the Sentinel Roof Technologies® leak monitoring and location system contains the following components.
 - 1. Conductive Wire Mesh provided by Sentinel Roof Technologies installed above the lightweight concrete.

FASHION INSTITUTE OF TECHNOLOGY WEST COURTYARD ROOF RENOVATIONS

- 2. Prefabricated or field fabricated Sentinel Roof Technologies[®] MGLE sensors individually or in the cable strips- containing environmentally stable passive sensors.
- 3. Integral lead cables to run from the sensors to the hubs.
- 4. Sentinel Roof Technologies® E-leaks permanently installed to test the accuracy and functioning of the leak detection system at start-up.
- 5. Sentinel Roof Technologies conductive fabric installed on top of the sensors and cables.
- 6. Sentinel Roof Technologies polyethylene installed on top of the conductive felt.
- 7. Sentinel Roof Technologies® M2P hub. This hub is used as a junction point for Sentinel Roof Technologies® sensor cables and is located at an accessible location in the building.
- 8. Sentinel Roof Technologies JACE communicator and RS-485 port for remote and manual data access. The unit must be connected to the internet for at least the 1-year calibration period required. The JACE is located either on or near the monitored site usually in the building and is programmed to poll the M2P hubs and evaluate the response from the modules to determine trends that indicate if leakage or damage to the membrane has occurred in the roofing/waterproofing system.
- 9. Note: Custom cable assemblies consisting of chains of sensor module or individual sensors, are placed directly on top of the roofing/waterproofing being monitored. The sensor assembly is installed in a preplanned layout and is hard wired back to the distribution M2P hubs, which are then connected to the JACE communicator via RS-485 cables.
- B. Accessories
 - 1. Accessories are electrical parts which are available locally, such as fuse panels, junction boxes, wire ties, circuit breakers and GFI's etc.

PART 3 - EXECUTION

3.1 INSPECTION

- A. The Contractor shall coordinate the installation so that the modules placed in each area are protected from inadvertent damage from foot or vehicular traffic.
- B. Examine all surfaces scheduled to receive the Sentinel Roof Technologies® leak monitoring system for roughness, contaminants, unsound structural substrates or other conditions that may impair the application or function of the Sentinel Roof Technologies® system. Notify the owner and Sentinel Roof Technologies® immediately in writing of any such conditions; do not commence work until all defects are remedied. Note defects and remedial measures in the daily log.

3.2 INSTALLATION

- A. Sentinel Roof Technologies Contact Information
 - 1. leaksentry@sentinelrooftechnologies.com
 - 2. www.sentinelrooftechnologies.com

B. General Installation requirements: Supply Sentinel Roof Technologies® leak monitoring assembly and install per manufacturer's instructions and recommendations, except where more restrictive requirements are specified under this section.

C. PROVIDE A QUALIFIED PERSON ON THE PROJECT TO PLACE THE CONDUCTIVE WIRE MESH, FELT, AND POLYETHYLENE ON TOP OF THE SENSORS.

- 1. The Contractor must have someone of authority on the project that is willing to place the conductive wire mesh, felt, and polyethylene on top of the sensors. This is one of the most important aspects of installing a permanent Sentinel Roof Technologies® system. No changes can be made unless Sentinel Roof Technologies® is contacted and agrees to the change. Personnel changes will likely require an extra training trip by a Sentinel Roof Technologies® technician, and the cost of the trip will be borne by the Installer, Contractor or Owner by prior agreement and issuance of a change order to Sentinel Roof Technologies®. A Sentinel Roof Technologies® lead technician or designated technician from a partner firm may also be substituted for the contractor's person.
- D. PROVIDE ACCESS INTO THE BUILDING and CONDUITS FOR THE LEADS COMING FROM THE SENSORS AND E-LEAKS. KEEP M2P HUBS CLOSE TO THESE ACCESS POINTS.
 - 1. Sentinel Roof Technologies® engineers will work with any party necessary to determine where the JACE Communicators and M2P hubs will finally be located in the building. All access through the roof deck and any conduits leading to the JACE Communicators and hubs are the responsibility of the contractor.
 - 2. M2P hubs MUST be located in the vicinity where the leads from sensors and E- leaks either exit the overburden or enter the building. The hubs can be installed at this point and the JACE communicators can be located anywhere that is accessible by RS-485 cable.
 - 3. Sentinel Roof Technologies® engineers will fabricate the panel and install all of the M2P hubs, but it is the responsibility of the contractor to mount the panel on the wall adjacent to the power supply.

E. PROVIDE 110/220 V. POWER AT THE JACE COMMUNICATOR AND AT M2P HUBS.

1. A 110/220V x min.15A circuit is required for each JACE communicator and for all hubs combined. Circuits do not need to be dedicated.

F. PROVIDE RS-485 CABLES FROM M2P HUBS TO JACE COMMUNICATOR(S)

- 1. If the hubs and JACE are not next to one another, it will be the responsibility of other parties to provide RS-485 cable run according to code from the place where the JACE is located to the place where each hub is located.
- 2. If Sentinel Roof Technologies® certified technicians cannot hook up adjacent JACE computers and hubs because of binding union agreements, code requirements or any other cause beyond our control which exist on the job site, it will be the responsibility of others to provide this hook-up service at no expense to Sentinel Roof Technologies®.

- G. TEST ROOFING OR WATERPROOFING MEMBRANE INSTALLATION USING HONZA GROUP'S ELECTRONIC LEAK DETECTION (LOW OR HIGH VOLTAGE) DEPENDING ON SITE CONDITIONS BEFORE SENSORS ARE INSTALLED AND WELL BEFORE ANY GREEN ROOFING, PAVERS OR OTHER OVERBURDEN IS APPLIED. IF LOW VOLTAGE ELECTRONIC LEAK DETECTION IS NEEDED BASED ON SITE CONDITIONS- ROOFING CONTRACTOR SHALL PROVIDE HOSES AND AN ACTIVE WATER SOURCE.
- H. With both High and Low Voltage Electronic Leak Detection the roof/waterproofing deck must be cleared of all stored materials and any debris. If this is not completed subsequent tests will need to be carried out at contractor's or owner's expense.
 - 1. Personnel from the contractor must be present to repair the waterproofing or roofing membrane at the time of testing so that the area can immediately be re-tested.
- I. Whether testing with High or Low Voltage Electronic Leak Detection a considerable quantity of water to test and baseline the roofing/waterproofing installation will be needed to test and calibrate the Sentinel Roof Technologies® Leak Sentry System.
- J. This testing provides the following:
 - 1. Detection of any leakage which can be repaired without the contractor having to remove the overburden.
 - 2. A baseline the contractor can use to refer to any damage done to the roofing/waterproofing by other trades or occurrences subsequent to the tests. Note the date and time testing is finished for any portion of the project and keep a daily log.
 - 3. A baseline for any electrical anomalies in the roofing/waterproofing which are not leaks. This serves as a reference for future continuous measurements by the Sentinel Roof Technologies[®] Leak Sentry System.
 - 4. At the conclusion of this testing, the Honza Group certified technician will immediately provide a summary report which will include the following information:
 - a. Location of where potential problems were identified in the roofing/waterproofing and flashing.
 - b. Pictures of the existing roof.
 - c. Description of testing conditions, daily activity.
 - 5. Certification that the roofing membrane is leak free according to the results of our tests.

K. FASTEN ALL SENSORS AND E-LEAKS TO THE MEMBRANE SURFACE

- 1. The individual sensors or strips are approximately 1.5" wide by 1/4" thick and held in place with peel-and-stick membrane, hot bitumen or other non- invasive means of fastening approved by the roofing or waterproofing manufacturer. The strips and cables are held in place approximately every 8 15 feet (3m-6m).
 - a. The sensors are spaced approximately 7 feet apart depending on system resolution requirements, and run lengthwise or widthwise on the roof, whichever is the most advantageous for the sensor application. The position of any sensor strip can be

changed if it encounters unforeseen obstruction or structure in the deck, but the final position of the sensor strip must be accurately documented.

2. E-leaks are located on approved shop layout drawings and are located exactly according to this layout. If the position of an E-leak must be altered, this repositioning MUST be documented on the approved layout and sent to all parties.

3.3 TEST SENTINEL ROOF TECHNOLOGIES® LEAK SENTRY SYSTEM

- A. The testing unit will poll the sensors multiple times and develop a record of the signal received by the sensors. While the map of the project will be developed and installed during calibration on the JACE communicator, the system should not find any anomalies in the membrane, as the membrane has been tested by a method of electronic leak detection and repaired and will be electrically "flat".
 - 1. Over time, the communicator will indicate if there is damage that impacts the ability of the waterproofing membrane to prevent water from contacting the lightweight insulating concrete and where this damage is.
 - 2. If an anomaly is detected by the system, the system will trigger an alert emailed to the customer with instructions and locations of the anomaly. The client should locate and repair damage to the roofing/waterproofing system being careful not to impact or otherwise damage the sensor cables. Perform a local, manual test of the repair using Honza Group HV or LV techniques and restart the JACE communicator.

3.4 PROTECTION LAYER INSTALLATION- FINAL OVERBURDEN

A. Install all protection and drainage layers over the membrane system BEFORE ANY FOOT OR VEHICLE TRAFFIC IS ALLOWED ON THE FINISHED LEAK SENTRY SYSTEM.

3.5 REQUIRED CONNECTION TO THE INTERNET

A. Remote access to the JACE communicator is REQUIRED to assess and adjust the Leak Sentry System. Determine from designated IT personnel the exact method of connecting the JACE communicator to the internet so that the condition of the membrane can be monitored remotely by Sentinel Roof Technologies®, and the JACE communicator can receive instructions on test protocols. Internet or Intranet connections are the responsibility of the Owner's or Contractor's IT personnel. Sentinel Roof Technologies® engineers can help with, but are not responsible for, all important aspects of internet connection, including firewalls, passwords or isolated direct-out connections which bypass the servers. Internet connection MUST be a static IP configuration.

3.6 COMPLETION AND CLEAN UP

A. Complete both Sentinel Roof Technologies® leakage tests on the entire membrane to determine if the membrane was damaged during the application of the overburden layers.

FASHION INSTITUTE OF TECHNOLOGY WEST COURTYARD ROOF RENOVATIONS

- B. Prior to demobilization from the site, the work shall be reviewed by the Sentinel Roof Technologies® and all other necessary parties, including the engineer and owner. All defects shall be noted, non-compliances with the specification or the recommendations of the manufacturer shall be itemized in a punch list. These items must be corrected immediately by the contractor to the satisfaction of Sentinel Roof Technologies®, the engineer and the owner prior to demobilization.
- C. All warranties, as required in Part 1 of this specification shall be submitted for approval prior to the final payment as noted in the General Conditions

END OF SECTION 075900

SECTION 076200 - SHEET METAL FLASHING AND TRIM

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

- A. Section Includes:
 - 1. Formed roof sheet metal fabrications.
- B. Related Requirements:
 - 1. Section 061000 "Rough Carpentry" for wood nailers, curbs, and blocking.
 - 2. Section 075216 "Styrene-Butadiene-Styrene (SBS) Modified Bituminous Membrane Roofing" for roof system.
 - 3. Section 077100 "Roof Specialties" for gravel stop and coping assemblies produced by roofing manufacturer.
 - 4. Section 077129 "Manufactured Roof Expansion Joints" for manufactured expansion joints.
 - 5. Section 079200 "Joint Sealants" for joint sealants at roof.

1.3 COORDINATION

- A. Coordinate sheet metal flashing and trim layout and seams with sizes and locations of penetrations to be flashed, and joints and seams in adjacent materials.
- B. Coordinate sheet metal flashing and trim installation with adjoining roofing and wall materials, joints, and seams to provide leakproof, secure, and noncorrosive installation.

1.4 PREINSTALLATION MEETINGS

- A. Preinstallation Conference: Participate in conference at Project site.
 - 1. Review construction schedule. Verify availability of materials, Installer's personnel, equipment, and facilities needed to make progress and avoid delays.
 - 2. Review special roof details, roof drainage, roof-penetration flashing, equipment curbs, and condition of other construction that affect sheet metal flashing and trim.
 - 3. Review requirements for insurance and certificates if applicable.

SHEET METAL FLASHING AND TRIM

076200 - 1

4. Review sheet metal flashing observation and repair procedures after flashing installation.

1.5 ACTION SUBMITTALS

- A. Shop Drawings: For sheet metal flashing and trim.
 - 1. Include plans, elevations, sections, and attachment details.
 - 2. Detail fabrication and installation layouts, expansion-joint locations, and keyed details. Distinguish between shop- and field-assembled work.
 - 3. Include identification of material, thickness, weight, and finish for each item and location in Project.
 - 4. Include details for forming, including profiles, shapes, seams, and dimensions.
 - 5. Include details for joining, supporting, and securing, including layout and spacing of fasteners, cleats, clips, and other attachments. Include pattern of seams.
 - 6. Include details of termination points and assemblies.
 - 7. Include details of expansion joints and expansion-joint covers, including showing direction of expansion and contraction from fixed points.
 - 8. Include details of roof-penetration flashing.
 - 9. Include details of edge conditions.
 - 10. Include details of special conditions.
 - 11. Include details of connections to adjoining work.
 - 12. Detail formed flashing and trim at scale of not less than 3 inches per 12 inches.
- B. Samples for Initial Selection: For each type of sheet metal and accessory indicated with factoryapplied finishes.
- C. Samples for Verification: For each type of exposed finish.
 - 1. Sheet Metal Flashing: 12 inches long by actual width of unit, including finished seam and in required profile. Include fasteners, cleats, clips, closures, and other attachments.
 - 2. Trim, Metal Closures, Expansion Joints, Joint Intersections, and Miscellaneous Fabrications: 12 inches long and in required profile. Include fasteners and other exposed accessories.
 - 3. Unit-Type Accessories and Miscellaneous Materials: Full-size Sample.

1.6 INFORMATIONAL SUBMITTALS

- A. Qualification Data: For fabricator.
- B. Product Test Reports: For each product, for tests performed by a qualified testing agency.
- C. Sample Warranty: For special warranty.

1.7 CLOSEOUT SUBMITTALS

A. Maintenance Data: For sheet metal flashing and trim, and its accessories, to include in maintenance manuals.

1.8 QUALITY ASSURANCE

- A. Fabricator Qualifications: Employs skilled workers who custom fabricate sheet metal flashing and trim similar to that required for this Project and whose products have a record of successful in-service performance.
- B. Mockups: Build mockups to verify selections made under Sample submittals, to demonstrate aesthetic effects, and to set quality standards for fabrication and installation.
 - 1. Build mockup of each new sheet metal cap flashing assembly, comprising two full lengths of the cap flashing and gravel stop assemblies at East/South parapet and at West Parapet; and showing joint treatment, including supporting construction cleats, seams, attachments and accessories.
 - 2. Approval of mockups does not constitute approval of deviations from the Contract Documents contained in mockups unless Architect specifically approves such deviations in writing.
 - 3. Subject to compliance with requirements, approved mockups may become part of the completed Work if undisturbed at time of Substantial Completion.

1.9 DELIVERY, STORAGE, AND HANDLING

- A. Do not store sheet metal flashing and trim materials in contact with other materials that might cause staining, denting, or other surface damage. Store sheet metal flashing and trim materials away from uncured concrete and masonry.
- B. Protect strippable protective covering on sheet metal flashing and trim from exposure to sunlight and high humidity, except to extent necessary for period of sheet metal flashing and trim installation.

1.10 WARRANTY

- A. Special Warranty on Finishes: Manufacturer agrees to repair finish or replace sheet metal flashing and trim that shows evidence of deterioration of factory-applied finishes within specified warranty period.
 - 1. Exposed Panel Finish: Deterioration includes, but is not limited to, the following:
 - a. Color fading more than 5 Hunter units when tested according to ASTM D 2244.
 - b. Chalking in excess of a No. 8 rating when tested according to ASTM D 4214.
 - c. Cracking, checking, peeling, or failure of paint to adhere to bare metal.

SHEET METAL FLASHING AND TRIM

076200 - 3

FASHION INSTITUTE OF TECHNOLOGY WEST COURTYARD ROOF RENOVATIONS

- 2. Finish Warranty Period: 20 years from date of Substantial Completion.
- B. Special Project Warranty: Submit Installer's material and workmanship warranty, signed by Installer, covering Work of this Section, for the following warranty period:
 - 1. Warranty Period: Five years from date of Substantial Completion

PART 2 - PRODUCTS

2.1 PERFORMANCE REQUIREMENTS

- A. General: Sheet metal flashing and trim assemblies shall withstand wind loads, structural movement, thermally induced movement, and exposure to weather without failure due to defective manufacture, fabrication, installation, or other defects in construction. Completed sheet metal flashing and trim shall not rattle, leak, or loosen, and shall remain watertight.
- B. Sheet Metal Standard for Flashing and Trim: Comply with NRCA's "The NRCA Roofing Manual" and SMACNA's "Architectural Sheet Metal Manual" requirements for dimensions and profiles shown unless more stringent requirements are indicated.
- C. Sheet Metal Standard for Copper: Comply with CDA's "Copper in Architecture Handbook" and current edition of Revere Copper Products "Copper and Common Sense." Conform to dimensions and profiles shown unless more stringent requirements are indicated.
- D. Thermal Movements: Allow for thermal movements from ambient and surface temperature changes to prevent buckling, opening of joints, overstressing of components, failure of joint sealants, failure of connections, and other detrimental effects. Base calculations on surface temperatures of materials due to both solar heat gain and nighttime-sky heat loss.
 - 1. Temperature Change: 120 deg F, ambient; 180 deg F, material surfaces.

2.2 SHEET METALS

- A. General: Protect mechanical and other finishes on exposed surfaces from damage by applying strippable, temporary protective film before shipping.
- B. Coated Copper Sheet: ASTM B 370, cold-rolled copper sheet, H00 or CDA "H00 for Flashing"; 99 percent pure copper, 16 oz.
 - 1. Nonpatinated Exposed Finish: Freedom Gray as produced by Revere Copper Products, Inc.
- C. Aluminum Sheet: ASTM B 209, 3105-H14 alloy and temper; with smooth, flat surface.
 - 1. Exposed Coil-Coated Finish:

- a. Three-Coat Fluoropolymer: AAMA 2605. Fluoropolymer finish containing not less than 70 percent PVDF resin by weight in both color coat and clear topcoat. Prepare, pretreat, and apply coating to exposed metal surfaces to comply with coating and resin manufacturers' written instructions.
- 2. Color: As selected by Architect from manufacturer's standard color range.

2.3 MISCELLANEOUS MATERIALS

- A. General: Provide materials and types of fasteners, solder, protective coatings, sealants, and other miscellaneous items as required for complete sheet metal flashing and trim installation and as recommended by manufacturer of primary sheet metal unless otherwise indicated.
- B. Fasteners: Wood screws, annular threaded nails, self-tapping screws, self-locking rivets and bolts, and other suitable fasteners designed to withstand design loads and recommended by manufacturer of primary sheet metal.
 - 1. General: Blind fasteners or self-drilling screws, gasketed, with hex-washer head.
 - a. Blind Fasteners: High-strength aluminum or stainless-steel rivets suitable for metal being fastened.
 - 2. Fasteners for Copper Sheet: Copper, hardware bronze or passivated Series 300 stainless steel.
 - 3. Fasteners for Aluminum Sheet: Aluminum or Series 300 stainless steel.
 - 4. Masonry Fasteners:
 - a. Drive: Stainless steel drive, zamac alloy body, 1/4" size, manufactured by Powers Fastening, Inc., trade name Zamac Nailin, or equal. Install with neoprene washer when fastener shall be left exposed.
 - 5. Wood Fasteners: Common or roofing nails, min. 6D, galvanized.
 - 6. Exposed Fasteners at Wood or Metal Substrate: Stainless steel screw and washer with neoprene insert, #11 min.
- C. Solder:
 - 1. For Copper: ASTM B 32, Grade Sn50, 50 percent tin and 50 percent lead, or lead-free alternative of similar or greater strength.
- D. Sealant Tape: Pressure-sensitive, 100 percent solids, polyisobutylene compound sealant tape with release-paper backing. Provide permanently elastic, nonsag, nontoxic, nonstaining tape 1/2 inch wide and 1/8 inch thick.
- E. Elastomeric Sealant: ASTM C 920, elastomeric polymer sealant; of type, grade, class, and use classifications required to seal joints in sheet metal flashing and trim and remain watertight. Provide in accordance with Section 079200 "Joint Sealants."

- F. Epoxy Seam Sealer: Two-part, noncorrosive, aluminum seam-cementing compound, recommended by aluminum manufacturer for exterior nonmoving joints, including riveted joints.
- G. Bituminous Coating: Cold-applied asphalt emulsion according to ASTM D 1187.

2.4 FABRICATION, GENERAL

- A. General: Custom fabricate sheet metal flashing and trim to comply with details shown and recommendations in cited sheet metal standard that apply to design, dimensions, geometry, metal thickness, and other characteristics of item required. Fabricate sheet metal flashing and trim in shop to greatest extent possible.
 - 1. Fabricate sheet metal flashing and trim in thickness or weight needed to comply with performance requirements, but not less than that specified for each application and metal.
 - 2. Obtain field measurements for accurate fit before shop fabrication.
 - 3. Form sheet metal flashing and trim to fit substrates without excessive oil canning, buckling, and tool marks; true to line, levels, and slopes; and with exposed edges folded back to form hems.
 - 4. Conceal fasteners and expansion provisions where possible. Do not use exposed fasteners on faces exposed to view.
- B. Fabrication Tolerances: Fabricate sheet metal flashing and trim that is capable of installation to a tolerance of 1/4 inch in 20 feet on slope and location lines indicated on Drawings and within 1/8-inch offset of adjoining faces and of alignment of matching profiles.
- C. Fabrication Tolerances: Fabricate sheet metal flashing and trim that is capable of installation to tolerances specified in MCA's "Guide Specification for Residential Metal Roofing."
- D. Expansion Provisions: Form metal for thermal expansion of exposed flashing and trim.
 - 1. Form expansion joints of intermeshing hooked flanges, not less than 1 inch deep, filled with elastomeric sealant concealed within joints.
 - 2. Use lapped expansion joints only where indicated on Drawings.
- E. Sealant Joints: Where movable, nonexpansion-type joints are required, form metal to provide for proper installation of elastomeric sealant according to cited sheet metal standard.
- F. Fabricate cleats and attachment devices from same material as accessory being anchored or from compatible, noncorrosive metal.
- G. Fabricate cleats and attachment devices of sizes as recommended by cited sheet metal standard and by FM Global Property Loss Prevention Data Sheet 1-49 for application, but not less than thickness of metal being secured.
- H. Seams: Fabricate nonmoving copper seams with flat-lock seams, or with 2-inch overlap and rivets spaced at 2- to 3-inches. Tin edges to be seamed, form seams, and solder.

- I. Seams for Aluminum: Fabricate nonmoving seams with flat-lock seams. Form seams and seal with epoxy seam sealer. Rivet joints where necessary for strength.
- J. Do not use graphite pencils to mark metal surfaces.

2.5 ROOF SHEET METAL FABRICATIONS

- A. Gravel stop assemblies at East, South, and West parapets. Assembly also includes continuous hook strip; and 8" wide joint underplates matching profile of gravel stop.
 - 1. Material: .040 aluminum, Kynar 500 finish/color as selected from standard finish/colors by Architect.
- B. Cap flashings at East, South, and West parapets.
 - 1. Material: 16-oz tin-zinc-coated copper, Freedom Gray as manufactured by Revere Copper Products, Inc.
- C. Cap flashing extensions at Shed (with cleats), and at North parapet and Bulkhead wall.
 - 1. Material: 16-oz tin-zinc-coated copper, Freedom Gray as manufactured by Revere Copper Products, Inc.
- D. Scupper Lining at Bulkhead:
 - 1. Material: 16-oz tin-zinc-coated copper, Freedom Gray as manufactured by Revere Copper Products, Inc.
 - 2. Fabrication:
 - a. Size to snugly fit existing opening.
 - b. Joints: Fold and solder; or, overlap 1-1/2" (min.), blind rivet @ 2", and solder.
 - c. Fabricate all parts in shop. Form and solder joints as much as possible in shop.
 - d. Form to extend 4" all directions on both sides of parapet, except form top exterior flange to extend up under coping min. 1". Set top and side flanges in full sealant bed. Fasten corners and at midpoint between corners with masonry anchors.
 - e. Form bottom exterior flange as drip spilling into existing leader head.
- E. Reglet-Mounted Cap Flashings:
 - 1. Material: .040 aluminum, Kynar 500 finish/color as selected from standard finish/colors by Architect.

PART 3 - EXECUTION

3.1 EXAMINATION

- A. Examine substrates, areas, and conditions, with Installer present, for compliance with requirements for installation tolerances, substrate, and other conditions affecting performance of the Work.
 - 1. Verify compliance with requirements for installation tolerances of substrates.
 - 2. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and securely anchored.
- B. Proceed with installation only after unsatisfactory conditions have been corrected.

3.2 INSTALLATION, GENERAL

- A. General: Anchor sheet metal flashing and trim and other components of the Work securely in place, with provisions for thermal and structural movement. Use fasteners, solder, protective coatings, separators, sealants, and other miscellaneous items as required to complete sheet metal flashing and trim system.
 - 1. Install sheet metal flashing and trim true to line, levels, and slopes. Provide uniform, neat seams with minimum exposure of solder, welds, and sealant.
 - 2. Install sheet metal flashing and trim to fit substrates and to result in watertight performance. Verify shapes and dimensions of surfaces to be covered before fabricating sheet metal.
 - 3. Install exposed sheet metal flashing and trim with limited oil canning, and free of buckling and tool marks.
 - 4. Torch cutting of sheet metal flashing and trim is not permitted.
 - 5. Do not use graphite pencils to mark metal surfaces.
- B. Metal Protection: Where dissimilar metals contact each other, or where metal contacts pressuretreated wood or other corrosive substrates, protect against galvanic action or corrosion by painting contact surfaces with bituminous coating or by other permanent separation as recommended by sheet metal manufacturer or cited sheet metal standard.
- C. Expansion Provisions: Provide for thermal expansion of exposed flashing and trim. Space movement joints at maximum of 10 feet with no joints within 24 inches of corner or intersection.
 - 1. Form expansion joints of intermeshing hooked flanges, not less than 1 inch deep, filled with sealant concealed within joints.
 - 2. Use lapped expansion joints where indicated on Drawings.
- D. Fasteners: Use fastener sizes that penetrate substrate not less than recommended by fastener manufacturer to achieve maximum pull-out resistance.

- E. Conceal fasteners and expansion provisions where possible in exposed work and locate to minimize possibility of leakage. Cover and seal fasteners and anchors as required for a tight installation.
- F. Seal joints as required for watertight construction.
 - 1. Use sealant-filled joints unless otherwise indicated. Embed hooked flanges of joint members not less than 1 inch into sealant. Form joints to completely conceal sealant. When ambient temperature at time of installation is between 40 and 70 deg F, set joint members for 50 percent movement each way. Adjust setting proportionately for installation at higher ambient temperatures. Do not install sealant-type joints at temperatures below 40 deg F.
 - 2. Prepare joints and apply sealants to comply with requirements in Section 079200 "Joint Sealants."
- G. Soldered Joints: Clean surfaces to be soldered, removing oils and foreign matter. Pre-tin edges of sheets with solder to width of 1-1/2 inches; however, reduce pre-tinning where pre-tinned surface would show in completed Work.
 - 1. Do not solder aluminum sheet.
 - 2. Do not use torches without irons, or electric irons, for soldering.
 - 3. Heat surfaces to receive solder by applying heated iron, and flow solder into joint. Fill joint completely. Completely remove flux and spatter from exposed surfaces.
 - 4. Copper Soldering: Tin edges of uncoated sheets, using solder for copper.

3.3 ROOF FLASHING INSTALLATION

- A. General: Install sheet metal flashing and trim to comply with performance requirements and cited sheet metal standard. Provide concealed fasteners where possible, and set units true to line, levels, and slopes. Install work with laps, joints, and seams that are permanently watertight and weather resistant.
- B. Cap Flashing: Coordinate installation of cap flashing with installation of base flashing. Extend cap flashing 4 inches over base flashing.
- C. Gravel stop assemblies at East, South, and West parapets. Form and fasten assemblies in accordance with Drawings. Leave 1/4" gap between hook strip lengths. Apply 2 beads of sealant within each gravel stop/underplate lap 4 beads total at each joint. Leave 1/4" gap between gravel stop lengths. Nail gravel stop 1" and 1-1/2" from edge, @ 3" staggered.
- D. Cap flashings at East, South, and West parapets: Overlap lengths 2". Apply 2 beads of sealant within each overlap, in the nailing flange portion only.
- E. Cap flashing extensions at Shed (with cleats), and at North parapet and Bulkhead wall. Form as indicated on Drawings and to fully interlock with existing cap flashing receivers. Overlap lengths 2". At North parapet and Bulkhead wall, fasten extension to receiver with blind copper rivets spaced at 8" and at each extension overlap. At Shed, apply sealant to extension end and insert into receiver; install 1" wide cleats spaced at 24", fastened with masonry anchors.

SHEET METAL FLASHING AND TRIM

- F. Reglet-Mounted Cap Flashings:
 - 1. Form with 1" reglet leg with 1/2" return.
 - 2. Overlap lengths 2", with sealant within lap.
 - 3. Secure with lead wedge at each length end/overlap and no more than 2 feet apart between length ends.

3.4 ERECTION TOLERANCES

- A. Installation Tolerances: Shim and align sheet metal flashing and trim within installed tolerance of 1/4 inch in 20 feet on slope and location lines indicated on Drawings and within 1/8-inch offset of adjoining faces and of alignment of matching profiles.
- B. Installation Tolerances: Shim and align sheet metal flashing and trim within installed tolerances specified in MCA's "Guide Specification for Residential Metal Roofing."

3.5 CLEANING AND PROTECTION

- A. Clean exposed metal surfaces of substances that interfere with uniform oxidation and weathering.
- B. Clean and neutralize flux materials. Clean off excess solder.
- C. Clean off excess sealants.
- D. Remove temporary protective coverings and strippable films as sheet metal flashing and trim are installed unless otherwise indicated in manufacturer's written installation instructions. On completion of sheet metal flashing and trim installation, remove unused materials and clean finished surfaces as recommended by sheet metal flashing and trim manufacturer. Maintain sheet metal flashing and trim in clean condition during construction.
- E. Replace sheet metal flashing and trim that have been damaged or that have deteriorated beyond successful repair by finish touchup or similar minor repair procedures.

END OF SECTION 076200

SHEET METAL FLASHING AND TRIM

SECTION 077100 - ROOF SPECIALTIES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

- A. Section Includes:
 - 1. Copings.
 - 2. Grating at drains.
 - 3. Drain refurbishment parts.
 - 4. Pate-style support curbs.
- B. Related Requirements:
 - 1. Section 061000 "Rough Carpentry" for wood nailers, curbs, and blocking.
 - 2. Section 075216 "Styrene-Butadiene-Styrene (SBS) Modified Bituminous Membrane Roofing" for warranty requirements.
 - 3. Section 076200 "Sheet Metal Flashing and Trim" for custom- and site-fabricated sheet metal flashing and trim.
 - 4. Section 077129 "Manufactured Roof Expansion Joints" for manufactured roof expansionjoint cover assemblies.
 - 5. Section 079200 "Joint Sealants" for field-applied sealants between roof specialties and adjacent materials.
- C. Preinstallation Conference: Participate in conference at Project site.
 - 1. Meet with Owner, Architect, Owner's insurer if applicable, roofing-system testing and inspecting agency representative, roofing Installer, roofing-system manufacturer's representative, Installer, structural-support Installer, and installers whose work interfaces with or affects roof specialties, including installers of roofing materials and accessories.
 - 2. Examine substrate conditions for compliance with requirements, including flatness and attachment to structural members.
 - 3. Review special roof details, roof drainage, and condition of other construction that will affect roof specialties.

1.3 ACTION SUBMITTALS

A. Product Data: For each type of product.

- 1. Include construction details, material descriptions, dimensions of individual components and profiles, and finishes.
- B. Shop Drawings: For roof specialties.
 - 1. Include plans, elevations, expansion-joint locations, keyed details, and attachments to other work. Distinguish between plant- and field-assembled work.
 - 2. Include details for expansion and contraction; locations of expansion joints, including direction of expansion and contraction.
 - 3. Indicate profile and pattern of seams and layout of fasteners, cleats, clips, and other attachments.
 - 4. Detail termination points and assemblies, including fixed points.
 - 5. Include details of special conditions.
- C. Samples: For each type of roof specialty and for each color and texture specified.
- D. Samples for Initial Selection: For each type of roof specialty indicated with factory-applied color finishes.
- E. Samples for Verification:
 - 1. Include Samples of each type of roof specialty to verify finish and color selection, in manufacturer's standard sizes.

1.4 INFORMATIONAL SUBMITTALS

- A. Qualification Data: For manufacturer.
- B. Product Certificates: For each type of roof specialty.
- C. Sample Warranty: For manufacturer's special warranty.

1.5 CLOSEOUT SUBMITTALS

A. Maintenance Data: For roofing specialties to include in maintenance manuals.

1.6 QUALITY ASSURANCE

- A. Source Limitations: Obtain roof specialties approved by manufacturer providing roofing-system warranty specified in Section 075216 "Styrene-Butadiene-Styrene (SBS) Modified Bituminous Membrane Roofing."
- B. Mockups: Build mockups to verify selections made under Sample submittals, to demonstrate aesthetic effects, and set quality standards for fabrication and installation.

- 1. Build mockup of each new roof specialty, comprising two full lengths of each component and showing joint treatment.
- 2. Build mockup of full grating installation at one drain.
- 3. Approval of mockups does not constitute approval of deviations from the Contract Documents contained in mockups unless Architect specifically approves such deviations in writing.
- 4. Subject to compliance with requirements, approved mockups may become part of the completed Work if undisturbed at time of Substantial Completion.

1.7 DELIVERY, STORAGE, AND HANDLING

- A. Do not store roof specialties in contact with other materials that might cause staining, denting, or other surface damage. Store roof specialties away from uncured concrete and masonry.
- B. Protect strippable protective covering on roof specialties from exposure to sunlight and high humidity, except to extent necessary for the period of roof-specialty installation.

1.8 FIELD CONDITIONS

- A. Field Measurements: Verify profiles and tolerances of roof-specialty substrates by field measurements before fabrication, and indicate measurements on Shop Drawings.
- B. Coordination: Coordinate roof specialties with flashing, trim, and other roofing related construction to provide a leakproof, secure, and noncorrosive installation.

1.9 WARRANTY

- A. Roofing-System Warranty: Coping shall be included in warranty provisions in Section 075216 "Styrene-Butadiene-Styrene (SBS) Modified Bituminous Membrane Roofing."
- B. Special Warranty on Painted Finishes: Manufacturer agrees to repair finish or replace roof specialties that show evidence of deterioration of factory-applied finishes within specified warranty period.
 - 1. Fluoropolymer Finish: Deterioration includes, but is not limited to, the following:
 - a. Color fading more than 5 Hunter units when tested according to ASTM D 2244.
 - b. Chalking in excess of a No. 8 rating when tested according to ASTM D 4214.
 - c. Cracking, checking, peeling, or failure of paint to adhere to bare metal.
 - 2. Finish Warranty Period: 20 years from date of Substantial Completion.

PART 2 - PRODUCTS

2.1 PERFORMANCE REQUIREMENTS

- A. General Performance: Roof specialties shall withstand exposure to weather and resist thermally induced movement without failure, rattling, leaking, or fastener disengagement due to defective manufacture, fabrication, installation, or other defects in construction.
- B. SPRI Wind Design Standard: Manufacture and install roof-edge specialties tested according to SPRI ES-1 and capable of resisting the following design pressures:
 - 1. Design Pressure: 120 psf minimum.
- C. Thermal Movements: Allow for thermal movements from ambient and surface temperature changes to prevent buckling, opening of joints, hole elongation, overstressing of components, failure of joint sealants, failure of connections, and other detrimental effects. Provide clips that resist rotation and avoid shear stress as a result of thermal movements. Base calculations on surface temperatures of materials due to both solar heat gain and nighttime-sky heat loss.
 - 1. Temperature Change (Range): 120 deg F, ambient; 180 deg F, material surfaces.

2.2 COPINGS

- A. Coping assembly at North parapet and at Bulkhead parapet.
 - 1. Coping: Siplast Paraguard M Coping Tapered Version, .040" aluminum, with endwall flashings (coping version) and miters as needed, in finish and color as selected by Architect.
 - a. Sizes vary field measure each parapet, and see Drawings.
 - b. Order/use 300-series stainless steel fasteners for attachment to wood blocking.
 - 2. Cover Board: Dens-Deck Prime, 1/4" thick, by Georgia-Pacific, or approved equal.
 - 3. Underlayment: Vycor Ultra, by W.R. Grace, or approved equal
 - a. Snap-on Coping Anchor Plates: Concealed, 16-ga. galvanized-steel sheet, 12 inches wide, with integral cleats.

2.3 GRATING AT DRAINS

- A. Products
 - 1. Aluminum alloy 6063-T6, serrated surface rectangular bar 1-1/4" x 3/16", GAL-125, 19-S-4 spacing, swage-locked, by McNichols, or approved equal.
 - 2. Shims: High-Tab Pedestal and Flexible Leveling Shims, by Hanover Architectural Products, or approved equal.

2.4 DRAIN REFURBISHMENT PARTS

A. Parts: Cast iron cover, bolts (8), and reversible collar gaskets (2) for each drain, as manufactured by Jay R. Smith Manufacturing Co.

2.5 MATERIALS

- A. Zinc-Coated (Galvanized) Steel Sheet: ASTM A 653/A 653M, G90 coating designation.
- B. Aluminum Sheet: ASTM B 209, alloy as standard with manufacturer for finish required, with temper to suit forming operations and performance required.
- C. Aluminum Extrusions: ASTM B 221, alloy and temper recommended by manufacturer for type of use and finish indicated, finished as follows:

2.6 UNDERLAYMENT MATERIALS

- A. Self-Adhering, High-Temperature Sheet: Minimum 30 to 40 mils thick, consisting of slipresisting polyethylene-film top surface laminated to layer of butyl or SBS-modified asphalt adhesive, with release-paper backing; cold applied. Provide primer when recommended by underlayment manufacturer.
 - 1. Thermal Stability: ASTM D 1970/D 1970M; stable after testing at 240 deg F.
 - 2. Low-Temperature Flexibility: ASTM D 1970/D 1970M; passes after testing at minus 20 deg F.
 - 3. No flow at 240 deg F in accordance with ASTM D 5147.

2.7 MISCELLANEOUS MATERIALS

- A. Fasteners: Manufacturer's recommended fasteners, suitable for application and designed to meet performance requirements. Furnish the following unless otherwise indicated:
 - 1. Fasteners for Aluminum: Aluminum or Series 300 stainless steel.
 - 2. Masonry Fasteners:
 - a. Drive: Stainless steel drive, zamac alloy body, 1/4" size, manufactured by Powers Fastening, Inc., trade name Zamac Nailin, or equal.
 - 3. Wood Fasteners: Common or roofing nails, min. 6D, galvanized.
 - 4. Exposed Fasteners at Wood or Metal Substrate: Stainless steel screw and washer with neoprene insert.
- B. Elastomeric Sealant: ASTM C 920, elastomeric polymer sealant of type, grade, class, and use classifications required by roofing-specialty manufacturer for each application. Provide in accordance with Section 079200 "Joint Sealants."

C. Butyl Sealant: ASTM C 1311, single-component, solvent-release butyl rubber sealant; polyisobutylene plasticized; heavy bodied for hooked-type joints with limited movement.

2.8 FINISHES

- A. Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products" for recommendations for applying and designating finishes.
- B. Protect mechanical and painted finishes on exposed surfaces from damage by applying a strippable, temporary protective covering before shipping.
- C. Appearance of Finished Work: Noticeable variations in same piece are unacceptable. Variations in appearance of adjoining components are acceptable if they are within the range of approved Samples and are assembled or installed to minimize contrast.
- D. Coil-Coated Aluminum Sheet Finishes:
 - 1. High-Performance Organic Finish: Prepare, pretreat, and apply coating to exposed metal surfaces to comply with coating and resin manufacturers' written instructions.
 - a. Three-Coat Fluoropolymer: AAMA 2605. Fluoropolymer finish containing not less than 70 percent PVDF resin by weight in both color coat and clear topcoat. Prepare, pretreat, and apply coating to exposed metal surfaces to comply with coating and resin manufacturers' written instructions.
 - b. Concealed Surface Finish: Apply pretreatment and manufacturer's standard acrylic or polyester backer finish consisting of prime coat and wash coat with a minimum total dry film thickness of 0.5 mil.

PART 3 - EXECUTION

3.1 EXAMINATION

- A. Examine substrates, areas, and conditions, with Installer present, to verify actual locations, dimensions, and other conditions affecting performance of the Work.
- B. Examine walls, roof edges, and parapets for suitable conditions for roof specialties.
- C. Verify that substrate is sound, dry, smooth, clean, sloped for drainage where applicable, and securely anchored.
- D. Proceed with installation only after unsatisfactory conditions have been corrected.

3.2 UNDERLAYMENT INSTALLATION

A. Self-Adhering Sheet Underlayment: Apply primer if required by manufacturer. Comply with temperature restrictions of underlayment manufacturer for installation. Apply wrinkle free, in shingle fashion to shed water, and with end laps of not less than 6 inches. Roll laps with roller. Cover underlayment within 14 days.

3.3 INSTALLATION, GENERAL

- A. General: Install roof specialties according to manufacturer's written instructions. Anchor roof specialties securely in place, with provisions for thermal and structural movement. Use fasteners, protective coatings, separators, underlayments, sealants, and other miscellaneous items as required to complete roof-specialty systems.
 - 1. Install roof specialties level, plumb, true to line and elevation; with limited oil-canning and without warping, jogs in alignment, buckling, or tool marks.
 - 2. Provide uniform, neat seams with minimum exposure of solder and sealant.
 - 3. Install roof specialties to fit substrates and to result in weathertight performance. Verify shapes and dimensions of surfaces to be covered before manufacture.
 - 4. Torch cutting of roof specialties is not permitted.
 - 5. Do not use graphite pencils to mark metal surfaces.
- B. Metal Protection: Protect metals against galvanic action by separating dissimilar metals from contact with each other or with corrosive substrates by painting contact surfaces with bituminous coating or by other permanent separation as recommended by manufacturer.
- C. Expansion Provisions: Allow for thermal expansion of exposed roof specialties.
 - 1. Space movement joints at a maximum of 12 feet with no joints within 18 inches of corners or intersections unless otherwise indicated on Drawings.
 - 2. When ambient temperature at time of installation is between 40 and 70 deg F, set joint members for 50 percent movement each way. Adjust setting proportionately for installation at higher ambient temperatures.
- D. Fastener Sizes: Use fasteners of sizes that penetrate substrate not less than recommended by fastener manufacturer to achieve maximum pull-out resistance.
- E. Seal concealed joints as required by roofing-specialty manufacturer.
- F. Seal joints as required for weathertight construction. Place sealant to be completely concealed in joint. Do not install sealants at temperatures below 40 deg F.

3.4 ROOF-EDGE SPECIALTIES INSTALLATION

A. Install cleats, cants, and other anchoring and attachment accessories and devices with concealed fasteners.

B. Anchor roof edgings with manufacturer's required devices, fasteners, and fastener spacing to meet performance requirements.

3.5 DRAINS

- A. Remove and set aside for reuse the drain ring, extension sleeve, and collar. Remove and discard the drain cover, bolts, and gaskets.
- B. Reinstall the collar in the 'low' position and with new gaskets.
- C. Reinstall the extension sleeve in the position needed for installation of drain flashings in accordance with the roofing manufacturer's requirements.
- D. Reinstall existing drain components, and install new drain components, in accordance with the drain manufacturer's published requirements.
- E. Install new bolts.

3.6 GRATING AT DRAINS INSTALLATION

A. Install 2-foot x 2-foot grating centered over drain. Cut back LightGuard as needed. Support grating on pedestal/shims, 2 per corner, total 8 pedestal/shim assemblies per grating. Shim as needed for grating surface to meet LightGuard surface all sides.

3.7 CLEANING AND PROTECTION

- A. Clean exposed metal surfaces of substances that interfere with uniform oxidation and weathering.
- B. Remove temporary protective coverings and strippable films as roof specialties are installed. On completion of installation, clean finished surfaces, including removing unused fasteners, metal filings, pop rivet stems, and pieces of flashing. Maintain roof specialties in a clean condition during construction.
- C. Replace roof specialties that have been damaged or that cannot be successfully repaired by finish touchup or similar minor repair procedures.

END OF SECTION 077100

SECTION 077129 - MANUFACTURED ROOF EXPANSION JOINTS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

- A. Section Includes:
 - 1. Aluminum roof expansion joints.
- B. Related Requirements:
 - 1. Section 061000 "Rough Carpentry" for wooden curbs or cants for mounting roof expansion joints.
 - 2. Section 075216 "Styrene-Butadiene-Styrene (SBS) Modified Bituminous Membrane Roofing" for warranty requirements.
 - 3. Section 076200 "Sheet Metal Flashing and Trim" for sheet metal items.

1.3 PREINSTALLATION MEETINGS

A. Preinstallation Conference: Participate conference at Project site.

1.4 ACTION SUBMITTALS

- A. Product Data: For each type of product.
- B. Shop Drawings: For roof expansion joints.
 - 1. Include plans, elevations, sections, and attachment details.
 - 2. Include details of splices, intersections, transitions, fittings, method of field assembly, and location and size of each field splice.
 - 3. Provide isometric drawings of intersections, terminations, changes in joint direction or planes, and transition to other expansion joint systems depicting how components interconnect with each other and adjacent construction to allow movement and achieve waterproof continuity.
- C. Samples: For each exposed product and for each color specified, 6 inches in size.

1.5 INFORMATIONAL SUBMITTALS

- A. Qualification Data: For Installer.
- B. Sample Warranties: For special warranties.

1.6 QUALITY ASSURANCE

- A. Installer Qualifications: Installer of roofing membrane.
- B. Mockups: Build mockups to verify selections made under Sample submittals, to demonstrate aesthetic effects, and to set quality standards for fabrication and installation.
 - 1. Build mockup of each new manufactured roof expansion joint assembly, comprising two full lengths of each component and showing joint treatment.
 - 2. Approval of mockups does not constitute approval of deviations from the Contract Documents contained in mockups unless Architect specifically approves such deviations in writing.
 - 3. Subject to compliance with requirements, approved mockups may become part of the completed Work if undisturbed at time of Substantial Completion.

1.7 WARRANTY

A. Roofing-System Warranty: Manufactured roof expansion joints shall be included in warranty provisions in Section 075216 "Styrene-Butadiene-Styrene (SBS) Modified Bituminous Membrane Roofing."

PART 2 - PRODUCTS

2.1 PERFORMANCE REQUIREMENTS

- A. General Performance: Manufactured roof expansion joints shall withstand exposure to weather and resist thermally induced movement without failure, rattling, leaking, or fastener disengagement due to defective manufacture, fabrication, installation, or other defects in construction.
- B. Thermal Movements: Allow for thermal movements from ambient and surface temperature changes to prevent buckling, opening of joints, hole elongation, overstressing of components, failure of joint seals, failure of connections, and other detrimental effects.
 - 1. Temperature Change: 120 deg F, ambient; 180 deg F, material surfaces.
- C. FM Approvals' Listing: Manufacture and install aluminum roof expansion joints that are listed in FM Approvals' "RoofNav" and approved for windstorm classification, Class 1-90. Identify materials with FM Approvals' markings.

FASHION INSTITUTE OF TECHNOLOGY WEST COURTYARD ROOF RENOVATIONS

2.2 ALUMINUM ROOF EXPANSION JOINTS

- A. Aluminum Roof Expansion Joint: Factory-fabricated, continuous, waterproof, joint cover; consisting of a formed metal expansion joint cover, cap, traveler cleat, curb rail, wall rail, and other components as recommended by roof expansion joint manufacturer for complete installation.
 - 1. Basis-of-Design: Subject to compliance with requirements, provide Siplast Paraguard Roof to Wall, or approved equal.
 - 2. Locations: At juncture of west parapet and adjoining building, at junctures of columns and west parapet, and as indicated on drawings.

B. Materials:

- 1. Aluminum: ASTM B 209 for sheet and plate, ASTM B 221 for extrusions; alloy as standard with manufacturer for finish required, with temper to suit forming operations and performance required. Thickness 0.050 inch.
 - a. Apply manufacturer's standard protective coating on aluminum surfaces to be placed in contact with cementitious or preservative-treated wood materials.
 - b. High-Performance Organic Finish: Prepare, pretreat, and apply coating to exposed metal surfaces to comply with coating and resin manufacturers' written instructions.
 - 1) Two-Coat Fluoropolymer: System consisting of primer and fluoropolymer color topcoat containing not less than 70 percent PVDF resin by weight.

2.3 MISCELLANEOUS MATERIALS

- A. Adhesives: As recommended by roof-expansion-joint manufacturer.
- B. Fasteners: Manufacturer's recommended fasteners, suitable for application and designed to withstand design loads.
 - 1. Exposed Fasteners: 300-series stainless steel screws and washers with neoprene inserts.
- C. Masonry Fasteners:
 - 1. Drive: Stainless steel drive, zamac alloy body, 1/4" size, manufactured by Powers Fastening, Inc., trade name Zamac Nailin, or equal.
- D. Wood Fasteners: Common or roofing nails, min. 6D, galvanized.

PART 3 - EXECUTION

3.1 EXAMINATION

- A. Examine joint openings, substrates, and expansion-control joint systems that interface with roof expansion joints, for suitable conditions where roof expansion joints will be installed.
- B. Proceed with installation only after unsatisfactory conditions have been corrected.

3.2 INSTALLATION

- A. General: Comply with manufacturer's written instructions for handling and installing roof expansion joints.
 - 1. Anchor roof expansion joints securely in place, with provisions for required movement. Use fasteners, protective coatings, sealants, and miscellaneous items as required to complete roof expansion joints.
 - 2. Install roof expansion joints true to line and elevation; and without warping, jogs in alignment, buckling, or tool marks.
 - 3. Provide for linear thermal expansion of roof expansion joint materials.
 - 4. Provide uniform profile of roof expansion joint throughout its length; do not stretch or squeeze membranes.
 - 5. Provide uniform, neat seams.
 - 6. Install roof expansion joints to fit substrates and to result in watertight performance.
- B. Directional Changes: Install factory-fabricated units at directional changes to provide continuous, uninterrupted, and watertight joints.
- C. Splices: Splice roof expansion joints to provide continuous, uninterrupted, and waterproof joints.
 - 1. Install waterproof splices and prefabricated end dams to prevent leakage of secondaryseal membrane.
- D. Metal Protection: Protect metals against galvanic action by separating dissimilar metals from contact with each other or with corrosive substrates by painting contact surfaces with bituminous coating or by other permanent separation as recommended by manufacturer.

END OF SECTION 077129

SECTION 079200 - JOINT SEALANTS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

- A. Section Includes:
 - 1. Urethane joint sealants.

1.3 PREINSTALLATION MEETINGS

A. Preinstallation Conference: Participate in conference at Project site.

1.4 ACTION SUBMITTALS

- A. Product Data: For each joint-sealant product.
- B. Samples for Initial Selection: Manufacturer's color charts consisting of strips of cured sealants showing the full range of colors available for each product exposed to view.
- C. Samples for Verification: For each kind and color of joint sealant required, provide Samples with joint sealants in 1/2-inch- wide joints formed between two 6-inch- long strips of material matching the appearance of exposed surfaces adjacent to joint sealants.
- D. Joint-Sealant Schedule: Include the following information:
 - 1. Joint-sealant application, joint location, and designation.
 - 2. Joint-sealant manufacturer and product name.
 - 3. Joint-sealant formulation.
 - 4. Joint-sealant color.

1.5 INFORMATIONAL SUBMITTALS

A. Qualification Data: For qualified testing agency.

- B. Product Test Reports: For each kind of joint sealant, for tests performed by manufacturer and witnessed by a qualified testing agency.
- C. Preconstruction Laboratory Test Schedule: Include the following information for each joint sealant and substrate material to be tested:
 - 1. Joint-sealant location and designation.
 - 2. Manufacturer and product name.
 - 3. Type of substrate material.
 - 4. Proposed test.
 - 5. Number of samples required.
- D. Preconstruction Laboratory Test Reports: From sealant manufacturer, indicating the following:
 - 1. Materials forming joint substrates and joint-sealant backings have been tested for compatibility and adhesion with joint sealants.
 - 2. Interpretation of test results and written recommendations for primers and substrate preparation are needed for adhesion.
- E. Preconstruction Field-Adhesion-Test Reports: Indicate which sealants and joint preparation methods resulted in optimum adhesion to joint substrates based on testing specified in "Preconstruction Testing" Article.
- F. Field-Adhesion-Test Reports: For each sealant application tested.
- G. Sample Warranties: For special warranties.

1.6 QUALITY ASSURANCE

- A. Installer Qualifications: An authorized representative who is trained and approved by manufacturer.
- B. Product Testing: Test joint sealants using a qualified testing agency.
 - 1. Testing Agency Qualifications: Qualified according to ASTM C 1021 to conduct the testing indicated.
- C. Mockups: Install sealant in mockups of assemblies specified in other Sections that are indicated to receive joint sealants specified in this Section. Use materials and installation methods specified in this Section.

1.7 PRECONSTRUCTION TESTING

A. Preconstruction Laboratory Testing: Submit to joint-sealant manufacturers, for testing indicated below, samples of materials that will contact or affect joint sealants.

- 1. Adhesion Testing: Use ASTM C 794 to determine whether priming and other specific joint preparation techniques are required to obtain rapid, optimum adhesion of joint sealants to joint substrates.
- 2. Compatibility Testing: Use ASTM C 1087 to determine sealant compatibility when in contact with glazing and gasket materials.
- 3. Stain Testing: Use ASTM C 1248 to determine stain potential of sealant when in contact with substrates.
- 4. Submit manufacturer's recommended number of pieces of each type of material, including joint substrates, joint-sealant backings, and miscellaneous materials.
- 5. Schedule sufficient time for testing and analyzing results to prevent delaying the Work.
- 6. For materials failing tests, obtain joint-sealant manufacturer's written instructions for corrective measures, including use of specially formulated primers.
- 7. Testing will not be required if joint-sealant manufacturers submit data that are based on previous testing, not older than 24 months, of sealant products for adhesion to, staining of, and compatibility with joint substrates and other materials matching those submitted.
- B. Preconstruction Field-Adhesion Testing: Before installing sealants, field test their adhesion to Project joint substrates as follows:
 - 1. Locate test joints where indicated on Project or, if not indicated, as directed by Architect.
 - 2. Conduct field tests for each kind of sealant and joint substrate.
 - 3. Notify Architect seven days in advance of dates and times when test joints will be erected.
 - 4. Arrange for tests to take place with joint-sealant manufacturer's technical representative present.
 - a. Test Method: Test joint sealants according to Method A, Field-Applied Sealant Joint Hand Pull Tab, in Appendix X1.1 in ASTM C 1193 or Method A, Tail Procedure, in ASTM C 1521.
 - 1) For joints with dissimilar substrates, verify adhesion to each substrate separately; extend cut along one side, verifying adhesion to opposite side. Repeat procedure for opposite side.
 - 5. Report whether sealant failed to adhere to joint substrates or tore cohesively. Include data on pull distance used to test each kind of product and joint substrate. For sealants that fail adhesively, retest until satisfactory adhesion is obtained.
 - 6. Evaluation of Preconstruction Field-Adhesion-Test Results: Sealants not evidencing adhesive failure from testing, in absence of other indications of noncompliance with requirements, will be considered satisfactory. Do not use sealants that fail to adhere to joint substrates during testing.

1.8 FIELD CONDITIONS

- A. Do not proceed with installation of joint sealants under the following conditions:
 - 1. When ambient and substrate temperature conditions are outside limits permitted by jointsealant manufacturer or are below 40 deg F.

- 2. When joint substrates are wet.
- 3. Where joint widths are less than those allowed by joint-sealant manufacturer for applications indicated.
- 4. Where contaminants capable of interfering with adhesion have not yet been removed from joint substrates.

1.9 WARRANTY

- A. Special Installer's Warranty: Installer agrees to repair or replace joint sealants that do not comply with performance and other requirements specified in this Section within specified warranty period.
 - 1. Warranty Period: Two years from date of Substantial Completion.
- B. Special Manufacturer's Warranty: Manufacturer agrees to furnish joint sealants to repair or replace those joint sealants that do not comply with performance and other requirements specified in this Section within specified warranty period.
 - 1. Warranty Period: Five years from date of Substantial Completion.
- C. Special warranties specified in this article exclude deterioration or failure of joint sealants from the following:
 - 1. Movement of the structure caused by stresses on the sealant exceeding sealant manufacturer's written specifications for sealant elongation and compression.
 - 2. Disintegration of joint substrates from causes exceeding design specifications.
 - 3. Mechanical damage caused by individuals, tools, or other outside agents.
 - 4. Changes in sealant appearance caused by accumulation of dirt or other atmospheric contaminants.

PART 2 - PRODUCTS

2.1 JOINT SEALANTS, GENERAL

- A. Compatibility: Provide joint sealants, backings, and other related materials that are compatible with one another and with joint substrates under conditions of service and application, as demonstrated by joint-sealant manufacturer, based on testing and field experience.
- B. Colors of Exposed Joint Sealants: As selected by Architect from manufacturer's full range.

2.2 URETHANE JOINT SEALANTS

A. Urethane, S, NS, 25, NT: Single-component, nonsag, nontraffic-use, plus 25 percent and minus 25 percent movement capability, urethane joint sealant; ASTM C 920, Type S, Grade NS, Class 25, Use NT.

- B. Urethane, S, NS, 50, NT: Single-component, nonsag, plus 50 percent and minus 50 percent movement capability nontraffic-use, urethane joint sealant; ASTM C 920, Type S, Grade NS, Class 50, Use NT.
 - 1. Basis-of-Design Product: ChemLink DuraLink 50.

2.3 JOINT-SEALANT BACKING

- A. Sealant Backing Material, General: Nonstaining; compatible with joint substrates, sealants, primers, and other joint fillers; and approved for applications indicated by sealant manufacturer based on field experience and laboratory testing.
- B. Cylindrical Sealant Backings: ASTM C 1330, Type C (closed-cell material with a surface skin), and of size and density to control sealant depth and otherwise contribute to producing optimum sealant performance.
- C. Bond-Breaker Tape: Polyethylene tape or other plastic tape recommended by sealant manufacturer for preventing sealant from adhering to rigid, inflexible joint-filler materials or joint surfaces at back of joint. Provide self-adhesive tape where applicable.

2.4 MISCELLANEOUS MATERIALS

- A. Primer: Material recommended by joint-sealant manufacturer where required for adhesion of sealant to joint substrates indicated, as determined from preconstruction joint-sealant-substrate tests and field tests.
- B. Cleaners for Nonporous Surfaces: Chemical cleaners acceptable to manufacturers of sealants and sealant backing materials, free of oily residues or other substances capable of staining or harming joint substrates and adjacent nonporous surfaces in any way, and formulated to promote optimum adhesion of sealants to joint substrates.
- C. Masking Tape: Nonstaining, nonabsorbent material compatible with joint sealants and surfaces adjacent to joints.

PART 3 - EXECUTION

3.1 EXAMINATION

- A. Examine joints indicated to receive joint sealants, with Installer present, for compliance with requirements for joint configuration, installation tolerances, and other conditions affecting performance of the Work.
- B. Proceed with installation only after unsatisfactory conditions have been corrected.

3.2 PREPARATION

- A. Surface Cleaning of Joints: Clean out joints immediately before installing joint sealants to comply with joint-sealant manufacturer's written instructions and the following requirements:
 - 1. Remove all foreign material from joint substrates that could interfere with adhesion of joint sealant, including dust, paints (except for permanent, protective coatings tested and approved for sealant adhesion and compatibility by sealant manufacturer), old joint sealants, oil, grease, waterproofing, water repellents, water, surface dirt, and frost.
 - 2. Clean porous joint substrate surfaces by brushing, grinding, mechanical abrading, or a combination of these methods to produce a clean, sound substrate capable of developing optimum bond with joint sealants. Remove loose particles remaining after cleaning operations above by vacuuming or blowing out joints with oil-free compressed air. Porous joint substrates include the following:
 - a. Concrete.
 - b. Masonry.
 - 3. Remove laitance and form-release agents from concrete.
 - 4. Clean nonporous joint substrate surfaces with chemical cleaners or other means that do not stain, harm substrates, or leave residues capable of interfering with adhesion of joint sealants. Nonporous joint substrates include the following:
 - a. Metal.
- B. Joint Priming: Prime joint substrates where recommended by joint-sealant manufacturer or as indicated by preconstruction joint-sealant-substrate tests or prior experience. Apply primer to comply with joint-sealant manufacturer's written instructions. Confine primers to areas of joint-sealant bond; do not allow spillage or migration onto adjoining surfaces.
- C. Masking Tape: Use masking tape where required to prevent contact of sealant or primer with adjoining surfaces that otherwise would be permanently stained or damaged by such contact or by cleaning methods required to remove sealant smears. Remove tape immediately after tooling without disturbing joint seal.

3.3 INSTALLATION OF JOINT SEALANTS

- A. General: Comply with joint-sealant manufacturer's written installation instructions for products and applications indicated, unless more stringent requirements apply.
- B. Sealant Installation Standard: Comply with recommendations in ASTM C 1193 for use of joint sealants as applicable to materials, applications, and conditions indicated.
- C. Install sealant backings of kind indicated to support sealants during application and at position required to produce cross-sectional shapes and depths of installed sealants relative to joint widths that allow optimum sealant movement capability.
 - 1. Do not leave gaps between ends of sealant backings.

FASHION INSTITUTE OF TECHNOLOGY WEST COURTYARD ROOF RENOVATIONS

- 2. Do not stretch, twist, puncture, or tear sealant backings.
- 3. Remove absorbent sealant backings that have become wet before sealant application, and replace them with dry materials.
- D. Install bond-breaker tape behind sealants where sealant backings are not used between sealants and backs of joints.
- E. Install sealants using proven techniques that comply with the following and at the same time backings are installed:
 - 1. Place sealants so they directly contact and fully wet joint substrates.
 - 2. Completely fill recesses in each joint configuration.
 - 3. Produce uniform, cross-sectional shapes and depths relative to joint widths that allow optimum sealant movement capability.
- F. Tooling of Nonsag Sealants: Immediately after sealant application and before skinning or curing begins, tool sealants according to requirements specified in subparagraphs below to form smooth, uniform beads of configuration indicated; to eliminate air pockets; and to ensure contact and adhesion of sealant with sides of joint.
 - 1. Remove excess sealant from surfaces adjacent to joints.
 - 2. Use tooling agents that are approved in writing by sealant manufacturer and that do not discolor sealants or adjacent surfaces.
 - 3. Provide concave joint profile per Figure 8A in ASTM C 1193 unless otherwise indicated.
 - 4. Provide flush joint profile at locations indicated on Drawings according to Figure 8B in ASTM C 1193.
 - 5. Provide recessed joint configuration of recess depth and at locations indicated on Drawings according to Figure 8C in ASTM C 1193.
 - a. Use masking tape to protect surfaces adjacent to recessed tooled joints.

3.4 FIELD QUALITY CONTROL

- A. Field-Adhesion Testing: Field test joint-sealant adhesion to joint substrates as follows:
 - 1. Extent of Testing: Test completed and cured sealant joints as follows:
 - a. Perform 10 tests for the first 1000 feet of joint length for each kind of sealant and joint substrate.
 - b. Perform one test for each 1000 feet of joint length thereafter or one test per each floor per elevation.
 - 2. Test Method: Test joint sealants according to Method A, Field-Applied Sealant Joint Hand Pull Tab, in Appendix X1 in ASTM C 1193 or Method A, Tail Procedure, in ASTM C 1521.

- a. For joints with dissimilar substrates, verify adhesion to each substrate separately; extend cut along one side, verifying adhesion to opposite side. Repeat procedure for opposite side.
- 3. Inspect tested joints and report on the following:
 - a. Whether sealants filled joint cavities and are free of voids.
 - b. Whether sealant dimensions and configurations comply with specified requirements.
 - c. Whether sealants in joints connected to pulled-out portion failed to adhere to joint substrates or tore cohesively. Include data on pull distance used to test each kind of product and joint substrate. Compare these results to determine if adhesion complies with sealant manufacturer's field-adhesion hand-pull test criteria.
- 4. Record test results in a field-adhesion-test log. Include dates when sealants were installed, names of persons who installed sealants, test dates, test locations, whether joints were primed, adhesion results and percent elongations, sealant material, sealant configuration, and sealant dimensions.
- 5. Repair sealants pulled from test area by applying new sealants following same procedures used originally to seal joints. Ensure that original sealant surfaces are clean and that new sealant contacts original sealant.
- B. Evaluation of Field-Adhesion-Test Results: Sealants not evidencing adhesive failure from testing or noncompliance with other indicated requirements will be considered satisfactory. Remove sealants that fail to adhere to joint substrates during testing or to comply with other requirements. Retest failed applications until test results prove sealants comply with indicated requirements.

3.5 CLEANING

A. Clean off excess sealant or sealant smears adjacent to joints as the Work progresses by methods and with cleaning materials approved in writing by manufacturers of joint sealants and of products in which joints occur.

3.6 PROTECTION

A. Protect joint sealants during and after curing period from contact with contaminating substances and from damage resulting from construction operations or other causes so sealants are without deterioration or damage at time of Substantial Completion. If, despite such protection, damage or deterioration occurs, cut out, remove, and repair damaged or deteriorated joint sealants immediately so installations with repaired areas are indistinguishable from original work.

3.7 JOINT-SEALANT SCHEDULE

A. Joint-Sealant Application: Exterior joints in vertical nontraffic surfaces.

- 1. Joint Locations:
 - a. Joints in masonry and concrete.
 - b. Other joints as indicated on Drawings.
- 2. Joint Sealant: Urethane, S, NS, 25, NT.
- 3. Joint-Sealant Color: As selected by Architect from manufacturer's full range of colors.
- B. Joint-Sealant Application: Exterior joints at metal flashing locations.
 - 1. Joint Locations:
 - a. Reglet joint at reglet-mounted expansion joint cap flashings.
 - b. Reglet joint at cap flashing at North parapet coping endwall pieces.
 - c. Within laps of gravel stop lengths.
 - d. Other joints as indicated on drawings.
 - 2. Joint Sealant: Urethane, S, NS, 50, NT.
 - 3. Joint-Sealant Color: As selected by Architect from manufacturer's full range of colors.
- C. Joint-Sealant Application: Exterior joints at railing/fence posts.
 - 1. Joint Locations:
 - a. Full bed of sealant behind railing/fence post brackets.
 - b. Joint Sealant: Siplast PS-715 NS Elastomeric Sealant.

END OF SECTION 079200

SECTION 099600 - HIGH-PERFORMANCE COATINGS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

- A. Section includes surface preparation and the application of high-performance coating systems on the following substrates:
 - 1. Exterior Substrates:
 - a. Steel.
 - b. Galvanized metal.

1.3 ACTION SUBMITTALS

- A. Product Data: For each type of product. Include preparation requirements and application instructions.
- B. Samples for Initial Selection: For each type of topcoat product indicated.

1.4 MAINTENANCE MATERIAL SUBMITTALS

- A. Furnish extra materials that match products installed and that are packaged with protective covering for storage and identified with labels describing contents.
 - 1. Coatings: 5 percent, but not less than 1 gal. of each material and color applied.

1.5 QUALITY ASSURANCE

- A. Mockups: Apply mockups of each coating system indicated to verify preliminary selections made under Sample submittals and to demonstrate aesthetic effects and set quality standards for materials and execution.
 - 1. Architect will select one surface to represent surfaces and conditions for application of each coating system.

- a. Other Items: Architect will designate items or areas required.
- 2. Final approval of color selections will be based on mockups.
- 3. Approval of mockups does not constitute approval of deviations from the Contract Documents contained in mockups unless Architect specifically approves such deviations in writing.
- 4. Subject to compliance with requirements, approved mockups may become part of the completed Work if undisturbed at time of Substantial Completion.

1.6 DELIVERY, STORAGE, AND HANDLING

- A. Store materials not in use in tightly covered containers in well-ventilated areas with ambient temperatures continuously maintained at not less than 45 deg F.
 - 1. Maintain containers in clean condition, free of foreign materials and residue.
 - 2. Remove rags and waste from storage areas daily.

1.7 FIELD CONDITIONS

- A. Apply coatings only when temperature of surfaces to be coated and ambient air temperatures are between 50 and 95 deg F.
- B. Do not apply coatings when relative humidity exceeds 85 percent; at temperatures less than 5 deg F above the dew point; or to damp or wet surfaces.
- C. Do not apply exterior coatings in snow, rain, fog, or mist.

PART 2 - PRODUCTS

2.1 MANUFACTURERS

- A. <u>Manufacturers:</u> Subject to compliance with requirements, provide products by Tnemec Inc., or approved equal.
- B. Products: Subject to compliance with requirements, provide product listed in the Exterior High-Performance Coating Schedule or Interior High-Performance Coating Schedule for the coating category indicated.

2.2 HIGH-PERFORMANCE COATINGS, GENERAL

A. Material Compatibility:

- 1. Materials for use within each paint system shall be compatible with one another and substrates indicated, under conditions of service and application as demonstrated by manufacturer, based on testing and field experience.
- 2. For each coat in a paint system, products shall be recommended in writing by topcoat manufacturers for use in paint system and on substrate indicated.
- 3. Products shall be of same manufacturer for each coat in a coating system.

2.3 SOURCE QUALITY CONTROL

- A. Testing of Coating Materials: Owner reserves the right to invoke the following procedure:
 - 1. Owner will engage the services of a qualified testing agency to sample coating materials. Contractor will be notified in advance and may be present when samples are taken. If coating materials have already been delivered to Project site, samples may be taken at Project site. Samples will be identified, sealed, and certified by testing agency.
 - 2. Testing agency will perform tests for compliance with product requirements.
 - 3. Owner may direct Contractor to stop applying coatings if test results show materials being used do not comply with product requirements. Contractor shall remove noncomplying coating materials from Project site, pay for testing, and recoat surfaces coated with rejected materials. Contractor will be required to remove rejected materials from previously coated surfaces if, on recoating with complying materials, the two coatings are incompatible.

PART 3 - EXECUTION

3.1 EXAMINATION

- A. Examine substrates and conditions, with Applicator present, for compliance with requirements for maximum moisture content and other conditions affecting performance of the Work.
- B. Verify suitability of substrates, including surface conditions and compatibility, with existing finishes and primers.
- C. Proceed with coating application only after unsatisfactory conditions have been corrected.
 - 1. Application of coating indicates acceptance of surfaces and conditions.

3.2 PREPARATION

- A. Comply with manufacturer's written instructions and recommendations in "MPI Architectural Painting Specification Manual" applicable to substrates and coating systems indicated.
- B. Remove hardware, covers, plates, and similar items already in place that are removable and are not to be painted. If removal is impractical or impossible because of size or weight of item, provide surface-applied protection before surface preparation and painting.

- 1. After completing painting operations, use workers skilled in the trades involved to reinstall items that were removed. Remove surface-applied protection if any.
- C. Clean substrates of substances that could impair bond of coatings, including dust, dirt, oil, grease, and incompatible paints and encapsulants.
 - 1. Remove incompatible primers and reprime substrate with compatible primers or apply tie coat as required to produce coating systems indicated.
- D. Steel Substrates: Remove rust, loose mill scale, and shop primer if any. Clean using methods recommended in writing by paint manufacturer but not less than the following:
 - 1. SSPC-SP 3 Power Tool Cleaning.
- E. Galvanized-Metal Substrates: Remove grease and oil residue from galvanized sheet metal by mechanical methods to produce clean, lightly etched surfaces that promote adhesion of subsequently applied coatings.

3.3 APPLICATION

- A. Apply high-performance coatings according to manufacturer's written instructions and recommendations in "MPI Architectural Painting Specification Manual."
 - 1. Use applicators and techniques suited for coating and substrate indicated.
 - 2. Coat surfaces behind movable equipment and furniture same as similar exposed surfaces. Before final installation, coat surfaces behind permanently fixed equipment or furniture with prime coat only.
 - 3. Coat backsides of access panels, removable or hinged covers, and similar hinged items to match exposed surfaces.
 - 4. Do not apply coatings over labels of independent testing agencies or equipment name, identification, performance rating, or nomenclature plates.
- B. Tint each undercoat a lighter shade to facilitate identification of each coat if multiple coats of the same material are to be applied. Tint undercoats to match color of finish coat, but provide sufficient difference in shade of undercoats to distinguish each separate coat.
- C. If undercoats or other conditions show through final coat, apply additional coats until cured film has a uniform coating finish, color, and appearance.
- D. Apply coatings to produce surface films without cloudiness, spotting, holidays, laps, brush marks, runs, sags, ropiness, or other surface imperfections. Produce sharp glass lines and color breaks.

3.4 FIELD QUALITY CONTROL

A. Dry Film Thickness Testing: Owner may engage the services of a qualified testing and inspecting agency to inspect and test coatings for dry film thickness.

- 1. Contractor shall touch up and restore coated surfaces damaged by testing.
- 2. If test results show that dry film thickness of applied coating does not comply with coating manufacturer's written recommendations, Contractor shall pay for testing and apply additional coats as needed to provide dry film thickness that complies with coating manufacturer's written recommendations.

3.5 CLEANING AND PROTECTION

- A. At end of each workday, remove rubbish, empty cans, rags, and other discarded materials from Project site.
- B. After completing coating application, clean spattered surfaces. Remove spattered coatings by washing, scraping, or other methods. Do not scratch or damage adjacent finished surfaces.
- C. Protect work of other trades against damage from coating operation. Correct damage to work of other trades by cleaning, repairing, replacing, and recoating, as approved by Architect, and leave in an undamaged condition.
- D. At completion of construction activities of other trades, touch up and restore damaged or defaced coated surfaces.

3.6 EXTERIOR HIGH-PERFORMANCE COATING SCHEDULE

- A. Uncoated Steel:
 - 1. Primer: Tnemec Series 135 Chembuild; 4.0 to 6.0 mils DFT.
 - 2. Finish Coat: Tnemec Series 1095 Endura-Shield; 2.0 to 5.0 mils.
- B. Galvanized Metal:
 - 1. Primer: Tnemec Series 135 Chembuild; 4.0 to 6.0 mils DFT.
 - 2. Finish Coat: Tnemec Series 1095 Endura-Shield; 2.0 to 5.0 mils.

END OF SECTION 099600

EXHIBIT D: DRAWINGS

FASHION INSTITUTE OF TECHNOLOGY WEST COURTYARD ROOF RENOVATION

Architectural Abbreviations

HNDRL

HDW HDWD

HORIZ

HOSP

INFO

INSUL

INT

LLV LPT

MACH

MFR MRB

MRF

MO

MATL

MAX

MED MC

MEMB MTL MIN MISC MOD MLDG

NAT FIN

NORTH

NOM

N

MECH

MKR BD

MH MFD

HB

HR

HD

	A	DET
AFF	ABOVE FINISHED FLOOR	DIA
ACST	ACOUSTIC (AL)	DIFF
ACT	ACOUSTICAL CEILING TILE	DIM
APC	ACOUSTICAL PANEL CEILING	DR
AWP	ACOUSTICAL WALL PANEL	DH
AWT	ACOUSTICAL WALL TREATMENT	
ADJ	ADJUSTABLE	DS
A/C	AIR CONDITIONING	DWR
AHU		DWG DF
ALT ALUM	ALTERNATE ALUMINUM	DUPL
AB	ANCHOR BOLT	DOFL
L	ANGLE	EA
APPROX	APPROXIMATE	E
ARCH	ARCHITECT (URAL)	EWC
AD	ASH DUMP	ELEC
ASPH	ASPHALT	EL
ASSY	ASSEMBLY	ELEV
@	AT, ABOUT, AROUND	EMER
AUTO	AUTOMATIC	ENGR
AWN	AWNING	EQ
	B	EQUIF
BALC	BALCONY	EXIST
BSMT	BASEMENT	ETR EXP
BM BLKG	BEAM, BENCHMARK BLOCKING	EXPB
BD	BOARD	EVPD
BOT	BOTTOM	EXP
BRKT	BRACKET	EXT
BRK	BRICK	EIFS
B CL	BROOM CLOSET	
BLDG	BUILDING	
BEJ	BUILDING EXPANSION JOINT	FWC
BLT IN	BUILT-IN	FT
BUR	BUILT-UP ROOFING	FGL
	С	FIN
CAB	CABINET	FIN G
CPT	CARPET	FAAP
CSMT CI	CASEMENT CAST IRON	ANNU FDV
CB		FE
CLG		FEC
CEM		FHC
CL	CENTER LINE	FP
CER	CERAMIC	FIXT
СТ	CERAMIC TILE	FLAS
CO	CLEANOUT, CASED OPENING	FLEX
CLR	CLEAR, COLOR	FLR
CLO	CLOSET	FD
COL	COLUMN	FLUO
CMPST	COMPOSITE	FTG FDTN
CONC CMU	CONCRETE CONCRETE MASONRY UNIT	FRMG
CONSTR	CONSTRUCTION	FURN
CONT	CONTINUOUS	
CONTR	CONTRACTOR	GA
CJ	CONTROL JOINT	GALV
COP	COPING	GEN
CU	COPPER	GL
CG	CORNER GUARD	GL BL
CORR	CORRIDOR	GB
CNTR	COUNTER	GR
CSK	COUNTER SUNK	GRAN
DMPF	D DAMPPROOFING	GFCI
DMPF DL	DEAD LOAD	GUT
DEMO	DEMOLITION	GYP E

	DETAIL
	DIAMETER
	DIFFUSER
	DIMENSION
	DOOR, DRAIN
	DOUBLE HUNG
	DOWN
	DOWNSPOUT
	DRAWER
	DRAWING
	DRINKING FOUNTAIN
	DUPLICATE
	E
	-
	EACH
	EAST
	ELECTRIC WATER COOLER
	ELECTRIC (AL)
	ELEVATION
	ELEVATOR
2 C	EMERGENCY
2	ENGINEER
	EQUAL
5	EQUIPMENT
-	EXISTING
	EXISTING TO REMAIN
-	EXPANSION
Т	EXPANSION BOLT
	EXPANSION JOINT
	EXPOSED
	EXTERIOR
	EXTERIOR INSULATION AND
	FINISH SYSTEM
	F
	FABRIC WALL COVERING
	FEET, FOOT
	FIBERGLASS
	FINISH
R	FINISH GRADE
	FIRE ALARM
NOIA	FIRE DEPARTMENT VALVE
	FIRE EXTINGUISHER
	FIRE EXTINGUISHER CABINET
	FIRE HOSE CABINET
	FIREPROOF
	FIXTURE
-1	FLASHING
	FLEXIBLE
	FLOOR
	FLOOR DRAIN
R	FLUORESCENT
	FOOTING
	FOUNDATION
3	FRAMING
, 	FURNACE, FURNITURE
	G
	GAUGE
	GALVANIZED
	GENERATOR
	GLASS
.K	GLASS BLOCK
	GRAB BAR
	GRADE
l	GRANITE
	GROUND FAULT CIRCUIT
	INTERRUPTER
	GUTTER
3D	GYPSUM BOARD
-	

DETAIL

H HANDRAIL HARDWARE HARDWOOD	NA NIC NTS NO	NOT APPLICABL NOT IN CONTRA NOT TO SCALE NUMBER
HEAD HEATING, VENTILATING AND CONDITIONING HEIGHT HIGH POINT HOLLOW CORE HOLLOW METAL HORIZONTAL HOSE BIBB HOSPITAL HOUR	OFF OC OPNG OPP OPH ORCH ORN OD OH OF/CI	O OFFICE ON CENTER OPENING OPPOSITE OPPOSITE HANE ORCHESTRA ORNAMENTAL OUTSIDE DIAME OVERHANG, OV OWNER FURNIS CONTRACTOR II
INCH INFORMATION INSIDE DIAMETER INSULATED,INSULATION INTERIOR J JANITOR JOINT	o Pr Pnl Pnl Ptd Ptn Perf	OXYGEN P PAINT PAIR PANEL PAPER TOWEL I PARTITION PERFORATED
JOIST K KICKPLATE KITCHEN KNEE BRACE L LABORATORY LAMINATE	PERF PC PLAM PLAS PSF PSI PCC PREFAB PREFIN	PERFORATED PIECE PLASTIC LAMINA PLASTIC, PLAST POUNDS PER SC POUNDS PER SC PRECAST CONC PREFABRICATE PREFINISH
LAUNDRY CHUTE LAVATORY LIGHT LINEAR DIFFUSER LINEN CLOSET LIVE LOAD	PROD PB QTY QT	PRODUCTION PULL BOX Q QUANTITY QUARRY TILE R
LONG LEG VERTICAL LOW POINT M MACHINE MANHOLE MANUFACTURED MANUFACTURER MARBLE BASE MARBLE FLOOR MARKER BOARD	R RA RB RD REF REINF REQD REV RF	RADIUS, RISER RETURN AIR REMOTE ANNUN RESILIENT BASE ROOF DRAIN REFERENCE, RE REINFORCE REQUIRED REVISION ROOF FAN
MASONRY OPENING MATERIAL MAXIMUM MECHANICAL MEDICAL	RM RO RS RWD	ROOM ROUGH OPENIN ROUGH SAWN REDWOOD S
MEDICINE CABINET MEMBRANE METAL MINIMUM, MINUTE MISCELLANEOUS MODIFIED MOLDING	SCHED SECT SHTHG SHT SH SIM SGD S SP FIN SPEC SQ	SCHEDULE SECTION SHEATHING SHEET SHELVING SIMILAR SLIDING GLASS SOUTH SPECIAL FINISH SPECIFICATION SQUARE
N NATURAL FINISH NOMINAL NORTH	SQ SF SST STD STI	SQUARE FEET SQUARE FEET STAINLESS STE STANDARD STEEL

STL

NA

General Notes

1. GENERAL NOTES APPLY TO ALL DRAWINGS

- 2. THE PLANS INDICATE THE GENERAL ARRANGEMENT OF PIPES, CONDUIT, WIRING, EQUIPMENT, SYSTEMS, ETC. INFORMATION SHOWN IS DIAGRAMMATIC IN CHARACTER AND DOES NOT NECESSARILY INDICATE EVERY REQUIRED OFFSET, FITTING AND EXISTING CONDITION. LOCATION OF THESE ITEMS MAY BE ADJUSTED CONDITIONAL UPON THE SATISFACTORY COMPLIANCE WITH ALL OTHER REQUIREMENTS.
- 3. ALL WALL AND ROOF PENETRATIONS AT RATED WALL AND ROOF LOCATIONS REQUIRED FOR PIPES, CONDUIT, DUCTING ETC. SHALL BE SEALED TO STOP PASSAGE OF FIRE AND / OR SMOKE WITH FIRE SAFING AND APPROVED FIRESTOPPING SEALANT. CONTRACTOR SHALL VERIFY SEALANT AND FIRE SAFING REQUIRED AREAS APPROVED BY THE ARCHITECT. EXPOSED RATING AS PER THE RATING OF THE EXISTING CONSTRUCTION PENETRATED.
- 4. THE GENERAL CONTRACTOR SHALL COORDINATE CUT-OUTS FOR EQUIPMENT.
- 5. ALL ASPECTS OF THE WORK AND ITEMS NOT SPECIFICALLY MENTIONED, BUT WHICH ARE NECESSARY TO MAKE A COMPLETE WORKING INSTALLATION, SHALL BE INCLUDED, AND INDICATED IN THE CONTRACTORS BID.
- 6.NO ASBESTOS OR PCB CONTAINING MATERIALS SHALL BE USED ON THIS PROJECT.
- 7. THE GENERAL CONTRACTOR AND ALL SUBCONTRACTORS ARE RESPONSIBLE FOR PROPER REMOVAL AND DISPOSAL OF ALL DEBRIS GENERATED BY CONSTRUCTION OF THIS PROJECT. THE REMOVAL AND DISPOSAL OF ALL CONSTRUCTION DEBRIS SHALL BE IN FULL COMPLIANCE WITH ALL FEDERAL, STATE AND LOCAL REGULATIONS. THE PREMISES SHALL BE KEPT CLEAN AND FREE FROM ALL WASTE MATERIALS.
- **8.GENERAL CONTRACTOR SHALL PROTECT NEW** CONSTRUCTION FROM DAMAGE BY ALL TRADES. ALL

SUCH DAMAGE CAUSED BY THE CONTRACTOR DURING THE COURSE OF THIS WORK SHALL BE REPAIRED OR REPLACED AT THE CONTRACTORS EXPENSE.

- 9.CONTRACTOR IS RESPONSIBLE FOR FIELD VERIFICATION OF ALL DIMENSIONS AND FIELD CONDITIONS PRIOR TO ORDERING OR INSTALLING MATERIALS OR EQUIPMENT.
- 10. ALL PIPING AND CONDUITS SHALL BE CONCEALED WITHIN WALLS, UNDERGROUND, ABOVE CEILINGS OR IN ARCHITECT APPROVED UTILITY SPACES IN ALL CASES UNLESS SPECIFICALLY NOTED OTHERWISE ON THE DRAWINGS. EXPOSED ITEMS MUST BE LOCATED IN ITEMS SHALL BE INSTALLED AND FINISHED TO PROVIDE MINIMAL VISUAL IMPACT. ALL EXPOSED ITEMS ARE TO BE PAINTED TO MATCH THE ADJACENT SURFACES UNLESS SCHEDULED FOR AN ACCENT COLOR.
- 11. SPOT ELEVATIONS ARE SHOWN THUS: 0'-0"
- 12. ARCHITECTURAL FINISH ELEVATIONS 0'-0" EQUALS ACTUAL SITE REFERENCE OF FINISH UNLESS NOTED OTHERWISE.



340 8th Avenue New York, NY 10001

			Architectura	Symbol Legend	Project Description
NOT APPLICABLE	STL JST	STEEL JOIST	SYMBOL	DESCRIPTION	THE SCOPE OF THE PROJECT INCLUDES REMOVALS OF
NOT IN CONTRACT NOT TO SCALE	STOR STRB	STORAGE STROBE / HORN			EXISTING ROOFING SYSTEMS, STEEL GUARDRAILS, SCREEN AND INDICATED METAL FLASHING. ALL EXISTING MECHANICAL
NUMBER	STRUCT	STRUCTURAL		NEW WALL	EQUIPMENT IS TO REMAIN. THE SCOPE ALSO INCLUDES THE
0	S4S	SURFACED FOUR SIDES		EXISTING WALL	INSTALLATION OF NEW ROOFING SYSTEMS, NEW METAL
OFFICE ON CENTER	S1S SUSP	SURFACED ONE SIDE SUSPEND		DEMOLITION	FLASHING AND REINSTALLATION OF THE STEEL GUARDRAILS AND SCREEN. THE AREA OF THE PROJECT IS APPROXIMATELY
OPENING	SW	SWITCH		DEMOLITION	8,570 SQUARE FEET. THIS PORTION OF THE BUILDING WAS
OPPOSITE OPPOSITE HAND	SYMM	SYMMETRICAL		(WALL/CURB BELOW TO REMAIN)	BUILT IN 2002. THE OCCUPIED FLOOR BELOW THE ROOF INCLUDES A CAFETERIA.
ORCHESTRA ORNAMENTAL	TK BD TEL	TACKBOARD TELEPHONE		COLUMN CENTER LINE	INCLUDES A CAFETERIA.
OUTSIDE DIAMETER OVERHANG, OVERHEAD	TV TMPD	TELEVISION TEMPERED	(A) (1)	NEW COLUMN CENTER LINE	
OWNER FURNISHED / CONTRACTOR INSTALLED OXYGEN	TEMP TER THK	TEMPORARY TERRAZZO THICKNESS	(A) (1)	EXISTING COLUMN CENTER LINE	
P PAINT PAIR	TPD T&G TOS	TOILET PAPER DISPENSER TONGUE AND GROOVE TOP OF SLAB, STEEL	1-101	DOOR NUMBER PLAN SYMBOL	
PANEL PAPER TOWEL DISPENSER	T TYP	TREAD TYPICAL	$\langle \mathbf{x} \rangle$	WINDOW TYPE	
PARTITION PERFORATED PIECE	UC UNFIN	U UNDERCUT UNFINISHED	X	WALL TYPE	
PLASTIC LAMINATE PLASTIC, PLASTER POUNDS PER SQUARE FOOT	UNO	UNLESS NOTED OTHERWISE	01.01	KEYED NOTE	
POUNDS PER SQUARE FOOT POUNDS PER SQUARE INCH PRECAST CONCRETE	VAC	V VACUUM	F-XXXX	INTERIOR FINISH TYPE	
PREFABRICATE PREFINISH	VR VNR	VAPOR RETARDER VENEER	F-X	FURNITURE, FIXTURE TAG	
PRODUCTION PULL BOX	VP VIF	VENEER PLASTER VERIFY IN FIELD	EQ-X	EQUIPMENT TAG	
Q QUANTITY QUARRY TILE	VERT VEST VCT	VERTICAL VESTIBULE VINYL COMPOSITION TILE	+X.XXm	SPOT ELEVATION TAG	
R RADIUS, RISER RETURN AIR	VTR VWC	VENT THROUGH ROOF VINYL WALL COVERING W	+X.XXm LEVEL X	FLOOR ELEVATION TAG	
REMOTE ANNUNCIATOR PANEL RESILIENT BASE ROOF DRAIN	_ W CAB WC	WALL CABINETS WALL COVERING, WATER CLOSET	ROOM NAME	ROOM I.D. TAG	Code References*
REFERENCE, REFRIGERATOR REINFORCE	WP	WATERPROOFING, WEATHERPROOF, WORKING		DIRECTION OF CRICKET	APPLICABLE CODES:
REQUIRED REVISION	WТ	POINT WEIGHT	·	DIRECTION OF	1968 NEW YORK CITY BUILDING CODE
ROOF FAN	WWF	WELDED WIRE FABRIC WEST		TAPERED INSULATION	2014 BUILDING CODE OF THE CITY OF NEW YORK (2014 NYC) 2014 PLUMBING CODE OF THE CITY OF NEW YORK
ROOM ROUGH OPENING	W WF	WEST WIDE FLANGE	Y		2014 MECHANICAL CODE OF THE CITY OF NEW YORK
ROUGH SAWN	WDW	WINDOW		ELEVATION NUMBER	2014 FUEL GAS CODE OF THE CITY OF NEW YORK 2020 NEW YORK CITY ENERGY CONSERVATION CODE (NYCECC)
REDWOOD S	W/ W/O	WITH WITHOUT			2014 NEW YORK CITY ELECTRICAL CODE WITH AMENDMENTS TO
SCHEDULE	WD	WOOD X	×-xxx × x′	ELEVATION FLAG	NFPA-70 2008 2014 NEW YORK CITY FIRE CODE WITH AMENDMENTS TO NFPA-72
SECTION SHEATHING	WDP	WOOD PANELING		—— SHEET WHERE APPEARS (TYPICAL)	2010
SHEET			×		2009 ICC / ANSI117.1-2009
SHELVING					
SIMILAR SLIDING GLASS DOOR					
SOUTH				SECTION CUT	
SPECIAL FINISH SPECIFICATION				—— SHEET WHERE APPEARS (TYPICAL)	Energy Code
SQUARE				DETAIL TAG	
SQUARE FEET STAINLESS STEEL			X-XXX	A	TO THE BEST OF MY KNOWLEDGE, BELIEF, AND PROFESSIONAL JUDGMENT. THIS APPLICATION IS IN COMPLIANCE WITH THE NY
STANDARD STEEL					STATE ENERGY CONSERVATION CODE (NYSECC) 2020, AND NEW YORK CITY.
			ALIGN	—— SHEET WHERE APPEARS (TYPICAL)	
				ALIGN ADJACENT MATERIALS / SURFACES / FINISHES	
			+ +		
			·		

Building Department Notes

THE FOLLOWING NOTES SHALL APPLY

THE FOLLOWING NOTES SHALL APPLY THROUGHOUT

THROUGHOUT: WORK SHALL BE EXECUTED IN FULL COMPLIANCE WITH THE APPLICABLE PROVISIONS OF ALL LAWS. BY-LAWS, BEARING ON THE PERFORMANCE AND EXECUTION OF THE WORK.

THIS APPLICATION IS FILED UNDER 2014 CODE FOR COMPLIANCE WITH CHAPTERS 1, 17, & 33 REGARDING ADMINISTRATION, INSPECTION, AND SAFETY REQUIREMENTS.

AVAILABLE RECORDS INDICATE THAT THIS PORTION OF THE BUILDING WAS CONSTRUCTED IN APPROXIMATELY IN 2002.

THE CONTRACTOR SHALL PROMPTLY NOTIFY THE OWNER OF ANY PORTIONS OF THE WORK, IN THE CONTRACT DOCUMENTS THAT ARE AT VARIANCE WITH THE ABOVE.

2. ALL MATERIALS OR ASSEMBLIES REQUIRED TO HAVE A FIRE RESISTANCE RATING SHALL COMPLY WITH ONE OF THE FOLLOWING REQUIREMENTS:

- a. THEY SHALL HAVE BEEN ACCEPTABLE PRIOR TO THE EFFECTIVE DATE OF THE CODE BY THE BOARD OF STANDARDS AND APPEALS.
- b. THEY SHALL HAVE BEEN ACCEPTED FOR THE USE UNDER THE PRESCRIBED TEST METHODS BY THE COMMISSIONER(OR)
- c. APPROVED BY THE OFFICE OF TECHNICAL CERTIFICATION AND RESEARCH(OTCR)


- MATERIALS OR ASSEMBLIES REQUIRED TO HAVE A FIRE RESISTANCE RATING SHALL COMPLY WITH ONE OF THE FOLLOWING:
- a. THEY SHALL CONFORM WITH A.I.S.G. "FIRE RESISTANCE RATING", DATED 1985 (OR)
- b. THEY SHALL HAVE BEEN TESTED IN ACCORDANCE WITH ASTM E119, STANDARD METHODS OF FIRE TESTS OF BUILDING CONSTRUCTION AND MATERIALS AND ACCEPTED BY THE COMMISSIONER (OR)
- c. THEY SHALL HAVE BEEN ACCEPTABLE PRIOR TO THE EFFECTIVE DATE OF THE CODE. d. APPROVED BY OTCR.
- THESE DRAWINGS HAVE BEEN PREPARED BY OR AT THE DIRECTION OF THE UNDERSIGNED AND TO THE BEST OF THE UNDERSIGNED'S KNOWLEDGE, INFORMATION AND BELIEF MEET THE REQUIREMENTS OF THE BUILDING CODE.
- 5. ALL NEW WORK SHALL COMPLY WITH NEW YORK CITY ENERGY CODE.
- ALL NEW INTERIOR FINISHES SHALL BE CONSTRUCTED OF MATERIALS MEETING SECTION 28-801 FOR FLAME SPREAD RATINGS.
- TR.1 SHALL BE SUBMITTED BY THE CONTRACTOR AND APPROVED BY THE OWNER PRIOR TO APPLYING FOR CONSTRUCTION PERMITS.
- 8. FOLLOW CHAPTER 33 OF THE 2014 NYC CONSTRUCTION CODE (NYCCC) PROTECTION OF THE PUBLIC AND ADJACENT PROPERTIES. REFERENCES IN THE SPECIFICATIONS AND THE DRAWINGS TO THE 1968 BUILDING CODE PARAGRAPHS REGARDING PROTECTION SHALL BE CONSIDERED TO BE THAT OF CHAPTER 33 OF THE NYCCC.

- DDE OF NEW YORK (2014 NYC)
- Y OF NEW YORK CITY OF NEW YORK

Flood Zone

THIS PROPERTY IS LOCATED WITHIN FLOOD ZONE X ACCORDING TO FEMA FIRM MAP #3604970201F EFFECTIVE ON 09/05/2007





erences*

Required Controlled Inspections

SPECIAL INSPECTION ITEMS: FINAL INSPECTION

ENERGY CODE COMPLIANCE INSPECTIONS

ENERGY CODE PROGRESS INSPECTION ITEMS INSULATION PLACEMENT AND R VALUES

110.5 DIRECTIVE 14 / 1975 BC 110.3.5 1RCNY 5000-01(H)(1) AND (2)

IIA2

Code

Address: 340 8th Avenue, NY, NY 10001 Block: 777 Lot: 1

Zoning Notes

Zoning Map: 8D Zoning District: C6-2A

No change to Use, Egress or Occupancy.

Protective Overhead Bridging

1. NYC DOB REQUIRED PROTECTIVE SIDEWALK BRIDGING TO BE INCLUDED IN CONTRACT WORK.


- 2. MINIMUM 8' HIGH CLEARANCE AT SIDEWALK, WATERPROOF PLANKING DECK AND 4' PARAPETS.
- 3. PROVIDE 14' CLEARANCE AT DRIVEWAY AREAS. PROVIDE 24HR. LIGHTING AND SECURITY SYSTEM
- 5. PROVIDE PROTECTIVES AT BRIDGE STEEL POSTS & BOLTS AT PEDESTRIAN LEVEL
- 6. ALL WORK TO BE PERFORMED BY EXPERIENCED CREW AND LICENSED AND INSURED CONTRACTOR.
- 7. PROTECT ALL PLANTING AREAS & TREES AGAINST DAMAGE.

Drawing Index

GENERAL G-001.00 COVER, GENERAL NOTES AND PROJECT INFORMATION

ARCHITECTURAL A-102.00 ROOF PLAN A-201.00 SECTION & ELEVATIONS A-501.00 DETAILS A-502.00 DETAILS A-503.00 DETAILS

ENERGY EN-001.00 ENERGY COMPLIANCE




WEST 28TH STREET


NEST 27TH STREET

WEST 26TH STREET

COEDNAGLER




viscu	
	Description
1/2021	CONSTRUCTION DOCUMENTS
3/2022	CONSTRUCTION DOCUMENTS



DRAWING NOTES

- A. LIGHTWEIGHT INSULATING CONCRETE SLOPE TO DRAINS AT 1/16" 1/8" PER FOOT, TYPICAL. SEE SPECIFICATIONS.
- B. INSTALL CONCRETE PAVERS IN INDICATED AREAS. SET PAVERS ON DRAINAGE MAT EXTENDING TO EDGE OF PAVERS, LAID LOOSE ON SURFACE OF CEMENTITIOUS BOARD INSULATION. ROOFING INSULATION TO MEET MINIMUM 33 R-VALUE. SEE SPECIFICATIONS.
- C. DRAWINGS SHOW ROOFING MEMBRANE AND FLASHING PLIES SCHEMATICALLY, CONFIGURE AND INSTALL MEMBRANE AND FLASHING PLIES IN CONFORMANCE WITH ROOFING MANUFACTURER'S PUBLISHED REQUIREMENTS AND RECOMMENDATIONS.
- D. ONLY CERTAIN FASTENERS ARE SHOWN ON THE DRAWINGS. REFER TO THE SPECIFICATIONS FOR ADDITIONAL FASTENER REQUIREMENTS.
- E. REMOVE PIPES, CONDUIT AND ELECTRICAL EQUIPMENT FROM GUARDRAIL, AND REINSTALL AFTER GUARDRAIL IS RESTORED.
- F. CONTRACTOR TO PROVIDE LEAK DETECTION SYSTEM FOR ENTIRE ROOF. SEE SPECS.
- G. FLASH PIPE AND CONDUIT PENETRATIONS WITH PMMA-BASED FLASHING. H. FLASH SMOKE HATCHES WITH PMMA-BASED FLASHING TO FULL HEIGHT OF CURB.
- I. RESET CONDENSER UNIT ON CONCRETE PAVERS OVER DRAINAGE MAT. FASTEN UNIT TO PAVERS WITH MASONRY ANCHORS PENETRATING 1" INTO PAVERS. J. INSTALL WOOD BLOCKING AT DUCT CURB FOR MINIMUM 8" HEIGHT ABOVE SURFACE OF CEMENTITIOUS BOARD INSULATION. FLASH CURB WITH SPECIFIED
- 2-PLY FLASHING. K. AT METAL PATE CURBS, REMOVE EXISTING FLASHINGS, REMOVE CURB CAPS, INSTALL 2-PLY FLASHINGS UP SIDES AND OVER TOP OF CURBS, AND RESET
- CAPS. DISCONNECT/RECONNECT EQUIPMENT AS NEEDED. L. AT LOW METAL CURB, INSTALL 2-PLY FLASHING UP AND OVER TOP. INSTALL MEMBRANE PLY ON FLASHED TOP SURFACE. REMOVE AND RESTORE SHEET
- METAL HOUSING AS NEEDED. M. AT COLUMNS AT WEST, EAST AND SOUTH PARAPETS, REMOVE EXISTING REGLET-MOUNTED CAP FLASHINGS, INSTALL MEMBRANE FLASHINGS, AND
- INSTALL NEW .040" ALUMINUM CAP FLASHINGS IN REGLET, SECURE WITH LEAD WEDGES, AND FILL REGLET WITH SEALANT. N. AT DOOR, REMOVE TREAD. EXISTING SILL FLASHING TO REMAIN - REPAIR
- DAMAGE AND HOLES IN EXISTING FLASHING, RESET TREAD IN FULL SEALANT BED.
- O. AT BULKHEAD SCUPPER, INSTALL WOOD BLOCKING AS REQUIRED BY ROOFING MANUFACTURER. P. EXISTING BULKHEAD LEADER AND LEADER HEAD TO REMAIN. MODIFY AS
- NEEDED TO ACCOMMODATE NEW SCUPPER. Q. IN RETENTION AREA, INSTALL LIGHTWEIGHT INSULATING CONCRETE CONTINUOUS THROUGH SCUPPERS. INCREASE HEIGHT OF SCUPPER OPENINGS
- AS NEEDED FOR MIN. 3 INCH CLEARANCE ABOVE MEMBRANE SURFACE. INSTALL WOOD BLOCKING INSIDE CURB AT TOP AND SIDES OF SCUPPER OPENING. FLASH SCUPPER WITH PMMA-BASED FLASHING.
- R. AT THE CONCRETE CURBS, REMOVE EXISTING FLASHINGS AND TERMINATION BARS, AND REPAIR/PREPARE THE CONCRETE AS REQUIRED BY THE ROOFING MANUFACTURER TO INSTALL THE PMMA-BASED FLASHINGS.
- S. REMOVE EXISTING CAPPED CURB. PATCH VAPOR RETARDER. INSTALL TWO 24" HIGH PATE CURBS, FASTEN TO CONCRETE DECK WITH MASONRY ANCHORS SPACED @ 12". INSTALL 2-PLY FLASHINGS UP SIDES AND OVER TOP OF BLOCKING. INSTALL CAPS, FASTEN CAP TO CURBS AND UNIT TO CAP SIDES
- WITH STAINLESS STEEL SCREWS AND WASHERS WITH NEOPRENE INSERTS. T. ALL EXISTING FREE STANDING STEEL STEP ASSEMBLIES (5, V.I.F.) TO BE REMOVED, CLEANED, REPAINTED AND REINSTALLED ON CONCRETE
- PAVERS AT SERVICE AREAS, TYP. SEE SPECS. U. CONTRACTOR TO REMOVE AND REPAIR THE EXISTING VAPOR RETARDER WHERE LOOSE, DAMAGED, OR MISSING, AND TO INSTALL NEW VAPOR BARRIER IN THE DECK AREAS LEFT EXPOSED WHEN THE CURRENT CURBS ARE REMOVED AND THE NEW CURBS ARE INSTALLED. SEE FRONT

END SPECS FOR QUANTITY AND PROVIDE UNIT PRICE.



GENERAL NOTES

- EXISTING ROOF
- 2. VAPOR RETARDER IS 2 FIBERGLASS FELT PLIES ADHERED IN HOT-MOPPED ASPHALT TO CONCRETE SLAB SURFACE AND TO BASE OF ADJOINING
- PARAPETS, WALLS, AND CURBS. 3. INSULATION BOARDS ARE POLYISOCYANURATE, FLAT AND TAPERED (1/4" PER FOOT), MIN 4" THICK, ADHERED IN PARTIAL APPLICATIONS OF HOT-MOPPED ASPHALT.
- 4. EPDM MEMBRANE IS FULLY ADHERED TO SUBSTRATES (INSULATION BOARD, MASONRY, PLYWOOD, METAL).
- DEMOLITION
- VAPOR RETARDER.
- REMOVED.







ROOF

<u> </u>	
WEST 26TH S	SIRE I
on Institute Courtyard vation Avenue ork, NY 10001 No. 57-21104 M00529324	
R Group	33 East 33rd Street Suite 401 New York, New York 10016 T 212.564.8705 www.dlrgroup.com
© DLR G	Group
PLAN	
A-1 (cd 02.01

WEST 28TH STREET


WEST 27TH STREET

COED NAGLE


1. ALL EPDM AND INSULATION BOARDS TO BE REMOVED TO THE EXISTING


2. SPECIFIC PORTIONS OF WOOD AND METAL COMPONENTS TO BE 3. ROOF DRAINS TO BE CLEANED & PREPPED FOR NEW ROOFING. 4. REMOVE PITCHPOCKETS AND ASSOCIATED FILL AND FLASHINGS.


Issue	ed / Revised	
No.	Date	Description
	06/01/2021	CONSTRUCTION DOCUMENTS
01	02/23/2022	CONSTRUCTION DOCUMENTS



EXISTING STEEL FENCE (V.I.F.) TO BE REMOVED, CLEANED, PAINTED & REINSTALLED. SEE SPECS.







- 4-1/2" X 4-1/2" X 3/8" - 2" LONG WELDED TO 1-3/4" X 3/4" PLATE. BOLT TO MASONRY @ 6 LOCATIONS, TYP.

- PERFORATED PAINTED STL. 12GA W/ 1/4" HOLES W/ 1" BORDER & 1/2" X 3/4" BAR FRAME, TYP.

- PARAPET FASCIA


- 2-3/4" GALV. THROUGH BOLTS W/ 4" X 4" X 1/4" X 11" LONG GALV. FINISH ON EA SIDE WELDED TO POST, TYP.


- LINE OF ROOF.

6'-0" V.I.F. $\rightarrow \rightarrow$.01 MIN 4

EXISTING STEEL FENCE (V.I.F.) TO BE REMOVED, CLEANED, PAINTED & REINSTALLED. SEE SPECS.











WEST 28TH STREET


NEST 27TH STREE

WEST 26TH STREET

COED NA


0 18" 3'


viseu	
	Description
1/2021	CONSTRUCTION DOCUMENTS
3/2022	CONSTRUCTION DOCUMENTS
































REVISED BULKHEAD PARAPET





REVISED RAILING/SCREEN POST BRACKET



DRAWING NOTES

- D. FENCE/RAILING/BRACKET REMOVE AND SET ASIDE

- E. ANCHORED PERIMETER STRIP REMOVE
- F. INSULATION BOARDS REMOVE
- G. BITUMINOUS VAPOR RETARDER REMAINS H. CAP FLASHING RECEIVER - REMAINS
- I. FLASHING FASTENER REMOVE
- J. CAP FLASHING EXTENSION & CLEAT REMOVE K. SHEET METAL CORNER - REMOVE
- L. COPING ASSEMBLY REMOVE
- N. PLYWOOD & RELATED ANCHORS REMOVE
- P. MASONRY CAP REMAINS
- T. PLYWOOD TOP LAYER & SHIM REMOVE
- V. HVAC HOUSING REMAINS
- AA. BITUMINOUS MEMBRANE REMOVE
- CC.DRAIN RING REMOVE AND SET ASIDE FOR RE-USE
- DD.EXTENSION REMOVE AND SET ASIDE FOR RE-USE
- GG.COLLAR REMOVE AND SET ASIDE FOR RE-USE HH. DRAIN BODY - REMAINS
- II. STRAP 1/8" X 2" @ 16" REMAINS




Fashi West Renov 340 8th New Yo

Project DOB # I 33 East 33rd Street Suite 401 ■ DLR Group N^r New York, New York 10016 T 212.564.8705 www.dlrgroup.com

© DLR Group



DETAILS




REVISED BASE

No.	Date	Description
	06/01/2021	
01	02/23/2022	CONSTRUCTION DOCUMENTS
01	02/23/2022	CONSTRUCTION DOCUMENTS
DR		
		IOTED AS EXISTING TO REMAIN)
		TING CONCRETE - CONCRETE & EMBEDDED INSULATION
-	KNESS VARIES FING MEMBRANE -	NAILED BASE, 2 TORCH-APPLIED PLIES
	NAGE MAT UDED POLYSTYR	ENE INSULATION BOARDS
-	ENTITIOUS BOARD H-APPLIED VAPO	
		IMETER SECUREMENT ER AT PANEL @ 18" +/- MIN. 3" FROM PANEL JOINTS
	BRANE FLASHING NRY ANCHORS @	
1. COAT 2. FILL \	ED COPPER CAP	FLASHING - MASONRY ANCHORS @ 12" NT
B. CHAN	IFER PLYWOOD E BRANE STRIPPING	DGE
5040" /	ALUMINUM GRAVI	, EL STOP - 2" NAILS STAGGERED @ 3" O.C. NUOUS HOOK STRIP - MASONRY ANCHORS @ 12"
7. PERIN	METER SECUREM	ENT BETWEEN BRACKETS BRACKET - SIZE VARIES - REMOVE, REFINISH, RESTORI
9. FULL	SEALANT BED BE	HIND BRACKET PLATES FLASHING BETWEEN BRACKETS, END 1" FROM BRACKET
PLATI	E SIDE EDGES	BLOCKING ASSEMBLIES TO BE SECURE, LEVEL, & AT
SAME	ELEVATION	NCRETE SCREWS @ 24" O.C., STAGGERED
	R BOARD, 1/4" TH RLAYMENT	lick
	IFACTURED COPI	NG ASSEMBLY FLASHING EXTENSION - RIVET @ 8"
7. COAT		FLASHING - MASONRY ANCHORS @ 9" - END 1" FROM
	ILESS STEEL SEC	UREMENT STRAP AT 1" WIDE @ 24"
	ED COPPER CAP	FLASHING EXTENSION - INTERLOCK IN SEALANT
	INUATION OF CAP A-501.00	P FLASHING & PERIMETER SECUREMENT - SEE DETAIL 1
	D BLOCKING - AN WS @ 24" O.C., S	CHOR BASE LAYER W/CONCRETE TAGGERED
	LYWOOD TIC SHEET WITH N	MINERAL-WOOL INSULATION FILL
		NSION JOINT ASSEMBLY FLASHING - LEAD WEDGES @ 24"
		NE STRIP TO EXTEND EXISTING BASE SHEET TO ETE SURFACE, AS NEEDED
		RANE - PRIME METAL 2EW & WASHER W/NEOPRENE INSERT @ 9"
	ILESS STEEL SCR BRANE & FLASHIN	•
3. PLAS [®] MATC	-	HIMS AS NEEDED FOR GRATING & PANEL SURFACES TO
	IINUM GRATING - IRON DOME	1-1/4" X 2' X 2', CENTERED ON DRAIN
6. BOLT 7. LEAD		30" - PRIME AND SET IN FULL ROOFING CEMENT BED
8. GASK 9. MINEI	ETS RAL-WOOL INSUL	ATION
	ALUMINUM CAP F NG ASSEMBLY EN	LASHING IDWALL FLASHING - EXTEND UNDERLAYMENT 3" UP ONT(
	ET, 1-1/2" DEEP	
	1" GASKET D BLOCKING	
	VE/DISCONNECT A-BASED FLASHIN	/RECONNECT FAN AS NEEDED G
7. EXIST	ING STEEL DUNN	
9. COAT		E FLASHING - FASTEN TO PARAPET ONLY PLYWOOD
1. BACK		LANT AT BASE FLASHING ENDS
3. COAT	EXPOSED EDGE	
5. CONE	OUCTIVE WIRE ME	SH
7. POLY	ETHYLENE SHEE	
9040" /	ALUMINUM CAP F	LOCKING, CURB BY OTHERS LASHING - OVERLAP LENGTHS AND CORNERS 3" MIN RED IN LADS - FASTEN WITH STAINI ESS STEEL SODEWS
AND \		BED IN LAPS - FASTEN WITH STAINLESS STEEL SCREWS IEOPRENE INSERTS SPACED @ 12"
1. DUCT	, DUCT INSULATIO	ON AND WATERPROOFING BY OTHERS
	D BLOCKING - AN	


WEST 28TH STREET	
	VENUE
WEST 27TH STREET	
COED NAGLER IN THE	SEVENTH AVENUE
WEST 26TH STREET	ر ا
ion location of Toolog	

on Institute of Technology Courtyard Roof
vation
Avenue ork, NY 10001
No. 57-21104-00 M00529324


CD A-501.01




EXISTING PARAPET 5E 3" = 1'-0"





REVISED PARAPET














DRAWING NOTES







REVISED COPING

3" = 1'-0"


REVISED EXPANSION JOINT 3" = 1'-0"


CD A-502.01

100000	d / Revised	
No.	Date	Description
	06/01/2021	
01	02/23/2022	
	5212012022	
	AWING	NOTES
EVISED	NEW (UNLESS N	NOTED AS EXISTING TO REMAIN)
	WEIGHT INSULAT	TING CONCRETE - CONCRETE & EMBEDDED INSULATION
ROOF	NG MEMBRANE ·	NAILED BASE, 2 TORCH-APPLIED PLIES
	AGE MAT JDED POLYSTYR	ENE INSULATION BOARDS
	NTITIOUS BOARE H-APPLIED VAPO	
STAIN	LESS STEEL PER	IMETER SECUREMENT
	REMENT FASTEN	ER AT PANEL @ 18" +/- MIN. 3" FROM PANEL JOINTS - 2 PLIES
	NRY ANCHORS @ ED COPPER CAP	0 9" FLASHING - MASONRY ANCHORS @ 12"
. FILL V	OID WITH SEALA	NT
. MEMB	FER PLYWOOD E RANE STRIPPING	3
		EL STOP - 2" NAILS STAGGERED @ 3" O.C. NUOUS HOOK STRIP - MASONRY ANCHORS @ 12"
. PERIM	ETER SECUREM	ENT BETWEEN BRACKETS
. FULL S	SEALANT BED BE	HIND BRACKET PLATES
PLATE	SIDE EDGES	FLASHING BETWEEN BRACKETS, END 1" FROM BRACKET
	AS NEEDED FOR ELEVATION	BLOCKING ASSEMBLIES TO BE SECURE, LEVEL, & AT
) BLOCKING - CO R BOARD, 1/4" TH	NCRETE SCREWS @ 24" O.C., STAGGERED
. UNDE	RLAYMENT	
. COATE		FLASHING EXTENSION - RIVET @ 8"
	ED COPPER CAP KET PLATE SIDE	FLASHING - MASONRY ANCHORS @ 9" - END 1" FROM EDGES
		CUREMENT STRAP AT 1" WIDE @ 24"
. COATE	ED COPPER CAP	FLASHING EXTENSION - INTERLOCK IN SEALANT
. SEALA		P FLASHING & PERIMETER SECUREMENT - SEE DETAIL 1R
	-501.00) BLOCKING - AN(CHOR BASE LAYER W/CONCRETE
SCRE\	NS @ 24" O.C., S YWOOD	
5. PLAST	IC SHEET WITH N	MINERAL-WOOL INSULATION FILL
. COATE	ED COPPER CAP	NSION JOINT ASSEMBLY FLASHING - LEAD WEDGES @ 24"
		NE STRIP TO EXTEND EXISTING BASE SHEET TO ETE SURFACE, AS NEEDED
. SELF-/	ADHESIVE MEMB	RANE - PRIME METAL REW & WASHER W/NEOPRENE INSERT @ 9"
. STAIN	LESS STEEL SCR	EW @ 9"
	RANE & FLASHIN IC PEDESTALS/S	G PLIES HIMS AS NEEDED FOR GRATING & PANEL SURFACES TO
MATCI	4	1-1/4" X 2' X 2', CENTERED ON DRAIN
. CAST	IRON DOME	
. BOLTS . LEAD		30" - PRIME AND SET IN FULL ROOFING CEMENT BED
. GASKE . MINER	ETS AL-WOOL INSUL	ATION
040" A	LUMINUM CAP F	LASHING
MASO	NRY	IDWALL FLASHING - EXTEND UNDERLAYMENT 3" UP ONTO
	ET, 1-1/2" DEEP 1" GASKET	
. WOOD	BLOCKING	/RECONNECT FAN AS NEEDED
. PMMA	-BASED FLASHIN	G
. EXIST	NG STEEL DUNN NG REGLET	
	ED COPPER BASI	E FLASHING - FASTEN TO PARAPET ONLY PLYWOOD
. BACKE	ER ROD AND SEA	LANT AT BASE FLASHING ENDS
. COAT	LESS STEEL NUT EXPOSED EDGE	S OF BOARDS
. STAIN		EWS AND WASHERS WITH NEOPRENE INSERTS @ 24" O.C
. COND	UCTIVE FABRIC (OVER SENSORS & CABLES
	THYLENE SHEE ⁻ UNIT, GASKET, B	T LOCKING, CURB BY OTHERS
040" A	LUMINUM CAP F	LASHING - OVERLAP LENGTHS AND CORNERS 3" MIN BED IN LAPS - FASTEN WITH STAINLESS STEEL SCREWS
APP		IEOPRENE INSERTS SPACED @ 12"
AND V		
AND V VAPOI . DUCT,	R RETARDER	ON AND WATERPROOFING BY OTHERS

WEST 28TH STREET	٦
A B C D WEST 27TH STREET	SEVENTH AVENUE
	SEVEN
WEST 26TH STREET	J
ion Institute of Techr Courtyard Roof vation NAvenue ork, NY 10001	lolog
No. 57-21104-00	

Project No. 57-21104 DOB # M00529324 33 East 33rd Street DLR Group T 212.564.8705 www.dlrgroup.com © DLR Group









3" = 1'-0"

DUCT CURB 3" = 1'-0"

EXISTING DRAIN







45

46

47

48

REVISED DRAIN (11R 3" = 1'-0"



03

42

01

· · 4 ·

Δ


∆⊳ ` ∆∆

⊲.

· · . <

Á Á







05 04 03 02

53

2





NOTE FOR 10A

INFORMATION.

68

LEAK DETECTION SYSTEM COMPONENTS

THE LEAK DETECTION SYSTEM SHALL BE

INSTALLED THROUGHOUT THE ROOF. SEE


INDICATED IN THIS DRAWING - CONDUCTIVE WIRE

MESH, CONDUCTIVE FABRIC, SENSORS & CABLES,

POLYETHYLENE SHEET - ARE NOT SHOWN ON

OTHER REVISED/NEW DRAWINGS, FOR CLARITY.

SPECIFICATION SECTION 075900 FOR ADDITIONAL



\checkmark .

 \triangleleft · A ·




- 04

03

02


- 01



DRAWING NOTES



EXISTING RETENTION CURB



REVISED CONCRETE CURB 3" = 1'-0"



REVISED EXPANSION JOINT AT WEST PARAPET COLUMN (14R)-3" = 1'-0"

A-503.01

Issued / Re -----No. Date 06/0 02

evised	
	Description
01/2021	CONSTRUCTION DOCUMENTS
23/2022	CONSTRUCTION DOCUMENTS
<u>ING N</u>	NOTES
UNLESS N	IOTED AS EXISTING TO REMAIN)
HT INSULAT	ING CONCRETE - CONCRETE & EMBEDDED INSULATION
EMBRANE -	NAILED BASE, 2 TORCH-APPLIED PLIES
	ENE INSULATION BOARDS
LIED VAPO	INSULATION R RETARDER
	IMETER SECUREMENT ER AT PANEL @ 18" +/- MIN. 3" FROM PANEL JOINTS
FLASHING NCHORS @	
	FLASHING - MASONRY ANCHORS @ 12"
LYWOOD E STRIPPING	DGE
NUM GRAVE	EL STOP - 2" NAILS STAGGERED @ 3" O.C.
SECUREM	NUOUS HOOK STRIP - MASONRY ANCHORS @ 12" ENT BETWEEN BRACKETS
NT BED BE	BRACKET - SIZE VARIES - REMOVE, REFINISH, RESTORE HIND BRACKET PLATES
EDGES	FLASHING BETWEEN BRACKETS, END 1" FROM BRACKET
ATION	BLOCKING ASSEMBLIES TO BE SECURE, LEVEL, & AT
RD, 1/4" TH	NCRETE SCREWS @ 24" O.C., STAGGERED ICK
	NG ASSEMBLY
PPER CAP	FLASHING EXTENSION - RIVET @ 8" FLASHING - MASONRY ANCHORS @ 9" - END 1" FROM
LATE SIDE E STEEL SEC	EDGES UREMENT STRAP
	AT 1" WIDE @ 24" FLASHING EXTENSION - INTERLOCK IN SEALANT
ION OF CAF	P FLASHING & PERIMETER SECUREMENT - SEE DETAIL 1R
0 CKING - ANG	CHOR BASE LAYER W/CONCRETE
24" O.C., S1 DD	FAGGERED
	/INERAL-WOOL INSULATION FILL NSION JOINT ASSEMBLY
	FLASHING - LEAD WEDGES @ 24" NE STRIP TO EXTEND EXISTING BASE SHEET TO
HT CONCRE	TE SURFACE, AS NEEDED RANE - PRIME METAL
	EW & WASHER W/NEOPRENE INSERT @ 9"
& FLASHIN	•
	1-1/4" X 2' X 2', CENTERED ON DRAIN
DOME	
IING - 30" X	30" - PRIME AND SET IN FULL ROOFING CEMENT BED
NUM CAP FI SEMBLY EN	_ASHING DWALL FLASHING - EXTEND UNDERLAYMENT 3" UP ONTC
/2" DEEP	
SKET CKING	
SCONNECT	/RECONNECT FAN AS NEEDED G
FEEL DUNN EGLET	AGE SUPPORT
	E FLASHING - FASTEN TO PARAPET ONLY PLYWOOD
	LANT AT BASE FLASHING ENDS
SED EDGES	S OF BOARDS
E WIRE ME	
ENE SHEET	
NUM CAP FI	LOCKING, CURB BY OTHERS LASHING - OVERLAP LENGTHS AND CORNERS 3" MIN
ERS WITH N	BED IN LAPS - FASTEN WITH STAINLESS STEEL SCREWS EOPRENE INSERTS SPACED @ 12"
ARDER	ON AND WATERPROOFING BY OTHERS
	CHOR TO DECK

WEST 28TH STREET	VENUE
WEST 27TH STREET	SEVENTH AVENUE
WEST 26TH STREET	J
ion Institute of Techr Courtyard Roof	lology

ју Renovation 340 8th Avenue New York, NY 10001

■ DLR Group [№]

33 East 33rd Street Suite 401 New York, New York 10016

CD

© DLR Group

T 212.564.8705 www.dlrgroup.com



Project I

Energy Cod Project Title Location: Climate Zor Project Type

Constructior 340 8th Av New York,

Building / 1-Roof Only

Envelope

Roof: Insula Only]

Envelope Envelop

Compliance plans, specif designed to comply with

Name - Title


COMcheck S Envelope							
de:	2020 New York Ci			tion Code			
le:	FIT West Courtyar New York, New Yo		novation				
one:	4a						
pe:	Alteration						
on Site: Avenue <, New York 10001	Owner/Agent: Fashion Institut	te of Techno	logy	Designer, DLR Gro	/Contracto pup	r:	
Area			Floor Are	ea			
nly (Dining: Cafeteria/Fast Foo	od) : Nonresidential		857	0	_		
e Assemblies		R-W	alue	Prop	osed	Max. A	llowed
Post-Alteration Assembly		Cavity	Cont.	U-Factor	SHGC	U-Factor	SHGC
Ilation Entirely Above Deck, [Bldg. Use 1 - Roof			33.0	0.030		0.030	
PASSES							
e Compliance Staten e Statement: The proposed e cifications, and other calculat o meet the 2020 New York Ci ch any applicable mandatory i	envelope alteration pl ions submitted with t ty Energy Conservati requirements listed ir	his permit a on Code req n the Inspect	pplication. uirements	The propose in COM <i>check</i>	d envelop « Version (e systems ha COMcheckWe	ive been
le	Signatu	lre			Da	te	

Project Title: FIT West Courtyard Roof Renovation Data filename:

Report date: 05/28/21 Page 1 of 7







lo. 57-21104	-00
R Group	33 East 33rd Street Suite 401 New York, New York 10016 T 212.564.8705 www.dlrgroup.com
© DLR G	Group

WEST 28TH STREET	
	ר
	SEVENTH AVENUE
WEST 27TH STREET	νĒ
	SEVEN
WEST 26TH STREET	ر

Issue	ed / Revised	
No.	Date	Description
	06/01/2021	CONSTRUCTION DOCUMENTS
01	02/23/2022	CONSTRUCTION DOCUMENTS

EXHIBIT E: EXECUTIVE ORDER 202.16



ANDREW M. CUOMO Governor HOWARD A. ZUCKER, M.D., J.D. Commissioner SALLY DRESLIN, M.S., R.N. Executive Deputy Commissioner

Interim Guidance on Executive Order 202.16 Requiring Face Coverings for Public and Private Employees Interacting with the Public During the COVID-19 Outbreak April 14, 2020

Background:

In December 2019, a new respiratory disease called the novel coronavirus (COVID-19) was detected. COVID-19 is caused by a virus (SARS-CoV-2) that is part of a large family of viruses called coronaviruses. Recently, community-wide transmission of COVID-19 has occurred in the United States, including New York where the number of both confirmed and suspected cases is increasing. To reduce the community-wide transmission of COVID-19, Governor Andrew M. Cuomo has taken aggressive action through <u>Executive Order</u> 202, as amended, to combat the spread of this infectious disease, reducing the density of people in areas of common congregation by closing the in-person operations of non-essential businesses and prohibiting all non-essential gatherings of individuals of any size for any reason.

Executive Order:

Executive Order 202.16, issued on April 12, 2020, provides the following directive:

For all essential businesses or entities, any employees who are present in the workplace shall be provided and shall wear face coverings when in direct contact with customers or members of the public. Businesses must provide, at their expense, such face coverings for their employees. This provision may be enforced by local governments or local law enforcement as if it were an order pursuant to section 12 or 12 -b of the Public Health Law. This requirement shall be effective Wednesday, April 15 at 8 p.m.

Guidance:

Essential businesses, as well as state and local government agencies and authorities, must procure, fashion, or otherwise obtain face coverings and provide such coverings to employees who directly interact with the public during the course of their work at no-cost to the employee.

- Businesses are deemed essential by the Empire State Development Corporation (ESD), pursuant to the authority provided in Executive Order 202.6. Please visit the ESD <u>website</u> for specific information on essential businesses. For the purpose of this guidance, essential businesses shall also provide face coverings to contractors, including independent contractors.
- Face coverings include, but are not limited to, cloth (e.g. homemade sewn, quick cut, bandana), surgical masks, N-95 respirators, and face shields. Please visit the Centers for Disease Control and Prevention's "Coronavirus Disease 2019 (COVID-19)" website for information on cloth face covers and other types of personal protective equipment (PPE), as well as instructions on use and cleaning.

- Direct interaction with the public shall be determined by the employer, but, at a minimum, shall include any employee who is routinely within close contact (i.e. six feet or less) with members of the public, including but not limited to customers or clients.
- Employees are allowed to use their own face coverings, but shall not be mandated to do so by their employer. Further, this guidance shall not prevent employees from wearing more protective coverings (e.g. surgical masks, N-95 respirators, or face shields) if the individual is already in possession of such PPE, or if the employer otherwise requires employees to wear more protective PPE due to the nature of their work (e.g. healthcare).
- Employees are required to wear face coverings when in direct contact with members of the public, except where doing so would inhibit or otherwise impair the employee's health. Employers are prohibited from requesting or requiring medical or other documentation from an employee who declines to wear a face covering due to a me dical or other health condition that prevents such usage.
- Employees who are unable to wear face coverings and are susceptible to COVID-19 based on the "Matilda's Law" criteria (i.e. individuals who are 70 years of age or older, individuals with compromised immune systems, and individuals with underlying illnesses) should consult with their employer to consider <u>reasonable accommodations</u>, including but not limited to different PPE, alternate work location, or alternate work assignment with fewer interactions with the public. Employers should work with their employees to see if they can be accommodated to ensure the employee can continue to deliver essential services in the safest manner possible.
- If an employer is unable to procure, fashion, or otherwise obtain face coverings for their employees, they may consult with their local office of emergency management to determine if extra supplies exist within the municipality for this purpose and, if so, they may submit a request for face coverings. Please note that quantites are extremely limited and are prioritized for health care workers and first responders. Not being able to source face coverings does not relieve an employer's obligation to provide such face coverings to their employees.
- Nothing in this guidance shall supercede the respiratory protection equipment requirements set forth by the United States Department of Labor's Occupational Safety and Health Administration (OSHA).

Additional Information:

New York State Coronavirus (COVID-19) Website <u>https://coronavirus.health.ny.gov/</u>

United States Centers for Disease Control and Prevention Coronavirus (COVID-19) Website <u>https://www.cdc.gov/coronavirus/2019-ncov/index.html</u>

Name of Contractor: _____

Signature: _____ Date: _____

EXHIBIT F: COVID-19 CONTRACTOR GUIDANCE FOR JOBSITES

COVID-19 CONTRACTOR GUIDANCE FOR JOBSITES

In response to the public health emergency for the COVID-19, Governor Andrew Cuomo has declared a State disaster emergency and temporarily suspended or modified laws that would prevent, hinder, or delay action necessary to cope with the disaster or emergency. The Governor has also issued directives to allow for the expansion of certain services including those relating to emergency procurement, and to facilitate the continued work of essential businesses subject to compliance with mandatory directives for safety best practices and social distancing The purpose of this guidance is to set forth the recommended best practices and social distancing requirements for contractors performing work at State University of New York construction sites in the context of the COVID-19 health crisis.

Contractor Responsibilities

Under your contract with the Campus,

- Contractors and their subcontractors are required at all times to guard the safety and health of all persons on and in the vicinity of the work site
- Contractors and their subcontractors are required to comply with all applicable rules, regulations, codes, and bulletins of the New York State Department of Labor and the standards imposed under the Federal Occupational Safety and Health Act of 1970, as amended ("OSHA")
- Contractors and their subcontractors are also required to comply with all contract safety requirements
- Contractors and their subcontractors must comply with all City or State of New York safety requirements for projects within the City or State of New York constructed in accordance with the applicable building code, and contractors are required to provide written safety plans for the site showing how all safety requirements of applicable law will be implemented for the duration of the contract.

Contractors and their subcontractors must also adhere to the following practices to help prevent exposure and spread of COVID-19. The following recommendations are based on what is currently known about COVID-19. Contractors and their subcontractors are advised to stay current and immediately implement the most up-to-date practices to protect the safety and health of your employees, clients, and the general public.

General Responsibilities:

• Contractors and their subcontractors should educate their employees on the symptoms of COVID-19, which include cough, fever, trouble breathing, and pneumonia. Contractors and their subcontractors must instruct any employee who feels they may have any of the

above symptoms to refrain from reporting to the jobsite and immediately contact their health care provider and the local health department in the county in which they reside. Contact information for local health departments can be found at www.health.ny.gov.

- If the employee begins to exhibit these symptoms while in the workplace, steps should be taken to remove the individual from the workplace. Using safe social distancing practices, provide the employee with a surgical mask and instruct them to put it on, selftransport themselves home, and to contact their health care provider and inform the local health department. The Contractor must notify the contracting agency/authority.
- Personnel should be advised to self-quarantine in accordance with the requirements of the New York State and local health department. Contracting agencies/authorities reserve the right to require any employee of the Contractor, and their subcontractors exhibiting symptoms, to be removed from the jobsite
- If an employee is confirmed to have COVID-19 infection, contractors and their subcontractors should inform fellow employees, who have been in contact with this employee, of their possible exposure to COVID-19 in the workplace while maintaining confidentiality as required by applicable New York State and federal law. The fellow employees should then self-monitor for symptoms (i.e., cough, fever, trouble breathing, and pneumonia) and self-quarantine in accordance with the requirements of the New York State and local health department
- If an employee tests positive for COVID-19, Contractors and their subcontractors should direct the employee to self-quarantine and remain quarantined for 14 days, following the guidance of New York State and local health department
 - Contractors and their subcontractors may permit such employee to return to the jobsite when this employee produces a negative COVID-19 test or receives medical clearance to return to work
- If an employee tests negative for COVID-19, contractors and their subcontractors may direct the employee to return to work after recovery from their illness. Any direct contacts on pre-cautionary quarantine may return to the jobsite and resume their work activities.

Social Distancing:

- Do not host large group meetings or congregate in large groups. When meetings are necessary, maintain a distance of 6-feet between people.
- Perform any tool box or other training maintaining the distance of 6-feet between people.
- Perform meetings online or via conference call whenever possible
- Only essential personnel should be permitted on the jobsite
- Discourage handshaking and other contact greetings

General Jobsite Practices

- Procedures and supplies should be in place to encourage proper hand and respiratory hygiene.
 - <u>Hand hygiene</u>:

Signage with handwashing procedures should be posted in prominent locations promoting hand hygiene

- Regular handwashing with soap and water for at least 20 seconds should be done:
 - Before and after eating
 - After sneezing, coughing, or nose blowing
 - After using the restroom
 - Before handling food
 - After touching or cleaning surfaces that may be contaminated
 - After using shared equipment and supplies; and also
 - Whenever a contractor or subcontractor believes it is necessary
- If soap and water are not available, use an alcohol-based hand sanitizer that contains at least 60% alcohol
- <u>Respiratory Hygiene:</u>
 - Covering coughs and sneezes with tissues or the corner of elbow
 - Disposing of soiled tissues immediately after use
 - Where possible, have disposable masks available to cover an employee's mouth and nose if they develop symptoms on the job to protect others from exposure.
- Practice routine environmental cleaning and disinfecting of all frequently touched surfaces on the jobsite. This includes work stations, project trailers and offices, portable toilets, countertops, handles, doorknobs, gang boxes, tools and equipment. <u>See</u> OSHA Guidance on Preparing Workplaces for COVID-19. www.osha.gov/Publications/OSHA3990.pdf
- Appropriate cleaning agents and directions should be utilized to perform all cleaning. Ensure all workers are trained on the hazards of cleaning chemicals used in the workplace and comply with all OSHA requirements regarding same in accordance with the Hazard Communication (Global Harmonization) Standard. Information about https://coronavirus.health.ny.gov/home
- Do not use a common water bottle
- If using a common water cooler clean dispenser knob after use
- Do not share tools
- Utilize personal protection equipment (PPE) for the job being performed
- Sanitize reusable PPE per manufacturer's recommendation prior to each use
- Do not share PPE
- Ensure used PPE and other trash is disposed of properly

- Utilize disposable gloves where appropriate and instruct workers to wash hands after removing gloves
- Disinfect reusable supplies and equipment
- Don't stack trades, if possible
- Stagger work schedules to minimize the number of people on a job site at any one time.
- Keep one contractor or subcontractor in an area at a time. Indicate an area is occupied with workers with a sign or flag indicating which contractor or subcontractor is in the area at that time. Remove the sign or flag after completion of work in that area to let others know they may then enter into that area to perform their work. The next contractor or subcontractor will then post their sign or flag to notify others that the area is occupied.
- Minimize the number of workers in an area as much as possible by using indicators of an occupied area (signs or flags) scheduling work activities to stagger those required to be in any one time to a minimal number of workers.
- Minimize entryways into a work area so that employees will be able to observe flagging practices described above. Do not reduce the number of emergency exits.
- Avoid cleaning techniques, such as pressurized air or water sprays that may result in generation of bioaerosols

The Campus may request an updated written safety plan for the site to address practices to help prevent exposure and spread of COVID-19 at the jobsite pursuant to New York State, OSHA recommendations and Centers for Disease Control requirements, which include:

- Assessment of potential worker exposure hazards, taking into account the specific recommendations and controls for the four levels of worker exposure risk identified in OSHA's Guidance on Preparing Workplaces for COVID-19 (i.e., very high, high, medium, and lower)
- Evaluation of exposure to risk;
- Selecting, implementing, and ensuring the use of controls (i.e., social distancing appropriate personal protective equipment, hygiene, and cleaning supplies);
- Minimizing the number of workers in an area as much as possible by using indicators of an occupied area (signs or flags) and scheduling work activities to stagger those required to be in any one area to a minimal number of workers.
- Minimize entryways into a work area so that employees will be able to observe flagging practices described above. Do not reduce number of emergency exits; and
- Additional criteria consistent with health and safety practices at the work site.

Project Closure:

• Where work is suspended on a project, contractors are directed to follow any additional project shut-down protocols as provided by the campus.

For additional resources: OSHA COVID-19 Resources OSHA Guidance on Preparing Workplaces for COVID-19 DOL COVID-19 Resources Interim Guidance for Business and Employers

Centers for Disease Control -- https://www.cdc.gov/coronavirus/2019-ncov/index.html

Name of Contractor: _____

Signature: _____

Date: _____

EXHIBIT G: INTERIM GUIDANCE LETTER TO CONTRACTORS

(date)

Project No. Contract No. Project Title Campus

(Contractor address)

Subject: REQUIRED NYS DOH GUIDANCE - COVID-19

Attachment:

- 1. Interim Guidance for Construction Activities During the COVID-19 Public Health Emergency
- 2. NYS DOH Safety Plan Template

Dear Contractor,

Please be advised the NYS Department of Health (NYS DOH) issued an "Interim Guidance for Construction Activities During the COVID-19 Public Health Emergency" (Guidance) on May 13th, 2020, which sets forth the minimum requirements applying to all construction entities to help protect against the spread of COVID-19. The Guidance requires all such entities to acknowledge and affirm compliance with the Guidance (Business Affirmation). It also mandates employers to continuously check for updates to the Guidance and take such actions to comply with the updated Guidance. The Guidance supersedes any best practices document previously provided by the State University of New York ("University").

Once your company has reviewed the Guidance, the Business Affirmation can be submitted online at the following website: <u>https://forward.ny.gov/</u>. Under Phase 1 Construction click "Read and Affirm Detailed Guidelines". The attached documents are both available online at the website provided.

Also attached is a NYS DOH Safety Plan Template. Each construction entity employer is required to develop, implement and post a COVID-19 safety plan pursuant to the Guidance. Additionally, the Guidance requires the designation of a safety monitor to implement COVID-19 safety obligations for your company.

The University requires an authorized representative of your company sign and return a copy of this document to the undersigned affirming compliance with the Guidance requirements.

Regards,

Insert Name Insert Title

Cc: Insert appropriate campus representatives (Business Officer, Project Manager, Other) Cc: Insert Contractor Name Contractor Address

The undersigned authorized representative of _______ hereby affirms that it has submitted the necessary Business Affirmation to NYS; has updated its safety plan to meet the COVID-19 minimum requirements of the Guidance; will check on a regular basis for updates to the Guidance; and will provide the University with the name of its COVID-19 safety monitor and other information requested by the University.

Signature: _____

Print Name and Title: ______

Date: _____

EXHIBIT H. FIT NO DAMAGES FOR DELAY CLAUSE

TO: CONTRACTOR'S NAME

FROM: Fashion Institute of Technology

Project Name:

Date:

Subject: No Damages for Delay Acknowledgment

In the event the Contractor's performance under this agreement is delayed or interfered with arising out of or connected to the COVID19 pandemic, including but not limited to worker availability, government-mandated suspension of work or any other emergency action associated with protecting the health and safety of the workforce, which leads to a site closure, delay or suspension of the work. Contractor or any subcontractors hereby acknowledge their only remedy under this agreement is to request an extension of time for the performance of the unfinished work as herein provided; under no circumstances will Contractor or any subcontractors or vendors be entitled to any increase in the subcontract price or additional compensation for any alleged costs, expenses or damages as a consequence of such delays or interference, including but not limited to: i) General Condition Costs (e.g.: site clean-up, home and field office expenses, telecommunications equipment or use , and/or supervisory costs including but not limited to Project Manager, Project Engineer, Superintendent and Foremen, etc.), ii) escalation (increases in material costs, transportation charges or any alleged wage or salary increases) or iii) any alleged inefficiencies or loss of productivity. NOTE: The above examples are not intended to be an exhaustive list of all the alleged costs, expenses or damages excluded by this clause. It is offered only as an example of some costs within each category.

Owner shall review the Contractors request for delay and, if acceptable, shall extend the time of performance by Change Order for such reasonable time as the Owner, in its sole discretion, may determine.

By signing below, Contractor acknowledges receipt and acceptance of the terms and conditions herein

FASHION INSTITUTE OF TECNNOLOGY

CONTRACTOR'S NAME

Ву:_____

By:_____

Title:

Title: _____